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ABSTRACT
Architectural history has traditionally focused on the named architect and the
completed building. Investigation of the master craftsmen who realised the
emerging architect's ideas while continuing to build to their own design has only
recently been embarked upon. This thesis sets out to address this imbalance by
scrutinising a group of master masons closely connected with Wren for over five
decades.
This thesis, for the first time, explores the Burford Masons, three dynasties
comprising the Strongs, the Kempsters, and Ephraim Beauchamp, who rose to join
the elite of mason-contractors in the rebuilding of London. Examining their
experience over the period 1630-1730, it aims to shed light on building practices
undergoing transition to modem methods. The research is largely based on primary
sources, some hitherto untapped, which has produced a wealth of new evidence.
The Burford Masons' careers are set out in Chapter Two, a Catalogue Raisonne
giving the first comprehensive account of their works. The remaining chapters are
thematic, Chapter Three investigating their experience after the Great Fire, a
catalyst for changing building practices and their careers. Chapters Four and Five
study the Burford Masons' evolving contractual arrangements, and their strategies
to withstand the endemic problem of dilatory payments. Chapter Six scrutinises
changes in London Masons' Company and the Burford Masons' involvement with it.
Chapter Seven explores their role in design, both in conjunction with the architect
and as mason-architects in their own right. It identifies them as a school of masons
emerging from quarries.
The research deepens knowledge of the evolution of the contracting system in both
London and the provinces. It shows the Burford Masons also in the process of
change, becoming interdisciplinary master-builders, entrepreneurs, and financiers.
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1CHAPTER ONE:
INTRODUCTION
WHY RESEARCH THE BURFORD MASONS?
Architectural history has traditionally concerned itself with the style of buildings
and the architects who designed them, only recently turning to consider the
contribution of craftsmen. My thesis sets out to carry this line of investigation
further, exploring the changing world of building practice in England in the
seventeenth and early eighteenth centuries through the experience of a specific
group of masons. It aims to redress this imbalance in research by looking at the role
of three dynasties of masons active during this period of accelerating change from
medieval to modern practices in the building industry. Itmay be viewed as a
contribution to increasing endeavours to investigate architectural history from
below.'
Itwas Howard Colvin, in the Introduction to his Dictionary, who observed that 'the
history of British architecture is bound up with its own practice'r' He recognised
that the study of architects and craftsmen 'would scarcely be intelligible' without
I Ludmilla Jordanova, History in Practice 2nd edn (London: Hodder Arnold, 2006), p. 14; see also
Peter Guillery, Builtfrom Below: British Architecture and the Vernacular (London: Routledge,
2010).
2 Dictionary, p. 21.
2insight into building practices, a principle he followed in other studies.' This line of
enquiry into aspects of the construction process has since gained momentum, as is
shown by the establishment in 1983 of the Construction History Society with its
associatedjoumal. A current proponent in this field is James W.P. Campbell, with
his studies on seventeenth-century carpenters, bricklayers, and the role of masons at
St Paul's Cathedral. 4
Colvin's observations are particularly relevant to the research period of this thesis, a
time when the emerging architect was beginning to undermine the traditional design
role of the master craftsman while still relying on the craftsman's expertise to bring
his ideas to fruition. In examining building practices, this thesis explores the
interrelationship between the architect and the masons under investigation with the
aim of identifying the masons' various roles, some new, in creating the many
significant buildings they were involved with. In looking at the part masons played
in the design process, this study challenges the earlier connoisseurial approach to
architectural history which assumed the emerging architect to have taken an all-
embracing role. This is the first study to investigate in depth the financial
contribution these masons made to major building projects, and to place this within
the context of their wider business operation.
3 Colvin, 'Townesends'; HKW.
4 James W.P. Campbell, 'Fortune' and 'Finances'; 'The Carpentry Trade in Seventeenth-Century
England', Georgian Group Journal, 12 (2002), 215-237; 'Seventeenth-Century Bricklayers'
Contracts: Wren and the City Churches', Construction History Society Newsletter, 64 (2002), 7-12;
Building Sf Paul's (London: Thames & Hudson, 2007).
3The research period of 1630 to 1730 witnessed substantial changes in architectural
style, encompassing the Gothic surviving from medieval times, the permeation of
the newly-arrived classical style from courtly and aristocratic circles into more
general acceptance, and the brief flowering of the Baroque. Itwas in this period that
the architect emerged, stimulating a significant shift in roles in the building process.
The hundred years under consideration cover the known activity of the three chosen
masons' dynasties, which coincided with the great social and political upheavals of
the Civil War and the Protectorate, and the ensuing relative stability of the
Restoration. The Great Fire of London generated urgent demand for unprecedented
large-scale rebuilding in the City. The Restoration and the Great Fire instigated a
building boom of unparalleled opportunities for those in the building trades, which
was to last, with fluctuations, until the end of the period under scrutiny.
This period of change inevitably presented challenges to the contemporary mason.
How his traditional role underwent adjustments with the arrival of the architect,
how he adapted to new employment practices, learnt to craft new styles and
techniques, and how he adjusted to the credit-based economy were all issues he had
to resolve. If not all contemporary masons were affected by these changes, they
were central to the group chosen for scrutiny who experienced them particularly at
the cutting edge of rebuilding the City of London.
The masons whose experience will be examined are the Strongs, the Kempsters and
the Beauchamps, three dynasties who are here called the 'Burford Masons' in view
4of their area of origin in Oxfordshire. They are examined as a unique group in this
thesis because of their close interrelationship, striking similarities in career, and
their emergence as stonemasons from ownership of quarries. All three dynasties
originated from within a mile of each other, members of all the dynasties went up to
London to participate in the rebuilding as soon as they could, formed working
partnerships with each other, and intermarried. Examination of one dynasty informs
about the others, providing a broad, yet related research base for analysis and
interpretation.
Their careers justify investigation on several grounds. Firstly, their activity over the
entire hundred years' research period provides fertile ground for studying changes in
building practice. Secondly, their area of operation encompassed both the City of
London and the provinces stretching to fourteen counties, permitting insight into
very different working environments. A further reason is their contribution to
creating some of the most important buildings of their time, including St Paul's
Cathedral, City churches, Winchester Palace, Greenwich Hospital, and Blenheim
Palace, the latter two having won international recognition as UNESCO World
Heritage Sites. The breadth oftheir client base, including the gentry. aristocracy,
Commissioners for rebuilding, and even the Crown, each making their own
demands, presents another justification for their study. The Burford Masons'
experience of working extensively with Sir Christopher Wren, the leading architect
of the time with whom they collaborated for much of their careers, and their close
involvement with other major architects such as Nicholas Hawksmoor, Sir John
5Vanbrugh, and Thomas Archer provides the fifth reason for their scrutiny,
permitting close examination of the working relationship between the newly-
emerging persona of the architect and the mason with his traditional skills.
The sixth reason is the discovery of fresh documentary material, in particular, the
recent re-appearance of Christopher Kempster's Daybook, now held in the Burford
Tolsey Museum, which prompted this research.f Since then, other documents
relating to the Kempster family have been discovered." These newly-available
sources, together with those which were already in the public domain but had
remained largely untapped, like William Kempster's six daybooks and diverse
papers relating to the Kempsters, held in The National Archives, should serve to
shed new light on the Burford Masons' careers."
ARCHITECTURE AND CONSTRUCTION: AN HISTORIOGRAPHY
Secondary literature which is particularly pertinent to issues investigated in the
individual chapters of this thesis is discussed in detail in the Introduction to the
relevant chapters. The literature reviewed at this juncture is intended to place the
research within the discipline of architectural history, particularly the more
specialised field of construction history.
S BT, Daybook.
6 BT, 0660-670.
7KvW.
6The connoisseurial approach to architectural history, prioritising style, architect, and
issues like attribution and influence, has concerned itself little with the process of
construction and the role of the craftsmen involved. The question of style is not
central to this thesis, as the Burford Masons generally built to the design of others.
The historiography considered here shows a growing awareness of the role of the
craftsman, particularly the mason, focusing on construction history. The close co-
operation of the Burford Masons with Wren over some fifty years makes the
publication of the Wren Society volumes (1924-43) a vital starting point in
reviewing the literature.
Following the bicentenary anniversary of Wren's death in 1923, the Wren Society
produced twenty volumes chronicling his work. 8 They represented at the time the
most comprehensive account of Wren's buildings and constituted a major addition
to Wren scholarship. They are largely based on primary sources and include
transcriptions of selected source material such as building accounts, vestry minutes
and churchwardens' accounts, making these more widely accessible for the first
time. Following the custom of their time of publication, however, they were not
generously referenced. Through their exploration of the source material they show
an awareness of the role of craftsmen in general, and masons in particular. They
reveal the names of major craftsmen-contractors involved in Wren's buildings,
among them Edward Strong and Christopher Kempster, in the context of many City
churches, St Paul's Cathedral and Winchester Palace.
8WS.
7The Wren Society volumes may be seen as part of the transition from the approach
of earlier architectural historians to the more rigorous research methods influenced
by the foundation of the Courtauld and Warburg Institutes in the 1930s.9 John
Summerson and Nikolaus Pevsner, early practitioners of this evidence-based
approach, both expressed their awareness of named craftsman, Summerson to the
extent of including a chapter 'Architecture and the Artisan 1615-1660' in his
Architecture in Britain. 10 Looking at the mason-architect Nicholas Stone's
contemporaries of whom little is known except their names, Summerson recognised
the need for more research into 'the precise contribution each of them made', a
demand which applies equally to masons active in the research period in hand. II
Howard Colvin, looking at architectural history with an historian's training, and
Rupert Gunnis published their seminal dictionaries of architects and sculptors in the
1950s, having researched their subjects, often together, on a scientific, archival
basis.12 Both included many major masons, among them several of the subjects of
this thesis; Colvin particularly recognising that seventeenth-century masons often
performed the function of the architect. My study, in significantly extending the
9 See Elizabeth McKellar, 'Populism versus professionalism: John Summerson and the twentieth-
century creation of the 'Georgian', in Articulating British Classicism, ed. by Barbara Arciszewska
and Elizabeth McKellar (Aldershot: Ashgate, 2004), pp. 35-56, and Dana Arnold, Reading
Architectural History (London: Routledge, 2002), pp. 35,42.
10 Architecture in Britain 1530-1830, 9th edn (New Haven and London: Yale University Press,
1993). This chapter was originally entitled 'Artisan Mannerism', and was less positive about the
craftsmen's contribution.
II Summerson, p. 143.
12 Biographical Dictionary of English Architects 1660-1840 (London: Murray, 1954); Dictionary of
British Sculptors 1660-1851 (London: Abbey Press, 1951).
8primary source base on the Burford Masons, has greatly expanded on the content of
their respective entries, also unravelling errors of misattribution and family
relationships found in both dictionaries.
Colvin's archive-based History of the King's Works detailed the execution of royal
buildings, taking in the major craftsmen involved where known. Volume Five,
published in 1975, contained a detailed account of the construction of Winchester
Palace, designed by Wren, and involved two of the three dynasties of this study, the
Strongs and Kempsters. Winchester, in this thesis, forms part of a wider
investigation of contracts, mostly in the context of projects controlled by Wren.
Colvin's chapter on 'Financial Stress' highlighted the dilatoriness of the Crown in
paying craftsmen. The Burford Masons, however, extended their client base far
beyond the Crown, and my investigation into the endemic problem of arrears of
payment endeavours to show how they coped with it, carrying the research beyond
Colvin's conclusions.13
The above developments illustrate how mainstream architectural history has
gradually moved towards a greater awareness of the contribution of the craftsman,
exposed by increasing access to primary sources. Literature specialising in the
subject of craftsmen and construction practice will now be examined.
13HKW, pp. 39-46.
9It is of note that already in the seventeenth century building practice was a subject
frequently addressed by practitioners. Gentlemen-architects such as Sir Balthazar
Gerbier, Sir Roger Pratt, and Sir Roger North, writing for those proposing to
embark on a building project, offered guidance on such issues as methods of
employment, costing, obtaining building materials, and model-making.l" Their
writings have left a benchmark from which changes in building practice can be
traced. Books were also being produced by and for the craftsman, who was
becoming increasingly literate. Trade manuals such as those by Joseph Moxon and
Richard Neve responded to the needs of a building industry which was growing
more complex, requiring craftsmen to execute more formulaic designs. IS Their
works serve to illustrate the craftsman's contemporary role, which Robert Campbell
later consolidated by looking at individual trades."
Coinciding with the general rise in interest in Wren, which Andrew Saint examined
in 'The Cult of Wren', four architectural practitioners in the early twentieth century
looked at aspects of his work from a construction history viewpoint. 17 They appear
to have been motivated by the accessibility of building accounts, particularly
14 B. Gerbier, Counsel and Advise to All Builders (London: n.pub., 1663); The Architecture of Sir
Roger Pratt, ed. by R.T. Gunther (Oxford: Oxford University Press, 1928); Of Building: Roger
North's Writings on Architecture. ed. by Howard Colvin and John Newman (Oxford: Clarendon
Press, 1981).
IS Mechanick Excercises or the Doctrine of Handy Works (London: n.pub., 1683); The City and
Countrey Purchaser and Builder's Directory: Or. The Compleat Builders Guide (London: n.pub.,
1703). Further information on trade manuals can be found in Elizabeth McKellar, The Birth of
Modern London: The Development and Design of the City 1660-1720 (Manchester: Manchester
University Press, 1999), pp. 141-146.
16 The London Tradesman (London: Gardiner, 1747).
17 Andrew Saint, 'The Cult of Wren', inArchitecture and Englishness 1880-1914. ed. by David
Crellin and Ian Dungavell (London: Society of Architectural Historians of Great Britain, 2006),
37-58.
10
resulting from the archiving efforts of St Paul's Librarian, the Reverend W. Sparrow
Simpson, and from work carried out on Wren's buildings. The earliest of these
publications was by the architect J.M.W. Halley, interpreting St Paul's Cathedral
building accounts in 1914, which he viewed as a source hitherto little tapped.'!
From these accounts, Halley illustrated aspects of building practice, noting some of
the craftsmen involved. Just one year later, Lawrence Weaver, who worked in an
architectural practice, was the first to publish transcripts of the building accounts for
City churches lodged in the Bodleian Library, bringing this primary source to public
attention." Following shortly on in 1919, Mervyn E. Macartney, Surveyor to the
Fabric of St Paul's, published brief findings arising from his restoration of the
building, discussing methods of construction and comparative qualities of materials
and methods of workmanship. 20 His empirical approach showed how certain
architectural elements, in this case the pillars supporting the dome, were
constructed. The fourth practitioner was W. Douglas Caroe, the architect
responsible for the restoration of Tom Tower, Christ Church, Oxford. Caroe
developed an interest in its original mason, Christopher Kempster, and included a
brief biography of him, and comments on his Daybook, in Wren and Tom Tower.21
Caroe brought both Kempster and his Daybook into the public domain for the first
time; his findings are discussed in detail in Chapter Two and Appendix One.
18 'The Rebuilding and the Workmen ofSt Paul's Cathedral from the 'Accounts"', RlBA Journal,
22.3 (1914),49-60, and 22.4 (1914), 73-82.
19 'Sir Christopher Wren's Building Accounts of City Churches', Archaeologia, 66, (1915) 1-60.
20 'The Renovation ofSt Paul's: Progress of the Works', Architectural Review, 45 (1919), 61-62.
21 Caroe,
11
In the mid-1930s stonemasons came under close scrutiny by two economic
historians at Sheffield University, the Freemason and Honorary Architect Douglas
Knoop, and Gwilym P. Jones. Their pioneering research, based largely on primary
sources, looked at the mason in medieval times, in the sixteenth, and in the
seventeenth centuries.f The latter study is of particular relevance to this thesis as it
focused on post-Fire London. It looked at the London Masons' Company, masons
active in London at the time, and to some extent, masons' working practices.
Predominantly sourcing the records of the Masons' Company which are more
plentiful in this period, brief biographical details were presented on more than fifty
masons, including those considered in much greater detail in this thesis. The work
also raised issues for discussion, for example the questions of financing contracts,
and the degree of control exercised by the Masons' Company, both of which are
considered more extensively in this thesis.
My research into three masons' dynasties builds on Knoop and Jones's overview to
demonstrate empirically how these particular masons operated within wider
geographical parameters, and on a broader range of building types. In respect of the
financing of contracts, Knoop and Jones drew broad conclusions from their
inspection of bank archives. My examination of these records has been specific to
the Burford Masons, linking findings to other evidence about them, with a view to
gaining new insights into working practices.
22 The Mediaeval Mason: An Economic History of English Stone Building in the later Middle Ages
(Manchester: Manchester University Press, 1933); 'The Sixteenth-Century Mason', AQC. 50,
(1937), 191-210; London Mason.
12
The writings of Knoop and Jones have remained in the forefront ofliterature on the
working practices of masons. Later related studies may be seen as falling into three
main categories, one looking at the craftsman in the context of a specific building
type; another at the craftsman in relation to his trade and guild; and the third at
masons and their dynasties. The three categories are constructs for the purposes of
this thesis, their contents often overlapping.
For the first type of study, country house accounts have proved a fruitful source. In
1975 Malcolm Airs examined the role of craftsmen and their working practices in
the design and construction of Elizabethan and Jacobean country houses, also
analysing records to ascertain wages and working conditions." Building on Airs,
Mark Girouard explored this role in Elizabethan Architecture, examining masons
Robert Smythson, William Arnold and John Thorpe in particularr" Richard Wilson
and Alan Mackley, concerned with country house building between 1660 and 1880,
also took in craftsmen's working practices." Although looking at different periods,
many concerns overlap, for instance how best to obtain building materials, and the
mason's role in design, issues explored in this thesis with regard to the Burford
Masons. The question of the mason's role in design was taken up again by Nicholas
23 The Making of the English Country House 1500-1640 (London: Architectural Press, 1975),
revised as The Tudor & Jacobean Country House: A Building History (Stroud: Sutton, 1995).
24 Elizabethan Architecture: Its Rise and Fall, 1540-1640 (New Haven and London: Yale University
Press, 2009).
2S Creating Paradise: The Building of the English Country House 1660-1880 (London: Hambledon,
2000).
13
Kingsley in respect of Gloucestershire houses." Geoffrey Beard displayed a similar
awareness of the craftsman as designer in respect of the interior of country houses."
A unique analysis of early seventeenth-century masons' marks found at Apethorpe
Hall, Northamptonshire, shed light on the size of Thomas Thorpe's workforce, and
used marks to identify the work of those masons at other country houses.f As
masons' marks shifted to less visible parts of buildings later in the century, this
method of identification has produced only one example of the Burford Masons'
work.
The mason's role in rebuilding the City churches and St Paul's Cathedral has also
been explored in the literature. Paul Jeffery, in examining each City church built by
the Wren office, identified the respective major craftsmen, acknowledging, to some
extent, their contribution to the design process and the financing of the churches.j"
James W.P. Campbell, with an architect's experience, examined the construction
history ofSt Paul's, especially the working practices of the various crafts employed,
trade by trade. In his awareness of the collaborative nature of the project, he
acknowledged the role of the mason-contractor in withstanding arrears of payment,
and went on to explore the issue of their profit. 30 The issue of arrears, profit, and
how late payments were withstood is investigated in greater depth in this thesis by
26 The Country Houses of Gloucester shire. Volume One 1500-1660 (Chichester: Phillimore, 2001).
27 Craftsmen and Interior Decoration in England 1600-1820 (Edinburgh: Bartholomew, 1981).
28 Jennifer S. Alexander and Kathryn A. Morrison, 'Apethorpe Hall and the Workshop of Thomas
Thorpe, Mason of King's Cliffe: A Study inMasons' Marks', Architectural History 50 (2007),59-94.
29 The City Churches of Sir Christopher Wren (London: Hambledon, 1996).
30 Building St Paul's (London: Thames & Hudson, 2007); Campbell 'Fortune'.
14
scrutiny of a wider spectrum of archival material relating to the particular
experience of the Burford Masons.
Looking at the mason in the context of speculative building in London, John
Summerson's Georgian London, first published in 1945, observed the increasing
capitalisation of the building industry, a theme which Elizabeth McKellar
investigated, based on an analysis of a collection of property and building disputes
deposited in Chancery.I' Although speculative development was mainly in brick,
stonemasons were also involved. McKellar looked at questions of the financing of
speculative building, and building practices common to various trades. Evidence of
the Burford Masons building for the speculative market is limited, however.
Turning to the second type of study focusing on craft practices rather than building
types, Campbell has made significant contributions to the study of craftsmen in the
seventeenth century. His paper 'The Carpentry Trade' shed light on trade guilds,
contemporary methods of learning the craft, and terms of employment, much of
which could equally apply to masons.Y Campbell continued the theme of working
practices in 'Finances of the Carpenter', including an investigation into the profits of
carpenter Richard Jennings at St Paul's.33
31 Georgian London (London: Hannondsworth, 1945); McKellar, Birth of Modern London.
32 'The Carpentry Trade in Seventeenth-Century England', Georgian Group Journal. 12, (2002),
215-237.
33 Campbell, 'Finances'.
15
Interest in the third category, the lives and works of individual masons and their
dynasties, has also been steadily increasing. Most contributions are at least part
biographical, some prompted by the discovery of a particular primary source which
affords new insight. One study predating Knoop and Jones dealt with the Stantons
of Holborn which demonstrated the breadth of activity of contemporary London
masons, but, being largely biographical, shed little light on building practice."
More recent works have been published on provincial masons, the more elite
masons attracting significant monographs, such as Mark Girouard's on Robert
Smythson, who was active in the Elizabethan and Jacobean period, and Andor
Gomme's ten-year research on Smith of Warwick, a dynasty emerging in the later
seventeenth century." Both examined masons' practices in the provinces in the
early modern period. Colvin had looked more briefly at Smith of Warwick in
1973.36 His papers on the Bastards of Blandford, Dorset, and the Townesends of
Oxford were both prompted by the discovery of fresh documentary material. 37 The
Bastards prospered after a town fire in Blandford in a similar but much more
modest way to the Burford Masons in London, its effects on their business bearing
some comparison. The Townesend dynasty, like the Strongs, flourished over many
generations, and had control over nearby quarries. Colvin examined their accounts,
enabling him to draw conclusions about the Townesends' working practices,
including the question as to how they made their profit.
34 Mrs Arundell Esdaile, 'The Stantons of Holbom', Archaeological Journa/85 (1928), 149-169.
3S Robert Smythson and the Architecture of the Elizabethan Era (London: Country Life, 1966),
revised as Robert Smythson and the Elizabethan Country House (New Haven and London: Yale
University Press, 1983); Smith of Warwick (Stamford: Shaun Tyas, 2000).
36 H.M. Colvin, 'Francis Smith of Warwick 1672-1738', Warwickshire History 2 (1972/3), 3-13.
37 'The Bastards of Blandford', Archaeological Journal, 104 (1947),178-195; Colvin, 'Townesends'.
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Other studies of masons include those on William Byrd of Oxford, the Thorpes of
Northamptonshire, and the Hioms of Great Tew, Oxfordshire, who were the
successors of Smith of Warwick's business." Airs looked at Lawrence Shipway, an
Elizabethan mason, noting the problems of surviving evidence, an issue
encountered in this thesis." These were provincial masons, two of whom were
based not far from Burford. By contrast, the Burford Masons were also heavily
engaged in the City of London, and their work with the foremost architects of their
time provides a wider research base, over a longer period of significant change in
building practices.
My research sets out to investigate the changing world of building practice as
experienced by the Burford Masons, following the second line of enquiry pursued
after a long hiatus by James Campbell, who has taken up the approach of Knoop
and Jones and whose research falls into the period of my study. It also builds on the
third category, represented particularly by Girouard, Colvin, and Gomme, in
looking at the lives and achievements of the Burford Masons. Evidence arising from
each of these two avenues of investigation is likely to elucidate the other. By
combining these two approaches, my research aims to show the Burford Masons'
38 Mrs. J.C. Cole, 'William Byrd, Stonecutter and Mason', Oxoniensia 14 (1945), 63-74.; Alexander
and Morrison, pp. 59-94.; Andor Gomme, 'William and David Hiom 1712-1776, 1-1758: The
Elegance of Provincial Craftsmanship' in The Architectural Outsiders, ed. by Roderick Brown
(London: Waterstone, 1984), pp. 45-62.
39 'Lawrence Shipway, freemason', Architectural History 27 (1984), 368-375.
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contribution to the rebuilding of the City of London, and to major building projects
of the period.
I am indebted to an observation by Colvin on quarry-based 'schools of masons' in
the seventeenth and eighteenth centuries. This thesis explores this term with regard
to the Burford Masons, who became purveyors of stone to London."
METHODOLOGY
It is apparent from the above that the role of master craftsmen and the exploration
of their working practices have been increasingly acknowledged in architectural
history. Within this recent line of enquiry the methods of my approach will now be
considered.
Primary Sources
In view of the scant literature on any of the Burford Masons and their working
practices, research for this thesis has been largely based on original sources, many
of which have not previously been explored.
Sources specific to a chapter in this thesis are discussed, like the literature, in the
Introduction to the relevant chapters. The sources for this thesis generally fall into
40 Dictionary, p. 16.
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two main categories: the biographical, represented largely by parish records, wills,
inventories, and family chronicles, and sources relating to the Burford Masons'
professional lives, in particular building accounts kept by employers, records of the
Masons' Company, and the Burford Masons' own business papers, the latter having
remained largely untapped until now.
This thesis has benefited greatly by two recent discoveries, both of which relate to
the Kempster dynasty, as mentioned above. I had the good fortune to be alerted to
the resurfacing of Christopher Kempster's Daybook, lost for many decades until it
was purchased by the Burford Tolsey Museum, who kindly made it available to me.
A further discovery was made in 2007, when the Tolsey Museum opened a safe, the
key for which had been lost, probably since the late nineteenth century." The safe
was found to contain seventeenth- and eighteenth-century property conveyances,
several concerning the Kempster family. The Museum kindly notified me of this
find, and allowed me generous access to the documents.
Another vital source relating to the Kempsters which has remained largely
overlooked, is the Kempster v. Wrigglesworth deposits in The National Archives,
the most relevant comprising two boxes of disparate, but revealing papers,
considered in detail in Appendix One.42 Apart from Christopher Kempster's will,
the contents of these boxes have not been used in the literature.
41 Author's correspondence with the Chairman of the Burford Tolsey Museum, 2007.
42 KvW.
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In respect of the Strong dynasty, the principal major source has been the
'Memorandums of Works in Masonry done by Edward Strong, Senr & his family',
dated 1716, but transcribed in 1740. These are the best evidence of the Strongs,
examined in detail in Appendix One. The Memorandums are bound with Edward
Strong junior's letter-book copies, an untapped source on his property and financial
investments.
Otherwise, relevant sources examined were found to be widely dispersed, lodged in
The National Archives, Kew; London Metropolitan and county record offices, in
particular Oxfordshire, Gloucestershire, Worcestershire, Berkshire, Hampshire, and
Hertfordshire; the British Library, and libraries of Lambeth Palace, the Bodleian,
and the London Guildhall; museums including the Victoria and Albert, Sir John
Soane's and the Burford Tolsey; and institutions as disparate as Oxford colleges,
Abingdon Borough Council, the Inner Temple, and the Bank of England. Archival
material was also located in individual ownership, where access was kindly granted,
for instance by the religious community then resident at Burford Priory.
The spasmodic survival of records has proved to be a particular problem, resulting
at times in patchy evidence. Some records were destroyed by fire, like many
London churchwardens' accounts and vestry minutes in wartime; many seventeenth-
century applications for Freedom of the City perished in an accidental fire at the
Guildhall in 1786; some were burnt intentionally, like most of the Kempster's
business papers when the family moved from their home in 1884 after almost three
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hundred years' occupation.Y Flood damaged Burford's parish records when they
were stored in the Diocesan Solicitor's basement in Oxford, unfortunately
alphabetically (Burford falling early in the alphabet); an act of theft removed
documents collected about the Strongs in Taynton." Others remain lost, like the
volume of building accounts for Tom Tower, Christ Church, Oxford, covering the
period 1681-83.45 In some cases gaps in evidence cannot be bridged.
Apart from their survival, the study of documents has presented some problems.
Unsurprisingly, several are incomplete, at times with pages missing, or tom,
obliterating key words or sentences. The legibility of handwriting varies greatly,
from the clarity in the records of the various Commissions for City churches, St
Paul's Cathedral, and the 'Queen Anne' churches, to the hands of struggling
parishioners elected annually to keep churchwardens' accounts. The spelling in
earlier documents, and in those written by less literate hands found further from
London, tends to be erratic, and usually phonetic in the local dialect. This proved a
particular stumbling block for Caroe, leading to misinterpretations, as discussed in
Appendix One. Unlike previous scholars, I was able to consider these documents in
the context of local history. Accounting practices reflected similar variations,
ranging from the meticulous bookkeeping of the Bank of England and the
Commissions to the unsystematic notes of payments in Christopher Kempster's
Daybook.
43 Author's correspondence with LMA, 2009; Caroe, p. 90.
44 Personal comment from Oxford Diocesan Solicitor, 2007, and from current owner of the place of
theft, 2008.
45 Author's correspondence with Christ Church's archivist, 2006.
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Fieldwork and Networking
A further method of research has been fieldwork, visiting buildings, inspecting
monuments and minor works, and photographing them for reference and
comparison. Membership of The Friends of the City Churches has overcome the
difficulty of access to some City churches. Research has also been advanced by
correspondence with architectural historians such as Colvin, Gomme, Beard and
Campbell, and with leading local historians in Burford and St Albans; also by
contact with owners of buildings constructed by Burford Masons. These have
generated ideas which were followed up in primary sources.
Scope of Thesis
Turning to the scope of this thesis, the known period of continuous activity of the
Strong dynasty, c.1630-1730, comfortably encompasses those of the Kempsters and
Beauchamps, and has been taken as the parameter for the research period. Although
this period covers the time identified by Airs as the peak of building activity in the
transformation of domestic buildings in the Burford area, the concept of a Great
Rebuilding as introduced by W.G. Hoskins and subsequently debated is not
considered central to this study." In the Burford Masons' home area, evidence of
46 Airs, 'The Great Rebuilding' in An Historical Atlas of Oxfordshire, ed. by Kate Tiller and Giles
Darkes, (n.p.: Oxfordshire Record Society, 2010), pp. 92-3; W.G Hoskins, 'The Rebuilding of
Rural England, 1570-1640', Past and Present, 4, (1953), 44-59; see also Matthew Johnson,
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their involvement with domestic buildings might have been found in Christopher
Kempster's Daybook which, however, seldom identifies properties. The Burford
Masons' known work outside London predominantly involved institutional and
royal commissions, and country houses. In London, where they were most heavily
engaged, rebuilding was a matter of necessity and urgency, not one of gradually
upgrading the conditions of habitation.
Some aspects of this thesis also relate to socio-economic history, which will be
discussed in the context of the economics of the changing building industry, and the
careers of the masons.
Unusually in the field of architectural history, the question of style is not central to
most of this thesis, as the Burford Masons generally built to the design of others.
However, style becomes a consideration in Chapter Seven, which looks at the few
known works of their own design, and their design input when collaborating with
the architect.
Problems of Definition and Conventions
The occasional problem has arisen regarding nomenclature, perhaps the most
potentially confusing being the term 'builder'. The Burford Masons might, in
Housing Culture: Traditional Architecture in an English Landscape (London: University College
London, 1993) and Maurice Howard, The Building of Elizabethan and Jacobean England (New
Haven and London: Yale University Press, 2007).
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modem terminology, equally be seen as builders; certainly they carried out the
activity of building, usually limited to masonry. However, the term 'builder' has also
been used in the literature for the person commissioning building work. To avoid
confusion, I have used the term 'client' for the commissioner of building. Titles with
specific contemporary meanings such as 'undertaker', 'measurer', or 'freemason' are
considered as they arise.
In order to distinguish the fifty-one City churches built under the 1670 Rebuilding
Act from the fifty proposed under the Act of 1711, I follow the tradition of referring
to them as 'City churches' and 'Queen Anne churches' respectively. In the absence
of a binding convention regarding the spelling of some church names, this thesis
follows that used in the Buildings of England series.
STRUCTURE OF THESIS
Turning to the structure of the thesis, Chapter Two addresses the question of the
identity of individual Burford Masons, whose experience forms the basis of this
research. Together with Appendix One and the Catalogue Raisonne in Appendix
Two, it sets out to produce, for the first time, a comprehensive account of the
careers of their foremost members, largely based on primary sources, some hitherto
untapped. It aims to correct the confusion in the literature over their identity, and to
clarify problems of attribution of their works.
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Chapters Three to Seven are, by contrast, thematic, each dealing with the various
challenges which the Burford Masons encountered, and how they responded to
them. Chapter Three centres on the Great Fire of London and the profound change
which it brought about, giving rise to unprecedented opportunities for building
craftsmen. It examines the motivation of the Burford Masons, as provincial
operators, to enter the fray of rebuilding the City, looking at the commercial
advantages of rates of pay, and a new market for their stone. It explores the question
why the Burford Masons might reasonably have expected to be awarded building
commissions in London, by tracing their previous connections with Wren, who
played a central role in the letting of many contracts. To determine their business
acumen, the chapter endeavours to ascertain, entirely from primary sources, the
speed of their response to the opportunities which the Fire and the ensuing building
boom presented, also examining the years before their first known commission in
1672. This is the only chapter limited to part only of the research period,
specifically from the Fire in 1666 to Thomas Strong's death in 1681.
Chapters Four and Five are related, Four looking at challenges presented by the
changing methods of employment, which were in the process of shifting from direct
labour to the contracting system in its various forms. It explores the degree to which
the Burford Masons were involved with each type. It analyses the terms of their
contracts and looks at how they may have been adapted or refined over the research
period. The degree of success with which the Burford Masons fulfilled those
contract terms is considered. The question as to how contracts were awarded is
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investigated, as are the Burford Masons' strategies to win them. Chapter Five
focuses on the challenges of the emerging credit-based economy in London. It
investigates the extent of arrears which the Burford Masons carried in respect of
seriously late payments for their work and supply of stone by scrutinising the
running of particular contracts. It looks at the level of profit mason-contractors
might have expected, by reference to William Kempster's daybooks. It investigates
how the Burford Masons protected themselves against the potentially damaging
consequences of arrears, examining their use of capital for this purpose, and
exploring other strategies which they applied to remain solvent and competitive.
Changes in the function of the London Masons' Company, particularly the extent of
its control over craft practices, are examined in Chapter Six. It aims to ascertain the
Burford Masons' motives for seeking membership of the Company. It looks at the
degree of their commitment to it by examining their individual careers within the
Company. It seeks to establish to what extent they complied with the Company's
requirements.
The last thematic chapter, Seven, concerns the Burford Masons' involvement in
design. It looks at their relationship with the new persona of the architect,
investigating their technical contribution to the design process, and the specific
functions they carried out to realise the architect's ideas. It examines the extent to
which they were called upon by the architect to participate in the design process by
preparing drawings, including a case study, by model-making, site supervision, and
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giving specialist advice. It explores the challenges of innovative construction
techniques, particularly in respect of domed buildings and cantilevered staircases.
The chapter further looks at how the Burford Masons familiarised themselves with,
and adopted, the changing styles. It looks at the advantages to the designer of
foreign travel and access to books in the light of the Burford Masons' experience. It
questions to what extent the architect left the design of detail to Burford Masons. It
examines the few buildings which can confidently be ascribed to them as mason-
architects, including County Hall, Abingdon, Berkshire, which is examined as a
case study. Finally, the chapter attempts to trace their influence on provincial
buildings.
Appendix One enlarges on sources and biographies of the Burford Masons. The
Catalogue Raisonne in Appendix Two chronicles for the first time all buildings and
sculpture unquestionably by the hand of the Strong, Kempster, and Beauchamp
dynasties between 1630 and 1730. Its purpose is to catalogue and to illustrate the
scope of their work. It is also intended for reference particularly where buildings are
not discussed in detail. Evidence for attribution is cited, along with the name of the
client, and architect where applicable. The dates of work quoted have been
ascertained from the sources, and do not always coincide with the construction
dates for the entire building. Follow-up work like paving, chimneypieces, and
repairs such as those at St Paul's Cathedral, or adding heraldic shields at Tom
Tower, could engage masons on site for extended periods and are reflected in these
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dates. Payment for work is stated where substantiated by primary sources, the
masons' own records being used in preference to records which are likely to have
been duplicated, or distorted by advance payments or the mason's own loans, a
problem arising particularly in connection with the City churches and St Paul's.
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CHAPTER TWO:
THE BURFORD MASONS AND THEIR CAREERS
INTRODUCTION
This chapter introduces the principle members of the three dynasties of the Burford
Masons. It is substantially augmented by Appendix One and the Catalogue Raisonne
in Appendix Two. The chapter and appendices put forward the fullest account to date
of the Burford Masons' careers. Collectively they present much new material, thus
addressing the scarcity of information in the literature. Bringing together biographical
information also serves to clear up confusion over names, which has resulted in
incorrect attributions of their building work, particularly in the Kempster family. Both
chapter and appendices form a body of reference for later thematic chapters.
As a means of examining the works of the foremost Burford Masons, this chapter
looks at their age profiles in relation to the major opportunities they responded to, in
particular the rebuilding of the City churches, their steeples, and St Paul's Cathedral,
and new projects such as two royal palaces, Greenwich Hospital, and the Queen Anne
churches. Living through a period of profound social change both in terms of
horizontal mobility (moving from country to town) and vertical mobility (rising in
status through marriage or acquisition of wealth), the Burford Masons' careers are
then examined in the light of geographical mobility, wealth accumulation, and social
mobility. Further details of the lives and careers of individual members are found in
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Appendix One. Only their major buildings feature in this chapter, the fully referenced
Catalogue Raisonne providing a comprehensive record of their evidenced works,
where attributions are cited. Their careers in the London Masons Company are
discussed in Chapter Six. This chapter starts with a discussion of the literature and the
sources.
Both the Kempster and Strong families left some account of their work, either in the
form of daybooks, financial records, or family history, which are discussed in more
detail in Appendix One. Literature relating to the careers of the Strongs appears to
have been largely based on the antiquarian Robert Clutterbuck's version of the
'Memorandums of Works in Masonry done by Edward Strong, Senr & his family',
printed in his History and Antiquities of the County of Hertford in 1818. I In the
'Memorandums', Edward Strong senior set down in 1716 his recall of his and his
family's works. Although they fall short of being a comprehensive account, they
provide invaluable evidence in particular in respect of those works for which building
accounts have not survived. As discussed in Appendix One, the Memorandums only
became publicly accessible in the later twentieth century and appear to have been
generally overlooked in favour of Clutterbuck's account, which at times is unreliable.
This thesis scrutinises the surviving manuscript of the Memorandums, and other
business and personal records such as account books and letter-book copies, which at
times are invaluable.i
13 vols (London: Nichols, Son and Bentley, 1818-27), 1(1818), 167-169.
2 SM, Letter-book; GL, MS 233 Bills ofWorke done at Greenwich Hospital and delivered in before
they are past; RIBA, TUFfl.
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Mention of the Kempster dynasty in the literature is mostly based on W. Douglas
Caroe's Tom Tower, which enquires into Christopher Kempster as the tower's original
mason-contractor.' Whilst he highlighted the Kempsters as important mason-
contractors, his confusion over recurring Christian names in the family brought about
errors, both in biography and attribution. As an example, Caroe credited Christopher
with constructing the Geometric Staircase at St Paul's Cathedral and the sensitive
repairs to its vaults, whereas the building accounts show clear evidence that Wren
entrusted Christopher's son William with these important tasks." Caroe incorrectly
assumed Christopher's second son William to be his eldest, and to have been born in
1678 rather than 1651, as the parish records show. 5 This error was repeated by the
Wren Society."
Caroe had sight of Kempster's Daybook which was subsequently lost, resurfacing at
auction only in 2003 (Figure 1).7 The Daybook records the Kempster family's
business as quarrymen, masons and yeoman farmers in the Burford area, from around
1667 until the eighteenth century, albeit fragmentarily. Examining the Daybook for
the first time in almost a century, my research has benefited greatly from its content,
and from newly-found documents at the Burford Tolsey Museum relating to the
Kempsters.f Other previously untapped sources relied upon include two boxes of
3 Caroe,
4 Caroe, p. 85; GL, MS 25,473/39-42.
S Burford Parish Records: ORO, MSS D.D ParlBurford c.l.
6 WS, IX, (1942), 102.
7 Sold by Finan & Co, Mere, Wiltshire.
8 BT, Daybook; BT, 0660-670.
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Kempster papers held at the National Archives, which shed light in particular on
William Kempster's activity in London.9
Ephraim Beauchamp is more overlooked in the literature. He is understood to be
included in a privately published chronicle of the Beauchamp family entitled 'A Mark
Enduring', by Peter Beauchamp, a descendant, but despite correspondence with the
author, I have been unable to locate it. 10 Beauchamp's later paper about Ephraim's
carpenter brother Benjamin makes passing mention of Ephraim. II For this thesis,
evidence concerning Ephraim was largely found in primary sources, discussed below.
Knoop and Jones included brief biographical footnotes on selected members of all
three dynasties, taking in Christopher and William Kempster, Ephraim Beauchamp,
and of the Strongs, Thomas and the Edwards senior and junior.V Of the two seminal
dictionaries published in the 1950s, Rupert Gunnis and Howard Colvin both include
entries for the Strongs and Kempsters, incorporating evidence from sources additional
to Clutterbuck and Caroe, the similarity of documentation cited reflecting their
collaboration in research. 13Only the Dictionary of Sculptors contains an entry on
Ephraim Beauchamp, however. Their entries remain the fullest accounts of the
Strongs, Kempsters, and Beauchamp to date, yet neither Dictionary is comprehensive
9TNA,KvW.
10 Author's correspondence with Peter Beauchamp, 2006.
11 Peter Beauchamp, 'The Life and Times of a C17th Westminster Builder', Westminster History
Review, 4 (200 1), 6-13.
12 London Mason.
13 Dictionary of British Sculptors 1660-1851 (London: Abbey Press, 1951); Biographical Dictionary
of English Architects 1660-1840(London: Murray, 1954).
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in respect of their activity or biography.l" My accounts of the Burford Masons go
much further than either Dictionary, my Catalogue Raisonne incorporating many
more evidenced examples of their work, thus making them the most up-to-date
record.
Recently, James W.P. Campbell has looked at the individual mason-contractor teams
working on St Paul's Cathedral. In his book Building Sf Paul's, Campbell touches on
the Strong and the Kempster dynasties, which he expands on in his 2009 paper
'Building a Fortune,.15 His two paragraphs on Thomas and Edward Strong in this
paper, however, introduce little new evidence.
Problems of identity run through the literature, in respect of William Kempster in
particular. He is presented as Christopher'S brother rather than son by such writers as
Gunnis, Ann Saunders, Paul Jeffery and even Colvin.!6 Anthony Geraghty was
unsure as to whether William was Christopher's father or son.!" Roscoe's Dictionary
of Sculptors carries a separate entry for William as the son of Christopher,
incorporating my contribution. IS Campbell wrestles to disentangle members of the
Kempster dynasty, correctly identifying William, mason-contractor at St Paul's, as
14 Ingrid Roscoe, Emma Hardy and M.G. Sullivan, eds, Biographical Dictionary of Sculptors in
Britain 1660-1851 (New Haven and London: Yale University Press, 2009); Dictionary.
IS Building SI Paul's (London: Thames & Hudson, 2007); Campbell, 'Fortune'.
16 Gunnis, p. 225; Ann Saunders, SI Paul's (London: Collins & Brown, 2001), p. 105; Paul Jeffery,
The City Churches of Sir Christopher Wren (London: Hambledon, 1996), p. 270; Dictionary, p. 608.
17 The Architectural Drawings of Sir Christopher Wren at All Souls College, Oxford: A Complete
Catalogue (Aldershot: Lund Humphries, 2007), p. 137.
18 Roscoe, p. 687.
33
Christopher Kempster's son, but introduces new errors of identity, discussed below in
the context of the family tree.19
Errors of attribution are found even in the most recent edition of Colvin's Dictionary
which, for instance, credits Christopher with William's work on St Paul's vaults,
probably following Caroe.20 Colvin consistently cited St Paul's Cathedral as the
repository for Kempster's Daybook, whereas the Cathedral Librarian has never found
any evidence to corroborate this.21 The recently revised Dictionary of Sculptors has
disentangled many earlier errors of biography and attribution, but despite my own
acknowledged input in respect of the Kempster entry, difficulties seem to have arisen
in assimilating that information and disentangling Gunnis's original contents.
Christopher Kempster, for instance, is wrongly credited with William's work at St
Mary-Ie-Bow churchyard and various taverns.22 Some errors travel through the
literature, such as attribution for carving the marble font at St Mary Abchurch, for
which 'Mr Kempster' was paid in 1686.23 Jeffery, Saunders, Simon Bradley and
Nikolaus Pevsner all give the font to William, however." Christopher was the mason-
contractor for rebuilding the church, doubtless warranting the title 'Mr', also there is
no mention of William in the building accounts, churchwardens' accounts, or vestry
minutes around this time, making William's authorship unlikely.
19 Campbell, 'Fortune', p. 301.
20 Dictionary, p. 608.
21 Author's correspondence with the Cathedral Librarian, 2010.
22 Roscoe, p. 686.
23 Churchwardens' Accounts: GL, MS 389111.
24 GL, MSS 25,539/4 and 3892/1; Jeffery, p. 270; Saunders, p. 105; BOE: London: The City Churches
(New Haven and London: Yale University Press, 2002), p. 105.
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A wide-ranging investigation of the source material has been made with the aim of
expanding on the modest amount known about these dynasties. In addition to
Christopher Kempster's recently resurfaced Daybook, the Kempster papers at The
National Archives and the Burford Tolsey Museum, and the Strong Memorandums,
this investigation has involved examining building accounts, bank archives, and
personal documents such as wills, inventories, conveyances, mortgages, bonds, and
insurance assignments among other disparate records. Also vital were parish registers,
the recording of baptisms, marriages and burials being a relatively recent
introduction, starting in Burford only in 1612. Their script is of varying legibility,
entries are often disrupted during the Commonwealth, and their survival has been
haphazard. As there still is no central comprehensive catalogue of the contents of all
parish registers, the thread of family names can be difficult to trace in different
parishes. All relevant surviving parish registers have been examined in the
Oxfordshire/Gloucestershire area. Appendix One expands on these primary sources,
in particular the Strong Memorandums and the Kempster Daybook, and discusses
unpublished literature.
This chapter now turns to looks at the careers of the Burford Masons, starting with
their place of origin. The geographical location of Burford and its proximity to
Oxford, London and the River Thames which was vital for the transportation of stone
from the Burford quarries can be seen in Figure 2. Figure 3 illustrates the geology of
the Burford area, showing the location of the quarry villages of Taynton and Upton
('Kit's Quarries'), the origin of the Burford Masons' dynasties, and nearby Little
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Barrington, where the Strongs leased a further quarry. The Strongs are known to have
worked the quarries at Little Barrington since at least the early seventeenth century,
continuing their masonry business which had already been established in Wiltshire.25
The Kempsters, despite having access to their quarry in Upton from an even earlier
date, do not appear to have exploited it until the market for stone opened up in
London after the Great Fire. Until then, the Kempsters' main livelihood appears to
have been that of yeoman farmers, like their neighbours the Beauchamps.
A time line showing the lifespans of the Burford Masons is shown in Figure 4. Family
trees have been prepared showing the masons of each dynasty, which are the most
comprehensive, and in the case of the Beauchamps, the first attempted. Colvin, in the
third edition only of his Dictionary, includes a family tree for the Strongs, which
limits itself to Edward and John's line.26 Figure 5 presents a more representational
Strong family tree, incorporating eleven more masons, eight of whom worked in
London. The Kempster family tree (Figure 6) has been built up from primary sources,
some newly-available or untapped. Campbell, in his 2009 paper, sets out a 'first
published version' of the Kempster family tree.27 However, in seeking to flesh it out,
Campbell corrects some of the errors which have travelled through the literature, but
creates new confusions of names and dates in respect of Christopher's father,
children, and grandchildren, many of whom were masons. Campbell makes no
mention of Christopher's son Edmund, nor of his sons-in-law Thomas Hands and
25 SM, Letter-book.
26 Biographical Dictionary of British Architects 1600-1840, 3rd edn (New Haven and London: Yale
University Press, 1995), p. 935.
27 Campbell, 'Fortune', pp. 300-301.
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Richard Richards, all of whom were masons in the family firm. He comments on the
Kempsters' 'annoying habit' of naming 'most of their sons Christopher or William', an
observation not literally correct, but indicative of the problem of unravelling
individuals of the same names within the family. Dynastic first names were not
unusual in stonemasons' families, occurring for instance in the Peisleys of Oxford, or
the Stantons of Holbom. The Beauchamp family tree is shown in Figure 7.
GENERATIONS OF BURFORD MASONS
The Strongs, spanning at least six generations, were active significantly the longest of
the Burford Masons, twice the duration of the Kempsters and three times that of the
Beauchamps. Thomas and the Edward Strongs senior and junior, Christopher and
William Kempster, and Ephraim Beauchamp were the masons of greatest note in
these dynasties.
Already from the first identifiable generation of the Strongs, their works show
familiarity with the incoming styles. As early as 1631 Timothy Strong and his son
Valentine were introducing classical ideas to Oxfordshire, building the south front of
Combury Park (Figure 8) to Nicholas Stone's designs, going on to Canterbury
Quadrangle, St John's College, Oxford (Figure 9), around 1634-5. The prestige of the
client, and the significance of the commission as one of the earliest attempts in the
country at a classical country house front, strongly suggests earlier work of some
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standing by the Strongs, evidence for which has not been found.i'' Valentine
continued to work at the cutting-edge of architectural style during the Interregnum,
building country houses at Sherborne (1651-3), Lower Slaughter (1656-8) and
Fairford (1660-1), all in Gloucestershire (Figures 10, 11 and 12). His design input
with these innovative houses is considered in Chapter Seven. Valentine's son Thomas,
the third generation of Strongs, also was engaged at Cornbury, carrying out Hugh
May's designs for the stables between 1663-4 and the east wing between 1665-7
(Figure 13), the latter contemporaneous with his contract to build the north side of
Garden Quad, Trinity College, Oxford, to Christopher Wren's designs (Figure 14).
This is the first certain link between any of the Burford Masons and Wren, which was
to become a vital association explored in Chapter Three.
By contrast, little is known of the work during these years of Christopher Kempster,
Thomas Strong's contemporary, other than small masonry jobs. It is likely, however,
that Christopher trained and continued to work with the Strongs, also gaining
experience in the new styles. Appendix One looks at these early years, including
apprenticeships.
The Great Fire of London was the catalyst to change the fortunes of the Burford
Masons, opening up unprecedented opportunities for building and for selling their
quarrystone. Wren, holding a central part in the rebuilding, was familiar with their
28 Jennifer Sherwood and Nikolaus Pevsner, BOE: Oxfordshire (Harmondsworth: Penguin, 1974),
p.553.
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expertise and increasingly commissioned them, making them some of his most
important master masons.
City church rebuilding
Christopher Kempster was already forty years old when he went to London, Thomas
Strong some five years' younger. Both were mature masons capable of taking on
rebuilding contracts after the Great Fire. It was, however, five years before they were
awarded their first known contract in London, for rebuilding St Stephen Walbrook, in
1672. Chapter Three enquires into their activity in London during the intervening
period. The wait proved worthwhile, as St Stephen Walbrook was to be a highly
prestigious and innovative church, the first domed church in England (Figure 15).29
This important commission was the first of thirty-two contracts which Burford
Masons took on for City churches. Christopher went on to take three further
rebuilding contracts in his own name, for St James Garlickhythe (1677-86), St Mary
Abchurch (1681-7), St Mary Somerset (1685-95), and the contract to repair the tower
of St Mary-at-Hill in 1695. Inspection of the building accounts did not, however,
substantiate Geoffrey Beard's claim that Christopher Kempster was mason-contractor
for St Martin Ludgate."
29 RCHME, The City of London Churches (London: Collins & Brown, 1998), p. 212.
30 GL, MS 25,549/3; The Work of Christopher Wren (London: Bloomsbury, 1987), p. 75; author's
correspondence with Geoffrey Beard, February 2005.
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Thomas Strong did not live to see St Stephen Walbrook or any of his London
contracts completed, as he died in his late forties in 1681. He took on two further City
church rebuilding contracts as sole contractor, for St Benet Paul's Wharf in 1678, and
St Augustine Old Change two years later. Campbell credits Thomas with rebuilding
three further churches: St Clement Eastcheap, St Mary Magdalen Old Fish Street, and
St Michael Cornhill, citing the Wren Society and the London Mason as evidence."
Building accounts, however, show that work on St Clement's and St Mary's started in
1682 and 1683 respectively, postdating Thomas's death and were built by his brother
Edward instead, whose contract for St Clement's has survived; the third, St Michael
Cornhill, the rebuilding of which started in 1669, predates Thomas's freedom, and is
recorded to have been built by Nicholas Young. 32 The Memorandums make no
mention of these churches being by Thomas's hand. The Wren Society reflects the
building accounts, showing Nicholas Young as mason for St Michael Cornhill, and
Thomas Strong's successor Edward senior as mason-contractor for the other two
churches." The London Mason makes no reference to these churches on the page
cited, which outlines Thomas Strong's career.
Edward senior, Thomas's younger brother by some twenty years, purchased his
freedom of the London Masons' Company by redemption in 1680, opportune, as it
turned out, to take on Thomas's contracts the following year." Of all the Burford
Masons, it is Edward senior whose age and family connections enabled him to
31 Campbell, 'Fortune', p. 300.
32 GL, MSS 25,542/2, fol. 161; 25,539/4; 25,539/2, fols 109-114.
33 WS, X (1933), 48,50.
34 GL, MS 530111, fol. 41: Masons' Company Court Minutes.
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embrace the post-Fire building boom to greatest advantage. He built on Thomas's
thriving City practice, becoming one of the most active mason-contractors in the City
and the most renowned of the Strong family. The year in which Thomas died, Edward
is found deputising as mason-contractor for Samuel Fulkes at St Mary Aldermary,
having recently cleared the debris at St Andrew-by-the-Wardrobe. In 1681 he took
over Thomas's three City church contracts, and was soon awarded five more, being St
Mildred Bread Street (1681-7), St Clement East Cheap (1682-7), St Mary Magdalen,
Old Fish Street (1683-7), St Michael Paternoster Royal (1685-8), and St Vedast alias
Foster (1695-9), where he was obliged to take on parishioner William Collins as
partner." Also in 1695, Edward took on the steeple contract for St Augustine Old
Change.
The Beauchamps were the latest dynasty of Burford Masons to make their mark in the
London rebuilding. Ephraim Beauchamp is first noted in London in 1684, when he
purchased his freedom of the Masons' Company." By this time, the City church
rebuilding campaign had in the main run its course, the last five contracts being
embarked upon by 1686. By the 1690s, repairs carried out to some churches shortly
after the Fire by parish vestries rather than the Wren office were beginning to show
deficiencies, and presented further rebuilding opportunities.f In 1695 Ephraim
embarked on St Dunstan-in-the-East, his only City church contract, repairing the
35 SM, Letter-book.
36 GL, MS 5313: Masons' Company Quarteredge Book.
37 Jeffery, pp. 49, 51.
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church and constructing a new tower and distinctive crown steeple (Figure 16), and a
new vestry."
St Paul's Cathedral
Starting in 1675, the rebuilding ofSt Paul's Cathedral continued for some forty years,
offering contracting opportunities to several generations of Burford Masons. The first
masons' contracts for St Paul's Cathedral were let in 1675, Thomas Strong being
awarded one, Joshua Marshall, the King's Master Mason, taking the other. Itwas
Thomas, however, who, according to the Memorandums, 'layed the first stone in the
Foundation thereof[St Paul's] with his own hands'." This was the first of many
contracts for rebuilding St Paul's given to the Strongs until the following century.
Having worked with Thomas already on the foundations at St Paul's, Edward senior
went on to inherit his contract in 1681, continuing at St Paul's until the 'last stone' was
laid upon the dome in 1708, Edward junior having constructed its lantern.4o Edward
junior continued to be engaged at St Paul's until at least 1715, laying marble paving,
and carrying out repair work." The Strongs, Thomas and Edward senior and junior,
were the only firm to see the building of St Paul's through from inception to official
completion, and are the only mason-contractors named on a commemorative plaque
in the crypt, above Wren's tomb (Figure 17).
38 GL, MS 25,539/8.
39 SM, Letter-book.
40 Edward Strong's epitaph; SM, Letter-book.
41 SM, Letter-book.
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Christopher Kempster was already sixty-three when he and his partner Ephraim
Beauchamp took over Edward Pierce's contract at St Paul's in 1690. Their contract
was for the south section of the choir, going on to build a quarter of the drum of the
dome.42 Ephraim was only twenty-nine years old at this point, and probably brought
the necessary energy and finance to the partnership. His wealth, acquired relatively
early in life, probably enabled him to partner the very much older Christopher
Kempster as mason-contractor at St Paul's at a time when skills were paramount and
payment tardy. By 1694 Strong, and Kempster and Beauchamp were employing by
far the largest of the six mason-contracting teams on site." Kempster and Beauchamp
were to remain engaged at St Paul's for seventeen years, by the end of which
Christopher was aged eighty.
Some seven years before Kempster and Beauchamp took the masonry contract at St
Paul's, Beauchamp had been acting as a stone merchant for it.44 This indicates that
Beauchamp had already forged an association with St Paul's, probably working in his
brother-in-law Edward Strong's team.
William Kempster was almost fifty when he was awarded his contract at St Paul's.
William's name is found heading the list in John Thompson's team in the Masons'
Company Search of 1694, indicating he was the foreman." When Thompson died in
1700, the Commission for rebuilding St Paul's chose William to take over his contract
42 GL, MS 25,471134, St Paul's Cathedral Building Accounts; WS, XVI, 66. GL, MS 25,473/25, fol. 38
shows the last entry for Pierce on 28 February 1689/90. WS , XIV, 66, records the success of
Ephraim Beauchamp's petition to take over Pierce's contract.
43 GL, MS 530411.
44G L, MS 25,575/2.
45 GL, MS 5304/1 Masons' Court Minutes.
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on the south-west tower.46 This, William's first known contract, was one of the most
prestigious of that time. By 1705 he had completed the structurally challenging
Geometric Staircase in the tower, and the sculpture of scrolls, wreaths and cherubs'
heads over the Dean's Door (Figures 18 and 19).47Between 1707 and 1709 William,
at Wren's insistence, was entrusted to lead a large team of masons repairing the 'Flaws
and Defects in the Vaults', which included refacing the great piers in the crypt
carrying the weight of the dome. Wren, in a statement defending his choice of
William, declared the work 'requir'd great Care, Skill and Caution in the Performance
of it', and he would not entrust it to a foreman but 'directed that the Master (the said
William Kempster) should duly and constantly attend'." Later at St Paul's, together
with Joshua Fletcher, he was awarded the joint contract for the windows below the
dome in 1715, and finally for the controversial balustrade, but William died before
work could start."
Contemporaneous work outside London:
Eleven years after starting their first contract in London, Christopher Kempster and
Edward Strong senior were awarded their first royal contract, to lay foundations for
the king's new palace at Winchester, Hampshire (1683-5). Above ground, they took
two of the five contracts for the stonework, Edward for the central, east block,
46 GL, 5304/1; WS, XVI (1939),99.
47 GL, MS 25,473/39, fol. 134.
48 Second Part of Fact against Scandal: In Answer to a Pamphlet intitled a Continuation of Frauds
and Abuses at St Paul's, ed. by John Morphew (London: Morphew, 1713), p. 76.
49 WS, XVI (1939), 99.
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Christopher the west wing (Figure 20). This remained the Kempsters' only royal
commission, whereas the Strongs were to take on another in 1705, for the main pile at
Blenheim Palace (Figure 21).
Significant opportunities in the provinces also arose through institutional clients.
Christopher Kempster's first known important contract in the provinces was awarded
in 1678, for Abingdon's County Hall in Berkshire (Figure 22), which is examined as a
case study in Chapter Seven. Three years later, in connection with Bishop Fell's
proposals to build Tom Tower, Christ Church, Oxford (Figures 23 and 24), Wren
drew his attention to County Hall in strongly recommending Christopher Kempster as
mason-contractor. It is from Wren's letters to Fell that some insight is gleaned into
Kempster's personal qualities, and the esteem in which Wren held him in comparison
with Oxford masons. Wren wrote on 26 May 1681 (Figure 25):
I cannot boast of Oxford Artists though they have a good opinion of themselves.
My Ld with submission I have thought of a very able Man, modest, honest and
Treatable, and one that your masons will submit to worke with because of his
interest in the Quarries at Burford, & therfore you will have the stone from him
at first hand. His Name xtopher Kempster, he wrought the Town house at
Abbington and goeing now to the Quarrie, I perswaded him to returne by
Oxford & wait upon Your LP. I have used him in good workes and he is very
carefull to worke trew to his designe and strong well banded worke, & I can rely
upon him, I have talked with him & indeed promised to recomend him to yr LP
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& I am confident he will promise little advantage to himselfe soe he may have
the honor of the Worke. 50
In 1687 Christopher built a further work of note in the provinces, the side chapel
known as the Perrott aisle at St Mary's, North Leigh, Oxfordshire (Figure 26). This,
the only building the design of which has been firmly attributed to him by Colvin,
demonstrates Christopher's familiarity with London City churches, showing him
transmitting metropolitan styles to the provinces." This aspect is explored in Chapter
Seven.
City church steeples
By the time Edward Strong junior was free and able to take on contracts, the City
church rebuilding programme was completed, but its steeple campaign remained.
Edward was awarded eight steeple contracts, for Christ Church Newgate Street
(1703-4), St Vedast alias Foster and St Christopher-le-Stocks, both starting 1709, St
Michael Crooked Lane (1711-14), St Stephen Walbrook and St Michael Paternoster
Royal, both starting 1713, and St James Garlickhythe and St Michael Cornhill,
commencing 1715.
William Kempster was also of an age to benefit from the steeple campaign. William's
daybooks at The National Archives show him working on at least nine City churches,
SO CCM, MS 376.
SI Dictionary. p. 608.
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particularly rebuilding the steeples of St Edmund the King and Martyr (1706-7), St
Michael Bassishaw and St Margaret Pattens, both starting 1712.52 He carried out
repairs to many other City churches around this time, such as St Mary-le-Bow, St
Michael Queenhythe, St Mary Abchurch, All Hallows the Great, St Alban Wood
Street, and intermittently to his own parish church of St James Garlickhythe.
Queen Anne churches
An Act of Parliament passed in 1711 created another opportunity, to build churches in
the suburbs of London known as the 'Queen Anne' churches. This was in response to
the perceived threat of growing non-conformism in these areas. 53 Edward Strong
junior soon became heavily involved in the programme. Of the twelve churches
actually built, he constructed half, embarking on St Alfege, Greenwich, St John Smith
Square, and St Paul, Deptford in 17l3, St Anne, Limehouse and St George-in-the-
East, Wapping the following year, and St George, Bloomsbury in 1716. All were joint
contracts with Edward Tufnell until his death in 1719, after which Edward junior
continued on his own. Also with Tufnell he embarked in 1714 upon the 250-foot
pillar in the Strand which was to support a statue of Queen Anne, abandoned upon the
Queen's death later that year. 54 With partner Christopher Cass, Edward junior
completed St George, Hanover Square (1724), and St Luke Cripplegate (1728).
S2TNA,KvW.
S3 Kerry Downes, Hawksmoor (London: Thames & Hudson, 1996), p. 104.
S4 The Commission/or Building the Fifty New Churches, ed. by M.H. Port, (n.p.: London Record
Society, 1986), p. 93.
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Between 1717 and 1729 he went on to build five ministers' houses for the parishes at
Deptford, Wapping, Bloomsbury, Cornhill and Westminster.
Of Christopher Kempster's sons in London, William was already sixty years of age
with a thriving City masons' business when the 1711 Act was passed. Edmund
Kempster, however, was of an age to work on the Queen Anne churches, but did not
take on any of the contracts, unlike his contemporary Edward Strong junior.
Edmund's absence in the campaign may be reflective of the Strongs' superior
financial position in an age when payment was unreliable.
Greenwich Hospital
In 1696 tenders were invited for constructing the foundations of a hospital for seamen
at Greenwich. The first contract was let to Edward Strong senior, then only forty-four,
in partnership with Thomas Hill, both masons concurrently running contracts at St
Paul's. Three years later, Edward senior took his next contract at Greenwich Hospital
in partnership with his brother-in-law Ephraim Beauchamp, and his own son Edward
Strong junior, who had only recently completed his apprenticeship. 55 To be included
as contractor of a prestigious contract at a very early age doubtless improved Edward
junior's professional credentials. The joint contract was the start of a long period of
ss GL, MS 5304/1, fo1. 33.
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engagement at the Hospital, Edward junior taking on contracts at the Hospital until
1729.56
GEOGRAPHICAL MOBILITY
Age profile also played a part in geographical mobility. By the time Thomas Strong
and Christopher Kempster went up to London, they had already spent almost an
average lifetime in the Burford area, where they had family roots. Despite the
fourteen years Thomas worked in London, he remained committed to his family and
community in Taynton and Little Barrington, leaving bequests in his will not only to
his family but to the church and the poor of the parish. 57 He is buried in Taynton
churchyard.
Christopher was engaged in the City for some forty years, yet never settled in
London. Whilst working in the capital, he returned when possible to his family in
Burford, participating in parish life. Christopher's purchase of the freehold of his
family home in 1694 is further evidence of his commitment to his home area (Figure
27).58 Christopher spent his retirement years in Burford, where he is buried. In his
will he, too, remembered the poor of his home parish. 59 Appendix One examines his
presence in Burford in greater detail.
S6 WS VI (1929), 40.
57 TNA, PROB 111367.
S8 BT, 0660-662.
s9TNA,KvW.
49
The next generation of Burford Masons went up to London at a much younger age, as
yet unmarried and ready to establish a new life elsewhere. Some of the Strong
dynasty returned to practise in Oxfordshire or Berkshire after completing their
apprenticeships, such as John and Timothy, who set up in Stanford-in-the-Vale. Some
of the most important Burford Masons stayed on to work in the capital, never to
return, like Edward Strong senior, William and Edmund Kempster, and Ephraim
Beauchamp. With this, the firms' base split.
William Kempster, having worked in London since at least 1671, remained, operating
his successful City masons' business from Garlick Hill.60 He is buried in his parish
church built by his father, St James Garlickhythe.?' Edward Strong senior retired to St
Albans, Hertfordshire, to New Bames manor house, now Sopwell House (Figure
28).62 This had been in his son-in-law Robert New's family. Edward's earlier property
dealings in that town with New suggest that he was already living in St Albans by
1705, operating his London business from there." Edward Strong junior moved to
Greenwich, retaining, until his death, the lease of a house on St Peter's Hill, London,
part of the wing of the College of Arms which his brother-in-law Ephraim
Beauchamp had built in 1688 and bequeathed to him.64
Ephraim Beauchamp, having lived in London in Knight Rider Street, moved to
60 City churches rebuilding accounts: GL, MS 25,539; London Rate Assessments 1681: GL, MS 9801.
61 GL, MS 25,539/2.
62 BL, Weekly Journal or British Gazetteer, 15 February 1724, p. 4.
63 St Albans 1650-1700, ed. by J.T. Smith and M.A. North (Hatfield: Hertfordshire Publications, 2003),
p. 206.
64 TNA, PROB 111596; Bodl., MS Top. Herts. c.2; TNA, Letter-book.
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Tottenham High Cross, Middlesex, living at Crokes Farm, later known as White Hall
(Figure 29).65 He later moved to Hertford, living in the Brickenden Liberty."
WEAL TH ACCUMULATION
Age was also a factor in wealth accumulation. At a time when life expectancy
averaged some forty-four years only, Christopher Kempster enjoyed twice that
lifespan, dying in his eighty-ninth year. Edward Strong senior achieved seventy-two
years, William Kempster and Ephraim Beauchamp both reached the age of sixty-
seven, and Edward Strong junior sixty-five. Contemporary statistics have shown
longevity to be a major factor in the accumulation of wealth, enabling successful
businessmen to build up significant wealth if they lived to the age of sixty or over."
Apart from William Kempster who worked until he died, also as a rich man, all these
Burford Masons accrued enough wealth to cease work and live on their investments.
The sums which Thomas Strong bequeathed in 1681, one hundred pounds each to his
brother Valentine and sisters Anne, Sarah and Lucy, and fifty pounds to his brother
William, compare favourably with his father Valentine's more modest bequests
twenty years earlier of five shillings apiece to his six sons and five daughters,
illustrating the wealth which Thomas had acquired in London."
65 Robinson, p. 124.
66 GL, MS 5313; TNA, PROB 111624.
67 Peter Earle, The Making of the English Middle Class: Business, Society and Family Life in
London, 1660-1730 (London: Methuen, 1989), pp. 310, 141,347.
68 Will of Thomas Strong: TNA, PROB 111367; Will of Valentine Strong, TNA, PROB 111309.
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Edward Strong senior's financial success is reflected in his extensive acquisition of
property, which upon his death included at least eighteen investment properties in
London, some possibly resulting from speculative development, and others in and
around St Albans, Hertfordshire, where he had acquired several landed estates
including South Mimms, Wheathampstead, and Abbot's Langley. He also retained
family property in Burford, and in Little Barrington and Rissington in
Gloucestershire.f" Whilst some contemporary masons' dynasties also amassed wealth,
such as William Townesend of Oxford, who earned what a contemporary Oxford
chronicler described as 'a vast deal of money', there were others who descended into
bankruptcy, like William Stanton of Holborn in 1735.70 Although Strong's properties
are not valued, his estate upon death would appear to compare favourably with that of
Edward Pierce, a fellow mason-contractor at St Paul's, who claimed in a
memorandum which was proved as his will that he was worth £2516 when he died in
1695, less than £200,000 in today's money." Both the Townesends and the Strongs
were quarry-owners, unlike the Stantons or Pierce. The commercial and professional
advantages of quarry-owning are explored in Chapter Three.
Like his father, Edward junior amassed extensive land and property, including houses
in Holborn, Whitechapel and Wapping, and farms in Middlesex, Hertfordshire, Kent,
and Lincolnshire. The archives of the Bank of England show something of his
69 Will of Edward Strong snr: TNA, PROB 11/596.
70 Remarks and Collections of Thomas Hearne, ed. by C.E. Doble, Oxford Historical Society, 11
vols, (Oxford: Clarendon Press, 1885-1921), 1 (1906), p. 171; Dictionary, p.976.
71 Dictionary, p. 793.
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monetary wealth, recording £ 12,500 in annuities, plus £9000 in Bank of England
managed stock, equating to nearly three million pounds today.72
William Kempster's estate is unknown, but when his wife died four years after him,
she was described in a sworn statement as 'possessed of a very considerable personal
estate consisting in ready money, securities for money, plate, jewels household goods
and other things amounting to a very great value'i "
Ephraim Beauchamp, in 1695, some twelve years after his arrival in London, was
assessed as wealthy enough to be subject to payment of surtax, the threshold for
which was possession of a personal estate of the value of at least six hundred
pounds." A year earlier, with the help of a mortgage, he was able to buy his first
estate in Tottenham High Cross, Middlesex, for £3100.75 Ephraim consolidated his
landholding in the area by buying up nearby agricultural estates, one in 1708, also at
Tottenham High Cross, for £2000, and another in 1714 at Monken Hadley,
comprising three farms." Ephraim Beauchamp's house at Crokes Farm was large,
being taxed on twenty-one hearths in 1664, which compares very favourably with the
Kempsters' three hearths at Upton."
72 Will of Edward Strong jnr: TNA, PROB 11/713; Stocks: BEA, M 1197.
73 TNA, PRO C 11/2588/44.
74 London Inhabitants, p. 23.
7S William Robinson, History and Antiquities of the Parish of Tottenham in the County of
Middlesex, 2 vols (London: Nicholls, 1840), I, 80.
76 BL, Ace 564/141; VCH, Middlesex v (London: Oxford University Press, 1976), p. 264.
77 VCH, Middlesex v, p. 332; Maureen Weinstock, ed., Hearth Tax Returns Oxfordshire 1665, vol. 21
(Oxford; Oxfordshire Record Society, 1940), p. 233.
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Christopher Kempster, despite living longer than any other Burford Mason, did not
amass great property or wealth. Instead of moving to a more imposing house, he
appears to have built on a modest wing to his farmhouse in 1698, and the few
dwellings he is known to have acquired were gifted to members of his family." The
sharp contrast between his wealth and that of other successful Burford Masons might
be put down to Christopher's relatively late age when he achieved success in London.
SOCIAL MOBILITY
Wealth was the primary means to social mobility. The Burford Masons' acquisition of
land, as well as securing investment, also served to elevate their status, an issue
explored in Chapter Five. Itmay be that the choice of estates which brothers-in-law
Edward Strong senior and Ephraim Beauchamp purchased in South Hertfordshire and
North Middlesex, only five miles distant from each other, was also motivated by their
desire to build on the prestige of their shared family heritage, Beauchamps having
been landowners in the area as early as the fourteenth century."
The Burford Masons' use of personal titles gives some indication of their social
mobility. Ephraim Beauchamp was the first Burford Mason known to describe
himself as 'gentleman', in a conveyance of 1708.80 Some twenty years earlier,
Gregory King had noted the rank of gentleman to be above that of clergymen and
78 BT, D660-670.
79 VCH, Middlesex V. p. 332.
80 Conveyance of property in Tottenham High Cross: LMA, ACC 564/141.
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'persons in the law,.81Although its definition was flexible at this time, the title
'gentleman' appears to have recognized wealth and landholding, and the wherewithal
to 'live freely and handsomely', indicating that the titleholder was no longer
working.V In his will of 1712, Christopher Kempster described himself as
'gentleman', in contrast to the yeoman he was bom.83 The first Strong to use the title
was Edward senior, in 1716.84 Only two Burford Masons described themselves in
documents as 'esquire', Ephraim Beauchamp in 1712 and Edward Strong junior in
1728.85King placed the rank of esquire immediately below that of knight, although it
may be that usage had become more flexible since his writing in 1696.
The society in which they moved also reflected their rising social status. Edward
junior was the first and only Burford Mason to follow the growing trend for
gentlemen to widen their education by travel abroad. On at least two occasions he
journeyed on the Continent. The first time was probably in early 1699 after
completing his apprenticeship, in the company of Wren's son Christopher junior.
Wren's letter to his son on their travels highlights the comparative interest of Edward
junior in the architecture they encountered.t" In 1711, he travelled to the Low
Countries, accompanied by his brother Thomas and Sir James Thornhill, who was the
81 Julian Hoppit, A Land of Liberty? England 1689-1727 (Oxford: Clarendon Press, 2000), p. 52,
citing Gregory King, A scheme of income and expence of the several families of England
calculated for the year 1688.
82 Felicity Heal and Clive Holmes, The Gentry in England and Wales 1500-1700 (Basingstoke:
Macmillan, 1994), p. 9; Hoppit, p. 74, citing Guy Miege, New State of England under our Present
Monarch K. William 111(4th edn., 1702), part 2, p. 152.
83 TNA,KvW.
84 HRO, 1.0.25, assignment of Herons Manor.
8S Reports of the Royal Commission on Historical Manuscripts, xi, 211; HRO, 44735: indenture for
Napsbury Farm, Hertfordshire; Hoppit, p. 52.
86 W8, XIX. 119.
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decorative artist at Greenwich Hospital (1708-12) and later at Blenheim Palace
(1716) and St Paul's Cathedral (1716-19). 87 On this tour, Edward junior was
introduced to Prince Eugene of Savoy at his levee in The Hague. The importance of
travel to the designer of buildings is explored in Chapter Seven.
Both Edward senior and junior became involved in the new movement of Masonic
Lodges, Edward senior as early as 1685, when, according to William Preston, he
became Warden to 'Grand Master' Sir Christopher Wren.88 Upon his death in 1724,
the Weekly Journal or British Gazetteer referred to him as 'one of the ancientest
Masons and FREEMASONS in England'. 89 A portrait at Freemasons' Hall presented
by one of his descendants depicts Edward senior holding a part-unfurled plan which
may be that of St Paul's, and a pair of dividers and a set square, symbols of his own
trade as well as those of Freemasonry (Figure 30).90 Edward junior is recorded in
1725 as a member of Lodge no 25 which met at The Swan Tavern, East Street,
Greenwich, being still a member in 1631.91 Members of this Lodge included Sir
James Thornhill, and architect John James. Chapter Six explores the Strongs'
involvement in Freemasonry.
As might be expected of men of substantial property at the time, both the Edward
Strongs senior and junior, and Ephraim Beauchamp, took on public responsibilities.
87 BL, Add.MS 34,788, Sir James Thornhill's Diary.
88 William Preston, llIustrations of Masonry, 9th edn (London: Wilkie, 1795), iv.
89 BL, 15 February 1724, p. 4.
90 GA, P.141 MI 2/4, Hodges collection.
91 Quatuor Coronatorum Antigrapha Masonic Reprints, x. a.
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By 1701 Ephraim was already a Governor of Bethlem and Bridewell Royal Hospitals,
the latter by this time chiefly used as a prison.92 In the same year, Edward Strong
senior was appointed a governor of St Bartholomew's Hospital, indicating that he was
a significant benefactor, Edward junior following his father's footsteps as Governor in
1729.93 Ephraim, in 1710, was noted as one of the nine trustees of the Free Grammar
School at Tottenham High Cross, and according to his epitaph became a governor of
Christ's Hospital, where, with Edward Strong, he advised on the 'ruinous' condition of
the cloisters." In 1712 Ephraim became a Commissioner of Sewers for Tower
Hamlets, one of forty-seven, all entitled 'esquire'. 95
The wealth which some of the later Burford Masons accrued enabled their
descendents to marry up into the gentry and aristocracy, the very society they had
previously worked for, and in the case of the Strongs, the very family they had
worked for. Edward junior's daughters married up into the gentry, two of them
becoming titled and are depicted, with Edward junior and his wife, in Charles Philips'
conversation piece of 1732 (Figure 31). The interior shown should not be assumed to
be that of Edward junior's house, however, as another family conversation piece by
Philips, Tea Party at Lord Harrington's House, SI James's, painted 1720, shows a
similar decor. Philips went on to become a court painter, commissioned by the Prince
92 Bethlem Royal Hospital Archives: Minutes of the Court of Govemors 1701, fol. 419.
93British Journal or The Censor, 30 August 1792, p. 2; SBHA, SBHB/HB/S/1, Registries of
Legacies and Benefactors.
94 WS, XI (1934), 79.
95 Reports of the Royal Commission on Historical Manuscripts (London: HMSO, 1887), xi, 211.
57
and Princess of Wales in 1737.96 Edward junior's great-grandson went on to marry the
daughter of the fourth Duke of Marlborough, descendent of his former client at
Blenheim Palace.
A similar pattern of social change in the artificer class through vertical mobility can
be found in the Smith of Warwick dynasty, Francis's grandson marrying into
aristocratic circles." Ephraim's line was aggrandised posthumously through Thomas's
son William who, as a condition of inheritance on his mother's side, assumed the
surname of Beauchamp-Proctor and was soon after created a baronet." Another
conversation piece of 1749 by the painter John Wootton at the Castle Museum,
Norwich, shows Ephraim's grandson Sir William Beauchamp-Proctor at his Palladian
mansion Langley Hall in Norfolk (Figure 32).99
CONCLUSION
It has been seen that age profile played an important part in the Burford Masons'
careers, their respective ages when major opportunities arose proving significant.
Longevity was also found to be a factor in their accumulation of wealth, and social
rise. The similar longevity of their contemporary Wren made for a remarkable
96 Katharine Baetjer, British Paintings in the Metropolitan Museum of Art, 1575-1875 (New Haven
and London: Yale University Press, 2009), p. 52.
97 Andor Gomme, Smith of Warwick (Stamford: Shaun Tyas, 2000) p. 87.
98 RCHM, Report on the Family and Estate Papers of the Beauchamp-Proctor (later Proctor-
Beauchamp) Family, Baronets of Langley 1380-1899 (London: RCHM, 1977).
99 Author's correspondence with Assistant Keeper of Art, Norwich Castle Museum and Art Gallery,
2007.
58
association over several decades which produced some of the most outstanding
buildings of the period.
The three dynasties emerged from the Burford quarries with common training, high
standards of craftsmanship, understanding of stone and the ability to supply it, which
Wren recognised and harnessed to great effect. The importance of quarry-owning in
the success of stonemasons' dynasties, including the Strongs, was noted by Colvin
when he wrote of the Townesends of Oxford that 'it was only the proximity of the
Headington quarries that gave Oxford its flourishing school of masons'r'I" This
observation applies similarly to the Strongs, Kempsters and Beauchamps and their
Burford quarries.
Chapter Three will now go on to examine the pivotal event for the Burford Masons:
the Great Fire of London and the opportunities it opened up for them. Itwill also look
at their close relationship with Wren.
lOOn' . 16icttonary, p. .
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CHAPTER THREE:
THE BURFORD MASONS AFTER THE GREAT FIRE OF
LONDON, 1666-1681
INTRODUCTION
This chapter looks at the response of the Burford Masons to the opportunities which
the rebuilding opened up in London after the Great Fire. In order to examine issues
in greater detail, it is restricted to part only of the research period, from the
aftermath of the Great Fire in 1666 to the year of Thomas Strong's death in 1681.
These fifteen years warrant close investigation as they witnessed profound changes
in the organisation of the building trade, and in the Burford Masons' careers.
The chapter comprises three sections. The first deals with the conditions prevailing
in the immediate post-Fire period, starting by looking briefly at the impact of the
Fire on the City, and the legislative provisions introduced to stimulate its
expeditious rebuilding. These events opened up a new market for stone to which the
Burford Masons actively responded, prompting examination of the Strong and
Kempster stone-selling operations, in particular of the relative quality of their stone,
its transportation, and seasonal factors affecting the business. This is followed by an
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examination of the differential rates of masons' pay between the City and the
provinces, from the Burford Masons' experience.
The central section investigates the early connections between Sir Christopher Wren
and the Burford Masons. In order to throw light on how Thomas Strong and
Christopher Kempster, as provincial masons, came to be awarded major contracts in
London for rebuilding City churches and St Paul's Cathedral, Thomas Strong's pre-
Fire associations with Wren are traced. This is followed by looking at
manifestations of the growing association of Wren with Strong and Kempster in the
rebuilding.
The final section looks at how Strong and Kempster responded to the position in
which they found themselves after the Great Fire. It investigates the speed of their
reaction to the opportunities of post-Fire London, both as purveyors of stone and as
masons. An attempt is made to identify buildings they may have been engaged on in
London prior to their first known contract, and to assess the value of their work
during their first fifteen years in London.
The most extensive exploration of masons' activity in post-Fire London remains the
London Mason. Whereas Knoop and Jones looked at this important period as part of
their larger study of masons in seventeenth-century London, this chapter, building
on their general foundations, scrutinises the experience of Strong and Kempster in
depth over the first fifteen years after the Great Fire, Ephraim Beauchamp not being
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traceable in London until 1683. It explores Strong and Kempster's motives for
seeking work in the rebuilding, their competitive advantages, and the degree of their
success. This thesis extends Knoop and Jones's study significantly.
Sources for this chapter include the building accounts for St Paul's Cathedral and
City churches, together with vestry minutes and churchwardens' accounts, only
some of which have survived. Of the seven parishes that embarked on rebuilding
their churches prior to 1670, no building accounts are extant. In only two cases have
both the churchwarden's accounts and vestry minutes survived, for St Magnus the
Martyr, and St Michael Cornhill. In respect of public buildings, accounts lodged at
the Guildhall Library and London Metropolitan Archives have also been consulted.
However, in almost all these cases, only the mason-contractor is named in the
accounts, excluding master masons working with, or substituting for him. The
presence of Burford Masons may well be hidden under this veil, and as a result, the
location of their employment as jobbing masons or subcontractors has proved
difficult to ascertain. Kempster's Daybook and the Strong Memorandums provide
unique first-hand evidence of their business during these years.
As the only Burford Masons taking on contracts in London between 1666 and 1681
were Thomas Strong and Christopher Kempster, they will usually be referred to in
this chapter as simply 'Strong' and 'Kempster'.
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Section One: CIRCUMSTANCES AFTER THE GREAT FIRE
THE FIRE AND ITS IMPACT
It is likely that the smoke pall created by the Great Fire could be seen even from
Burford, some twenty miles west of Oxford, from where the diarist Anthony Wood
observed: 'the wind being eastward blew clouds of smoke over Oxon the next day,
and cheifly Tuesday, and the sunshine was much darkened. The same night also the
moone was darkened by clouds of smoak and looked reddish'.' This would have
alerted the inhabitants of Burford to a serious conflagration in the east, which they
may well have read about soon afterwards in the London Gazette in the issues of the
3 and 10 September' The Great Fire, intensified by summer drought and a strong
east wind, started on the second of September and went on to engulf over four-fifths
of the City, burning eighty-seven parish churches, St Paul's Cathedral, fifty-two
livery company halls, and buildings vital to the City's commerce such as the Royal
Exchange, the Custom House, and wharves. ' An estimated 13,200 houses were
destroyed according to the City's surveyors." Outside the City to the north and west,
a further sixty-three acres of suburbs were also laid waste by the Fire.5
1 The Life and Times of Anthony Wood, Antiquary, of Oxford, 1632-1695, described by Himself, ed.
by Andrew Clark, 5 vols (Oxford: Clarendon Press, 1891-1900), II (1892), 85.
2 Stephen Porter, The Great Fire of London (Stroud: Sutton, 1996), p. 62.
3 The Diary of John Evelyn, ed. by E.S. de Beer (London: Oxford University Press, 1959), p. 502;
Porter, p. 72.
4 Eric de Mare, Wren's London (London: Folio Society, 1975), p. 54.
S T.F. Reddaway The Rebuilding of London after the Great Fire, (London: Cape, 1940), p. 127.
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The damage caused by the Fire to the nation's economy had serious implications,
especially at a time when extra funds were needed to fight the second Dutch war
(1665-67). London's share of the nation's taxation had been large, being the capital
city and the leading trading centre. Loans had been raised on the security of
London's taxation and were serviced on its revenue.? The Fire, however, had
devastated the City's trade, obliterating the taxes raised on it, and depleted income
from the Hearth Tax.7 The Corporation of London and livery companies lost
significant income from property rents, and parish income from that source had
virtually vanished.' Urgent economic reasons made it imperative to rebuild the City
so that it could resume generating income and revenues as quickly as possible.
The workforce to effect this, however, including masons, had been seriously
depleted. Already in the 1630s, London-trained craftsmen were migrating to the
suburbs to avoid the control and fees of the livery companies, over the years
diminishing the numbers of skilled building craftsmen permitted to work within the
City.9 The decline in building activity during the Interregnum had, by 1660,
resulted in a shortage of skilled craftsmen in much of the country, a situation
doubtless compounded in 1665 by the serious outbreak of bubonic plague causing
the death of around ten percent of the City's inhabitants.l" The City was further
depleted of skilled resources in 1666 whilst the Fire was still burning, following a
6 E.L. Hargreaves, The National Debt (London: Arnold, 1930), p. 1.
7 Reddaway, pp. 41-2; Porter, p. 88.
s Paul Jeffery, The City Churches of Sir Christopher Wren (London: Hambledon, 1996), p. 17.
9 Reddaway, p.42; Nikolaus Pevsner, BOE: London I: The Cities of London and Westminster,3rd
edn, rev. by Bridget Cherry (Harmondsworth: Penguin, 1984), pp. 62-64.
10 Geoffrey Beard, Craftsmen and Interior Decoration in England 1660-1820 (Edinburgh:
Bartholomew, 1981),p. 6; Porter, pp. 2,17.
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Royal Proclamation providing 'for distressed persons' made homeless by the Fire to
practise their trades in any town in the provinces, regardless of that town's
restrictions limiting trade to its own freemen. II Several London traders set up in
Oxford, for instance, although it is not known whether masons were among them.12
Many of the City's displaced skilled craftsmen did not return. The resulting number
of masons left in the City after the Fire was found to be totally inadequate for the
magnitude and urgency of the rebuilding.i''
LEGISLATION TO FACILITATE REBUILDING
It was not until five months after the Fire, on 8 February 1667, that legislation was
passed to redress the situation, granting provincial craftsmen reciprocal rights to
work in the City." This 'Act for Rebuilding of the City of London', known as the
(First) Rebuilding Act, provided for building craftsmen from outside the City
(,foreigners') to enjoy the same liberty to work in the City as freemen until 1674 or
until all the rebuilding was completed. Those who worked under these provisions
for seven years were to be granted their freedom in perpetuity. This was a serious
blow to the livery companies which had already lost considerable control over their
craft. The implications for the London Masons' Company are explored in Chapter
Six. The livery companies, however, still retained political influence, electing and
supplying the major office holders in the City's government. In view of their
11 Reddaway, p. 27.
12 Wood, II, 86.
13p orter, p. 70.
1418 and 19 Charles II, c.8, of8 February 166617.
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standing, the provisions of the Act were bold, removing much of the companies'
remaining privileges and sources of income from fees. Such radical action reflected
the pressing need to attract building craftsmen.
The same Act, following up a Royal Proclamation delivered soon after the Great
Fire on 13 September, prescribed the detailed nature of the rebuilding, in particular
requiring external walls of houses to be rebuilt in brick or stone. Previous
Proclamations and an Act of Parliament made earlier in the century providing for
new buildings to be constructed of brick or stone had achieved only limited success,
as the proportion of new stock was small, and the regulations were openly
contravened. IS The scale of the rebuilding made necessary by the Fire, however, led
to this requirement being finally accepted by the citizens, and enforceable." Even
houses rebuilt of brick often required stone finishes, opening up opportunities for
stonemasons' skills.
In order to attract Londoners back to the City, and for economic activity to be
resumed as soon as possible, the 1667 Act also placed some urgency on the
rebuilding of dwellings, providing for the Lord Mayor to serve notice and sell sites
where houses were not rebuilt within three years. 17 This compressed timescale
intensified the need for skilled building craftsmen.
IS Philip Booth, 'Speculative Housing and the Land Market in London 1660-1730', Town Planning
Review, 51:4 (1980), 379-398 (p. 382).
16 James Ayres, Bui/ding the Georgian City (New Haven and London: Yale University Press, 1998).
17 Michael Cooper, A More Beautiful City (Stroud: Sutton, 2003), p. 130.
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Of the eighty-seven parish churches burnt by the Fire, the 1667 Act stipulated that
thirty-nine should be rebuilt, a figure that was raised to fifty-one in 1670 by the
Additional, or Second Rebuilding Act. IS There was a strong likelihood that at least
some of those churches, and other public or prestige buildings such as livery halls,
would be built of stone, requiring not only masons' skills, but stone in large
quantities. London had no stone quarries, so all stone, unless re-used from the Fire
debris, would need to be brought in.
THE STRONG AND KEMPSTER STONE OPERATIONS
Strong and Kempster would have found themselves in a favourable position, since they
owned a vital asset: quarries producing quality stone for use as structural building
material, finishes, and for sculpture. A closer examination of their stone selling operation
provides a valuable opportunity to explore their ingenuity as entrepreneurs.
The gentleman architect Sir Roger Pratt, advising on the process of building in 1665,
strongly recommended buying stone from the 'first owners of it', meaning quarry-owners
such as the Strongs or the Kempsters." Where this was not possible, Pratt understood
that choosing quality stone was 'by no means easy' for the client. Mason-contractors were
expected to source the stone for their commissions, although few in London possessed
their own quarries, procuring stone instead from quarry-owners. The Memorandums
18 22 Charles II, c.ll, of 11 April 1670.
19 TheArchitectureof Sir RogerPratt, ed. by R.T. Gunther (Oxford: Oxford University Press, 1928),
p.84.
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record Strong selling 'great Quantitys [of stone] to other Masons' in London after the Fire;
Kempster's Daybook is more specific, noting 'received of mr Knight for I the first parsell
of stone I delivered at London £ 15-0-0', identifying 'mr marshall' and 'mr cartwright' as
further clients (Figure 33).20 These names presumably refer to Thomas Knight, the City
Mason, Joshua Marshall, who went on to succeed his father as the Crown's Master
Mason, and Thomas Cartwright, the London mason-contractor. Strong and Kempster, as
'first owners' of stone, should have had a clear advantage in competing for contracts in
London, yet my scrutiny of contracts for the first twenty City churches shows that,
despite Pratt's advice, all were let to London masons instead, except where records are
lost (Figure 34). It is possible that Strong and Kempster did not put themselves forward
for these early contracts, perhaps due to the financial risks involved, or because they were
already fully committed. It is more likely, however, that London masons were given
preference at that time, as was the case with municipal contracts, all of which were
awarded to London masons, such as the rebuilding of New gate Gaol, built by Thomas
Knight, and the Monument, by Joshua Marshall.21
The Strongs' quarries at Taynton and Little Barrington had been worked over many
centuries, Taynton since at least Roman times, a Roman sarcophagus of Taynton stone
having been found near Taynton mill in 1814.22 Quarries at Taynton were recorded in the
Domesday Book, indicating that they were of commercial value in the late eleventh
20 SM, Letter-book; BT, Daybook, fo1. B3r•
21 JLondon Mason, p. 42.
22 Joanna Turner, Quarries and Craftsmen of the Windrush Valley (Burford: Cottage Print, 1988),
p. 3. The sarcophagus was moved to Burford Parish Churchyard.
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century.P Figure 35 shows a plan of the quarries at Taynton. Stone from Taynton is of a
soft ochre hue due to its iron oxide content, which generally weathers well, Dr Robert
Plot observing 'it endures the Weather,.24 Barrington stone is ofa brownish colour, also of
good quality.25 The stone from the Kempster quarry at Upton is pale and finer in texture,
giving a good cutting edge, 'much a finer Arris [sharp edge]', according to Plot.26 Being
slightly more susceptible to weathering, it is best suited to interior finishings and
sculpture. The difference in colour between stone from the Upton and Taynton quarries
can be seen in Figure 36. Despite their diversity, stone from the Burford, Taynton and
Barrington quarries not only belongs to the same Great Oolite geological group, but is
classified together within the Taynton Limestone Formation." Confusingly, the generic
term 'Burford stone' was often used in the seventeenth and eighteenth centuries to
describe stone from the Upton, Taynton, and Barrington quarries without distinction,
obscuring the identity of the quarry of origin. 28
The Burford quarries, however, were not alone in producing quality stone. An even more
finely-textured and frost-resistant stone was produced by a few quarries in north
Northamptonshire around Stamford, for instance Ketton, Ancaster and Clipsham." The
stone of choice for facing prestige buildings in London was to become that from the
Crown's own quarries on the Isle of Portland, yielding a white, durable limestone. It had
23 Domesday Book 14 Oxfordshire, ed. by John Morris (Chichester: Phillimore, 1978), p. IS7a.
24 Plot, p. 77.
25 W.J. Arkell, Oxford Stone (London: Faber and Faber, 1947; repro Wakefield: S.R. Publishers,
1970), p. 77.
26 Philip Powell, The Geology of Oxfords hire (Stanbridge: Dovecote, 2005), p. 28; Plot, p. 76.
27 Powell, p. 32.
28 kAr ell, p. 67.
29 Alec Clifton-Taylor and A.S. Ireson, English Stone Building (London: Gollancz, 1983), p. 19.
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been utilised before the Great Fire for building the Banqueting House for instance, and
afterwards for the Monument, and livery halls not built of brick. Portland stone resisted
the coal-smoke of London better than that from Taynton. This may have been realised
only later, however, for the Taynton stone which was used externally at St Paul's had to
be replaced by Portland only fifty years later.'? The swift effect of London's smoke-
polluted atmosphere on the stone at St Paul's was noted by the German traveller
Zacharias Conrad, who observed of St Paul's as early as 1710, 'It is already so black with
coal-smoke that it has lost half its elegance'r'!
A royal warrant of 1676 gave the commissioners rebuilding St Paul's the free use of stone
from the king's quarries on Portland." This, in principle, should have seriously
disadvantaged any other quarry-owners seeking to sell their stone for St Paul's. However,
the free Portland stone was not without significant costs and problems of extraction and
transport. Although the Portland quarries were well placed for shipping by sea, in order to
reach its destination at Baynard's Castle in the City, the stone had to be unloaded on the
Thames at Redriffe Stairs (Rotherhithe) and craned on to smaller vessels which could
navigate the low and narrow arches of London Bridge.33 The process of transferring stone
to different vessels was costly, entailing risk of damage. Deliveries could also be
disrupted by adverse weather conditions at sea, particularly in winter, with stone being
damaged in transit. The third Dutch war (1672-74) made sea transport more vulnerable
30 James W.P. Campbell, Building Sf Paul's (London: Thames & Hudson, 2007), p. 91.
31 Gerald Cobb, The Old Churches of London (London: Batsford, 1942), p. 80.
32 J.H. Bettey, 'The Supply of Stone for Re-Building St Paul's Cathedral', Archaeological Journal,
128 (1971), 176-185, p. 177.
33 Campbell, pp. 89-90, 96.
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and unreliable, a factor arising again fifteen years later when war with the French broke
out. 34 At the quarries themselves, landslips and disputes with the islanders were not
uncommon, causing interruption to the supply of stone; already in 1678, Strong was
among those dispatched to report on the problems on the island, to enable deliveries to
resume."
Transportation of stone to London
For the enterprising quarry-owner who could be relied upon to deliver quality stone at a
reasonable price, a wide market had opened up in London. The cost of transporting stone
from quarry to client was a significant factor in competing successfully. The haulage of
stone overland was appreciably more expensive than by river. Moving stone overland
from Oxford to London, for instance, cost three pounds a ton, triple that for water
carriage, some overland routes even costing up to five times that of water transport." It is
noteworthy that a sloping weir was constructed on the River Windrush in the late
seventeenth century just downstream of the Strongs' quarry at Little Barrington to enable
stone-laden barges to shoot the weir and reach Burford by water instead of overland. 37
In the 1750s, the architectural writer Isaac Ware emphasised the importance of close
access to a navigable waterway when choosing a site for building, in order to reduce
34B ettey, p. 181.
35 WS, XIII (1936), 107.
36 D.G. Wilson, The Making of the Middle Thames (Bourne End: Spurbooks, 1977), p. 103; Richard
Wilson and Alan Mackley, Creating Paradise: The Building of the English Country House, 1660-
1880 (London: Hambledon, 2000), p. 179.
37 Sybil Longhurst, Walter Tufnell, and Alice Tufnell, Sherborne: A Cotswold Village (Stroud:
Sutton, 1992), p. 9.
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costS.38 This observation was equally valid from the quarry-owner's point of view. The
proximity of the Strong and Kempster quarries to the River Thames at Radcot, just eight
miles south of Burford, made the cost of their stone in London competitive with suppliers
who had to cart their stone over long distances, or transfer their loads from sea-going
ships to smaller barges. Once stone from the Burford quarries had been dragged the short
distance to the top of White Hill (identified as Cotswold Gate on Figure 3), the remaining
journey to Radcot was downhill. By comparison, the Northamptonshire quarries,
although a similar distance from London, were less favourably placed for water transport,
involving shipping by sea, with its inherent problems.
The infrastructure for transporting stone from the Burford quarries down the Thames to
Oxford, Windsor, or London had been established over the centuries and was still
operational. As recently as August 1666, Strong was shipping Taynton stone from Radcot
to Oxford for the Sheldonian Theatre.39 Even Radcot Bridge was built of Taynton
stone.40 With such ready organisation, the Burford Masons would have been
advantageously positioned to respond speedily to orders. Stone from the Burford quarries
destined for London was loaded onto boats at Radcot (Figure 37), and transferred to river
barges at Oxford for the remaining journey to wharves just south of St Paul's Cathedral,
particularly Paul's Wharf, Broken Wharf, Baynard's Castle, Bull Wharf, Puddle Dock,
38 Wilson and Mackley, pp. 178-79.
39 Bodl., MS Bodl. 898, Sheldonian Acquittance Book.
40 Powell, p. 32.
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and Brookes Wharf, and from the later 1670s, to those along the Fleet Channel (Figure
38).41
Kempster's Daybook has been found to be a valuable source of evidence about his
shipping of stone. It notes payments in 1669 to the Oxford boatmaster Richard Pemerton,
for 'the hole cariag by Richard pemertun from ratcat to oxford of Sand K 242 tunn 12 1/2
foot'.42 The letters'S and K' are not mentioned elsewhere in the daybook, but likely refer
to Strong and Kempster, Kempster being in charge of the shipping in that instance. The
Daybook records payments to other Oxford boatmasters such as Humphrey Duffin,
William Howse (who leased land at Castle Mill Stream) and Walter Chapman
(boatmaster at Folly Bridge) for shipping stone from Radcot in the early 1670s.43
The commercial advantage of the proximity of the Strong and Kempster quarries to the
Thames emerges clearly in the Wren Society's analysis of the total value of stone used for
rebuilding St Paul's Cathedral. 44 Disregarding stone from Portland, nine quarries are
listed, of which payments for Burford stone are the highest, totalling around £21,475. The
next highest payment amounted to little more than half that sum, around £ 11,860, for
stone from the Headington quarries at Oxford, also well placed for transport along the
Thames. The sums quoted include the cost of transport, which in the case of Burford
stone is likely to have been the higher of the two, being further upstream and needing
41 Gl, MS. 25,473; Mary Prior, Fisher Row, Fishermen, Bargemen and Boatmen in Oxford 1500-1900
(Oxford: Clarendon Press, 1982), p. 130.
42 BT, Daybook, fo1. B6V•
43 BT, Daybook; Prior pp. 125-138.
44 WS, xv (1938), xvi.
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change of craft, but even accounting for this, Burford stands out significantly as the major
supplier.
Seasonal factors affecting deliveries of stone
Despite the established infrastructure, the smooth delivery of stone by river from Burford
to London could still be thwarted by adverse seasonal conditions, exacerbated by millers
who controlled the flash-locks, extracting water from the Thames for their own
purposes." Drought could quickly make the Thames south of Oxford too shallow for
navigation, Plot noting in 1677 that 'in dry times, Barges do somtimes lie aground [in the
Thames] three Weeks, or a Month, or more, as we have had Experience in past
summers'i'" Kempster intermittently recorded carting his stone to 'Colum' (Culham,
eleven miles downstream of Oxford), one of his entries indicating summer 1668,
presumably when the water level was too low to use the established route from Radcot. 47
Culham being about three times the distance overland as Radcot, this must have seriously
affected profit. Presumably the sheer quantity of stone sold in London, and the higher
price it fetched there, more than made up for such additional outgoings. Wood observed
that after a notably dry February and March in 1685, 'boatmen can not goe from Oxon to
London but take boats at Bircot', Burcot lying some fifteen miles downstream from
Oxford (Figure 2).48 This was probably an exception, however; J.M.W. Halley, after
inspecting the building accounts for St Paul's, observed that the supply of Burford stone
4S Prior, p. 133.
46 Plot, p. 239.
47 BT, Daybook, fo1. F7V.
48 Wood. III, 136.
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was generally reliable over the winter months, by contrast to deliveries from Portland.49
Boatmen would charge extra for their trouble navigating in difficult conditions, as John
Lufton, Fellow of St John's College, Oxford, recorded in his building accounts in
September 1634 whilst the Strongs were working on Canterbury Quad: 'the Waters being
exceeding Lowe I was faine to raise the price'. 50
Seasonality also affected the state of roads, especially in winter. Malcolm Airs noted that
during the construction of Hatfield House, Hertfordshire, less than half the average
summer loads could be carted in winter. 51 More seriously, inclement weather could make
roads impassable at any time other than summer, as was the case carting supplies from
Bristol for building Dyrham Park, Gloucestershire.Y Even the eight miles from Burford
to Radcot might have been impassable in bad weather, the limestone surface puddling.
Labour for handling stone from the Burford quarries was also subject to seasonal
pressures, for example when men were needed for sowing or harvesting work. The
Kempsters particularly would have been mindful of this, being farmers as well as quarry-
owners and masons, having to manage their labour force to best advantage. Men on the
Kempster payroll appear to have been versatile however, able to carry out quarrying,
carting, agricultural work and even masonry. Kempster would have been in a position to
organise his men according to his own priorities, such flexibility giving him another
49 'The Rebuilding and the Workmen ofSt Paul's Cathedral for the "Accounts"', RlBA Journal, 22.3
(1914),49-60 (p. 56).
so SJCA, MUN LXXXI.2, fol. 28.
SI The Tudor & Jacobean Country House: A Building History (Stroud: Sutton, 1995), p. 136.
S2 Wilson and Mackley, p. 179.
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advantage over London competitors. Those employing men in the provinces solely as
building labourers had to pay higher rates at times of agricultural demand in order to
tempt them from the fields, as was noted in the Canterbury Quad building accounts in
1634, 'Harvest time ... For extraordinary charge in getting Laborers at that time ... xxvs,.53
The Strongs, running a large and long-established quarrying and masonry operation at
Taynton, were likely to retain their men throughout the year and be less affected by
seasonal agricultural demands on labour. Horses and carts needed for carrying stone were
also taken over for agricultural purposes at these critical times, forcing the price up, as
experienced a few decades later at Blenheim Palace when farmers charged more for
transporting stone at harvest time. 54 Kempster's Daybook mirrors this agricultural
seasonality, showing deft management of his workforce. It illustrates the competitive
advantage of operating an agricultural enterprise together with a quarry.
DIFFERENTIAL RATES OF PAY
To provincial masons, a major attraction of working in London would have been the
higher rates of pay. My endeavours to compare, by reference to Strong and Kempster's
work, daily rates of pay in London with those in the provinces have produced few, but
very revealing figures over the period under investigation up to 1681. In London,
payment for contract work was generally based on measurement of particular stages of
construction, although work additional to contract, identified as 'taskwork', was paid on
daily rates. Occasionally, their work for parish vestries also shows up daily rates. It is
S3 SJCA, MUN LXXXI.2, fo1. 27.
S4 Wilson and Mackley, p. 181; David Green, Blenheim Palace (London: Country Life, 1951), p. 73.
76
perhaps indicative of the sparse evidence for daily rates in London that Knoop and Jones,
in comparing rates in Oxford, Cambridge and London, drew on the London Bridge
building accounts only, and used estimates in respect of Oxford and Cambridge. 55
There are few known examples of Strong and Kempster working outside London at this
time. The building accounts for Strong's commission in 1675 at Hamstead Marshall,
Berkshire, have not been located, and those for Kempster on County Hall, Abingdon
1677-81, also then Berkshire, record intermittent payments which cannot be analysed on
a daily basis. 56 However, Kempster's work at Tom Tower, Christ Church, Oxford, was
paid weekly, the building accounts providing first-hand evidence of daily rates in Oxford
in 1681.57 Regarding rural areas outside Oxford, Kempster's Daybook reveals daily rates
of pay to his master masons in 1680.58 An examination of the Churchwardens' Accounts
for St John Baptist Church, Burford, has shown up rates per day for jobbing masons in
the 1660s.59
Analysis of this evidence has shown a significant differential in masons' rates of pay
between London and Oxfordshire even before the rebuilding of London (Figure 39A).
According to the Sheldonian Theatre Acquittance Book, master masons in Oxford were
paid one shilling and sixpence per day in 1666.60 In Burford, jobbing masons John and
Thomas Osmond were paid eleven percent less, one shilling and fourpence per day, for
SS London Mason, p. 63.
S6 ABC, Chamberlain's Accounts.
S7 CCM, Bills 1679-81 and 1683-92.
S8 BT, Daybook, fol. F12r.
59 ORO, MSS D.D ParlBurford c.36.
60 MS Bodl. 898.
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their work on Burford Church in 1661 and 1668 respectively." By comparison, master
masons at this time at London Bridge were paid two shillings and sixpence a day.62
The Fire severely disrupted the supply and demand relationship in the City's building
trade and there was concern about the danger of profiteering from the new situation. To
address this, a Fire Court was set up in 1667 and given authority to determine wage rates
in the building trades." Strikes were declared illegal, anyone withholding labour could be
imprisoned for one month or heavily fined.64 However, wages for the building trade in
the City appear to have adjusted themselves satisfactorily by normal economic forces
without interference by the Fire Court, which was finally disbanded in 1676.65
A comparison of rates of pay some fifteen years after the Fire can similarly be made by
reference to Strong and Kempster (Figure 39B). Kempster's Daybook notes payments in
1680 to his master masons John Seacole and Walter Sessions at one shilling and sixpence
per day for erecting the gate piers for Sir John Lenthall in Burford.66 A year later, when
Kempster started work on Tom Tower, he and other master masons were also paid one
shilling and sixpence per day, rising to one and eightpence after the first month and
thereafter. This eleven percent increase may well reflect work at height on the tower,
involving risks and difficulties for which masons usually demanded a premium. When
61 ORO, MSS D.D ParlBurford c.36.
62 London Mason, p. 63.
63 18 and 19 Charles II, c. 7.
64 de Mare, Wren's London, p. 84.
65 Adrian Tinniswood, By Permission of Heaven (London: Pimlico, 2004), p. 241.
66 BT, Daybook, fo1. F12r.
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Christ Church's Treasurer W.G. Hiscock made a brief resume of these accounts in A
Christ Church Miscellany, this increase was not noticed.I"
In 1681 Kempster and Strong were still working on St Stephen Walbrook. On the
occasions when payments per day are noted in the building accounts, the rate was two
shillings and sixpence, half as much again as Kempster's top rate in Oxford 68 Strong had
similarly charged St Stephen Walbrook Vestry two shillings and sixpence per day in
1678, the rate at which masons at London Bridge were being paid.69 As Kempster's
London work was highly remunerative, it is not clear why he should have taken on the
Christ Church commission at such comparatively low rates of pay. Kempster may have
accepted this work as a favour to Wren, either in gratitude for, or expectation of further
work in London or the provinces. The building accounts show Christ Church to have
been reliable payers, on a weekly basis, which would have helped offset the dilatory
payments from the Rebuilding Commission for his London contracts. This is an example
of a Burford Mason balancing contracts in order to stay afloat. The issue of late payments
is explored in Chapter Five.
The evidence shows that, when the bonus for working at height is disregarded, rates
of pay in London and Oxford were no higher in 1680-1 than before the Great Fire.
Burford, by contrast, shows an increase of 12112%. This rise suggests a local
shortage of masons in 1680-1, their numbers depleted by those going to London.
67 A Christ Church Miscellany (Oxford: OUP, 1946), pp. 232-234.
68 GL, MS 25,539/1; CCM, Bills 1679-81, fol. 129.
69 GL, MS 594/2; London Mason, p. 63.
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Taking on contracts in London not only resulted in higher personal remuneration for
Strong and Kempster, but in higher wages for the workforce. The implications of this
aspect have been difficult to assess, however, as evidence is lacking on such factors as
numbers employed, wages, and the profit involved. However, the Memorandums state
that Strong took his own workforce with him to London, as Kempster possibly did, so
they probably did not payout full London wages at first. 70
To aspirational provincial masons, higher London rates offered a sudden and
significant rise in income, a bonus which would help capitalise their business and
buffer them against dilatory payments once they took on contracts. London masons,
who were used to such rates and had geared up their businesses accordingly, would
not have this advantage. To the provincial mason also able to sell his stone on
projects he was engaged upon, like Strong and Kempster, these higher rates
constituted a double gain.
Section Two: THE WREN CONNECTION
Strong and Kempster had an additional reason to try their hand in London: Thomas
Strong's earlier connection with Christopher Wren. Personal contacts could make a
critical difference to a craftsman's career when seeking to break into an unfamiliar and
70 SM, Letter-book.
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highly competitive market. It is unlikely that such a responsible task as rebuilding St
Stephen Walbrook, perhaps the most prestigious and technically complex of all the City
churches, would have been awarded to unknown and untried masons. This chapter now
seeks to trace when and where the Burford Masons' paths crossed with Wren before their
London days, the beginnings of what was to develop into a long and extraordinary
working relationship.
Wren was central to the rebuilding from the start. Within less than a month of the
Fire, he was one of the king's three appointees along with Hugh May and Pratt to a
joint commission with the three City representatives Robert Hooke, the bricklayer
Peter Mills, and carpenter Edward Jerman, reporting to the Privy Council on the
rebuilding." It is notable that master craftsmen were appointed to this commission
alongside gentlemen such as Wren and Hooke. Wren rose rapidly in influence to
become Surveyor-General of the King's Works in 1669, and was in a position to
award commissions for rebuilding City churches and St Paul's Cathedral.
Until 1662 Strong 'had been for some time doing Business in the way of his trade
for Sir James Thynne' at Longleat, Wiltshire.72 Wren is also known to have been
engaged by Thynne in the early 1660s, for whom he designed the main staircase
and doorway." This may well have been work which Strong himself was engaged
71 Porter, p. 105.
72 SM, Letter-book.
73 Colvin, p. 995; W. Michael, Historical Associations of Long Ieat House (London: Michael, 1867).
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upon, in which case, their paths crossed at Longleat at this time. This seems to be
the first indication of Wren knowing the Strongs, and possibly working with them.
In 1665 Strong embarked on the masonry for the north building of Garden Quad,
Trinity College, Oxford, which Wren had designed before he left for Paris in July
that year." Strong's involvement in the project may have resulted from Wren
having knowledge of him at Longleat. The commission may, however, equally have
come through Strong's partner at Garden Quad, the Burford carpenter Thomas
Minchin, who, as inspection of the building accounts has shown, was engaged
across the road at Wren's Sheldonian Theatre (1664-8).75 Its building accounts do
not reveal Strong himself to have been employed at the Sheldonian, although he
was certainly a supplier of stone for its construction for over three years." As a
carpenter, Minchin needed a master mason at Garden Quad, and as a Burford man
himself would have known Strong. However, only Minchin is mentioned as a
contact in Wren's correspondence with the College President Dr Ralph Bathurst,
presumably because Minchin was working nearby." As Wren was Professor of
Astronomy at Oxford at the time, he would have had opportunity to inspect the
building on his return, and would certainly have been informed of Strong and
Minchin's progress through his friend Bathurst.
74 TCA, Misc. vol. I, fol. 126.
75 MS Bodl. 898.
76 MS Bodl. 898.
77 TCA, Misc. vol.l, 82/126, fol. 126.
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Wren is also likely to have been aware of Strong's commissions at Combury Park,
Oxfordshire, in 1663 on the stables, and from spring 1666 on the east, or Clarendon,
front. 78 Matthew Wren, Christopher's Wren's cousin, was secretary to Strong's client
Lord Clarendon until 1667, when he was appointed to the Duke of York's
household." Lisa Jardine points out that Matthew was one of Wren's closest friends
and a member of the Royal Society, where they would have met frequently. 80
Strong's early connection with Wren would go some way to account for him, along
with his partner Kempster, being entrusted with St Stephen Walbrook. This
important commission was to prove the Burford Masons' entry into the select group
of master masons Wren repeatedly turned to for many of the foremost building
projects of the time. This cooperation was to bear fruit in Burford Masons being
awarded no less than thirty-three contracts for City churches (1672-1717), shown
diagrammatically in Figure 40, and further contracts for Tom Tower (1681-4),
Winchester Palace (1683-5), and for St Paul's over almost its entire building period
(1675-1718). The unusual longevity, both professional and personal, of Wren,
Kempster and later Edward Strong senior in an age when life expectancy was
around half of what they achieved, allowed their fertile professional relationship to
continue for many decades.
78 SM, Letter-book; John Newman, 'Hugh May, Clarendon and Combury' in English Architecture
Public and Private. ed by J. Bold and E. Chaney (London: Hambledon, 1993) pp. 81-88 (p. 82).
79 Lisa Jardine, On a Grander Scale: The Outstanding Career of Sir Christopher Wren (London:
HarperCollins, 2003), p. 72.
80 Jardine, pp. 9, 154.
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Already in the 1670s, Strong and Kempster were invited to socialise with Wren at
'perambulation dinners', which parish vestries organised at various hostelries on
Ascension Day after the annual ceremony of beating the bounds. The Vestry ofSt
Stephen Walbrook held these dinners at the Fountain and Bull Head Taverns,
attended by Wren and the principal craftsmen involved in rebuilding the church
until 1681. 81
By 1681, Kempster's personal connection with and appreciation by Wren emerges
strongly in the latter's correspondence with Bishop Fell of Oxford, in commending
Kempster as mason-contractor for Tom Tower above Oxford masons, part of which
was quoted in the previous Chapter (Figure 25). Such was Wren's determination to
have Kempster carry out his designs for Tom Tower that he spent time riding out to
Burford to persuade Kempster to return via Oxford and wait upon Fell. Wren was
therefore well acquainted by this time with Kempster's character, the quality of his
workmanship, and his quarry.
Section Three: RESPONSE OF STRONG AND KEMPSTER TO THE
POST-FIRE SITUATION
This section will go on to examine how swiftly Strong and Kempster responded to
the post-Fire situation, looking first at their role as purveyors of stone, then their
work as masons.
81 GL, MS 594/2; Cobb, p. 51.
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RESPONSE AS PURVEYORS OF STONE
The Fire had occurred in early September, towards the end of the building season.
Among the provisions of the Royal Proclamation later that month was a prohibition
on rebuilding work until clear guidelines could be issued, and streets and individual
plots surveyed.f The ensuing winter, so cold that the Thames froze over, ensured
that these provisions were generally complied with, for practical reasons." As seen
earlier in the chapter, the new legislative and organisational framework was in place
by the beginning of the new building season, spring 1667, to enable construction to
begin.
There were, however, intrinsic delays in the provision of building materials,
particularly when required on a large scale. Clay for bricks had to be dug in the
autumn and weathered over winter, and only from April onwards through the
summer months could it be fired into bricks.84 Limestone, such as that from Burford
or Portland, contains quarry sap when first extracted, a natural fluid rich in
dissolved minerals which must be allowed to dry out before use as a construction
material, a process in some cases taking at least six months." Some limestones,
such as Bath stone, need underground storage over winter to avoid frost damage,
82 Tinniswood, p. 192.
83 de Mare, p. 52.
84 Hermione Hobhouse and Ann Saunders, Good and Proper Materials (London: RCHME, 1989), p. 4.
85 Peter Stanier, Quarries and Quarrying (Princes Risborough: Shire, 2000), p. 13.
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only to be brought to the surface between May and November for seasoning.f"
Stone from the Strong and Kempster quarries, however, best quarried between April
and October, had the advantage of drying fast in frosty weather and so could be
made available for building purposes up to six months earlier than that of
competitors."
The earliest these materials might have been available for use after the Fire would
have been in spring 1667, along with the new legal provisions enabling rebuilding
to begin. In anticipation of this, already on 22 December 1666 the London Gazette
invited all persons 'willing to serve and furnish this City' with particular building
materials, including stone, to present themselves with their written proposals for
contracting for work to the Committee of Common Council at Gresham House,
where the civic authorities were temporarily based (Figure 41).88 It is not known,
however, whether Strong or Kempster responded to this particular announcement.
Looking at the question as to when Strong and Kempster started delivering stone for
the rebuilding, the Strong Memorandums provide an indication:
In the Year 1667 Artificers were invited by Act of Parliament to Rebuild
the City of London and accordingly the afors'd Thomas Strong provided
86 Paul Jenkins, Geology and the Buildings of Oxford (Oxford: Thematic Trails, 1988), p. 37; Arkell,
p.75.
87 Freda Derrick, Cotswold Stone (London: Chapman & Hall, 1948), p. 27.
88 London Gazette. 20-24 December 1666; Tinniswood, p. 235; de Mare, p. 54.
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stone at the Quarrys which he had the command of, & sent the same to
London, & sold great Quantitys to other Masons. 89
This places Strong's initial response to sometime after the Rebuilding Act of February
1667. The use of the word 'accordingly' suggests that Strong's response was expeditious,
'great Quantitys' reflecting his success.
The entry noted above for Kempster's 'first parsell of stone' is undated, but that
immediately following on the same page is dated the 3 August, a payday (Figure 33). The
Daybook indicates that Saturday was Kempster's usual payday. The 3 August fell on a
Saturday in 1667. A page later, Christmas is mentioned, followed by Easter and
Whitsuntide, which can be established as 1668 from the date Whitsuntide falls."
Although entries in the Daybook are not reliably consecutive, these, closely following on
in the same hand, indicate very strongly that Kempster's 'first parsell of stone' was
delivered before August 1667. In order to have obtained these orders, Kempster must
have been in London some time before then. I have been unable to tie up Knight,
Marshall or Cartwright taking this particular delivery, but building accounts do show
Joshua Marshall being active on repairs at old St Paul's Cathedral around this time,
buying in 'Burford stone'."
89 SM, Letter-book
90 BT, Daybook, fol. B4r.
91 GL, MS 25,471116, fo1. 83. Marshall went on to buy 'Burford Stone' for Whitehall Palace and
Hampton Court Palace inNovember 1688: TNA, WORK. 5/145.
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Ihave detailed my methods of calculation to establish the critical date of Kempster's first
payment for stone in London. This does not tally with W. Douglas Caroe, who
unequivocally claims the year to have been 1668, without providing evidence.V My
calculations, however, establish that within less than a year of the Fire, Kempster was
already supplying stone for the rebuilding.
Another early, but also undated, entry in the Daybook shows Kempster paying his man
Lawrence Chadwell for thirteen days' work in Burford, while Kempster was 'at London'
(Figure 42).93 This entry is likely to have been made around December 1667, calculated
by reference to the entries immediately following, dated January, and another stating
'after ester fowler rought I to the 11 of aprill 13 days'. Easter fell early in 1668 on 22
March, allowing another of Kempster's men, Thomas Fowler, to fit in his thirteen days'
work before the lith April. This would not have been possible in 1667, 1669, or 1670,
when Easter fell later. By 1668 and 1669, Kempster was carting large quantities of stone
to Radcot or Culham, employing at least forty-five hauliers in addition to the men he
employed for agricultural and masonry work, which for a town of less than a thousand
inhabitants would have been a significant undertaking.
In order for Strong and Kempster to be in a position to sell large quantities of stone
ready for use in spring or summer 1667, however, they must have been quarrying it
already shortly after the Fire. This prescience is an illustration of their business
acumen and readiness to grasp opportunities. With their large-scale stone-selling
92 Caroe, p. 90.
93 BT, Daybook, fo1. F5v•
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operations to London they capitalised their firms, enabling them later to take on and
withstand late-paying contracts, an issue explored in Chapter Five.
RESPONSE AS MASONS
Strong and Kempster were among the many provincial masons to benefit from the
provisions of the 1667 Act granting them rights to carry out their masonry craft in
London. The Memorandums go on to record that Strong
took up Masons with him to London, to work for him to serve the City in
what they wanted in his way of Trade, & continued there in that
Employment for many years till most of the Houses and Halls were built. 94
Like the sale of his stone, this dates Strong's response to sometime after the Act was
passed in February 1667 with an intimation of expeditious action, and records his
success in finding building work in London over a substantial period of time.
In 1667, Strong was already committed to two important commissions in
Oxfordshire, at Combury Park and Trinity College. Work on the east wing at
Combury had started in the spring of 1666, the Memorandums noting that Strong
had not finished it at the time of the Fire.95 An account dated March 1668, eighteen
months later, 'To Thomas Strong for a casement for a patteme for Combury ... £30
94 SM, Letter-book.
9S Newman, p. 82; SM, Letter-book.
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12s', indicates he was still supplying some services at Combury in spring 1668.96
However, a letter from Lord Clarendon's London steward John Clotterbook to his
Combury steward, John Carey, in August 1667 discusses wainscoting, which
implies that most of the masonry work was by then completed." In respect of
Trinity College, the building accounts for Garden Quad show Strong's main activity
to have been in 1665 and 1666, and, although a final payment was made on 8 July
1667, Strong and Minchin were tiling the roof already in the previous December."
Both buildings nearing completion by spring 1667, Strong's engagement on them
was significantly lessened, freeing him to sell his stone in London and relocate his
labour resources there.
Kempster's presence in London in these early post-Fire years is detected only twice
in his Daybook, the thirteen days around December 1667 mentioned above, and
fifteen days some time between July and December 1668.99 These entries were only
made to record payments to Chadwell for work in Kempster's absence, and are
unlikely to represent all of Kempster's stays in London. As these absences appear
lengthy periods for the purpose of selling stone only, it is likely that Kempster also
undertook masonry work during these times.
Kempster was also likely to have been attracted to work in London by legislation in
1670, which appears to have been another trigger for acting expeditiously. The
96 TNA, PRO C 104/109, summary account records.
97 Newman, p. 87.
98 TeA, III Ell, fol. 14.
99 BT, Daybook, fol. F4v.
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Second Rebuilding Act passed in April 1670 had considerably increased the number
of churches to be rebuilt, and allocated public funds for their reconstruction by
raising the tax on coal coming into the port of London. This was likely to result in
many rebuilding contracts becoming available for stonemasons. Strong and
Kempster did not delay in placing themselves on a level footing with their London
competitors by becoming members of the London Masons' Company, Kempster
only four months later on the fourth of August, Strong shortly afterwards on the
fifteenth of September. 100 Chapter Six explores their likely reasons further, but the
relevance here is the speed with which they positioned themselves favourably for
early consideration in winning valuable business. The rapid response of both Strong
and Kempster in recognising the opportunities presented after the Great Fire is
again evidence of their astuteness and flexibility as businessmen.
It is clear that between 1667 and their first known London contract in 1672, Strong
was carrying out masonry work in the capital, and very likely Kempster as well.
Despite the evidence in the Daybook and Memorandums, neither specifies which
buildings they were engaged upon in this period. These are their obscure years in
London which this chapter now turns to investigate, examining which projects they
may have worked on.
Neither Strong's nor Kempster's name has turned up in any of the building accounts,
churchwardens' accounts or vestry minutes inspected relating to construction
100 GL, MS 5313, Masons' Company Quarteredge Book.
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between 1667 and 1672. Building accounts checked include those for the Guildhall,
Customs House, Newgate Gaol, old St Paul's, and churches started under the 1670
Act, as well as surviving churchwardens' accounts and vestry minutes for churches
where rebuilding started prior to 1670 which were not yet financed by the
Commission.'?' Their names are also absent in the pre-1672 building accounts for
livery halls belonging to the Masons', Grocers', Brewers', Weavers', Painter-
Stainers' and Merchant Taylors' Companies. 102
Between 1667 and 1672 stonemasons were needed to rebuild public buildings
necessary for trade and revenue, and for the reconstruction of at least seven City
churches started in the late 1660s. St Paul's Cathedral, which had been damaged in
the Fire but not destroyed, was undergoing repairs then, requiring masons. House
rebuilding too was going on apace; by the end of 1667, only 150 new houses had
been constructed, most of which at this time were rented to alehouse-keepers and
victuallers serving the incoming building labour force, Strong and Kempster
probably among them.l03 By 1672, some 8000 houses had been completed in the
City, although to what extent stonemasons were involved in the construction of
dwellings is not known.l'" There may also have been work starting in 1671 for
masons along the River Fleet, in its canalisation and creation of wharfage, and in
street widening. lOS The area west of the City which had been burned in the Fire also
101oi, MSS 323, 25,471116, 25,53911, 4425, 2791,4072, and 3149; TNA, A01l2492/398.
102a L, MSS 22,607, 11,655,5,502,4650, 11,505a and 34,348.
103Leo Hollis, The Phoenix: St Paul's Cathedral and the Men who made Modern London (London:
Weidenfeld and Nicholson, 2008), p. 151.
104 Porter, p. 127.
lOS Cooper, p. 166.
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needed rebuilding. Reddaway asserts that, in their petitions for freedom in 1670,
both Strong and Kempster 'declared that they had been engaged in the rebuilding
since the time of the Fire', although as noted in Chapter One, no applications for
freedom from 1670 have survived.l'" As Reddaway gives no reference for his
statement, it may be an assumption based on the format of information contained in
other surviving petitions. The Memorandums and the Daybook, however, indicate
that they were active in London only from 1667.
Despite becoming free of the Masons' Company in 1670, as confirmed in its Court
Minutes, neither Strong nor Kempster were awarded a City church contract until 1672.
Analysing the background of the mason-contractors known to have been given those
contracts (Figure 34), all were without doubt London-trained, apart from Thomas Wise
senior, who took the contracts for St Michael Wood Street and St Nicholas Cole
Abbey.l'" Knoop and Jones suggest that Wise originated from the Isle of Portland,
although he had worked as a contractor at Greenwich already in 1664, and carried out
paving work at Whitehall after the Fire, so was not a newcomer to London. IDS The bias in
favour of London masons was even more pronounced in municipal work, noted above.
The absence of evidence of Strong and Kempster's work in London prompted
Knoop and Jones to surmise that they spent the years 1670-72, selling stone,
106 Reddaway, p. 126, footnote; author's correspondence with LMA, 2009.
107 ffJe ery, p. 314.
108 London Mason, p. 35.
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although they do not state which records they checked. 109 Kempster's Daybook
records his business in Burford, giving no specific details of his London work. The
fact that Strong, when he went up to London, took masons with him, and that both
he and Kempster took on an apprentice each in London in April 1671, seventeen
months before they were engaged at St Stephen Walbrook, testifies that they were
not only selling stone but actively involved in building work.l'" It is very likely that
Strong and Kempster worked under the umbrella of London mason-contractors,
maybe even gaining experience in building some of the many churches started
before 1672. Indeed, it is most improbable that Wren would have included
Kempster in the contract for St Stephen Walbrook unless his reliability was proven.
ASSESSMENT OF STRONG'S AND KEMPSTER'S SUCCESS IN LONDON
Strong and Kempster's success in winning the contract for St Stephen Walbrook
marked a new phase in their careers, placing them in the select group of mason-
contractors who were consistently awarded commissions for some of the most
important building projects of the period.
By the time the contract for St Stephen Walbrook was to be let, however,
substantial arrears of payment had already accrued to mason-contractors rebuilding
City churches. 111 St Stephen's was the first church built 'on the extraordinary', being
109 London Mason. p. 45.
110 GL, MS 5313.
111 Jeffery, p. 48.
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authorised by the Commission for rebuilding the churches but financed by the
Vestry until the Commission's finances improved sufficiently to reimburse the
expenditure and assume responsibility for the remaining construction. 112 Such
relative insecurity of funding doubtless discouraged many potential contractors,
especially those who were committed to other contracts already, mainly London
masons. This would have opened up the field for provincial, first-time contractors
such as Strong and Kempster, who in order to enter the market were willing to take
on such a risk, sharing it as partners.
It is notable that none of the mason-contractors for the previous twenty churches funded
directly by the Commission chose to contract as partners. The wait for Strong and
Kempster's first contract, and the risk involved, proved rewarding, however; St Stephen
Walbrook was to be the first domed church in England, and the most complex in design
of all the City churches. 113 Tributes to this church abound in the literature; it was Wren's
'Master-piece', according to Parentalia, Pevsner describing it as 'the most majestic of
Wren's parish churches's'!" The sculptor Antonio Canova is reported to have told Lord
Burlington that there was nothing to touch it in Rome. I IS As a first contract, this was
remarkable, unlikely to have been given to untried masons.
This soon led to Strong and Kempster taking on further church rebuilding, this time
as individual contractors, Kempster at St James Garlickhythe, awarded in 1676, and
112Jtlieery, p. 47.
113 ffJe ery, p. 340.
114 Parentalia, p. 318; Pevsner, p. 177.
liS Kerry Downes, A Thousand Years of the Church ofSt Stephen Walbrook, church leaflet.
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Strong at St Benet Paul's Wharf two years later. Both were similarly built on the
extraordinary. The distinction between building on the 'ordinary' and 'extraordinary'
had disappeared by the time Strong took the contract for St Augustine Old Change
in 1680, and Kempster, for St Mary Abchurch in 1681.116 In 1675, Strong was
awarded one of the two highly prestigious masonry contracts for rebuilding St
Paul's Cathedral, the other mason-contractor being Joshua Marshall, the King's
Master Mason. By 1678, Strong was employing thirty-five men on this contract
alone. 117 St Paul's Cathedral was to engage Burford Masons well beyond the
parameters of this chapter until at least 1718 when William Kempster died.
Strong and Kempster, heads of their family firms and the first of their dynasties to go up
to London, were followed shortly afterwards by Strong's younger brothers John and
Edward, and Kempster's son William. None of these are known to have taken contracts of
their own in the period up to 1681. The eight apprentices Strong and Kempster took on
during this period were all from the provinces, mostly from their home area. The subject
of apprentices is explored in Chapter Six.
As a different measure of their success, an attempt is now made to assess their
financial rewards for their London work. The value of Strong's work and sales of
stone in London up to 1681 in respect ofSt Stephen Walbrook, St Benet Paul's
Wharf, St Paul's, and private work, was estimated by his younger brother Edward at
around £26,675, averaging out at just under two thousand pounds for each of the
116 J ffeery, p. 49.
117 G /L, MS 5304 1, Masons' Company Court Book.
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fourteen years. us This sum, however, included receipts for 'Great Quantitys' of
stone supplied to Windsor. Edward does not specify whether his estimate represents
gross receipts, or profit after expenses such as labour, nor does he put a figure on
the few months Thomas worked at St Augustine Old Change. By contrast, a master
mason working six days a week at London rates could have earned around thirty-
five pounds a year, amounting to some £490 over the same fourteen-year period. In
view of the ambiguity of Edward's estimate, however, a reliable assessment cannot
be made.
In respect of Kempster's work at St Stephen Walbrook and St James Garlickhythe,
the building accounts provide payment figures for his labour and stone supply
totalling around five thousand pounds, out of which he would have paid his
workforce. 119 His Daybook carefully records the frequent shipping of stone from
Burford in the early years when establishing the operation, albeit usually in terms of
quantity rather than receipts, but the entries taper in detail from the mid-1670s,
making it an increasingly inadequate source for quantifying the amount sold and
assessing its importance.
In view of the patchy evidence, a meaningful assessment of the financial value of
Strong and Kempster's masonry work and stone-selling in these first London years
could not be established.
118 SM, Letter-book.
119 GL, MS 2550, City church expenses, fols 15 and 16.
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CONCLUSION
The above exploration has shown that Strong and Kempster lost little time in taking
up the business opportunities which the Great Fire, and subsequent legislation,
opened up for provincial masons. Their incentives for this were found to include a
greatly expanded market for the sale of their stone, higher rates of pay, and building
on their established association with Wren. The date for Strong venturing up to
London is intimated in the Memorandums, and Ihave ascertained, by analysis of
the Daybook, the earliest date of Kempster's activity in London. Both reveal that
Strong and Kempster were shipping their stone for the London rebuilding within a
year of the Great Fire, placing them in the vanguard of stone suppliers. The quality
of their stone made it marketable in London, but it was the proximity of their
quarries for transport down the Thames, and the fact that this established
infrastructure could usually accommodate adverse seasonal forces, which made
their stone competitive. The speed of their response reveals their flexibility,
entrepreneurial motivation, and readiness to expand their businesses into a new
London market.
Almost certainly resulting from Strong's earlier association with Wren, they were
entrusted with the most prestigious City church, biding their time for two years after
the 1670 Act whilst London masons were awarded contracts. It was the first
contract let on the extraordinary, insecurely funded, showing their courage and
determination to enter the City church rebuilding market. As partners, they
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withstood the payment problems of this contract well enough to go on to embrace
other City churches as sole contractors on the same insecure basis.
Although their financial success in this early period is inconclusive owing to patchy
evidence, these years were the foundation of the Burford Masons' later success,
enabling them to become some of the biggest players in the London rebuilding.
They learned to adapt to a new working environment, which was to lead to the
Burford Masons becoming large-scale businessmen and financiers. These aspects
will be explored in the following chapters, in particular, working practices in
Chapter Four, followed by financing issues in Chapter Five.
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CHAPTER FOUR:
BUSINESS ORGANISATION: EMPLOYMENT
INTRODUCTION
This chapter examines changing employment practices, in particular the effects of the
gradual shift from employing masons by direct labour to engaging them under the
contracting system. Finding employment under both systems, the Burford Masons' first-
hand experience is likely to reveal contemporary working practices. Questions will be
addressed such as how they operated under these very different methods of employment,
to what extent their contract terms evolved over the period, and the means by which they
obtained their commissions. This chapter is closely related to Chapter Five, which
explores one particular problem arising from the contracting system, that of dilatory
payments.
Studies encompassing employment practices during the research period include James
w.P. Campbell's Building St Paul's, focusing particularly on masons and carpenters.' In
an earlier paper, Campbell examined seventeenth-century bricklayers' contracts for City
churches, looking at their various terms.' Malcolm Airs scrutinised methods of
employing craftsmen for country house building in a slightly earlier period, also
undergoing transition.' Howard Colvin's examination of the accounts of the Townesend
1 BUilding St Paul's (London: Thames & Hudson, 2007).
2 'Seventeenth-Century Bricklayers' Contracts: Wren's City Churches', Construction History Society
Newsletter, 64 (2002), 7-12.
3 Malcolm Airs, The Tudor & Jacobean Country House: A BUilding History (Stroud: Sutton, 1995)
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masons of Oxford sets out principal forms of engagement for master builders in the early
eighteenth century, with a view to investigating the Townesend's profit margins." This
chapter, in examining the Burford Masons' experience, goes beyond these studies,
drawing on a wide range of sources and extending the parameters of period, geography,
client base and building type. In addition, the unusual continuity of one group of
contractors (Burford Masons) with one person in charge of allocating many of the
contracts (Sir Christopher Wren) provides a rare opportunity to investigate the
development of employment practices, including contract terms.
Neither direct labour nor contracting systems were new in the seventeenth century.
Knoop and Jones noted that even during the Middle Ages, masons carried out smaller
jobs or parts of larger ones by contract, and substantial building works by direct labour'
By the early sixteenth century, contracting was increasingly used for larger works, like
completing the chapels of St George's, Windsor, and King's College, Cambridge, where
earlier work had been by direct labour. Malcolm Airs points out that country house
building, which had previously used direct labour, increasingly adopted the contracting
system from the later sixteenth century. 6
Knoop and Jones observed that by the seventeenth century, it was becoming rare for
masons in London to be employed by direct labour, one of the last major buildings
erected even partly on that system being the Banqueting House, Whitehall, in 1619-22.
4 Colvin, 'Townesends', p. 53.
s 'The Sixteenth-Century Mason',AQC. 50(1937), 191-21O(pp. 192-3).
6 A'irs, p. 62.
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They claimed that in London the direct labour system was 'almost universally displaced
by the contract system' after the Great Fire.7
The main documents drawn upon in this chapter include the building accounts and other
records of institutions, such as the various commissions for rebuilding the City churches,
St Paul's Cathedral, Greenwich Hospital, and the Queen Anne churches; the Office of
Works, Oxford colleges, the College of Arms, and Abingdon Borough Council. Some of
these collections are incomplete, such as the contracts for City churches, of which only a
third of those granted to the Burford Masons have survived. Building accounts can often,
but not always, indicate the method of employment used. Examination of documents
relating to freemasonry, with a view to ascertaining the Burford Masons' involvement, is
limited due to the wilful destruction of records in 1720, lest they fell into 'strange hands'. 8
The chapter attempts to throw light on working practices by examining the Burford
Masons' employment and analysing their contracts. It starts by setting out Wren's three
categories under which masons were employed at the time, which have been adopted in
the literature as a basis of discussion and as tools for examining building practice."
Following this tradition, Wren' categories are applied as a framework to examine the
Burford Masons' experience, drawing on a range of primary sources, many hitherto
unexplored in this context.
7 London Mason, pp. 19,39.
8 Edward Conder Jnr, Records of the Hole Crafte and Fellowship of Masons (London: Swann
Sonnenschein, 1894), p. 25.
9 See Dictionary, pp. 18-19; Colvin, 'Townesends', p. 53; Airs, pp. 57-63; Elizabeth McKellar, The
Birth of Modern London: The Development and Design of the City 1660-1720 (Manchester:
Manchester University Press, 1999), p. 86; Campbell, 'Fortune', p. 298.
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An examination of the Burford Masons' surviving contract documents follows, as they
provide best evidence of their contemporary conditions of employment. Seven aspects of
these contracts are scrutinised, noting developments to meet contemporary needs. Finally,
the main criteria upon which they won their contracts are explored, being by competition,
by size of workforce, and by networking.
THE BURFORD MASONS' EMPLOYMENT IN THE LIGHT OF WREN'S '3
WAYES OF WORKING'
Wren, in his letter of25 June 1681 to Bishop Fell of Oxford, described contemporary
methods of employing building craftsmen, summarising 'there are 3 wayes of working;
by the Day, by Measure, by Great' (Figure 43).10Working by the day, or payment of
workers at day rates, was usually found within a direct labour framework. 11 This simple
arrangement would not generally warrant a written agreement. Work both by great and by
measure, carrying far more onerous conditions, usually involved the mason taking on a
contract setting out both parties' obligations. Instead of being a wage-earner with a
weekly income, the mason thereby became a contractor with clearly specified
responsibilities.
10 CCM, MS 376.
IIAirs, p. 57; Campbell, 'Fortune', p. 298.
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Wren's category 'by the Day'
Under the direct labour system, a mason was recruited and engaged on a daily basis by
the client, who usually also arranged for the provision of building materials. Airs noted
that masons employed on daily or weekly wage rates were paid at the end of the working
week, on a Saturday, for the number of days worked. 12 The client had to pay his
craftsmen promptly, as without wages work would cease." The mason working under
this system could expect regular income for as long as he was hired. His overheads were
simply those of a jobbing craftsman, responsibilities and risks such as recruiting a
sufficient workforce, administration of the men, and finding the wherewithal to pay them,
resting with the client. This system was particularly suited to masons with limited
financial resources who relied on a weekly income. The financial benefit to the mason,
however, was limited to his weekly wage, with little opportunity to make a profit.
For craftsmen with greater financial resources, contracting, either by great or by measure,
was viewed as more profitable. This is highlighted by the case of Richard Jenings, who,
despite being in charge of the most important carpentry contract in England between
1706 and 1711, the dome ofSt Paul's, was employed on daywork terms;" Jenings made
repeated requests to be employed by measure, which Wren refused, finding daywork
much cheaper for the client, besides giving Wren more control over the numbers of men
on site. IS
12 Airs, p. 172.
13 Richard Wilson and Alan Mackley, Creating Paradise: The Building of the English Country
House, 1660-1880 (London: Hambledon, 2000), p.30l.
14 James W.P. Campbell, Building St Paul's (London: Thames & Hudson, 2007). p. 86.
IS Colvin, 'Townesends', p. 53; Campbell, 'Finances', p. 337.
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Under the direct labour system, the client enjoyed the flexibility of deploying his
workforce as he wished, or laying men off at short notice; the mason in his tum was not
tied to the job, allowing him mobility to seek more attractive employment. The client
would then be left with work unfinished, the task of finding and retaining other masons
possibly proving difficult, even in stone-producing areas where they could be in short
supply.!" During the building of Dyrham Park, Gloucestershire, the master mason
reported in 1701 that masons were 'very scarce' within a radius of forty miles, an area
comprising a large part of the Cotswolds west of Burford, where the Strongs and the
Kempsters were still operating. The mobility enjoyed by craftsmen, to the detriment of
the abandoned employer, was likely to have been a major reason for the rise of the
contracting system.
Direct labour was best suited to the client with adequate financial resources, competent
staff for administration, and access to a sufficient supply of craftsmen. However, even in
optimal circumstances, the system did not provide sufficient incentive for the mason to
complete work expeditiously, a disadvantage which the architect Sir Roger Pratt
highlighted in his advice on building in 1665, writing 'If workmen be employed by day,
they will make but small haste to finish the building'. 17 So it is not surprising that a
system which transferred at least some of the client's burdens on to the craftsman, as the
contract system did, appeared attractive to the client, favouring its increased use.
16 Wilson and Mackley, p. 165.
17 The Architecture of Sir Roger Pratt, ed. by R.T. Gunther (Oxford: Oxford University Press, 1928),
p.87.
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The Burford Masons' experience of working 'by Day'
Two case studies will be used to throw light on the Burford Masons' involvement in
employment by day, at Canterbury Quad, St John's College, Oxford, and at St Paul's
Cathedral.
Canterbury Quadrangle, St John's College, Oxford
The first building on which any of the Burford Masons are known to have worked was
Lord Danvers's Combury Park, the largest mansion in Oxfordshire at the time, judging
from the Hearth Tax Returns. IS Timothy, Valentine, and William Strong had been
engaged since 1631 on Nicholas Stone's designs for the 'South Front (& end) [... ] with
the Vaults Cellars Great Hall and Rooms adjoining to the Same'." They left Combury to
work on Canterbury Quad at St John's College, Oxford, probably in 1634. John Lufton,
College Fellow, paymaster and keeper of the building accounts, recorded alongside the
Strongs' names: 'These I fecht out of my Ld Danvers' worcke beyond Burford'r" The fact
that they were able to leave Combury to work elsewhere suggests that at Combury they
were employed by day, and it can be seen from St John's building accounts that they went
on to be employed on daywork terms there." Enticement of masons away from the
service of others was not unknown, recorded for instance in the mid-sixteenth century at
Longleat, Wiltshire.22 The Strongs being prepared to shift employment in this way
18 Hearth Tax Returns, Oxfordshire 1665, ed. by Maureen Weinstock (n.p.: Oxford Record Society,
1940), p. xv.
19 SM, Letter-book.
20 SJCA, MUN LXXXI.2, fol. 18.
21 SJCA, MUN.LXXXI.2.
22 Airs, pp. 75-6.
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suggests that enticement was so commonplace that the move was unlikely to affect their
reputation adversely, although by 1634, work at Combury was nearing completion. For
the talented, daywork gave masons the opportunity to advance themselves elsewhere.
The Strongs were enticed from Combury by higher wages, Luften recording alongside
Valentine and Thomas Strong's names: 'These men would not come but at Extraordinary
Rates: weh I yielded to give them'. The building accounts reveal that the Strongs were
paid over seven percent more than other masons working on Canterbury Quad, two
shillings and sixpence instead of the two shillings and fourpence others received.r' So as
not to have to pay all their master masons similarly high wages, Luften kept secret the
rates paid to the Strongs, 'but concealed from ye other workemen according to whose
Rates Mr Jackson payed them I made up the rest to them afterwards', the accounts
continue. The fact that the Strongs alone were paid more indicates that they were highly
regarded, a conclusion endorsed by their previous employment on the prestigious
mansion Combury. These early references to the work of the Burford Masons show that
already in the 1630s they were masons of standing in the region with bargaining power
and able to benefit from the mobility which direct labour offered.
The question arises as to why Lufton sought out masons in the Cotswolds rather than
using Oxford masons. The choice might reflect on his reluctance to use Oxford
craftsmen, who had formed their own 'closed-shop' Company of Freemasons, Carpenters,
Joiners and Slaters of the City of Oxford in 1604.24 Other Oxford colleges such as
Wadham and Merton had similarly resisted using Oxford masons earlier in the century
23 SJCA, MUN.LXXXI.2, fo1. 26.
24 T.W. Hanson, 'Halifax Builders in Oxford', Halifax Antiquarian Society Transactions, (1928),
253-317, pp. 265-6.
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and brought masons in from as far afield as Halifax in Yorkshire and Somerset. Between
November 1634 and December 1635, Lufton made repeatedjoumeys to Burford to find
more workmen, indicating that Burford was considered a source of good masons, trained
in the quarries there.25 These excursions support Colvin's observation that the College
had a good deal of trouble managing and engaging masons, even in the stone-producing
area of Oxford. 26 They also illustrate the client's burden under the direct labour system of
finding workmen.
St Paul's Cathedral
It is not until later in the century, in London, that further evidence is to be found of
Burford Masons working by day. During the running of their contracts by measure at St
Paul's, Burford Masons, like other craftsmen, were also paid per day for 'task work' not
included in their contracts, such as routine sawing of Portland stone for paving, which
went on for many years." The Burford Masons would have men on site working on the
main contract and could probably transfer their duties to these smaller jobs easily.
Between 1707 and 1709, when the need arose to repair the vaults which had started to
crack from differential settlement under the weight of the pillars and the dome, Wren
chose daywork for employing William Kempster and his team. Each mason in the team
was paid direct by the Commission, freeing William from the responsibility of finding the
money to pay the men himself (Figure 44).28 This must have been welcome after carrying
2S SJCA, MUN.LXXXI.2.
26 Howard Colvin, The Canterbury Quadrangle (Oxford: Oxford University Press, 1988), p. 6.
27 GL, MS 25,473/39.
28 GL, MS 25,473; KvW.
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the burden of dilatory payments as contractor at St Paul's, discussed in the next chapter.i"
It is likely that the repair work could not be estimated in advance, as neither the extent of
the damage nor the cost of its remedy would have been assessable before work started,
and so was unsuited to contract work. It is also possible that Wren did not wish to bring
the work, the necessity of which would not reflect well on him, to the Commission's
attention by ratifying a formal contract. However, in 1708 Edward Strong junior was
similarly heading a team at St Paul's on direct labour terms, carrying out such work as
fluting the columns at the north and south porticos, all tasks which could be easily
estimated"
Other London work
Although masons' work in rebuilding the City churches was contracted by measure,
incidences of payment by day are also found in the accounts as well for items not
included in the main contract. Edward Strong junior for instance, was paid by day at St
Christopher-le-Stocks for small jobs such as cutting holes in the masonry for the
carpenters' scaffolds, and removing iron cramps from masonry, probably in early 1712
(Figure 45).31 Daywork payments to Edward Strong junior are also found in respect of
the Queen Anne churches once the main contracts were completed, for instance for
paving St John Smith Square in 1724-5.32 Such items were not priced in the contract, but
29 Second Part ofF act against Scandal: In Answer to a Pamphlet Intitled a Continuation of Frauds
and Abuses at St Paul's, ed. by John Morphew (London: Morphew, 1713), p. 76.
30 Gl, MS 25,473/41.
31 Gi,MS 25,473/41, fol. 38.
32 LPl, MS 2700, fol. 80.
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agreed with the Commission's surveyors.r' At Blenheim too, the Strongs were paid by
day for work outside their contract. 34
Edward Strong junior's employment on daywork terms at the Queen's House, Greenwich,
does not appear to have been incidental to a contract, however. Over the period 1716-19
he carried out relatively routine work such as laying paving, constructing steps and
hearths, and fashioning the occasional chimneypiece.f Despite being daywork, he only
received full settlement in 1721, tardy payment being common practice with the King's
Works.36
Although much of the Burford Masons' daywork in London involved tasks incidental to
their main contracts, some commissions, such as William Kempster's work on St Paul's
vaults, were significant undertakings. The fact that major mason-contractors such as these
took on daywork in London in addition to their contracts, undermines Knoop and Jones's
assumption that the direct labour system had been almost universally displaced in post-
Fire London."
Wren's category 'by Great'
33 David T. Yeomans, 'Managing Eighteenth-Century Building', Construction History, 4 (1988),3-19
(p. 12).
34 BL, Add.MSS 19,595, fo1. 5.
35 TNA, PRO ADM 68/874 & 875.
36 HKW, p.44.
37 London Mason, p. 39.
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Contracting by great most closely resembled the modem lump sum contract. 38 Under this
system, the mason-contractor undertook to carry out specified work from start to finish
for a fixed sum released upon completion, although small stage payments were
sometimes released during construction. At one end of the spectrum, the mason's contract
might cover all trades needed to complete the building, the mason then subcontracting
work he was unable to execute himself. Less onerously, it could be for mason's work
only. Several masons might be granted contracts for different sections of the same
building. The mason-contractor needed capital to finance the undertaking, a prerequisite
which would discourage most masons from venturing into such a commitment.
It is perhaps significant that only one contract for building a City church was let by great,
that for St Swithin London Stone in 1677.39 Joshua Marshall was the contractor, who
died the following year leaving an estate of over £14,000, placing him among the richest
men in London and certainly wealthy enough to withstand the risks of funding such a
contract. 40 Estimating the costs correctly at the outset was of vital importance, as a
mason-contractor who found he had underestimated might cut costs and skimp on
workmanship or materials so as not to find himself out of pocket, or at worst ruin himself
financially, as Wren pointed OUt.41 Masons successfully contracting by great charged
higher rates to protect themselves from this risk.42
38 Campbell, Building Sf Paul's, p. 73.
39 Alexander D. Curtis, 'Sir Christopher Wren's City Churches: A Critical Reappraisal' (unpublished
doctoral dissertation, University of Princeton, 1995), p. 114.
40 Peter Earle, The Making of the English Middle Class: Business, Society and Family Life in London
1660-1730 (London: Methuen, 1989), p. 33.
41 CCM, MS 376.
42 Campbell, 'Fortune', p. 298.
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The Burford Masons' experience of contracting 'by Great'
The earliest surviving building contract for any of the Burford Masons, indeed for any
Gloucestershire country house, is that dated 23 January 1656 between Valentine Strong
and Sir Richard Whitmore, for building Lower Slaughter Manor House (Figure 46).43
The contract is by great, for mason's work only in building the shell of the house and
some details, but excludes certain showier work such as specified chimneypieces left for
later completion, probably by London masons. However, the agreed payment for Strong's
work, two hundred pounds, was to be released in weekly instalments. Weekly payments
would not be financially dissimilar to working by day, except that Strong would have had
his own team to find and pay. Payment by instalments released Strong from carrying his
costs over until completion, which would have been particularly welcome during the
relatively precarious times of the Commonwealth. The contract stated that within the two
hundred pounds' payment, all the freestone for finishes, such as quoins, windows and
doors were to be supplied from the Strongs' quarries, which would have further offset
Strong's overheads.
After the Restoration, Valentine's eldest son Thomas constructed the north building in
Garden Quad, Trinity College, Oxford, with partner Thomas Minchin. The College's
accounts show Strong and Minchin to have been contractors, not employed under direct
43 GA, D451E17; Nicholas Kingsley, The Country Houses of Gloucestershire Volume One. 1500-
1660 (Chichester: Phillimore, 2001), p. 20.
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labour." They were, however, paid intermittently, at irregular intervals, but it is not clear
from the accounts on what basis those payments were released.
In 1681, Christopher Kempster was engaged to build Tom Tower, Oxford, in partnership
with Christ Church's mason Thomas Robinson. The final contract is not extant but
surviving heads oftenns quote a lump sum for the total work (by great), made up of
individual prices for the various elements of construction. 45 In the event, Christ Church
paid Kempster and other masons weekly on the basis of days worked, resulting in a
hybrid arrangement, part by great, part by day." This must have been particularly
valuable to Kempster at a time when he was kept waiting a considerable time for payment
for his work in London. Notably, Fell did not act on Wren's recommendation of
contracting by measure; perhaps Fell simply followed the college's usual way of getting
work done.
In all three cases payment was released to the mason-contractor whilst the contract was
running, which recognised the potentially awkward position of the mason as temporary
financier. Such an arrangement also mitigated against the situation about which Wren
cautioned, that an overstretched mason might skimp on his work, observing 'they doe
often injure themselves, and when they begin to find it, they shuffle and shift the worke
to save themselves'." Wren was designer and advisor on both Tom Tower and Garden
Quad, and it is possible that intermittent release of payment was on his advice, a
conscious attempt to avoid overstretching the mason-contractors.
44 TCA, III Ell, Receipts and Disbursments of Bursars from 1665.
4S CCM, MS 376.
46 CCM, Bills 1679-1681.
47 CCM, MS 376.
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In 1679 Kempster embarked on building County Hall, Abingdon, Berkshire, where he is
referred to as the 'undertaker' of the work in the building accounts." No contract is
extant. The term 'undertaker' is an example of the problem of nomenclature identified in
Chapter One. In his correspondence with Bishop Fell, Wren used the term in connection
with contracting by great, and it is also found in the Oxford mason William Byrd's
contract by great for constructing Garden Building at New College, Oxford (1681-5), also
built by great. 49 The building accounts for County Hall reveal that payments were
released during the three-year construction period, albeit infrequently, another example of
a hybrid arrangement. The fact that stone from Kempster's quarry was used extensively
at County Hall, as it was at Tom Tower, would have helped offset the wait for payment,
making such a contract more viable.
It is known from an application for, and grant of, a faculty in 1687 (Figure 47), that
Christopher Kempster built the side chapel known as the Perrott aisle at St Mary's, North
Leigh, Oxfordshire (Figure 26). The terms of that commission, including the pattern of
payment release, are not known, but Kempster appears to have contracted by great as he
is again referred to as the 'undertaker' of the works by the client Sir James Perrott. 50
In London, contracts for the demolition of City churches prior to rebuilding were often let
by great, such as that to Thomas Strong at St Stephen Walbrook, dated 16 September
1672.51 It is likely that in accepting this relatively modest demolition contract, the
48 ABC, Chamberlain's Accounts.
49 CCM, MS 376; NCA, MSS. 951 and 1168.
so ORO, MSS Oxf. Dioc. c45, fol. 103, and Oxf. Dioc. c105, fol. 10.
St GL, MS 25,542/2, fol. 48.
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payment for which totalled seventy pounds, he already expected to be granted the
contract for rebuilding the church, as he and Christopher Kempster received an imprest
(or advance) in respect of that work only a month later. 52
Ephraim Beauchamp undertook to build the east wing of the College of Arms in 1687 by
great, for a lump sum of forty pounds in addition to a sixty-one year lease of the building
(Figure 48).53 Itmay be that Ephraim's carpenter brother Benjamin was also involved in
the construction; contracting by great required a close working knowledge of other crafts,
generally favouring families whose members were skilled in different building trades,
such as the Beauchamps. Only Ephraim, as contractor, is named in the accounts,
however.
The Burford Masons appear to have entered into remarkably few contracts by great in
London, probably discouraged by the need to fund the construction initially; it is also
likely that there were fewer contracts of that type available. In the provinces, the problem
of funding seems to have been mitigated by the client releasing payment whilst the
contract was running.
Wren's category 'by Measure'
'The best way in this businesse is to worke by measure' concluded Wren, as the quality,
costs and the progress of work could be better monitored by this method. 54 This
observation doubtless stemmed from Wren's experience in London, where many
52 GL, MS 25,546/1.
53 CAA, Chapter Book vol. I.
54 CCM, MS 376.
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provincial masons of generally unknown workmanship had flocked to after the Great
Fire, seeking employment. 55 Contracting by measure offered some control over untried
performance.
Contracting by measure resembled modem piecework, but within a contract framework. 56
The contracting mason would undertake to build at agreed rates, payment being due
according to interim measurements of work executed. With this form of contract, the
mason-contractor would in principle only need to find the wages for his workforce for the
periods between measurements, providing an incentive to work more expeditiously. In
practice, however, although measurements were made, payment was often seriously
delayed, an issue explored in the following chapter.
A new type of building specialist was needed to run this kind of contract, someone able to
value, measure and check that an agreed section of work had been completed
satisfactorily. This person was known as a measurer. Fairly sophisticated skills were
required to carry out the work, similar to those of a Quantity Surveyor today. 57 Wren
noted that few men were skilled in measuring stone work, 'I have bred up 2 or 3', he
wrote, probably including John Scarborough, whom he had employed since 1676.58
ssWalterG. Bell, The Great Fire of London (London: Bodley Head, 1951), p. 254.
56 Airs, p. 62.
57 Campbell, Building St Paul's, p. 72.
58 CCM, MS 376; Anthony Geraghty, 'New Light on the Wren City Churches: The Evidence of the All
Souls and Bute Drawings' (unpublished doctoral thesis, University of Cambridge, 1999), p. 38.
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The Burford Masons' experience of contracting 'By Measure'
In London, most masons' contracts for rebuilding municipal or ecclesiastical buildings
were let by measure. 59 As Wren was in charge of a large number of these contracts, and
contracting by measure was his preferred method, its frequency of use is not surprising.
The Burford Masons took many contracts by measure, in particular for City churches
(figure 40) and St Paul's. St Paul's was particularly suited to this method, as it was
constructed by up to six teams of masons working simultaneously on separate sections,
and the different tasks and rates of progress could be monitored more effectively this
way. Edward Strong's and Christopher Kempster's contracts for Winchester Palace,
Hampshire, and the Edward Strongs' for the main pile of Blenheim Palace, Oxfordshire,
were also suited to being let by measure, for similar reasons." Other contracts by
measure taken by Burford Masons include the Strongs' for Greenwich Hospital. and
Edward Strong junior's work on over half of the Queen Anne churches."
On the face of it, where costs were to be recouped by stage payments based on measured
work, contracting by measure removed the mason's high burden of funding the entire
construction until completion, the principle of contracting by great. In practice, however,
stage payments were often made far from punctually, effectively placing the mason-
contractor in no better position than contracting by great. The Burford Masons held many
contracts by measure, often concurrently, so instead of receiving a steady income from
S9 London Mason, p. 39.
60 RIBA, WRE/I, fols. 13,49,55; TNA, SP24/37/4.
61 WS, VI (1929), 31-73; LPL, MS 2703.
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stage payments, arrears of payment would have accrued from several contracts running at
the same time.
Although Scarborough was still employed as measurer by Wren in 1692, it was
nonetheless Edward Strong senior whom Wren dispatched to Chatsworth House,
Derbyshire, together with master mason Edward Pierce and a Thomas Webb, to measure
and check on the work of the chief mason Benjamin Jackson. This was a responsible and
sensitive task; Jackson's work at Chatsworth ultimately leading to litigation with his
client, the Duke of Devonshire. 62 In view of the skills required, it is not surprising that
measurers generally emerged from craft backgrounds.f
General observations
The Burford Masons' experience has shown that even where their rebuilding
commissions in London were undertaken by contract, as the great majority of them were,
they nonetheless carried out significant work on the same buildings by daywork. Some of
the work paid by day was far from incidental, such as carrying out repairs to St Paul's
vaults, or laying large-scale and intricate paving within buildings, substantial enough to
have been included in a contract. This finding qualifies Knoop and Jones's assertion of
working practices having moved on to the contracting system, when in fact the transition
was shown to be a more complex, ongoing process. Looking at the Burford Masons' work
in the provinces, however, a different pattern was shown to be emerging, whereby their
main commissions between 1656 and 1681 were found to be hybrid arrangements.
62 WS. xvn(1940), 35; London Mason. p. 37.
63 Airs, p. 62.
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EXAMINATION OF THE BURFORD MASONS' SURVIVING CONTRACTS
Of the many building contracts taken on by the Burford Masons, at least twenty-nine
have survived. Included in this number are the heads of terms offered for Tom Tower,
details of which Kempster and Robinson sought to amend, making it possible to arrive at
an idea of the terms agreed." An analysis of all of these documents can be seen in Figure
49. The agreements span almost seventy years, ranging from the contract for Lower
Slaughter Manor in 1656 to that for building the 'west front opposite the King Charles
building' at Greenwich Hospital, in 1725, providing an unusually broad and fertile
research base."
Five of these contracts are in the form of loose documents, some on parchment, most
others written in contract books such as those for the City churches, Winchester Palace,
Greenwich Hospital and the Queen Anne churcbes.i" The agreements entered in the
contract books are signed by contracting craftsmen and appear to be office copies. In
respect of City churches, despite Burford Masons being contractors for twenty-three of
them, only seven of their rebuilding contracts are known to have survived, and a further
one for demolition prior to rebuilding. Those contracts which are no longer extant may
have taken the form of loose papers, or were perhaps never even committed to paper but
64 CCM, MS Estates 144, Buildings and Fixtures 1626-1953, fol. 14.
65 GA, D.45rr.10; TNA, PRO ADM 80/3.
66 GL, MS 25,542/2; RIBA, WRE 112;TNA, PRO ADM 80/2; LPL, MS 2703.
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agreed verbally instead, as Campbell suggests.I" In the case of Lower Slaughter Manor
and Tom Tower, the contract and heads of terms are loose papers.
Looking now at clients, three of the twenty-nine contracts were granted by Wren on
behalf of the king, in respect of Winchester Palace. A fourth, for Blenheim Palace, was
also started as a royal project but continued by the Duke of Marlborough, an issue
explored in the following chapter. Only one contract survives with a private individual,
that with Richard Whitmore, for Lower Slaughter Manor. All other clients in the
surviving contracts were public bodies, ecclesiastical and institutional, namely the
Commissions for rebuilding the City churches, and the Fifty New Churches; the Directors
of the Hospital of Greenwich; and Christ Church, Oxford.
As most of these contracts relate to ecclesiastical, public or royal buildings, they are not
necessarily typical of the average building contract of their period. All but two of their
surviving contracts involved Wren, either as Surveyor-General of His Majesty's Works
(Winchester Palace), the officer responsible for rebuilding the City churches, Surveyor to
Greenwich Hospital, architect of Tom Tower, or, in a lesser capacity, as one of the
Commissioners for the Queen Anne churches. Wren's involvement over several decades
with most of the contracts under investigation provides a unique basis of investigation
founded on continuity and experience, potentially to be reflected in contract terms.
Seven relevant aspects of these contracts will now be examined.
67 Campbell, 'Bricklayers' Contracts', p. 7.
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Form of contract
The earliest contract, for Lower Slaughter Manor, comprises one page only. The contract,
as already noted, is by great. The preamble resembles the contract for the demolition of St
Stephen Walbrook, also by great. The only other document reflecting on terms of the
Burford Masons' engagement by great relates to Tom Tower, where the heads of terms
indicate that fixed prices for certain work would have been included in the final contract.
The remaining twenty-six contracts are all by measure, and follow a common format
comprising two sections; firstly, an agreement, followed by a schedule usually entitled
'estimate of rates and prizes'. An example of such a contract, for St Benet Paul's Wharf, is
shown in Figure 50. The schedule identifies types of work to be carried out, with their
respective payment, either as a price per foot (,rates'), for example 'ffor Kentish Ashler
[ ... J at 2s-2d p foot', or as a lump sum ('prizes'), as for instance 'ffor the South Dorecase
wrought according to the Designe ... £24:00:00,.68 The schedule appears to have
governed the length of the contract in many cases. Looking at the City church contracts
for instance, Christopher Kempster's for stonemasonry only at the brick-built St Mary
Abchurch is only two-thirds of a page long (Figure 51), whereas Edward Strong senior's
for stonemasonry and brickwork at St Clement Eastcheap runs to three pages (Figure 52).
68 GL, MS 25,542/2, fol. 99.
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In respect of carpenters working on City churches, Campbell observed that Wren gave
detailed instructions to those he had not worked with before, and became less prescriptive
as they learned his methods." Such a pattern has not emerged with the Burford Masons,
however, perhaps because they were already known to Wren, as discussed in the previous
chapter.
Length of the contract document was not found to relate necessarily to the value of its
work, however. Only one of the Burford Masons' contracts for City churches comprises
more than two pages, at a time when the average mason-contractor's payment for City
churches was £2400.70 Yet St John Smith Square, the most expensive of all the Queen
Anne churches at nearly £41,000, only warranted a shared contract with St Paul, Deptford
of just one-and-a-half pages' length.i! The fact that contractors for Queen Anne churches
often sought to vary their terms indicates that these brief contracts proved inadequate for
their purpose.f
Despite the introduction of new terms in later contracts, analysis has shown that the
average length of Burford Masons' contracts, and their general format, varied little. The
emphasis, understandably, remained mainly on rates of pay, resulting in only outline
specification for works. The brevity of these contracts indicates that much detail was
agreed verbally, as favoured by Wren at St Paul's where he held regular Saturday
conferences with his chief craftsmen, or in the case of City churches, even delegated
69 Campbell, 'Finances', p. 330.
70 KJ, Mediaeval Mason, p. 42.
71 Simon Bradley and Nikolaus Pevsner, BOE: London 6: Westminster (New Haven and London: Yale
University Press, 2003), p. 680.
72 The Commission/or Building the Fifty New Churches, ed. by M.H. Port (n.p.: London Record Society,
1986), p.120.
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design decisions to the craftsmen." This reflects trust between the client (as represented
by Wren) and contractor, and a flexibility and co-operation which favoured the more
experienced contractors such as the Burford Masons. The design input of craftsmen will
be explored in Chapter Seven
Contracting parties
In the contract for Lower Slaughter Manor, the contractor Valentine Strong is described
simply as 'freemason' (Figure 46). By the time the Burford Masons took on contracts for
City churches, both Thomas Strong and Christopher Kempster had become Freemen of
the City of London, and are referred to in those and subsequent contracts as 'Citizen and
Mason of London'.
As has been seen, the majority of the Burford Masons' contracts were granted by public
bodies. In the case of City churches, where the client is named, it is as 'The Right
Honourables the Commissioners appointed by Act of Parliament'.?' Wren had been
charged by the Commissioners in 1670 to 'contract with [... ] Artizans, builders and
workmen as shall be employed [... ] for the orderly execution of the workes', but was not
named as party to the contracts." Despite this, masons contracting for City churches were
required to sign a Declaration acknowledging that they would not hold the Commission's
officers Wren, Robert Hooke, or John Oliver personally financially responsible.i" Edward
Strong and Christopher Kempster were among those who signed the Declaration (Figure
73 St Paul's: The Cathedral Church of London 604-2004, ed. by Derek Keene, R. Arthur Bums, and
Andrew Saint (New Haven and London: Yale University Press, 2004), p. 210.
74 GL, MS 25,542/2.
7S Paul Jeffery, The City Churches of Sir Christopher Wren (London: Hambledon, 1996), p. 27.
76 GL, MS 25,542/2.
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53). As arrears of payment had already accrued to mason-contractors within a year of the
first contracts being let, this prescient Declaration must have given Wren the confidence
to let contracts despite unreliable funding. 77
In 1706, the Strongs' contract to build the main pile of Blenheim Palace was made with
'lohn Vanbrugh on behalf of his Grace the Duke of Marlborough' (Figure 54).78
However, Vanbrugh appears to have made no similar Declaration with his craftsmen, and
in 1718 found himself included in the Strongs' legal action for recovery of over twelve
thousand pounds' arrears, in the event of their suit against the Duke of Marlborough
miscarrying. As it turned out, the Strongs' claim against the Duke succeeded, but
Vanbrugh later found himself among those sued by the Duchess instead."
Specification of work
All the contracts relate to masons' work and supply of stone. The specification of
masonry work is limited to the 'rates and prizes' schedule, identifying stone type by
quarry origin (for instance, 'Burford'), and the cut of the stone (such as 'superficial' for
work on one plane, or 'cirque' for use in arches). In all Burford Masons' contracts, this
specification appears to have been sufficiently clear to secure what was required, partly,
no doubt, because these contractors were experienced quarrymen, but perhaps also due to
the London Masons' Company's continued monitoring of the quality of stone brought into
the City. The Company's trade functions are discussed in Chapter Six.
77 Jeffery, p. 48.
78 TNA, SP 34/37/4.
79 David Green, Blenheim Palace (London: Country Life, 1951), pp. 150,152.
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Four of the Strongs' contracts for City churches, however, also include brickwork: those
for St Benet Paul's Wharf, St Augustine Old Change, St Mildred Bread Street, and St
Clement Bastcheap." By comparison with the masonry-only contracts, these are more
detailed. Bricks, being man-made, are of variable quality, and inadequate specification
could result in cost-cutting by the contractor, for instance by over-inclusion of clay, or
'Spanish' (ashes, or ashes with rubbish). All but the contract for St Mildred Bread Street
specify the use of the stronger stock bricks for the outside, which were relatively
expensive but of more consistent quality and more durable."
Where brick was the predominant building material and left exposed, its particular type
and bond would have been of aesthetic importance. Neither the source nor size of brick to
be used is specified in any of these contracts. Its type is rarely specified, although in
respect of St Clement Eastcheap (Figure 52), clamp bricks are specified for use on splays
and arches. Clamp bricks were not uniformly fired, often resulting in one side becoming
glazed.82 Details such as the thickness of the wall (for example, 11/2 brick), or number of
courses, are found in the contracts for St Augustine's and St Clement Eastcheap.
Similarly, the type of bond to be used in bricklaying is rarely specified in these contracts.
The choice in brick bond types was in transition at the time; John Summerson noted that
the use of Flemish bond began to overtake English bond in the 1630s, an observation
supported by Campbell's analysis of ten bricklaying contracts for City churches, where
only one was known to be built in English bond (St Mary-le-Bow), compared with six in
80 GL, MS 25,542/2, fols. 99, 123, 135, 161.
81 McKellar, pp. 72, 74.
82 Campbell, Building SI Paul's, p. 107.
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Flemish.83 Of the Burford Masons' contracts, only that for St Clement Eastcheap
stipulates 'header and stretcher', indicating Flemish bond. St Clement Eastcheap was
subsequently rendered, but where brick was to be left exposed, it is unlikely that its bond
was of relative unimportance to the architect, as Campbell suggests, but subject to later
agreement rather, or simply left to the contractor, giving him an input into design.
Edward Strong, for instance, built St Benet Paul's Wharf in Flemish bond, whereas eleven
years later, he built St Vedast alias Foster using English bond (Figure 55).
In all these contracts, quality of workmanship was only specified to be carried out 'well
and in workmanlike manner', or words to that effect, a contract term which has carried
down to this day. The monitoring of standards of workmanship in London had
traditionally been exercised by the livery companies, but by the later seventeenth century,
the control of the London Masons' Company over workmanship was waning. Legislation
had not yet been introduced to regulate standards in the absence of the Company's
control. 84 Itwas during this intermediate period, another example of the transition from
medieval to modem practices, that the Burford Masons were taking on major contracts. In
the absence of independent control over workmanship, the onus of satisfying this contract
term rested firmly with the craftsman, his standard of workmanship being left to custom
and practice, and his own ability. Such a situation again favoured highly skilled,
experienced men such as the Burford Masons. The fact that Burford Masons went on
winning contracts from clients who were aware of their past performance, indicates that
their workmanship was at the very least satisfactory. Indeed, William Kempster was
83 Architecture in Britain 1530-1730 (New Haven and London: Yale University Press" 1993), p. 250;
'Bricklayers' Contracts', p. 11.
84 Conder, p. 289.
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rewarded with an extra twenty pounds for 'Extraordinary dilligence and care used [... ]
and his good performance' for the carving over the Dean's Door at St Paul's (Figure 19).85
The joint contract with Christopher Kempster and Edward Strong for the foundations of
Winchester Palace deviates from the standard format in its extraordinary detail. 86 It
specifies how the foundations were to be 'Dugg with hard Rubbish well rammed', with
flint and ragstone in areas 'where there is any suspicon of softer and hollow veines of
Earth'. Even the mortar mix is specified. The inclusion of such detail is likely to stem
from Wren's experience some four years earlier of the failing foundations at St Paul's,
where part of the vaulting of the crypt collapsed and had to be rebuilt, and also shortly
afterwards at Tom Tower, when Bishop Fell embarked upon the foundations against
Wren's advice.87 It is of note that at Winchester, Tom Tower, and St Paul's, it was the
Strongs and Kempsters who were entrusted with difficult foundations.
The introduction of additional contract terms borne of experience can also be seen in the
issue of saltpetre. Saltpetre is comprised of potassium nitrate, a natural salt which forms a
crust on the stone surface, leading to early decay. In 1715, difficulties were experienced
with saltpetre in the Portland stone used at Greenwich Hospital. The Commissioners
consulted the Strongs as to how to protect against this recurring, since the Strongs were
responsible for sourcing the stone they used on site; the Strongs concluded that the only
remedy was 'care in observing it,.88Nicholas Hawksmoor was Assistant Surveyor at
Greenwich Hospital at the time as well as the Surveyor responsible for drawing up
8S GL, MS 25,473/39, fol. 134.
86 RIBA, WRE/1, fol. 13.
87 Campbell, Building Sf Paul's, p. 108; CCM, MS 376.
88 TNA, PRO ADM 67/4, fols 241-2.
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contracts for the Queen Anne churches.f" Itwas probably through this connection that
Edward Strong junior's contracts for St George, Bloomsbury (1716) and St Michael,
Cornhill (1718) went on to stipulate that Portland stone should be 'free from saltpeter'. 90
In all of the contracts, work was to be completed according to designs or instructions
given, or to be given, by the client. There is no indication, however, as to how
prescriptive they would tum out to be, and how much designing was left to the contractor.
In respect of the City churches, it is Anthony Geraghty's view that mason-contractors
were supplied with plans, sections, and probably elevations, but not necessarily with
detailed drawings." Whilst this is likely, I have been unable to locate any working
drawings in respect of the Burford Masons' commissions. However, with regard to
Winchester Palace, Edward Strong senior proudly recorded in his Memorandums that he
had 'the Designs ofa11 the Mason's Work [... ] committed to his Care by Sr Christopher
Wren', probably referring to working drawings.92
Specification of design in the Burford Masons' contracts is sometimes vague, such as
building 'a Doreway into ye Tower as good in all respects and as large as that at the
Southside ofSt Bennett's', found in Thomas Strong's contract for St Augustine Old
Changer" As Thomas Strong had only recently constructed St Benet Paul's Wharf to
Wren's design, this would have been an effective specification." Colvin, however, noted
that it was not uncommon for a client to take an existing building as his model,
89 Yeomans, p. 13.
90 LPL, MS 2703.
91 Geraghty, pp. 60, 166.
92 SM, Letter-book.
93 GL, MS 25,524/2, fol. 124.
94 GL, MS 25,542/2, fol. 99.
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particularly in country areas, presenting the contracting mason with a more difficult task,
although the Burford Masons were probably familiar with this practice in their home
area." Certainly this freedom of interpretation was not unusual; Ephraim Beauchamp
was given even more leeway by the Vestry ofSt Dunstan-in-the East, instructing him to
make two entrances 'in such manner as in Mr Bechamps judgment may be most safe and
convenient'i'" In the case of the Queen Anne churches, the designs were incomplete at the
time masons put in their estimates, leaving much to the contractor's judgement as to the
risk involved.l" This again favoured experienced masons who could take a view from
incomplete information, and masons who were sufficiently secure financially to
withstand the risks of misjudgement.
Strength of workforce
The only contracts under scrutiny which specify the minimum number of men to be kept
on site by the contractor are those for Winchester Palace, doubtless because Charles II
was in a hurry to see it completed." For the foundations contract, Edward Strong junior
and Christopher Kempster were required to keep sixty 'trowellers and setters' besides
masons and labourers to supply them in constant work.99 For their contracts above
ground, Strong was required to keep no less than twenty-two masons and setters, and
seven sawyers and labourers, Kempster slightly less at eighteen and nine respectively.
Analysis of the building accounts confirms that both Strong and Kempster complied with
those requirements, Strong even providing four more sawyers than the stipulated
9S D' . 19ictionary, p. .
96WS, XIX (1942), 18-19.
97y eomans, p. 6.
98 HKW,p.305.
99 RIBA, WREIl, fols. 13, 49, 55.
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minimum.Y" Some thirteen years later, less strict control can be seen over workforce
size in the first masons' contract at Greenwich Hospital, which required Edward Strong
and Thomas Hill to keep as many workmen on site as the Surveyor considered
reasonable.l'"
It is notable that in the case of Winchester Palace, even though the king considered time
to be of the essence, powers of royal impressments were not invoked. Those powers, used
in respect of masons in particular, were still extant, having been invoked as recently as
1667 to secure men for the royal works at Sheerness.l'" Instead, each of the five mason-
contractors engaged at Winchester Palace was able to muster a large enough team to
satisfy the king's workforce. The factor of workforce size in competing for contracts is
explored below.
Provisions for payment
Itwas seen above that for two contracts by great outside London, Lower Slaughter Manor
and Tom Tower, payment was released weekly, thereby lessening the burden on the
contractor. For work by great at Trinity College, Oxford, and County Hall, Abingdon,
Berks, payments were released intermittently. The demolition of St Stephen Walbrook,
also by great, was for seventy pounds only and of short duration.
The Burford Masons' contracts by measure for rebuilding City churches omit any
mention of when measurements or payments are to be made. In view of the monies
100 RIBA, WRE/l, fol. 236.
101 TNA, PRO ADM 80/2.
102 Airs, p. 75; KJ, Genesis of Freemasonry (Manchester: Manchester University Press, 1949), p. 121.
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involved, this omission was material and required trust on behalf of the mason-contractor
to proceed on this basis. Apart from Winchester Palace, and to a lesser extent Blenheim
Palace, none of the contracts by measure identify payment stages. Omission of such
fundamental issues suggests that measurement and payment were intended to take place
on the traditional quarter days (25 March, 24 June, 29 September, 25 December).
For the Winchester Palace contracts, mason-contractors were advanced a small lump
sum, the remaining nine-tenths to be released later. Despite these covenants, an
awareness of the possibility of their not being fulfilled can be detected in the provision
for the contractor to reduce his workforce if payments ran two months behind in the case
of the foundations, or one month behind for the work above ground.l'" The fact that
craftsmen's arrears were finally settled twenty-four years after work at Winchester Palace
ceased, shows that the contractors did not exercise that prerogative. Even the inclusion of
payment dates in a contract did not ensure that the client would adhere to them.
The Strongs' contract for the main pile at Blenheim Palace provided for payments to be
made so as not to leave them carrying more than five hundred pounds' arrears. 104 As it
turned out, over nine thousand pounds' arrears were owed to the Strongs, even though
their contract contained the condition that they should work expeditiously only if they
were 'not hindered by [... ] reasonable supply of money'. 105 Despite their unsettled dues,
the Strongs worked on at Blenheim at Vanbrugh's request for some time after the Crown
103 RIBA, WREIl, fols. 13-15,54.
104 TNA, PRO SP 34/37/4.
105 TNA, PRO SP 34/37/4.
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had made its final payment in 1711.106 Reasons why the Strongs allowed so great a debt
to build up are explored in the following chapter.
Despite carrying heavy arrears, the Burford Masons similarly worked on at Winchester
Palace, the City churches, and St Paul's. At Greenwich Hospital, where despite being
ordered to stop work on the King William staircase by the Hospital's Commissioners in
1720, Edward Strong junior preferred to complete the job, even waiving payment of
interest on it, although he was already owed almost £8500 for his work at the Hospital. 107
The Strongs were clearly in a financial position to carry over substantial arrears of pay,
but these examples do reflect their willingness to go beyond their contractual obligations.
With these qualities, the Burford Masons must have recommended themselves greatly.
However, their purpose in giving more than contractually necessary is exposed as seed-
com for attracting further contracts as, when the Directors of Greenwich Hospital refused
to renew Edward Strong junior's contract in 1729, Strong submitted a claim a month later
for £1038 interest on his arrears. lOS
Completion dates
A fixed timescale for completion is only found in four of the contracts: in the three for
Winchester Palace, and that proposed for Tom Tower. For Tom Tower, the completion
date was to be Michaelmas (the autumn quarter day falling on 29 September) 1682, but
this was probably renegotiated after partners Kempster and Robinson requested 'a longer
106 Green, p. 138.
107 Green, p. 145.
108 TNA, PRO ADM 67/7.
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time to finish'. 109 Wren's correspondence with Fell makes no mention of a completion
date not having been complied with, so the condition may be assumed to have been
satisfied. The inclusion of a completion date for Winchester Palace is unsurprising, in
view of the king's urgency. The foundations were to be completed by Michaelmas 1683.
Michaelmas was favoured as a cut-off date before colder weather set in and building
work became more difficult, due particularly to lime not setting at lower temperatures.
Strong's and Kempster's contracts for the east and west fronts at Winchester required
them to complete by 15 July 1684, save for Strong's 'frontice peece' which had to be
finished by 10 October that year. These dates for the completion of masons' work appear
to have been adhered to, as the king is reported to have said shortly before his death in
February 1685 'I shall be most happy this week, for my building will be covered with
lead'.'!" His death, however. brought to a halt the outstanding work to make the Palace
ready for occupation. The extent to which the west front. which Kempster worked on.
was finished can be seen in a drawing made by a French prisoner-of-war in 1762
(Figure 20).
A specified completion date also had consequences on the size of workforce needed to be
deployed to satisfy the requirement.
Resolution of differences
Already by 1680, Wren appears to have been alert to the risk of disputes arising in the
building process. as provision was introduced in Strong's contract for St Augustine Old
109 CCM, MS Estates 144, fol. 14.
110 HKW, p. 310.
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Change for any differences to be resolved by his colleagues Hooke and Oliver, a clause
repeated in that for St Mildred Bread Street the following year. III Around the same time,
the heads of terms for Tom Tower also provided for disputes to be submitted for
determination by Wren. 112In the Winchester contracts just two years later, disputes were
to be referred to the Officers of His Majesty's Works, which of course included Wren as
Surveyor-General. 113The only other Burford Masons' contracts providing for resolution
of disputes are those for Greenwich Hospital, but only with effect from 1706 after the
Commission had gained ten years' contracting experience. At first these contracts referred
disputes to Wren, later contracts referring disputes to at least two persons chosen by each
party. 114 This shows a gradual recognition of the contractor's situation.
Despite providing a mechanism for resolving disputes, these earlier contracts contain no
penalty for non-compliance. Airs points out that even in the 1640s, contracts for country
houses occasionally included a financial penalty for non-compliance, constituting a
substantial proportion of the total payment, around 18%.115Such omission in Wren's
contracts suggests a residual trust between client and contractor. It is not until contracts of
1716 and 1718, in respect of the floor at St Alfege and the tower of St Michael Comhill
respectively, that penalties for non-compliance with the conditions of the contract are
found. In both cases, the penalty was dismissal. 116 It would seem that by then, trust and
co-operation were found to be inadequate tools with which to run large contracts.
111 GL, MS 25,542/2.
112 CCM, MS Estate 144, fol. 14.
113 RIBA, WRE/l, fols. 49,55.
114 TNA, PRO, ADM 8012.
lIS Airs, The Making of the English Country House 1500-1640 (London: Architectural Press, 1975),
p.48.
116 LPL, MSS 2747/20 and 2749/2.
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No evidence has been found of the Burford Masons giving cause for the formal dispute
mechanism in contracts to be activated, or more seriously, of their dismissal. Again, this
indicates that clients found their work consistently satisfactory.
General observations
The contracts examined, spanning almost seven decades, have been shown to generally
increase in value without a reciprocal increase in length or complexity.
The absence of detailed specifications throughout the contracts suggests that design
instructions were transmitted by subsequent drawing, discussion, or delegation to the
mason. For standards of workmanship, contracts appear to have relied on the mason's
skills. In both matters, the Burford Masons' experience was advantageous.
An evolution in the contract terms was detected, however, in respect of non-compliance.
In view of the brevity of these contracts, this is not surprising. Instead of making the
contract more comprehensive and specific, conditions were incorporated to address
unsatisfactory work, later with penalties. In the absence of clear and comprehensive
contract terms, the effectiveness of these provisions must have been questionable.
The contracting system thrust the mason into a working environment where the written
word was unavoidable, in estimates, schedules, and contracts. The mason-contractor was
forced into a legal framework, with the risk of litigation in a notoriously dispute-ridden
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industry. 117 The sheer numbers of new buildings being constructed in London at this
time, the size of debt owed to mason-contractors by their clients, and the lessening
control over standards, gave ample opportunity and motivation for going to law to resolve
disputes. The only example of Burford Masons being involved in litigation for breach of
contract occurred when the Strongs sought to recover arrears for their work at Blenheim
Palace, discussed in the next Chapter.I''' During the construction of Marlborough House
(Figure 56), the Duchess of Marlborough was minded to take the Strongs to court but, as
Sir John Vanbrugh claimed, was dissuaded from litigation by the Duke.119
The Burford Masons appear to have executed their contract work without cause for
complaint, even overreaching their contract terms. Their proficiency was rewarded with
further commissions, as seen in the Catalogue Raisonne.
BASIS UPON WHICH BURFORD MASONS WON THEIR CONTRACTS
It is surprising that, in view of the number of contracts let at this time, the process of
finding and selecting the contractor has been little explored. Three strategies have
emerged by which the Burford Masons won contracts, which will now be examined:
competition, size of workforce, and networking.
Competition
117 Campbell, 'Bricklayers' Contracts', p. 7.
118 Green, pp. 150-152,260.
119 The Complete Worksof Sir John Vanbrugh, ed. by Geoffery Webb, 4 vols (London: Nonesuch
Press, 1927-1928), IV (1928), p. 188.
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The London Gazette was used to invite masons' proposals for work at Greenwich
Hospital and Queen Anne churches, for instance in 1712 and 1713 respectively, when
tenders from masons, carpenters, and bricklayers were invited. 120 However, as contracts
for City churches do not appear to have been placed in the Gazette, it is likely that a
sufficient number of masons presented themselves to the Wren office to take on such
work, making advertising unnecessary.
In obtaining their first known London rebuilding contract, Thomas Strong and
Christopher Kempster were prepared to accept lower prices, for instance, for carving
whole Corinthian capitals for seven pounds each at St Stephen Walbrook, compared with
eight pounds per three-quarter capital which the London mason Thomas Cartwright
charged at St Mary_Ie_Bow.121 Strong and Kempster probably viewed underbidding as
necessary to obtain this, the first City church contract not to be let to a London mason,
also as seed-com to gain further contracts from the Wren office. This contract, and
subsequent ones for City churches, gave Strong and Kempster the opportunity to also sell
their stone, which would have served to offset lower rates paid for workmanship.
By the time the main City church campaign came to a close, many masons would have
geared up their businesses, ready to use their workforce elsewhere. Opportunities for
contracts arising at St Paul's may therefore have been viewed more keenly. It is in this
competitive climate that in June 1690, partners Christopher Kempster and Ephraim
120 John Bold, Greenwich (New Haven and London: Yale University Press, 2000), p. 142; The
Commission for Building the Fifty New Churches, ed. by M.H. Port (London: London Record
Society, 1986), p. vxii.
121 GL, MS 25,539/1 fol. 36; GL, MS 25,539/2 fol. 82Y•
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Beauchamp were awarded the contract at St Paul's previously held by Edward Pierce.
Pierce had demanded more money to reflect the difficulties of working at height, and left
after complaining that the rates of pay were 'so very IOW,.122Kempster and Beauchamp
were prepared to work for those 'low' rates, which may have discouraged others with a
large enough workforce from applying. This would be in line with Kempster's and
Thomas Strong's approach at St Stephen Walbrook eighteen years earlier.
Ihave come across only one example of an itemised estimate prepared by a Burford
Mason. Discovered among the Kempster papers at The National Archives, it does not
appear to have been noticed in the literature and is worthy of closer scrutiny (Figure
57).123 This estimate, relating to All Hallows the Great, Thames Street (now
demolished), is detailed and neatly presented, and may well be typical of the kind of
submission masons made to be considered for City church contracts. It appears to be in
William Kempster's hand, for erecting a stone lantern on top of the tower, which never
came to be built. 124The estimate is undated, but likely to have been prepared some time
after 1683 when William Pritchard, one of the City church commissioners, asked Wren to
finish off the tower of All Hallows with a 'Cupolo or Spire,.125 William's estimate shows
the amount of preparatory work necessary for aspiring masons to win contracts. William
seems to have made the estimate before having sight of a drawing, as he refers with
uncertainty to 'a Moddell or designe', apparently not yet supplied. It is clear, however,
that he had been furnished with certain details such as basic dimensions and the number
of decorative urns and 'trump arches' (an arch across an angle, such as those supporting
122 WS, XVI (1939), 66; GL, MS 25,622/2.
123 KvW.
124 Jeffery, p. 189.
12S GL, MS 31,684/3.
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the dome at St Paul's). Quoting for work without full information contained an element of
risk, but was probably deemed necessary by masons in order to enter the competitive
arena. As William did not hold a contract in his own name until 1700 at the age of forty-
nine, at St Paul's, he may have been prepared to take a risk for All Hallows in order to
win a first contract. The estimate may equally have been prepared by William on behalf
of his father, who would by then have been well experienced in costing.
The inclusion in the estimate of four trump arches with chains and cramps indicates
William's stone lantern to have been intended as a cupola or octagon rising from a square
tower. The Wren collection of drawings at All Souls College, Oxford, holds a design for
an unidentified octagonal lantern (Figure 58).126 The lantern as drawn rises to around 40ft
in height excluding the parapet below, from a square base measuring 20ft by 20ft.
William's estimate is of similar dimensions, for a lantern '47 ft.high from yetop of the
Cornice at y''foot of the Battlem' or Parapett, and 19f:l0i Diam" at Bottom'. However, the
drawing does not show any of the sixteen urns or four trump arches which William
quoted for. Itmust be borne in mind, however, that William's estimate was for a design
not yet fully prepared, details of which could well have been subsequently altered.
Anthony Geraghty assigns the draughtsmanship of this drawing on stylistic grounds to
Hawksmoor in the early 1690s. As the lantern was never built at All Hallows, it is
difficult to specify a date for either the estimate or any subsequent drawing. It is possible
that the design had a long gestation period, paring down the original concept to this
drawing. As Hawksmoor's name first appears among Wren's office staff as early as 1684,
both the estimate and drawing may predate the 1690s. The evidence is elusive.
126 Anthony Geraghty, The Architectural Drawings of Sir Christopher Wren at All Souls College,
Oxford: A Complete Catalogue (Aldershot: Lund Humphries, 2007), p. 108.
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The procedure for letting contracts for Greenwich Hospital, examined by Knoop and
Jones, probably illustrates contemporary practice for larger commissions.F" Proposals
setting out prices for specified work were invited in the London Gazette and considered
by the Commission in charge of the building work. Proposals submitted might then be
negotiated downwards, or prices left unspecified for the Commission to determine.
Proposals for the foundations of Greenwich Hospital were invited in January 1696.128
Having submitted theirs to the Commission, the masons Thomas Hill, Edward Strong
senior, and John Crooke were summoned on 4 June to explain them, Strong and Hill
being awarded a joint contract some nine days later. 129 A similar system of letting
contracts operated in respect of the Queen Anne cburches.P"
In 1702, Hawksmoor demonstrated to Greenwich Hospital's Fabric Committee that their
craftsmen's wages were much lower than those for other public works in London.P' This
would have limited the competition for contracts, which was evident ten years later, when
Edward Strong junior's was the only proposal submitted for masons' work on the north-
west comer foundations.Pi It appears that the reputation of the Commission as being
payers of low rates, in arrears, had spread, and only those few with the wherewithal to see
them through lean times, such as the Strongs, could take on the risk.
127 London Mason, p. 56.
128 Bold, p. 108.
129 RIBA, WRE 2/3.
130 Yeomans, p. 11.
131 1Bo d, p. 119.
132 TNA, PRO ADM 67/4, fol. 251.
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At Blenheim, in letting the first contracts in 1706, Vanbrugh's instructions from the Duke
of Marlborough were to avoid paying 'extravagant prices' to the contractors, or,
conversely, so little that they were 'ground downe' and spoilt the work.133Vanbrugh
achieved this by inviting proposals from a large number of craftsmen of the same trade,
unknown to each other, in order to arrive at 'moderate' prices, competitive from the
client's point of view, which he applied at 'different Rates according to the Performance
expected from them'. Vanbrugh acknowledged that the rates agreed, particularly with the
masons, 'were considerably less than what was paid, either in the Queen's Works, or
others of any Consideration, about Town'. Vanbrugh's claim is substantiated by the
Strongs, who in 1707-8 received 2s. 4d. per day per mason at Blenheim, as compared
with the three shillings per day William Kempster earned at St Paul's.134At the outset
therefore, the Strongs accepted their contract to build the main pile at lower rates than
they might otherwise have achieved, probably taking the view that the size of the
contract, and the possibility of selling their stone, would offset their lower profit margin.
Their expectation bore fruit, as discussed in the next chapter.
When building was to resume at Blenheim in 1716, Vanbrugh introduced another form of
competition, developing his earlier system. He invited offers for specific jobs, the lowest
price for each task being adopted in the new contracts. This ensured the lowest possible
prices for the work, which Vanbrugh claimed to be at least ten percent less than the
Strongs' tender, a reduction Vanbrugh had not expected to achieve. I35 The Strongs, like
other mason-contractors who had previously been working at Blenheim, refused to take
new contracts on such terms, presumably not least because it would prejudice their
133 bbWe , p. 187.
134 BL, Add. MSS 19,595, Blenheim Building Accounts, fol. 5; GL, MS 25,473/40 fo1. 222.
m Webb, p. 65.
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negotiating position for future contracts. The continuation of the Strongs' section was
given instead to the Strongs' foreman Christopher Casso Through examination of Bank of
England records I have ascertained that this was almost certainly a subterfuge, as the very
day that work began at Blenheim, 19 July 1716, Edward Strong junior opened an account
at the Bank of England with a cash deposit of £3650, frequent payments to Cass starting
from that date.136Vanbrugh wrote the same day that the masons 'are immediately going
down to Blenheim to begin their work,.137The astute Duchess of Marlborough had
suspected as much, and considered Cass's contract 'a trick in proposing Strongs' foreman
to do the work, because he thought it dangerous to take lower prizes in his own name',
but could not prove otherwise. This strategy would demonstrate the Strongs' business
sense and determination in negotiating terms. As the Strongs were already owed some
£12,000 for their earlier work at Blenheim, their keenness to take on another contract in
the face of such arrears reflects once more on their financial standing and readiness to
expose themselves to risk.
Itwas of course vital for the prospective mason-contractor to calculate his proposals
correctly, as he would otherwise find himself out of pocket. For the contracts for the
Queen Anne churches offers were often invited before designs were firmed up, leading to
requests from craftsmen for additional payments to reflect unforeseen problems or rising
prices.138 The only instance I have come across of any of the Burford Masons tendering
too low was Edward Strong junior with his partner Edward Tufnell for the contract of St
Anne Limehouse. In 1715, in response to the frequent complaints about their 'slow
proceedings', Strong and Tufnell wrote to the Commissioners saying that in putting
136 BEA, C98/2549, no. 38.
137 bbWe ,p.67.
138 Yeomans, pp. 6 and 12.
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forward their contract price, they 'did not doubt the depth of the water at any crane',
which as it turned out only allowed one vessel in five to enter, forcing them to deliver
stone at Wapping instead. They therefore petitioned for extra payment for 'double
wharfage, cranage, and lightridge'i!" Whereas this was perhaps unforeseeable, it may
well be that Burford Masons did underestimate on other occasions, but were able to
absorb the impact without reference to their client.
At Marlborough House, the issue of masons submitting competitive prices is less clear.
Before contracts were signed, the Duchess of Marlborough ignored the advice of
Christopher Wren junior, who helped supervise his father's project, that the rates she was
agreeing with Edward Strong junior and other craftsmen were 'higher than reasonable'<"
She later complained that the rates were excessive, yet the craftsmen, in their defence,
affirmed in writing that their prices were actually lower than usual.l'" Whichever view
was correct, for one particular job Edward Strong junior did admit to overcharging,
resulting in his bill to the Duchess of Marlborough being reduced accordingly. In 1713
Sir Christopher Wren wrote to the Duchess 'Mr Strong ownes his Error [... ] in his Third
Bill and has given his hand for the money £46 16.00. to be deducted from his next
accounr."?
For St Stephen Walbrook, and for protracted major commissions at St Paul's, Greenwich
Hospital and Blenheim Palace, the Burford Masons were prepared to accept lower rates
139 LPL, MS 2715, fol. 109.
140 BL, Add. MSS 61357, CCLVII, fol. II.
141 WS, VII (1930),228.
142 BL Add. MSS. 61357, CCLVII, fol. 16.
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than those paid elsewhere. In most of these contracts, the Burford Masons were able to
sell their own stone, a gain which may have overridden the difference in rates.
Size of workforce
Large operations such as the Crown's Office of Works retained many craftsmen as an
integrated workforce under the direct labour system. Outside these organisations, most
masons' businesses were organised on a relatively small scale, even the most important
master masons employing only up to six journeymen and a couple of apprentices in their
workshops or yards. 143 The total number of masons and labourers employed by Burford
Masons is usually unascertainable from building accounts, but the amount of
commissions upon which they worked concurrently, illustrated in the timelines in the
Catalogue Raisonne, indicates that their workforce must have been considerable.
Sporadic evidence exists, however, of the size of their teams at St Paul's, Winchester
Palace, and Greenwich Hospital, which show that these projects alone involved a very
large workforce.
By the time Thomas Strong was awarded one of the two first masons' contracts for St
Paul's in June 1675, he was already providing a considerable workforce, being
concurrently engaged on St Stephen Walbrook, and Lord Craven's house at Hamstead
Marshall, Berkshire. 144 It is significant that upon Joshua Marshall's death in 1678, when
Strong was employing thirty-five men at St Paul's, Marshall's contract had to be split into
three upon re-letting, probably because no other mason was prepared to take on such a
143 82Lang,p. .
144 SM, Letter-book,
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large contract with its financial and employment implications. 145 By 1694, Edward
Strong and Christopher Kempster led the largest of the six teams at St Paul's, sixty-five
and twenty-five respectively, the next largest teams, those of Samuel Fulkes, and Wise
and Hill, each numbering only sixteen. 146 In 1706-8 William Kempster similarly kept a
team of sixty-five men working on the south-west tower and the vaults.147 In terms of the
numbers they employed, the Burford Masons ranked among the elite of their craft.
The numbers which Strong and Kempster were required to employ at Winchester Palace
between 1683-5 have been noted above. Concurrent with the Winchester contracts,
Strong was maintaining his workforce at St Paul's, and at six City churches under
construction.l" Christopher Kempster's organisation was not quite so large at the time,
being engaged in London simultaneously on St James Garlickhythe and St Mary
Abchurch, and finishing off Tom Tower, Oxford. Examination of building and personal
records have revealed that Kempster used family members to supervise in his absence,
for instance his brother John at Winchester, his son Christopher at Tom Tower, son
William at Abingdon Town Hall, and son-in-law Thomas Hands in Oxford. 149 Although
Edward Strong also belonged to a large family of masons, there is little evidence of him
using family members for supervision, although it is likely. Working in partnership was
another way of ensuring supervision whilst taking on further contracts, and of increasing
workforces. The Burford Masons formed at least twenty-six partnerships, the benefits of
which will be explored in the next chapter.
145 GL, MS 5304/1, Masons' Company Court Book; Lang, p. 113.
146 GL MS 5304/1
147 KvW.
148 RIBA, WRE/l; KJ, p. 70.
149 RIBA, WRE/l, fol. 236; CCM, Bills 1679-81; ABC, Chamberlain's Accounts; KvW.
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In September 1704, Edward Strong was employing twenty-nine men at Greenwich
Hospital, in addition to his workforce at St Paul's.150Yet only nine months later, the
Strongs were able to take on a contract for the main pile at Blenheim Palace. 151The
ability of Edward Strong and Christopher Kempster to muster skilled workforces of large
and flexible numbers was no doubt made possible by drawing on the rich reservoir of
masons in their home area of Burford. This was an advantage not available to London
masons. Some Burford names are detected in the Masons' Company Searches, such as
Humphrey Nunney, identified as a 'foreigner' in 1686, likely the same 'nonney' mentioned
in Kempster's Daybook in Burford.r" Another likely Burford name is John Ward, found
in Strong's team at St Paul's in 1694, probably from the loyal Ward family working for
the Strongs in Taynton, mentioned in Appendix One.153
The ability of the Strongs and the Kempsters to marshal such numbers at a time when
both were carrying other major contracts for the City churches and at St Paul's, is an
indication of the size and versatility of their respective firms, which few other masons
could be expected to match. Their success in providing such numbers also indicates that
their workforce considered them to be reasonable employers.
Networking
ISO London Mason, p. 60.
lSI TNA, SP 34/37/4.
152 GL, MS 5304/1; BT, Daybook, fol. B7'.
IS3 GL, MS 5304/1.
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In an environment where many masons were vying for preference, personal
recommendation was highly advantageous, especially where the letting of many
expensive contracts was in the hands of relatively few people, Wren in particular.
The pre-Fire connection between Wren and the Strongs was traced in the previous
chapter, which also noted Wren's familiarity with Kempster and his quarry. This was to
become a most valuable association, as Wren came to control the letting of rebuilding and
repair contracts for City churches, St Paul's, and Winchester Palace. Wren also had
leverage over other commissions awarded to Burford Masons, such as Tom Tower,
Oxford, where Wren's persistent recommendation of Kempster led to his engagement,
and Greenwich Hospital. In tum, the Strongs' long association with Greenwich Hospital
led to other work, for example building, and possibly designing, Addiscombe House,
Surrey, for the Treasurer of the Hospital's commission, William Draper (Figure 59).154
Recommendation could also come from unexpected quarters. When the Fellows of
Trinity College, Oxford, were looking for a mason to build a new chapel in 1691, they
interviewed Christopher Kempster on the recommendation of the vicar of Burford, the
Reverend John Thorpe, whose elder son John junior was at the time an undergraduate at
the College. However, Kempster, having enjoyed London rates of pay for almost twenty-
five years by then, tendered almost double the only other offer, from the Oxford mason
Bartholomew Peisley. Not only was Kempster not awarded the contract, unsurprisingly,
but 'something worse', wrote Thomas Sykes of Trinity, 'he shewd us a letter which he
received from the minister of Burford, requiring his coming hither, so that we could not
154 SM, Letter-book.
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gett rid of him without a gratuity for his journey'.l'" The Fellows went on to 'clapp up a
Bargaine' with Peisley immediately afterwards, before he could learn of Kempster's
prices and revise his accordingly. Of the Burford Masons contracting in London, only
Christopher Kempster appears to have retained Burford as his home base. His London
experience would have given him prestige in his home area, and an enhanced value, but
appears to have priced him out of some of the local market.
Family connections could also be a source of recommendation. For the contract to build
the east wing of the College of Arms in 1687, Beauchamp's name was proposed by
Herald Clarenceux King of Arms (at the time Sir Henry St George), the details of the
commission being agreed at the Hom Tavern. 156 It is not known how the Herald may
have known of Beauchamp, although he was probably at the time working on nearby St
Paul's. Beauchamp assumed the family arms of John Beauchamp of Powick,
Worcestershire, as noted in Appendix One. It is possible, therefore, that he was already
known to the College through this connection. Family association may also have been
responsible for Beauchamp's only City church contract, constructing the tower at St
Dunstan-in-the-East, in 1695. Its rebuilding was made possible by the bequest of
parishioner William Beauchamp, possibly a relative. 157
William Kempster seems to have obtained private commissions through his brother-in-
law Edward Frances, a master painter-stainer living in Stoke Newington, as William's
daybooks record work carried out for both Frances and others in the village. 158 William
ISS TCA. Misc. vol. 89/142.
IS6 CAA, Chapter Book vol. I, fol. 245.
IS7 Author's correspondence with Dr Peter Beauchamp, 2006.
IS8KvW.
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also appears to have received commissions through fellow master craftsmen. His
daybooks record work for 'Mr Jenings' in 1716 at his houses in Whitefriars and Henley,
and for sculpting a monument for him in Henley Church. 159 It is likely that this client was
the aforementioned St Paul's master carpenter Richard Jenings, who originated from
Henley, and became a wealthy man. 160
Ephraim Beauchamp and Edward Strong senior and junior all became Hospital
governors, a form of philanthropy with which came privileges and authority.l'" Strong
was appointed governor of St Bartholomew's Hospital in 170 I, when he received his
'greenstaff'.lf The following year, Edward junior was awarded the commission to design
and build the north gate at St Bartholomew's Hospital (Figure 60). His father, as
governor, would doubtless have been in a position to influence the choice of mason-
contractor. Edward senior himself built the Middle Gate at the Hospital in 1705.163
Ephraim Beauchamp was a governor of Christ's Hospital, by then a school. In 1716, both
he and Edward junior advised on the condition of its cloisters, doubtless stemming from
Beauchamp's position as governor.!"
The Strongs developed social networks in London, potentially helpful in winning
business, alerting them to work available, or perhaps recommending them. The emerging
Freemasonry movement was one such avenue. The eighteenth-century chronicler of
Freemasonry William Preston claimed that Edward Strong senior was appointed Grand
159 KvW.
160 Campbell, Building SI Paul's, p. 86.
161 SBHA, SBHBIHB/5/1, fo1. 199; epitaph of Ephraim Beauchamp; Paul Langford, Public Life and
the Propertied Englishman (Oxford: Clarendon Press, 1991), p. 500.
162 SBHA, SBHBIHAIIIS, fols. 207-8.
163 SBHA, SBHBIHB/5/1, fo1. 199.
164 WS, XI (1934),79.
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Warden in 1685 under the 'Grand Master' Wren, and Edward junior in 1695, at the
Original Lodge at St Paul's; also that in 1698 both Edward Strongs, senior and junior,
were appointed Wardens there.165This lodge, which met at the Goose and Gridiron in St
Paul's Churchyard, would have attracted master masons active on building projects in the
City as 'operative' members, and other, 'speculative' members, mainly gentlemen
interested in building but without masonry skills, who might occasionally be looking to
employ master craftsmen. 166Wren's son Christopher noted in Parentalia that he laid the
last stone on St Paul's lantern together with 'that excellent Artificer Mr. Strong, his Son,
and other Free and Accepted masons, chiefly employed in the Execution of the Work,.167
This statement is ambiguous on several counts: it does not qualify whether the Strongs
were 'Free' masons or 'Accepted' masons, or both; neither does it indicate which other
mason-contractors were present in that capacity, such as Christopher and William
Kempster, or Beauchamp. The classification of 'Accepted' masons is explored in the
context of the Masons' Company in Chapter Six. Setting aside the general question of the
accuracy of the author, this account indicates that some of St Paul's craftsmen were
involved in Freemasonry. The portrait of Edward Strong senior, now in London's
Freemasons' Hall, shows him holding a set square and a pair of compasses, symbols of
Freemasonry, as well as tools of the mason's trade (Figure 30). The report of his death in
1724 in the Weekly Journal or British Gazetteer described Edward as 'one of the
ancientest Masons and FREE-MASONS in England,.168
165 Illustrations of Masonry (London: Wilkie, 1795), iv.
166 Conder, pp. 144,230.
167 Parentalia, p. 293.
168 Weekly Journal or British Gazetteer. 15 February 1724, p. 4.
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Edward Strong junior is later recorded in the Freemasons' records of 1725 and 1731 as a
member of Lodge no. 25 in Greenwich, meeting at the Swan Tavern in East Street, where
the painter Sir James Thornhill was Master in 1725 and the architect John James also a
mcmber.l'" It is likely that this lodge was founded earlier by craftsmen working on
Greenwich Hospital, and relocated to London in 1736 once work at the Hospital was
finished.V" The extensive work at the Hospital had probably attracted Strong, Thornhill,
and James to live in Greenwich, as well as Vanbrugh, who had been involved with the
Hospital since 1703 on the Board of'Directors.!" By 1725, Strong had already worked
with Thornhill at St Alfege Church, Greenwich, and on the Upper Hall at Greenwich
Hospital, and to James's designs also at the Hospital, St George, Hanover Square, and at
Canons Park, Middlesex.l " Another member of the Strong family, John, was noted the
same year as a Freemason in the Edgworth (Edgeware) Lodge in London, meeting at the
Duke of Chandos Arms. 173 It is likely that this lodge was established in connection with
the construction of nearby Canons, the Duke of Chandos's house.
Edward Strong junior's choice of companion on his foreign travels is indicative of the
networks he forged, for instance travelling, probably in 1699, to France and Holland with
Christopher Wren junior, with whom he was later to work on Marlborough House.!"
When he travelled abroad again in 1711, to the Low Countries, his companions included
Sir James Thornhill. Strong and Thornhill were introduced to Prince Eugene of Savoy at
his levee in The Hague, having made it known that 'there were English Gentlemen who
169 Library and Museum of Freemasonry, Quatuor Coronatorum Antigrapha Masonic Reprints. vol. x.
170 J. Percy Simpson, 'Some Old Suburban Taverns and Masonry', AQC, 21 (1908),38-56 (p. 40).
171 Geoffrey Beard, John Vanbrugh (London: Batsford, 1986), p. 21.
172 SM, Letter-book.
173 AQC. 46 (1937), p. 442.
174 WS XIX (1942), 119.
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had a great desire to see him'. 175 Prince Eugene had fought alongside the future Duke of
Marlborough at the Battle of Blenheim. Strong had already worked on Blenheim Palace
for some six years by the time of his meeting with the prince.
CONCLUSION
The contracts which the Burford Masons undertook for new build in London were found
not to cover the entire construction, leaving much of the finishings and repairs to be
carried out by daywork. The fact that tasks paid by day were individually itemised in the
accounts makes them appear incidental, apparently supporting Knoop and Jones's
conclusion that the contract system displaced direct labour in London. It is evident from
closer examination, however, that the Burford Masons' daywork tasks were sometimes
substantial and vital to the total construction. This chapter has qualified Knoop and
Jones's assumption by showing that significant daywork did continue in London through
to the early eighteenth century, which major contractors such as the Burford Masons were
able to accommodate alongside their more profitable contractual work.
In the provinces the Burford Masons' contracts appear to have been by great, yet the
clients released interim payments despite having no contractual obligation to do so,
producing a hybrid arrangement. In London, although the contracts by measure assumed
interim payments, they were usually paid far from punctually.
I7S BL, Add. MSS. 34,788, Sir John Thornhill's Diary.
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Analysis of the Burford Masons' surviving contracts has revealed the client's increasing
concern with non-compliance. Provision for resolving disputes emerges as early as 1680,
yet sanctions for non-compliance are only detected in 1716, when dismissal was the
penalty for unsatisfactory completion of work. No equivalent tightening up in
specification was found, however, which would have weakened the client's position in
implementing these provisions. Ongoing minimal specification indicates that details were
agreed verbally, or given by working drawings; either way, much was still left to trust
between client and contractor, necessary when the emerging architect had less knowledge
of construction than the master masons they employed. The growing awareness of non-
compliance does, however, indicate a weakening of this trust. Such an environment
would favour known and experienced contractors like the Burford Masons.
In contrast to this implied lessening in trust, a shift in providing for the resolution of
disputes was detected, empowering not only the client to appoint representatives, but the
contractor as well. This is the first sign of awareness of the contractor's rights in these
contracts. Research into other contemporary and later contracts would be needed to show
this to be a growing trend.
Most of the Burford Masons' surviving contracts were for very high-profile and
expensive buildings. Edward Strong senior reckoned his family's work, including sale of
stone, between 1667 and 1714 to be worth at least £183,344, around fifteen and a half
million pounds in today's money, although it is not clear whether this sum is exclusive of
outgoings.I" The opportunities for error were great, yet the Burford Masons appear to
176 SM, Letter-book.
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have met their contract terms with such success that they were rewarded by more from
the same clients.
The research has revealed that the Strongs particularly profited from the mobility
afforded by daywork. The contract system, however, enabled enterprising firms such as
the Burford Masons to expand their workforce to a size unimaginable under direct labour,
equipping them to take on some of the biggest contracts in the country, many of which
opened up opportunities for selling their stone.
Whether contracting by great or by measure, the mason-contractor had to recruit and
maintain his workforce, and pay them weekly, whereas he himself often received
payment far more intermittently. As a consequence, the mason-contractor bore significant
financial risk. The issue of endemic dilatory payments will be explored in the next
chapter.
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CHAPTER FIVE:
BUSINESS ORGANISATION: FINANCE
INTRODUCTION
The major problem the Burford Masons encountered in London proved to be the practice of
dilatory payments. This particular issue demands examination as the Burford Masons
completed many major buildings in London despite persistent and serious arrears of
payment, yet went on to acquire great wealth. This conundrum prompts investigation of the
funding of their business organisation with a view to ascertaining the means of their
success under such adverse conditions. This leads to questions of credit, capital and
financing as well as to scrutiny of the practical organisation of their businesses.
The chapter starts by looking at a fundamental economic challenge which the Burford
Masons faced when going up to London, having to adapt quickly from an essentially
agriculture-based economy to an increasingly capital-based one, in which credit played a
significant part. Taking on contracts, masons found themselves having to carry serious
arrears, which turned them into creditors. In order to appreciate the scale of the problem,
the chapter examines six of the Burford Masons' major commissions, selected on the basis
of their surviving building records.
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Having outlined the problem as it affected the Burford Masons, the question as to
how they countered it is addressed. After looking at the level of profit they might
expect from their contracts, an exploration follows as to how they raised capital. This
necessitates investigation into their interaction with the emerging banking sector and
looking into the role of family members providing loans. A further avenue for
generating income is explored by looking at their lending and investments.
The chapter goes on to consider other ways by which the Burford Masons dealt with the
effects of dilatory payments. Five strategies emerge which throw light on how they
achieved this: the importance of quarry owning setting them apart from their London-based
competitors; the role of the family firm; the formation of partnerships, both between
themselves, and with outsiders; the diversification of clients; and diversification of trade.
The literature has identified the issue oflate payments in two different ways. Firstly,
Knoop and Jones considered it as one aspect of research into masons working in London
after the Great Fire in their London Mason. In looking at the pattern of mason-contractors'
payments in respect of several projects, they recognised, possibly for the first time, that
'heavy indebtedness to mason-contractors appears to have been the rule rather than the
exception'. I They did not develop this general statement to quantify the level of debt
which individual masons carried, and their exploration of masons' funding remained
inconclusive. My research goes beyond Knoop and Jones by scrutinising the problem in
depth from the experience of one particular group of masons, extending the geographical
area, timescale, and range of building types.
I London Mason, p. 50.
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Knoop and Jones found little in the way of masons' own accounts and wage books to shed
light on their business affairs.2 More sources relating to the Burford Masons have since
become accessible. They could not have seen, for instance, Kempster's Daybook, Edward
Strong junior's copy-book letters, and the Strong Memorandums in manuscript, all of which
have since come into the public domain. Neither do Knoop and Jones appear to have
looked at William Kempster's daybooks and papers held as Chancery records.' These
sources reveal, among other things, details of the shipment of stone, the importance of the
family firm, diversification of clients and trade, such as their farming interests and business
in malt, all of which are relevant factors explored below and have proved fertile ground for
research. Since Knoop and Jones, these sources appear to have remained untapped. By
focusing on just three dynasties, and benefiting from these sources, this chapter builds up a
more detailed, specific picture, and goes a long way to explain how the Burford Masons
were able to absorb late payments.
The second approach to this issue has been by reference to one major client. Howard
Colvin looked at late payments in respect of the Crown's Office of Works, and in so doing
acknowledged that its funding problems had a deleterious effect on the employed
craftsmen, unless they had recourse to extensive capital. 4 Whereas Burford Masons did
work for the Crown at Winchester Palace, it was only one of their many clients. My study
of the Burford Masons' experience looks at the problem from a wider and more diverse
client base than Colvin's.
2 London Mason, p. 65.
3KvW.
4HKW,p.44.
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Also restricting his examination to a single employer, James W.P Campbell explored the
issue in the context of the mason-contracting firms at St Paul's Cathedral, concluding, on
the basis of many assumptions, that they could make profits of up to 40%.5 Addressing the
question of profit, my investigation draws on William Kempster's daybooks recording his
workforce and expenditure at St Paul's, as well as scrutinising the building accounts. It
encompasses a number of other major commissions, widening the basis of investigation
into how the Burford Masons coped with the problem.
In the light of the sparse literature, this chapter particularly relies on primary sources
including records kept by the Burford Masons, affording first-hand insight and evidence of
their modus operandi. However, the content of all these sources is fragmentary, and often
lacks detail, for instance, regarding the size of their workforce carrying out quarrying
operations and its financial implications. The archives of the Bank of England and Hoare's
Bank have been found to provide evidence of the Burford Masons' investments and
movements of money. Although the recipients of outgoing payments are usually named in
these accounts, the sources of incoming payments, probably from clients, are seldom
identifiable, being paid in cash, 'by note' or from another bank. Legal documents
discovered at the British Library, Bodleian Library, National Archives, London
Metropolitan and county record offices, and at the Burford Tolsey Museum, relating to
loans, mortgages and payments, have all served in various ways to illustrate the Burford
Masons' use of money. Building accounts have been examined to assess the issue of
payments. This wide range of sources represents the best evidence for exploring the
problem of late payments and how the Burford Masons countered it.
5 Campbell, 'Fortune', p. 303.
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GENERAL FINANCIAL AND OPERATIONAL BACKGROUND
It is apparent from the building accounts for St John's and Trinity Colleges, Oxford, and the
contract for Lower Slaughter Manor, Gloucestershire (Figure 46), that the Strongs were
paid for their work on these larger projects in ready money." However, the local economy
in which the Burford Masons operated before they ventured up to London also recognised
barter and trade tokens as accepted forms of payment. To assist the transactions of
everyday life at a time of insufficient coinage, trade tokens issued by local businessmen
such as innkeepers, waggoners, and clothiers were widely used as a substitute (Figure 61).7
Innkeepers and wealthy widows were the local providers of money lending services.i
Payment by barter continued to be used even for relatively substantial services until later in
the century. Kempster's Daybook shows barter being used for building work carried out on
the tailor William Kinge's house in Burford in 1677, in return for which Kinge made
Kempster 'a pair of drawers a vest and a pair of breeches a coat and awastcot', and gowns,
petticoats, waistcoats and undercoats for his wife and five of his daughters."
Emerging from this background, the Burford Masons found themselves in London in a very
different environment. London was undergoing what Peter Dickson termed a 'Financial
6 SJCA, MUN LXXXI.2; TCA, III Ell; GA, D451E17.
7 R.H. Gretton, The Burford Records: A Study in Minor Town Government (Oxford: Clarendon
Press, 1920), p. 221.
8 Raymond Moody, The Inns of Burford (Burford: Hindsight, 2007), p. 16; Tom Arkell, 'Interpreting
Probate Inventories' in When Death Do us Part: Understanding and Interpreting the Probate
Records of Early Modern England. ed. by Tom Arkell, Nesta Evans and Nigel Goose, (Oxford:
Leopard's Head, 2000), p. 318.
9 BT, Daybook, fo1. B 11".
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Revolution,.lo Spare cash, which prior to the Civil War had been deposited with scriveners,
was increasingly placed with goldsmiths, some of whom paid interest, issued notes and
made short-term advances. II Many of these goldsmiths went on to form private banks;
between 1670 and 1700 there were ninety-three goldsmith bankers in London, and
probably an equal number of scriveners.V In 1690 the major property developer Nicholas
Barbon was complaining about the proliferation of goldsmiths in the absence of a public
bank, although due to the size of his operation his view may be atypical.l ' The founding of
the Bank of England four years later with public and private money, creating the first
institutional bank in the country, must have gone some way to address this need." Credit
was not only available from banks, however, but from merchants and individuals, as
probate accounts show. In response to the need to rebuild the City, credit was increasingly
raised against the security of property as mortgages. IS The provision of credit had become a
form of money-making in itself, and carrying debt, therefore, an accepted condition.
New also was the use of public funding to rebuild fifty-one City churches, St Paul's
Cathedral, and the infrastructure of London, from a levy on coal entering the Port of London,
introduced by the Rebuilding Acts of 1667 and 1670. Revenue from this Coal Tax was not as
reliable as anticipated, being subject not only to seasonal variations but interruption of coal
deliveries by blockades at sea during times of war.l" Funding from this source proved
10 P.G.M. Dickson, The Financial Revolution in England: A Study in the Development of Public
Credit 1688-1756 (London: Macmillan, 1967), passim.
II John Orbell and Alison Turton, British Banking (Aldershot: Ashgate, 2001), p. 4.
12 Craig Muldrew, The Economy of Obligation: The Culture of Credit and Social Relations in Early
Modern England (Basingstoke: MacMillan, 1998), p. 115.
13 Money - A History. ed. by Jonathan Williams (London: British Museum Press, 1997), p. 177.
14 Daniel M. Abramson, Building the Bank of England: Money. Architecture. Society (New Haven and
London: Yale University Press, 2005), p. 5.
15 Muldrew, pp. 115-6.
16 Jane Lang, Rebuilding of St Paul's after the Great Fire of London (London: Oxford University Press,
1956), p. 53.
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inadequate from the start, not least due to the need to reimburse the cost of the large backlog
of reconstruction work on City churches predating its introduction. 17 Collection and
administration of the levy was found to be open to negligence or even abuse, which became
apparent in 1690, when Wren inspected the accounts for himself. 18 The construction of St
Paul's was additionally funded by donations, which made up half of the total funding at first,
but tailed off dramatically after 1688, by which time benefactors could deposit money as
interest-bearing loans instead. This factor had a disproportionate impact, as the construction
costs of St Paul's increased as the building progressed. The unreliable Coal Tax was used
later to fund construction of the Queen Anne churches."
In the case of royal building projects which were similarly dependent upon credit,
resources were often prioritised towards financing warfare against the Dutch and the
French, resulting in Crown construction also being irregularly funded.i" The effect of
diverting funds from construction to warfare had especial bearing on Greenwich Hospital,
which was intended to be financed by modest royal instalments of two thousand pounds a
year, together with a subscription of sixpence a month from seamen's wages, amounting to
£ 10,000 a year. However, the king's payments were very soon in arrears, and revenue from
seamen's wages dwindled during the War of Spanish Succession (1702-1713).21 Although
in the early eighteenth century it was generally accepted that construction work for the
Crown was rewarded by the highest rates of pay, this was not the case at Greenwich
17 Paul Jeffery, The City Churches a/Sir Christopher Wren (London: Hambledon, 1996), p. 48.
18 James W.P. Campbell, Building St Paul's (London: Thames & Hudson, 2007), pp. 66,64.
19 Howard Colvin, 'Fifty New Churches', Architectural Review, 107, (March 1950), 189-196
(p. 189).
20 HKW, pp. 39-46.
21 John Bold, Greenwich (New Haven and London: Yale University Press, 2000), pp. 134,97.
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Hospital, where Hawksmoor reported to the Hospital's Commission that the rates he had
agreed were in fact much lower than those for other public works in London.22
THE BURFORD MASONS' EXPERIENCE WITH DILATORY PAYMENTS
On the whole, construction work continued even if the client was aware that funds might
not be available immediately to pay for it. The indebted mason-contractor who worked on,
as the Burford Masons usually did, still had to pay his men, so late payments effectively
transferred the problem of financing on to him. The fact that Burford Masons took
contracts for a great number of projects which turned out to be seriously inadequately
funded meant that they bore a cumulative financial burden for many years (Figure 62). As
an indication of the extent of the arrears the Burford Masons carried, six of their major
projects are now examined: City churches, St Paul's Cathedral, Winchester Palace,
Greenwich Hospital, Blenheim Palace, and Queen Anne churches.
City churches
The first City church any of the Burford Masons rebuilt, St Stephen Walbrook, also proved
to be their first recorded encounter with dilatory payments.r' As the rebuilding of this
church is comparatively well documented, it lends itself for special investigation to shed
light on their operation with City churches.
22 HKW, p. 46; Bold, p. 119.
23 GL, MS 25,539.
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Its foundation stone was laid in December 1672, and by the time the first measurement
took place in September 1674, Thomas Strong and Christopher Kempster had built up to
the abacus height of the capitals, work valued at £ 1805 18s. 9d.24 It can be seen from the
building accounts (Figure 63) that this sum, as with the other payments due to them under
this contract totalling £4423 18s. 2d., was not paid in full until 13 July 1682, almost ten
years after they commenced work." By this time Thomas Strong had died, his work carried
on by his brother Edward, to whom Thomas had 'left all his Imployment'j" In order to
secure payment of Thomas's arrears, Edward signed a declaration with Kempster on 7 July
1681, confirming them as 'Partners for the receipt of the rest due of the money due and
remaining in S' Christopher Wren's bookes for the Workes aforesaid'. 27
St Stephen Walbrook is an extreme case of masons bearing dilatory payments for several
reasons. As noted in Chapter Three, this church was built 'on the extraordinary', its
construction approved by the Commission but not yet funded by it. Rebuilding in the
meantime was financed by the parish vestry, the rate of progress initially governed by the
parish's own resources. As a result, churches built on the extraordinary often took longer to
construct than those built 'on the ordinary', which were financed by the Commission with
the help of a small initial loan from respective parish vestries." The analysis in Figure 64
shows that the first twelve churches to be rebuilt and financed on the ordinary took on
average less than five years to complete, whereas St Stephen Walbrook and St James
Garlickhythe both took almost ten years on the extraordinary.
24 aL, MS 594/2, fol. 127; oi, MS 25539/1, fol. 2.
2S aL, MSS 25,539/1 and 25,550, fol. 15.
26 SM, Letter-book.
27 aL, MS 25,54417, Imprest Book.
28 Jeffery, p. 47.
163
By the time Strong and Kempster took the contract for St Stephen Walbrook, they would
have been aware that there was already a backlog in payments to other mason-contractors
building on the ordinary, and so would have expected their own payments to be even more
dilatory.f" It is unlikely, however, that they could have envisaged the length of time they
would have to carry the debt.
The distinction between building on the ordinary and the extraordinary lasted until around
1680, by which time Strong and Kempster had taken a total of three contracts for City
churches, all on the extraordinary, the others being St James Garlickythe and St Benet
Paul's Wharf.3o By the 1680s, funding was sufficient for the Commission to agree to pay
for interior fittings as well as the fabric of churches in respect of poor parishes such as St
Mary Somerset, yet even here, Kempster was only fully paid in December 1694 for the
work he started on that church some eight years earlier.31 Examination of building accounts
for other City churches shows that full payment for masons' work was generally made upon
completion, and as masons' work was the earliest to be embarked upon, and usually the
most costly, the mason-contractor was required to shoulder a larger burden of arrears than
other craftsmen, over a longer period.
The entire burden of arrears was not necessarily carried until completion, however, as small
'imprests' were released to the more important craftsmen so that work did not come to a
standstill.f Imprests were a claim on future revenue which the contractor could convert
into cash only by holding them until the client paid them off in full, or by selling them on
29 Jeffery, p. 48.
30 GL, MS 25,542/2, fols. 85,99.
31 GL, MS 25,533/4.
32 Jeffery, p. 33; WS, VI (1929), 75.
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earlier at a discounted rate.33 The fact that they were released means they must have been
of some help to the contractor, although the extent to which they offset his arrears is
difficult to ascertain owing to discrepancies in the Commission's imprest records, some
appearing to be duplicated. Using evidence in the 'Abstract of Imprests' and 'Payments to
Craftsmen' ledgers, which appear more reliable than the 'Imprest Books', an attempt has
been made to show the shortfall between the measured value of Strong and Kempster's
work at St Stephen Walbrook and the face value of the imprests they received (Figure
65).34 The shortfall represents the minimum arrears they had to carry, the average found to
be £577 per annum, although in 1679 it rose to £1240.
As the Burford Masons took on a total of thirty-two contracts in respect of twenty-three
City churches (Figure 40), the debt they shouldered in building City churches was
substantial, particularly in the running of their earlier contracts.
St Paul's Cathedral
Three main studies touching on funding the rebuilding of St Paul's have been published in
recent years. The first, SI Paul's: The Cathedral Church of London 604-2004, looked at
difficulties of financing the rebuilding mainly from the Cathedral's point ofview.35 In
Building SI Paul's, Campbell notes that payments to St Paul's craftsmen were often
delayed, exploring the issue in respect of the mason-contractors in his paper 'Building a
Fortune'. None of these studies, however, consider how masons might have withstood these
33 London Mason, pp. 53-54.
34 GL, MSS 25,546, 25,491, 25,544/3 and 4.
35 St Paul's: The Cathedral Church of London 604-2004, ed. by Derek Keene, R. Arthur Burns, and
Andrew Saint (New Haven and London: Yale University Press, 2004).
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delays, other than Campbell's assumption of large profit margins on contract prices,
discussed below.
The Burford Masons kept by far the largest teams working at St Paul's in 1694.36 All
members needed to be paid regularly, whether or not the Commission paid the mason-
contractor. As with the City churches, a system of imp rests operated at St Paul's, leaving
the mason-contractor to bear the arrears in the meantime. Only two and a half years after
starting work on St Paul's in 1675, Thomas Strong was left with a shortfall of £811
Os.113/4d. after receipt of imprests to the value of £ I000, whilst by September 1686 the debt
owed to his successor in title Edward Strong had grown to £2564 OS.61/2d., having received
imprests worth £600.37 Despite these arrears, Strong kept his workforce on at St Paul's. It
would be in full knowledge of this insecure financial environment that Kempster and
Beauchamp took over Pierce's contract in 1690.
In the absence of adequate funding, an Act of Parliament was passed in 1685 to facilitate
loans to be deposited, enabling work to continue at St Paul's.38 Interest was paid at six
percent, reduced to five percent in 1700, although even that was not paid regularly. Despite
the arrears they carried, Edward Strong, Christopher Kempster, and Ephraim Beauchamp
were among those who in 1694 deposited £480 each.39 In 1697, Wren reported to the
Commissioners overseeing the rebuilding of St Paul's that the contractors' arrears were
overdue to an extent that, if nothing were done, work might cease altogether,
36 GL, MS 5304/1, London Masons' Company Court Book.
37 London Mason, p. 50.
38 10 Jacobi 2di,An Act for rebuilding ffinishing and Adorning of the Cathedral Church of St Paul's
London.
39 GL, MS 25,473/30.
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recommending that their arrears be converted into interest-bearing loans." Much of the
craftsmen's arrears thereby became bridging loans, albeit involuntarily granted. Edward
Strong let lie £3800 of his arrears, Kempster and Beauchamp together let lie £1650.41
These sums were not fully repaid, with interest, until some fifteen years later.42
Examination of papers at the Bodleian Library has revealed that Edward Strong senior's
son-in-law, Robert New, deposited a further £3100 between 1701 and 1705, 'for the only
use and behoofe of Edward Strong' at St Paul's, thereby supporting Strong's continuing
employment financially.V There is no indication as to whether this money was New's own,
or Strong's under New's name. It is clear that Strong, Kempster and Beauchamp all valued
their St Paul's contracts highly, lending money to the project even in the face oflarge
arrears. One major reason would have been anticipation of selling their stone.
Analysis of the daybook which William Kempster kept when he took over the contract for
the south-west tower in 1700 has exposed the Commission making no payments to him for
the first fourteen months of his contract period. It is apparent from William's accounts that
his father Christopher forwarded him the money weekly over the period to pay his team of
up to twenty-five men. Only on 29 December 1701 is there evidence of William at last
being paid by the Commissioners instead of by his father, recording 'then reed ofMr
Spencer one my owne Account £14-0-0' (Figure 66).44 Lawrence Spencer was Clerk of
Works to the Commission.45 This loan appears never to have been repaid, his father
40 Campbell, Building SI Paul's, p. 128; Lang, p. 179.
41 GL, MS 25,48114.
42 GL, MS 25,48114 &5.
43 Strong family accounts: Bod!., MS Top. Herts. c.2.
44KvW.
4S Campbell, Building SI Paul's, p. 44.
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waiving the debt of three hundred and fifty pounds plus interest in his will, made eleven
years later.46
Due to limited evidence in the building accounts, a breakdown of arrears incurred is not
possible. It is possible, however, to indicate the potential for arrears by looking at the total
value of the Burford Masons' work at St Paul's, which was assessed by the Wren Society as
£9019 for William Kempster, and £15,132 for Kempster and Beauchamp. Edward Strong
estimated the value of his and Thomas's work at St Paul's to be £54,623, with a further
£21,920 for their stone." The potential was indeed very great.
Winchester Palace
In 1683 Christopher Kempster and Edward Strong were among the five mason-contractors
engaged to carry out the masonry work on Charles II's new palace at Winchester, Kempster
on the west wing, Strong on the east. Both appear to have been less encumbered by arrears
at Winchester than for other projects considered here, but the example shows that the
Crown also confronted them with dilatory payments. For their contracts above ground,
Kempster and Strong received advances of fifty and sixty pounds respectively before work
began, roughly the equivalent of one month's pay, the remaining nine-tenths to be paid
monthly. Despite clauses in their contracts to lessen their workforces if payment fell
behind, neither activated these provisions as the names of Kempster and Strong are found
among the thirteen craftsmen still owed £4250 when laid off at the King's death in 1685.48
After succeeding in their petition three years later to take and sell the timber left on site as
46KvW.
47 WS xv (1938), p. xiv; SM, Letter-book.
48 RIBA, WRE 1/2, Wren Family Papers.
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part payment, the indebted craftsmen were still left with £2987 owed between them.49 It is
not known what proportion of that sum was owed to Strong and to Kempster. As the stone
at Winchester had been supplied by the Crown and not by the mason-contractors, money
owing to the Burford Masons was in respect of workmanship only, representing real
outgoings. 50 The Paymaster's accounts for Winchester Palace were not finally declared
until 1709.51 However, inspection has shown them not to break down the individual
amounts owed.
Greenwich Hospital
Just sixteen months after the first masons' contract for Greenwich Hospital was let to
partners Edward Strong and Thomas Hill in June 1696, the Hospital's Fabric Committee
reported that 'considerable sums of money are due to some of the chief workmen [... ] for
want whereof the said workmen cannot proceed with their work'. 52 On this occasion,
'tallies', a form of credit advance similar to imprests but issued by the Exchequer, were
allocated to Strong. 53 Tallies were commonly used at this time to finance government
expenditure. 54 By 1700 Edward Strong was already owed £ 1680. 55 Unlike the situation at
St Paul's, where in the face oflarge arrears Strong did continue to pay his team, at
Greenwich his men were not paid and went on strike. Being a major contractor, withdrawal
of labour proved effective, as the Commission overseeing the Hospital's construction found
£500 to enable work to continue. There is no indication as to whether Strong was seeking
49 WS XVIII (1941), 74.
50 RIBA, WRE 112.
51 HKW, p. 308.
52 London Mason, p. 53.
53 WS VI (l929), 35.
54 E.L. Hargreaves, The National Debt (London: Arnold, 1930), p. 1.
55 Bold, p. 119.
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to force the Commission's hand. Knoop and Jones compared names in Strong's team at St
Paul's as noted in the Masons' Company search of 1694, with those of his men on day rates
at Greenwich Hospital in 1699, and suggest that, work at St Paul's being ongoing, there
might have been some overlapping of workforce. 56 This would have given the Strongs
more flexibility in the use of their workforce.
As noted in the previous chapter, by the time proposals were invited in 1712 for masons'
work on the north-west comer of Greenwich Hospital, Edward Strong junior's tender was
the only one submitted, indicating that other potential contractors found the likely burden
of debt unacceptable. 57 By 1720, Strong was still owed £8461 1s. 6d. for work carried out
in 1715-16, equating to nearly three quarters' ofa million pounds in today's money. 58
Research has not revealed when this debt was paid.
Blenheim Palace
Blenheim Palace was to be Queen Anne's gift from a grateful nation for the Duke of
Marlborough's victory at the Battle of Blenheim in 1704. The Queen's commitment to pay
for the construction of Blenheim Palace was never recorded however, and the contracts to
Sir John Vanbrugh and the craftsmen made no mention of the Crown.i" The Edward
Strongs, father and son, took the contract to build the main pile in May 1706. Royal
funding was withdrawn, however, after the Duchess of Marlborough's falling-out with the
56 GL, MS 5304/1; London Mason. pp. 56, 89-91.
57 WS, VI (1929), 66.
58 London Mason, p. 51.
59 VCH, Oxfordshire XII (Oxford: Oxford University Press, 1990), p. 448.
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Queen in 1710, by which time the Strongs had constructed to roof level. 60 Despite
provision in their contract for them to stop work if arrears exceeded five hundred pounds,
the Strongs worked on until summer 1712 when their arrears had accumulated to over
eleven thousand pounds. 61
Itwas not until 1718 that the Strongs filed an action for arrears of payment for work up to
1712 in the Court of Exchequer against the Duke of Marlborough, and against Vanbrugh
and His Majesty's Attorney-General in case it should miscarry, in the sum of £12,229
l3s.2d., which included interest.62 Around a third of the principal claimed was for supply
of their own stone.63 Although the Strongs had been dissuaded from petitioning the Duke
earlier by Vanbrugh, their hesitancy may also have stemmed from doubts about the legal
status of their bills, as the Blenheim lawsuits reveal an unnamed witness stating 'Mr Strong
has not proved in the legal Way any of his Debts', owing to signatories to the Strongs' bills
being unauthorised." Certainly the Duke of Marlborough later claimed, albeit
unsuccessfully, that the Strongs' bills were not signed by a 'proper officer'i'"
In 1721, on appeal to the House of Lords, the Strongs' award was adjusted to £9044
l7s.5d., which excluded the element of interest. 66 The Duchess instigated two further,
unsuccessful, appeals, which were still not totally resolved even after Edward senior's
death, as a document in the Bodleian Library has disclosed that his executor and son-in-law
60 David Green, Blenheim Palace (London: Country Life, 1951), p. 119.
61 BL, 19 h.l (193), fo1. 354, Court of Appeal records.
62 Green, p. 150.
63 Green, p. 128.
64 Green, pp. 128,46; Bod1., North, h.22.
65 BL, 19. h.2 (58), Appeals to the House of Lords.
66 BL, 19.h.2 (58).
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Robert New felt it necessary in November 1725 to keep back £454 14s. Id. 'till the costs in
the said Cause are Taxed and finally adjusted'i'"
Queen Anne churches
St Alfege in Greenwich was the first of the Queen Anne churches to be completed by
partners Edward Strong junior and Edward Tufnell.68 In 1713, the same year as they took
their contract, payments for their work had already fallen heavily in arrears, which Strong
and Tufnell were finding difficult to bear. They petitioned the Commissioners overseeing
the programme, stating that nearly three thousand pounds' arrears were due to them and
'there being severall ships arrived and loaded for the Churches of Deptford and
Westminster [... ] make application for a further £2000 to enable us to answer the demands
arising from so great a dispatch'i'" Not only were the partners also engaged on St Paul,
Deptford and St John, Smith Square at the time, but Strong was additionally working on the
dilatory-paying Greenwich Hospital, with the large Blenheim debt still unresolved.
Between 1713 and 1730, Edward junior was involved in constructing eight of the twelve
Queen Anne churches built, and four associated minister's houses. Construction of Queen
Anne churches was almost brought to a standstill through shortage of funds between 1719
and 1722.70 Indeed, in 1719, Edward junior claimed that without payment, he could not
67 Bod!., MS Top.Herts.c.2.
68 LPL, MS 2703.
69 LPL, MS 2728, fo1. 42.
70 The Commissions for Building the Fifty New Churches, ed. by M.H. Port (London: London Record
Society, 1986), p. xxxi.
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continue on the tower ofSt Michael Cornhill, which was being financed by the same
fund." Not until 1726 were the Commission's finances on a sound footing again.
Summary: Length of burden of arrears
The above examples of the Burford Masons' experience in very high-profile and costly
projects which turned out to be particularly unreliably remunerated gives some idea of the
extent to which their clients were indebted to these masons. From the start of Strong and
Kempster's contract in 1672, arrears of payment started to accrue. The problem of arrears
persisted over the next fifty years, culminating in the case of Blenheim Palace in the
Strongs going to law to recover the equivalent of almost a million pounds in today's
money." The Burford Masons ran many of these unreliably-paid contracts concurrently,
which compounded the burden of arrears. Only in the case of St Paul's was interest paid on
at least part of the arrears.
It is surprising that the Burford Masons, coming from a rural economy, were able to adapt
to being kept waiting for payment for years on end. Even more remarkable is the fact that,
having experienced extremely tardy payments, they were prepared to undertake many other
contracts likely to present similar problems. Evidence has been found of only three
instances of Burford Masons finding these arrears difficult to bear. The strike mentioned
above at Greenwich Hospital in 1700 coincided with serious arrears at St Paul's Cathedral.
Strong and Tufnell's petition when working on St Alfege in 1713 was possibly a reflection
of the large debts owed to the Strongs at that time in respect of Blenheim Palace. Strong's
71 WS, XIX (1942), 47.
72 BL, 19.h.l (193), fol. 354, Court of Appeal records.
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problem in 1719 at St Michael Cornhill coincided with the death of his partner Tufnell, no
doubt leaving Strong exposed on other uncompleted commissions they had undertaken
together.
The magnitude of arrears owed to the Burford Masons over long periods of time begs the
question of how in practical terms they sustained these burdens. The first aspect to be
investigated is that of profit.
THE BURFORD MASONS AS CONTRACTORS: PROFIT
At a time when artisans, shopkeepers and tradesmen in England were earning on average
ten pounds a year, noted by Gregory King for the year 1688, jobbing master masons on
London rates might earn around thirty-five pounds a year, equivalent to the income ofa
'gentleman'." Itmight be expected that masons acting as contractors received substantially
higher remuneration from their late-paying contracts in recognition of having to finance the
period of arrears. Yet it was seen in the previous chapter that Kempster and Beauchamp
were prepared to take on Edward Pierce's surrendered contract at St Paul's on the 'low rates'
which Pierce had refused.I" Hawksmoor and Vanbrugh claimed that the rates paid at
Greenwich Hospital and Blenheim Palace were lower than for other public works. These
examples of the Burford Masons' contracts do not indicate exceptionally high profit
margins.
73 Julian Hoppit, A Land of Liberty? England 1689-1727 (Oxford: Clarendon Press, 2000), pp. 52-3.
74 WS, XVI (1939), 66; GL, MS 25,622/2.
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There is some evidence as to the level of profit which masons charged around this time. In
London, after six years' experience as a mason-contractor, Thomas Strong's estimate for
constructing brick arches for St Stephen Walbrook Vestry notes 10% on top of outgoings
'ffor my Proffitt'." In Oxford, William Townesend worked by day rates in 1719 on the
quadrangle at The Queen's College for a 15% profit, and by great on the Robinson Building
at Oriel College for over 20%.76 However, he may have been following the firm's practice,
William's father John being known as 'Old Pincher, from his pinching the Workmen',
paying them less than he charged out for them, the difference representing profit. 77As this
was then common practice, his soubriquet indicates that his profit was considered
unusually high." The successful provincial mason Francis Smith of Warwick, for his work
at Ditchley Park, Oxfordshire (1720-22), added only 5% to his outgoings 'for my trouble,
journeys, and profit out of my workmen'. 79 Smith had a reputation for honesty. 80 In the
light of these examples, Strong's 10% in London would not appear out of line.
One attempt has been made in the literature to establish the level of profit which mason-
contractors made at St Paul's Cathedral, by Campbell, and deserves closer examination. It
was mentioned earlier that in his paper 'Building a Fortune', Campbell concluded that
'about 40% profit was not unreasonable' for mason-contractors at St Paul's, but
acknowledged it to be 'a very rough calculation with a large number of assumptions
made'." His starting-point was the Masons' Company Search, which found Strong
75 GL, MS 1056 Collected Papers.
76 Colvin, 'Townesends', pp. 54-55.
77 Remarks and Collections of Thomas Hearne, ed. by C.E. Doble, II vols (Oxford: Clarendon Press,
1885-1921),48 (1906), 171.
78 Colvin, 'Townesends', p. 55.
79 London Mason, p. 62.
80 Andor Gomme, Smith of Warwick (Stamford: Shaun Tyas, 2000), p. 52.
81 Campbell, 'Fortune', p. 303.
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employing sixty-five men at St Paul's on 26 September 1694. For the purposes of
calculation, Campbell assumed the same number found on that one day to have been
consistently employed over the June-September quarter. This overlooks the likelihood that
Strong shifted his men on to concurrent contracts during that summer building period, for
instance to nearby St Benet Paul's Wharfvestry, or Morden College at B1ackheath. Other
assumptions include the number of working days for that quarter to be sixty-six, despite
Campbell's analysis of St Paul's building accounts in a previous paper averaging seventy
working days.82
Campbell also assumed that Strong paid each member of the team two shillings per day.83
Ten months earlier at St Paul's, the Commission paid Kempster and Beauchamp 2s. 6d. per
day for masons' work additional to their contract; paying masons in their team two shillings
a day would have made a twenty percent profit. 84Strong's team included sixteen
apprentices bound to other master masons who Strong would have compensated, but at low
rates. A further four employees were journeymen, again attracting less than full rates.
Campbell quotes a figure of £690 as Strong's payments from the Commission for the
quarter, citing the Wren Society as a source. Analysis of St Paul's building accounts,
however, produces a total13% higher than the Wren Society's figure, excluding payments
for stone." It is difficult to assess to what extent these variables might affect the final
outcome, although it is likely that workforce numbers, which remain unknown over the
period, would be a significant factor.
82 'The Carpentry Trade in Seventeenth-Century England', Georgian Group Journal, 12 (2002),
215-237 (p. 227).
83 Campbell, 'Fortune', p. 303.
84 GL, MS 25,473/29, fol. 20.
8S GL, MS 25,473/29, fols. 96-134.
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By contrast, William Kempster's daybooks record the number of men employed per week
on the St Paul's vaults in August 1709, broken down into half-days, with each employee's
name, rate of pay per day, cumulative pay for the week, and the amount William paid out
for his workforce each week (Figure 67).86 I have compared St Paul's building accounts
with this evidence, also for the year 1705, with a view to ascertaining William's profit as a
mason-contractor.V The results ranged from a profit of 105% to a loss of almost 40%,
showing this to be a highly unreliable approach, likely due to the building accounts
including payment for work brought forward from pervious periods, not itemised. I have
been able to ascertain, however, that William made a constant 11% profit on taskwork at St
Paul's paid by day outside his contract, both in respect of master masons and labourers. He
made a smaller profit, around 6%, from his carvers, whose work was more expensive.
Contract work could be expected to be rewarded more highly, carrying a greater financial
risk.
Campbell's expectation of 'great profits' for mason-contractors seems to stem from his
conclusion in an earlier paper that the St Paul's master carpenter Richard Jenings made a
profit of between 20_40%.88 That figure too was calculated without evidence of the number
of men which Jenings employed. Jenings was paid by day, which he claimed in 1710 was
less well remunerated than being paid by contract. 89 Campbell assumed that the percentage
profit enjoyed by masons holding contracts would have been greater. In the absence of
further information, Campbell's claim that St Paul's mason-contractors enjoyed a 40%
profit margin in recognition of dilatory payments is questionable. It is very likely that their
86KvW.
87 GL, MS 25,473.
88 Campbell, 'Fortune', p. 303; Campbell, 'Finances', pp. 362, 334.
89 Campbell, 'Fortune', p. 303.
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profit would have exceeded the 11% William earned outside his contract, but by how
much, remains unknown.
These calculations exclude the significant profits which the Burford Masons made on the
sale of their stone, an asset not enjoyed by the majority of mason-contractors. But whatever
the profit on a project, it represented a simple difference between income and expenditure,
from which other necessary outgoings had to be financed such as living costs, and
reinvesting in the firm, perhaps in tools, quarrying equipment and carts, and building up
reserves. These overheads are not ascertainable from the sources. Only after such
disbursements could profit be used to generate income as capital, and ultimately raise the
contractor's financial and social standing.
THE BURFORD MASONS' USE OF CAPITAL
There are assumptions in the literature that capital was central to large mason-contracting
firms. James Ayres asserted that 'on large scale undertakings, as with the building of St
Paul's, men such as Kempster were at the head of highly capitalised companies'i'" Whilst
recognising the importance of capitalisation, he provided no evidence to substantiate his
claim, apart from referring to Christopher Cass being awarded the mason's contract for St
Martin in the Fields in 1721 partly because he gave 'sufficient security'. Colvin, looking at
dilatory payments at the Office of Works, assumed that 'only craftsmen with extensive
90 James Ayres, Building the Georgian City (New Haven and London: Yale University Press, 1998),
p.77.
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capital had the financial stamina to wait for payment'." Colvin based his assumptions on
the survival offirms in the face of seriously delayed payments. Neither Ayres nor Colvin
addresses the question of how individual masons achieved and maintained capitalisation.
Knoop and Jones had previously looked at the question of whether London masons
obtained credit from banks and concluded there was no evidence to that effect. 92 This
chapter, however, seeks to trace how the Burford Masons capitalised their firms,
scrutinising their relationships with the emerging banking sector, and examining evidence
of loans from family. It goes on to investigate their use of capital to generate income.
Raising credit
Itmight be expected that the Burford Masons turned to goldsmiths or, a little later, to the
newly-established banks for loans to capitalise their businesses in order to compete
successfully and help them carry the substantial sums owed to them. After consulting
British Banking to locate archives of the period, the Royal Bank of Scotland as the current
successors of Messrs. Child & Co. and Drummond & Co., and Coutts, have both confirmed
that they hold no record of accounts in the names of Strong, Kempster or Beauchamp."
Examination of selected accounts of Thomas Fowle, goldsmith, at The National Archives
has not revealed any of the Burford Masons' names either/"
91 HKW,p.44.
92 London Mason, p. 51.
93 Orbell and Turton; author's correspondence with Coutts and the Royal Bank of Scotland, 2008.
94 TNA, PRO C 104/107-8.
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Inspection of Hoare's Bank archives has shown that Ephraim Beauchamp passed £100
through the Bank between January and March 1701.95 Edward Strong kept an account
there from October 1695 until Apri117l2. Several other major mason-contractors had
accounts at Hoare's, such as Thomas Cartwright and Samuel Fulkes. Fulkes opened his
account in 1695 just seven weeks before Strong, and like Strong, with £ 100 received 'by
note'. A note at this time was likely to indicate a bill of exchange, rather than a cheque or
bank note. " The similarity of entries might suggest that both of these were payments for
work at St Paul's, where the two masons were running contracts at the time, but there is no
mirror payment in the building accounts to support this.97 The presence of the name
William Vanbrugh (likely the Secretary to Greenwich Hospital's Fabric Committee, Sir
John's first cousin) in Strong's account between 1704 and 1706 suggests that this is related
to his work at Greenwich." The account was overdrawn by forty pounds for a couple of
weeks only in February and March 1706, but no interest was charged; equally, no interest
was paid on money invested. Hoare's had at this time suspended paying interest on deposits
in order to promote interest-free lending." Both Beauchamp's and Strong's use of Hoare's
Bank was limited to paying in a large sum and withdrawing it in smaller amounts shortly
afterwards, effectively using it as a clearing bank. William Kempster is also likely to have
used a bank for this purpose, as the words 'number of Banke note 6993', scribbled at the
foot of one of his daybooks, suggest. looN 0 record of a Kempster bank account has been
found.
95 Hoare's Bank Archives.
96 Edwin Nevin and E.W. Davis, The London Clearing Banks (London: Elek Books, 1970), p. 21.
97 GL, MS 25,473/30.
98 London Mason, p. 52.
99 Hutchings, p. 11.
100 KvW.
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In the early years of the Bank of England, the privilege of opening an account was mainly
limited to people of social standing in London. 101 Having checked their archives, the only
Burford Mason to use this Bank was Edward Strong junior, opening his account on 19 July
1716, the day work started at Blenheim, as noted in the previous chapter. The account was
opened with amounts totalling £4242 15s.9d., substantial sums continuing to run through
his account over some twenty-five years until his death in 1741, when £4500 remained.i'"
The Strongs, and Beauchamp to a minor extent, used these two banks over forty years as
clearing banks only. No evidence could be found of Burford Masons raising credit through
these Banks. Banks were not the only source of credit available, however. Edward Strong
senior used a merchant for credit in connection with his son Edward's continental travels
with Wren's son Christopher, probably in 1699, Wren writing to his own son 'Mr Strong
hath profered credit by the same merchant he uses for his son', which Wren was also
considering using. 'Profer' in this instance probably meant 'to put into contact with'. Wren's
son was at that time using a different merchant, to whom he still owed money. 103
Family acted as a significant source of credit for at least the Kempsters. It has been seen
how Christopher subsidised William for fourteen months when payments were not
forthcoming at St Paul's.l04 This suggests that Christopher Kempster's business was already
highly capitalised, whilst William's was clearly not yet. Another of William's daybooks
contains an entry for him paying his brother-in-law Richard Richards six pounds' interest
on a loan in 1704, which at a likely five per cent (the rate paid by St Paul's), would equate
!O1 Author's conversation with BOE Archivist, 2009.
102 BEA, C.98/2653, L.142.
103 WS, XIX (1942),119; Oxford English Dictionary, ed. by John Simpson and Edmund Weiner, 2nd
edn, (Oxford: Clarendon Press, 1989), xii, p. 57.
104 KvW.
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to a loan of £ 120, over nine thousand pounds in today's money. 105 It is likely that family
loans were usually on an informal basis and went undocumented, or any documentation
made was destroyed once the loan was repaid. William's daybooks are the only source
revealing these instances of interpersonal credit.
Of the above scant evidence for Burford Masons raising credit for their business, none
predates the 1690s. It might be expected that their need for borrowing would have occurred
earlier in their London careers were it not for the fact that they had spent some years prior
to their first contract selling stone, the profit from which doubtless supported them in the
coming lean years, the importance of which is investigated below.
Generating income from their own capital
Although there is little evidence for Burford Masons raising funding for their business from
sources outside the dynasties, records are more forthcoming on their use of capital to
generate income.
In the later seventeenth century, offering interest-bearing credit was viewed as a significant
form of income. Craig Muldrew observes that borrowing within the family circle was still
important at the time.106 This emerges from the wills and inventories of Burford Masons
where the debt was still outstanding. Ephraim Beauchamp's loan of £250 to his brother
Benjamin, repayable at interest, was still outstanding at the time of Benjamin's death in
lOS KvW; Lang, p. 180; GL, MS 5303.
106 Muldrew, p. 116.
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1697.107In 1707 William Kempster lent his brother-in-law Edward Francis sixty pounds,
also at interest, as security for which Francis gave his house in Norwood, now south
London. 108 A schedule made by Edward Strong senior's executor notes a mortgage to
Strong's uncle William for a house in Little Barrington, Gloucestershire. 109 Strong's
mortgage to his brother-in-law Benjamin Beauchamp in 1693, for properties in Soho, was,
however, formally documented by indenture.i'"
The Strongs were also active lenders of capital outside the family. The conversion of
arrears for contractors' payments at St Paul's into interest-bearing loans has already been
mentioned. The sums on deposit varied over time as masons took assignments of other
masons' deposits, for example Christopher Kempster taking an assignment of Nathaniel
Rawlins' deposit of £300 in 1697. III Interest on these loans was often paid in arrears by the
Commissioners, so for the masons, deposits were perhaps more important for securing
ongoing employment at St Paul's than for income. This is endorsed by New's deposit of
£3100 noted earlier.
Examination of City parish records has revealed that Edward Strong lent some £ 1200 to St
Stephen Walbrook vestry, which was still outstanding in 1712.112The London Masons'
Company was another beneficiary of loans from the Burford Masons. Its records reveal that
from 1680, Edward Strong was receiving 5% interest on a loan of around five hundred
pounds, and although the principal of the loan varied, part was still outstanding in 1711.
107 TNA, PRO C 8/608/3 Inventory of Benjamin Beacham's debts.
108 KvW.
109 sear, MS Top. Herts. c.2.
110 BL.MS 0/382/3.
111 GL, MS 25,473/32.
112 GL, MS 593/4.
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Christopher Kempster lent the Company money too, ten pounds towards the costs of
obtaining its charter in 1677, and made another loan in 1701.113
In view of the building boom, it is not surprising that loans raised to finance private
building, by mortgage or bond, were a popular commodity. Both mortgages and bonds
enjoyed new protection by law, and were used when substantial amounts of money were
involved and needed to be protected. 114 Interest was always charged, in response to the
great demand for such a secure form of credit. In 1724 Edward junior provided a mortgage
of £2000 to Sir William Stapleton for his prestigious house at no. 31 Old Burlington Street
(Figure 68), and for various properties in Threadneedle Street, including the Crown Tavern
behind the Royal Exchange. 115 Examination of Edward junior's copy-book letters discloses
loans as disparate as a bond of £722 4s. 6d. to King's College, Cambridge, and a loan on
Rye Harbour.l" Indentures lodged at The National Archives attest Edward Strong junior's
brother Thomas providing a mortgage on a house in Hanover Square around 1734.117 Not
all loans turned out to be successful ventures, however; Edward Strong senior's bond of
£ 100 to the Earl of Clarendon was among those 'Bonds and Notes esteemed to be bad' by
Strong's executor in 1725.118 Edward junior's letter-book copies show that he too
experienced difficulties in extracting arrears from some of his tenants.l '"
113 GL, MSS 5303 and 5322.
114 Muldrew, pp. 110, 113, 115.
lIS Survey of London. ed. by F.H.W. Sheppard, (London: Athlone, 1963), XXXII. pt II (1963),
p. 508; TNA, PRO C 1111194.
116 SM, Letter-book.
117 TNA, PRO C 1111201.
118 odlB .,MS Top. Herts. c.2.
119 SM, Letter-book.
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Ownership of property in the form of buildings and landed estates, however, generally
produced a solid rental income for the Strongs and Beauchamp in particular. Yet as a form
of investment, land compared unfavourably with most others, the M.P. Lord Hervey
observing in 1707, 'How much better money yields than land, after which taxes and repairs
allowed never answers above three percent'. 120Land nonetheless remained an attractive
acquisition, particularly for the aspirational, as it was considered to confer status on the
owner. As noted by the cleric Thomas Adams in the previous century, 'reputation is
measured by the acre,.121By the end of Edward Strong senior's life, he possessed extensive
property investments over several counties, detailed in Chapter Two. 122Such was the
extent of the Strongs' land acquisition in the St Albans' area that the Duchess of
Marlborough, who originated from there, wrote to Sir John Vanbrugh 'I can't help
remarking that since he [Strong] was employed at Blenheim He has bought some Fannes
that the Duke of Marlborough wou'd willingly have purchased, Lying so near My Father's
Estate,.123Although these investments were split up among Edward senior's family when
he died, Edward junior managed to accumulate at least a similar amount of property. 124
Ephraim Beauchamp accrued property in fourteen parts of the City and counties close to
London, his name ceasing to be associated with construction after the age of'fifty-five.l'"
Other successful masons of the period similarly invested in property, such as William
120 Peter Earle, The Making of the English Middle Class: Business, Society and Family Life in London,
1660-1730 (London: Methuen, 1989), p. 152.
121 Felicity Heal and Clive Holmes, The Gentry in England and Wales 1500-1700 (Basingstoke:
Macmillan, 1994), p. 9.
122 Edward Strong senior's will: TNA, PROB 11/596.
123 Green, p. 260.
124 SM, Letter-book.
125 Peter Beauchamp, 'The Life and Times of a Cl7th Westminster Builder', Westminster History Review,
4 (200 1), 6-13 (p.l0); Ephraim Beauchamp's will: TNA, PROB 11/624; WS, XI (1934), 79.
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Townesend of Oxford, and Francis Smith of Warwick.F" Christopher Kempster, by
contrast, bought three houses in the Burford area, mainly for his family's use, and the
freehold of Kitt's Quarry when it became available in 1694. 127
Despite Edward junior intimating in 1730 that he was no longer undertaking building work,
his Bank of England account shows a single receipt of £5170 on 11 April 1738, its origin
unidentified. 128This sum is almost five times larger than previous ingoing sums in the
1730s and, as a single payment, unlikely to represent income from investment properties.
In the 'Book of Entry for Masons Work done at Severall ofye 50 new Churches' which
Edward junior kept with his partner Edward Tufnell, accounts are found around this time
for masons' work on the north-west tower of Westminster Abbey.129 These entries are in a
different hand to those preceding, and span the period from March 1737 to December 1743,
some two years after Edward junior's death. The entries for measurements up to December
1737 total £3058, followed by a measurement in June 1738 for £927. The building
accounts for the west towers, completed between 1733 and 1745 under the Surveyors
Hawksmoor and John James make no mention of Edward Strong, but do identify Samuel
Tufnell, son of Strong's late partner Edward, as one of the master masons during this
period. 130 The coincidence of abnormally high payments to his account, records in his
Book of Entry', and Tufuell's activity suggests that Edward junior had a financial
involvement in the work and, presumably, income.
126 Colvin, 'Townesends', p.55; Gomme, p. 87.
127 BT, 0660-662.
128 BEA, C.98/2639, L. 128.
129 RlBA, TUF/l.
130 Author's correspondence with the Assistant Keeper of Westminster Abbey Muniments, 2007.
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Stocks were emerging as attractive financial investments in the new capital-based
economy. In 1726 Edward Strong junior purchased the Bank of England's managed
Government stock for the sum of £12,500, the amount and timing suggesting that the
money came from his Blenheim arrears settlement. 131 This formed part of his estate when
he died, together with £9000 of the Bank of England's own stock which he had purchased
(Figure 69). As a personal investment which Edward had no need to draw on in his
lifetime, this indicates considerable wealth.
With the exception of stocks, at a time when others might have considered investing their
money for income in shipping, trade, or speculating in what became known as the South
Sea Bubble, the Burford Masons have been seen to invest in what they understood,
property; even their loans to the Masons' Company reflect this preference. Such
accumulation of wealth and landholding facilitated the social rise of the Strongs and
Ephraim Beauchamp, and to a much lesser extent, Christopher Kempster.
STRA TEGIES USED BY THE BURFORD MASONS TO COUNTER THE
EFFECTS OF DILATORY PAYMENTS
Having looked at profit and the Burford Masons' use of capital, other means by which they
sustained their businesses are now examined. Perhaps the single most important factor
which alleviated the debts owed to the Burford Masons was the sale of stone from their
own quarries.
131 Society of Genealogists, Index to Bank of England Wills, no. 740.
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Sale of stone
Itwas shown in Chapter Three, on the evidence of Christopher Kempster's Daybook and
the Strong Memorandums, that both quarryowners almost certainly began selling stone for
the London rebuilding as early as 1667. Having entered the London market at an early
stage, which was in urgent need of building materials, they are likely to have enjoyed
significant profits from five years' sale of stone before their first known contract in London.
This enabled Strong and Kempster to build up capital before taking on contracts in London,
a clear advantage over London masons. London was not the only market for stone,
however, as between 1667 and 1681 Strong also 'sold Great Quantitys [of stone] to
Windsor Castle', conveniently located down the Thames, the profit from which would also
have helped capitalise the Strong firm. )32
Since payment for stone included the cost of transport, the only major additional
expenditure which the Strongs and Kempsters incurred was in extracting the stone from
their quarries.)33 Kempster's Daybook, although it centres on the family's business in
Burford, does not contain sufficient detail to assess the specific costs of their quarrying
operation, in particular the number of men employed in the extraction process. By
comparison to the income from the stone, it is likely to have been a relatively small outlay,
so dilatory payments for stone were likely to be sustainable even over many years.
Once they embarked on contracts in London, they were often able to sell their stone for use
on those commissions, the price of the stone used being included in each periodic
132 SM, Letter-book.
133 Richard Wilson and Alan Mackley, Creating Paradise: The Building of the English Country House
/660-/880 (London: Hambledon, 2000), p. 190.
188
measurement, forming a constituent part of their arrears. The impact of the total arrears
they had to bear was thus alleviated by the element for their own quarrystone. Upon
eventual payment, the profit on the stone sold was likely to be considerable.
Attempts to ascertain the full extent of sales of Burford stone from building accounts has
proved inconclusive, owing to the vagueness of its description and duplication of
recording. The Strong Memorandums, however, provide estimates for income from
workmanship and stone at St Paul's Cathedral and Blenheim Palace. For the period from
1681 to 1716 at St Paul's, Edward Strong senior estimated he received £46,110 7s. Od. for
workmanship, and £21,216 5s. 5d. for stone, totalling over five million pounds in today's
money. 134 For Blenheim Palace, he estimated £19,315 5s. 7d. for workmanship, and £8786
8s. 2d. for stone. In both cases, payment for stone constituted almost half that for
workmanship. This ratio is reflected in the Strongs' law suit claiming around £6000 for
workmanship, and £3000 for stone.135 No evidence has been found of the use of stone from
the Kempster quarries at St Paul's Cathedral, although, like the Strongs' stone, it was
certainly used for City churches. Ephraim Beauchamp, married into the Strong family, also
sold the Strongs' stone, for instance whilst working on St Dunstan-in-the-East in 1695.136
However, at Greenwich Hospital, where large arrears also accrued, the Strongs do not
appear to have used their own quarrystone, so this factor would not have helped, nor at
Winchester Palace, although the arrears there amounted to much less.
As noted in the previous chapter, the opportunity to sell their own stone probably enabled
the Burford Masons to enter into large contracts, and at lower rates. Their ability to supply
134 SM, Letter-book.
13S Green, p. 128.
136 GL, MS 25,539/2.
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large quantities of consistently good stone at first hand, and being in control of the timing
of its delivery, would have given them a strong competitive edge when competing for
contracts.l "
It was normal practice for masons to act as suppliers of stone from other quarries as well,
and the Burford Masons were no exception.!" For St Paul's, William Kempster's receipts
show that he bought Portland and Purbeck stone from John Slyford, the wharfinger,
whereas the Strongs additionally bought direct from the Portland quarries, paying for the
shipping themselves, and storing stone at their yard in Greenwich.l " Ephraim Beauchamp
sourced more recherche stone for St Paul's such as Denmark paving, Swede marble, Caen
stone, and alabaster. 140 When settlement was received, profit from these transactions would
help offset arrears.
Family firm
It has been noted that members of the Kempster and Strong families remained in the
Burford area to run the quarries in the absence of heads of firms, providing an ample
workforce to select stone and ensure its quality, and organise its shipment to London.
137 The Architecture of Sir Roger Pratt, ed. by R.T. Gunther (Oxford: Oxford University Press,
1928), p. 84.
138 Malcolm Airs, The Tudor and Jacobean Country House: A Building History (Stroud: Sutton, 1995),
p. 131.
139 KvW; GL, MS 5329; Lang, p. 174.
140 GL, MS 25,471/32.
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In the later seventeenth century most men in the Strong and Kempster families, including
several sons-in law, were trained as masons, an indication of the profitability of their
business. Examination of building and bank accounts, and daybooks, provides some idea of
the involvement of family members in the firm. Christopher Kempster's brother John
appears as payee in the building accounts for Winchester Palace, no doubt because he was
overseeing the contract, leaving Christopher free to continue in London. Christopher's son
William's name appears in the Chamberlain's accounts for Abingdon Town Hall, and
although later crossed out, indicates that William had been working there.'?' Christopher's
eldest son Christopher, and son-in-law Thomas Hands, worked with Christopher senior on
a substantial, but unidentified, construction in Oxford in the 1680s, Christopher senior
jotting down in his 1685 Almanack 'my son Christopher wrought at Oxford 450 days I Tho
Hands wrought at Oxford 595 days I I rought myself 1421/2,.142 The extent of the work
indicates that this probably refers to a college building, but examination of building
accounts for New College, University College, Magdalen College, and The Queen's
College, where construction was taking place at the time, have not provided evidence of
their involvement. Christopher senior's almanacks and loose papers reveal him employing
his son Edward at St Paul's as well as at St Mary-at-Hill.r'? His substantial financial
assistance with William's first contract at St Paul's has been noted. William's London
daybooks show him employing his brother Edward, brother-in-law Richard Richards, and
son William at St Paul's around 1706, as well as Thomas Strong, in 1707 and between 1714
and 1716.144 Thomas Strong is found in Edward Strong junior's bank accounts, working for
141 RIBA, WRE/l, fol. 236; ABC, Chamberlain's Accounts.
142 KvW.
143 GL, MS 5304/1; KvW.
I44KvW.
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him between 1717 and 1730 on unidentified projects. 145Edward junior also employed his
cousin Oswell at St Paul's and Greenwich, and his nephew and apprentice Edward
Beauchamp at St Paul's.146
Close relatives working as employees no doubt proved conscientious craftsmen, likely to
be flexible about pay and conditions, having loyalty to the family and often a shared
financial interest in the success of the project. They could act as trusted overseers, leaving
the head of the firm free to attend other contracts.
Ephraim Beauchamp, having married into the Strong family, was quickly absorbed into the
family firm, before establishing his own business. Beauchamp selling stone from the
Strongs' quarries was noted above.147 Intermarriage between contractors' families gave
strength to a firm by spreading financial risk148 The Beauchamp family, being yeoman
farmers and owning property in Burford, would not have been without financial standing,
and would have been an asset to the Strong family.149 Intermarriage could enlarge a
family's skill base, in this case, two of Ephraim's brothers were trained as carpenters,
Joseph remaining in Burford, Benjamin moving to London and becoming an entrepreneur,
occasionally obtaining funding from Edward Strong. ISO These examples illustrate their own
kinship bonds as well as inter-reliance between the dynasties.
145 BEA, C.98/2553, 42-86.
146 London Mason, pp. 90, 76.
147 GL, MS 25 539/8.
148 'Campbell, 'Carpentry Trade', p. 229.
149 Will and Inventory of Edward Beachamp, yeoman: ORO, MS Wills 7/2/43.
ISO Beauchamp, pp. 6, 8.
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The size of these family firms gives some idea of the important role family members
played in their business operations. When competing for contracts, the Burford Masons
could take a long view of dilatory payments, in the knowledge that the family firm was
likely to continue for the foreseeable future, and was strong enough to support them. The
Strongs particularly were able to draw on the accumulated experience of several
generations, lessening the likelihood of damaging their business through inaccurate
estimates.
Despite the Strong and the Kempster firms keeping their home base in the Burford area, the
sources are not very forthcoming about their masonry activity there. Burford in the late
seventeenth and early eighteenth centuries was enjoying a period of prosperity, largely
brought about by the popularity of the nearby horse races, the associated rise of tanning and
saddlery, and being a strategic coaching stop. lSI Many stone houses and inns were rebuilt
or refronted around this time, some of them prestigious, such as the Old Rectory (Figure
70), the Great House (Figure 71), and the current Methodist Church (Figure 72), built to
sophisticated designs, suggesting the use of skilled and knowledgeable masons. The Strong
or Kempster firms with their London-acquired experience would have been obvious
choices to commission as mason-architects for these buildings. The family's activity in
their home area would have strengthened the firms' financial position in London.
151 Gretton, p. 64.
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Formation of partnerships
Entering into a partnership was a means of sharing the risks of a contract, also enabling
partners to run others concurrently. Between 1665 and 1730, the Burford Masons formed at
least twenty-five partnerships (Figure 73). Looking at these partnerships, a number of
different types emerge. Partnerships were formed within a family firm, for instance
between Edward Strong senior and his son Edward, to take on the Greenwich Hospital and
Blenheim contracts. The question arises as to why father and son formed partnerships.
Edward junior completed his apprenticeship only in 1698, so it is likely that his father
included him in the prestigious contract for Greenwich the following year to advance his
career. Six years later, Edward senior, already in his fifties, probably named his son as
partner to secure continuation of the contract within the family.
Another family collaboration occurred when William Kempster was awarded the contract
for the south-west tower of St Paul's in 1700, a time when payments were seriously in
arrears, so it would have been difficult to attract a partner. Instead, his father Christopher
acted as a quasi-partner in shouldering William's outgoings for the first fourteen months, as
noted earlier. William remained a sole contractor, building up his workforce at St Paul's to
around sixty-five by 1706.152
The Burford Masons also formed partnerships between the dynasties. As has been seen, the
contract for St Stephen Walbrook was taken by Christopher Kempster and Thomas Strong
in partnership. They were the first to take any City church contract as partners, recognising
IS2 KvW.
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the risk of working on the extraordinary. This arrangement proved very circumspect in
view of what turned out to be a ten-year wait for payment, effectively halving the burden of
arrears for each partner. Their partnership also allowed them to run several contracts at the
same time, as only one partner needed to be on site to oversee work. Strong, whilst engaged
on St Stephen Walbrook, took on contracts for St Paul's, St Benet Paul's Wharf, and St
Augustine Old Change.153 Strong and Kempster went on to become partners for the
foundations contract at Winchester Palace in 1683, even opening a joint account to run the
contract, 'Mr Stronge reed more for mee on the Joint account £59 lOs.', Christopher
Kempster recorded in his Almanack for 1685.154 The longest-running partnership between
the Burford Masons was that of Christopher Kempster and Ephraim Beauchamp at St
Paul's, lasting seventeen years between 1690 and 1707, another circumspect arrangement.
The third type of partnership which the Burford Masons formed was with partners outside
their group. Their earliest one known was with the carpenter Thomas Minchin at Trinity
College in the 1660s, with Strong the sole master mason.l'" Later partnerships were
concluded with masons, for instance Edward Strong senior with Thomas Hill at Greenwich
in 1696, and Edward Strong junior with Edward Tufnell for the Queen Anne Churches at
Greenwich, Westminster, Limehouse, Wapping, Deptford, and Bloomsbury, all between
1713 and Tufnell's death in 1719.156 Edward junior was later in partnership with masons
Christopher Cass and Andrews Jelfe until 1728, after which he partnered Cass on the tower
of St Alfege, Greenwich, in 1730.157
IS3 GL, MS 25,242/2.
IS4 KvW.
ISS TeA, III Ell.
IS6 RIBA, WRE 2/3; LPL, MS 2703.
IS7 BL, Stowe MS 412, no. 77; LPL, MS 2703.
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Partnerships were occasionally foisted on them, as at Tom Tower, where Christ Church
insisted on using its own mason Thomas Robinson as well as Wren's choice Christopher
Kempster, and at St Vedast alias Foster, where the Vestry demanded that its parishioner
mason William Collins partnered Edward Strong. ISS As the building accounts make no
mention of Collins, he may not have taken an active part in the building process. 159
In the absence of evidence to the contrary, most of these partnerships were probably loose
associations, not legally set up. However, Edward Strong junior did enter a formal
partnership with masons Christopher Cass and Jelfe, being 'copartners in a joint Stock',
carrying on 'joyntly the Trade and Business of a Mason', which was dissolved at Edward's
request in December 1728.160 As 'joint stock' involved cash advanced to a business, the
legal documentation was circumspect.l'" Itmay also be that by this time, it was considered
advisable to establish partnerships on a legal basis, as in the case of the Bastards of
Blandford, brothers who in 1720/1 sealed a tripartite indenture to continue being partners
as joiners. 162
The formation of partnerships between masons appears to have become accepted practice
in the eighteenth century. Around 1718 Edward Stanton entered into partnership with
Christopher Horsenaile; William Stanton with John Churchill in 1727; and Jelfe not only
1S8 CCM, MS 376; WS, XIX (1942),90; SM, Letter-book.
1S9 GL, MS 25,539/6.
160 BL, Stowe Ms 412, no. 77.
161 J.R. Edwards, A History of Financial Accounting (London: Routledge, 1989), p. 93.
162 Howard M. Colvin 'The Bastards of Blandford', Archaeological Journal, 104 (1947), 178-195
(p. 180).
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with Strong and Cass, but with Cass alone, then George Mercer, and finally Samuel
Tufnell.l'" This may reflect on increasing precariousness in the building industry.
Diversification of clients
The Burford Masons' clients who tended to pay erratically were mainly commissions set up
by statute, or, in the case of Winchester Palace, the Crown. Blenheim Palace started as a
Crown project, although the client was ultimately determined at law to be the Duke of
Marlborough. The Burford Masons however, also took contracts from other clients, which
would have spread their risk, particularly when the contracts ran concurrently. Intermittent
payments for their several contemporaneous contracts would have provided some income,
albeit settled in arrears. Overlapping commissions can be seen in the timelines in the
Catalogue Raisonne,
One such group of clients were institutions. As seen in the previous chapter, Kempster's
weekly payments from Christ Church, Oxford, for Tom Tower, and Abingdon Borough
Council's intermittent payments for work on County Hall, Berkshire, would have helped
offset the dilatory payments for his work in the City between 1677 and 1684. St
Bartholomew's Hospital was also a prompt payer when Edward Strong junior designed and
built the Smithfield gateway, at a time when the Hospital enjoyed a small surplus of
income. 164 The College of Arms, however, proved less dependable, as Ephraim Beauchamp
163 D' . 572ictionary, p. .
164 SM, Letter-book; A Short History of St Bartholomew's HospitaI1123-1923, ed. by Sir D'Arey Power
and H.J. Waring, (London: St. Bartholomew's Hospital, 1923), p. 19.
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was still owed some payment for building the east wing in 1687, six years after
completion.l"
Clients from the aristocracy and gentry also expanded the Burford Masons' employment
base, although relatively little is known about their reliability in settling payment. For Sir
John Morden, Edward Strong senior 'performed all the Stone Work' in constructing his
Hospital in Blackheath in 1694.166 Ephraim Beauchamp, in 1698, built a house in London
for Sir Edward de Bouverie, the location of which has not been identified.l'" In 1702,
Edward Strong junior was engaged by William Draper, Treasurer to the Commission for
Greenwich Hospital, to build (and possibly design) Addiscombe House, Surrey; the
Duchess of Marlborough commissioned him for the mason's work at Marlborough House,
London in 1709; and for the Earl of Chandos, he built the north elevation of Canons Park,
Middlesex, in 1715.168 Of these clients, it is known that the Duchess of Marlborough paid
promptly.l'"
William Kempster's daybooks reveal commissions between 1700 and 1717 from
prestigious clients such as Lady Rawlinson, widow of Sir Thomas, former Lord Mayor of
London, at Old Bailey, and Squire Lenthall, Lord of the Manor, at Burford Priory; for both
clients he made grand chimneypieces. He laid new Purbeck stone paving for Lord
Willoughby in Queen's Square (now 26 Queen Anne's Gate), and at the Hertfordshire
country houses Balls Park for Colonel Harrison, and Hertingfordbury Park for Mr
16S CAA, Chapter Book I, fo1. 304.
166 SM, Letter-book.
167 Ingrid Roscoe, Emma Hardy and M.G. Sullivan, eds, Biographical Dictionary of Sculptors in
Britain 1660-1851 (New Haven and London: Yale University Press, 2009), p. 87; author's
correspondence with Ingrid Roscoe, 2007.
168 SM, Letter-book.
169 BL, Add.MSS 61357, cclvii.
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Hughes. 170 Even payment for these relatively modest works would have helped offset the
monies owed him as mason-contractor at St Paul's, where he was engaged until his death in
1718.
William's daybooks also illustrate the importance of clients from business and trade. These
included the newly-established Coffee Houses such as those at St Paul's, All Saints,
Ludgate, and Blackfriars; Public Houses including the 'Haunch of Venison' in Bow Lane,
the 'Crown' in Milk Street, and the 'Dog Tavern' on Garlick Hill for his neighbour Mr
Breckforth. Other trade clients include Mr Austin the winecooper, Mr Ikey the tobacconist,
and the whalebone cutter in Bow Lane, where William laid Reigate stone for his fumace.i "
Analysis of Christopher Kempster's Daybook has shown that whilst he was running late-
paying contracts in London, the Kempsters continued to carry out building work in Burford
such as installing new windows, a chimney and roof for John Jordan in 1671, or erecting
gate piers for the Priory in 1680.172 The number of such clients who paid in full helped to
sustain Christopher financially.
Funerary monuments, the stock-in-trade of masons particularly during the slack winter
months, provided an even wider base of clients. 173 It can be seen from Christopher
Kempster's Daybook that whilst working on St Stephen Walbrook, he fashioned the
handsome Sylvester monument in Burford Church, for ten pounds (Figure 74).174
William's daybooks record him making at least twenty gravestones and monuments for
170 KvW.
171KvW.
172 BT, Daybook, fols. F9r and F12r.
173Howard M. Colvin, Biographical Dictionary of British Architects, 3rd edn, (New Haven and
London: Yale University Press, 1995), p. 23.
174BT, Daybook, fol. B9r.
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aristocracy and gentry between 1701 and 1716, many of black marble and gilded, with
coats of arms, for which he charged around £ 12 each. Although William crafted these
funerary monuments in London, they were often sent further afield, usually by river barge,
for instance to Godalming, Marlow, Henley, and Burford, and to Northamptonshire. It was
to William that his family turned for his father's wall memorial (Figure 75) and the
Kempster ledger slab (horizontal gravestone) in Burford church (Figure 76).175 In the
Burford area wealthy merchants were the clients commissioning the prestigious churchyard
monuments known as 'bale' tombs, which all three dynasties were involved in crafting.
Bale tombs are discussed in more detail in Chapter Seven.
Diversification of trade
Farming
The Kempster and Beauchamp families were yeoman farmers in the Burford area, as noted
particularly in Appendix One. An estimated half of English farmers in the seventeenth
century were also part-time craftsmen, emphasizing the importance of farming as a 'by-
occupation', as described by Knoop and Jones.176 Around 1670, Sir William Coventry was
writing that few building craftsmen 'rely entirely on their Trade as not to have a small
Farm'. 177 Masons with a fallback position of a smallholding to work in leaner times would
have been able to risk more than those without. It also enabled families to survive whilst
the masons worked elsewhere. Kempster's Daybook, recording the family business in
175 KvW.
176 Arkell, p. 79; The Mediaeval Mason, 3rd edn., (Manchester: Manchester University Press, 1967),
p.88.
177 Cited by Airs, p. 164.
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Burford, chronicles an active fanning life of sowing, haymaking, harvesting, and malting,
regardless of Christopher's absence in London. His purchase of Kitts quarry in 1694
included over twenty acres of farmland in the Burford area.178 Evidence for Ephraim
Beauchamp's fanning background is found in his father's inventory made at his death in
1682, referring to a 'pigg in the stye' and 'sheep hurdles,.179 Itwas clearly not unusual for
masons in Burford to have farming interests, as the will for another mason in the town,
Symon Ward, noted the 'residue of my goods, Cattelle and Chattells' in 1648.180
Sale of malt
The sale of malt became a profitable sideline. Malt was a valuable, taxable commodity and
its production had developed into a major industry in Burford, to the extent that one
Supervisor of Excise and two Excisemen were permanently based in the town in the
eighteenth century.!" London, by comparison, had no malt works, the malting process
requiring an extensive floor area.I82 A large brewing business was emerging in London
providing a thirsty market for malt. Loose receipts at The National Archives reveal
Christopher Kempster selling malt in London on several occasions in 1699, which his son
John and son-in-law Nicholas Cross sent from Burford. One entry in the receipts records
'When all charge paied the molt comes to 98: 13:6 [... ] John Kempsters part 42 Quarter at
1:7:6 the Quarter 58:7:0. Nicholas Cross his part 29 Quarter at 1:7:6 the Quarter 40:6:6'
178 BT, D662.
179 ORO, MS Wills 7/2/43.
180 TNA, PROB 111203.
181 Moody, p. 92.
182 The Eighteenth-Century Town, ed. by Peter Borsay (London: Longman, 1990), p. 150; Moody,
p.91.
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(Figure 77).183 At over eight and a half thousand pounds' profit in today's money for
apparently just one shipment, the sale of malt was not trivial. It is evident from the
Kempster Daybook that, in order to sustain these deliveries, the Kempsters bought in large
quantities of barley from farmers in the Burford area, and paid others for the 'macking of
moult,.184The Kempsters co-ordinated the manufacture, shipping, and sale of malt to
London, where they were likely to have had the market edge. Robert Plot noted that a more
productive, early ripening strain of barley was being cultivated in Oxfordshire at this time,
which was only slowly spreading to other counties. 185The Kempsters were not the only
masons to trade in malt as a sideline, it also formed part of the Oxford mason William
Townesend's business.l'"
Bricklaying
Apart from grander public buildings, London was being rebuilt mainly in brick, providing
only limited opportunities for the stonemason's traditional trade.187Bricklaying was also
required for most City churches, as even those faced in stone used brick in their
construction. The fact that some stonemasons took on bricklaying contracts for City
churches was pointed out by Campbell as recently as 2002, noting three contracts taken by
Thomas and Edward Strong senior.188Analysis of building accounts and contracts for the
Burford Masons' work has identified ten cases of their involvement in building with brick,
183 KvW.
184 BT, Daybook, fo1. F16r•
18S 1Pot, p. 155.
186 Colvin, 'Townesends', p. 55.
187 Elizabeth McKellar, The Birth of Modern London: The Development and Design of the City 1660-
1720 (Manchester: Manchester University Press, 1999), p. 80.
188 James W.P. Campbell, 'Seventeenth-Century Bricklayers' Contracts: Wren's City Churches',
Construction History Society Newsletter. 64 (2002), 7-12, (p. 8).
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of which seven are for City churches (Figure 78). Thomas Strong, Edward senior and
junior, and the later Thomas Strong, Christopher and William Kempster, and Ephraim
Beauchamp all undertook commissions involving brickwork as well as stone, which would
have widened their market potential. It is of interest that the last entry in William
Kempster's daybook, in February 1718, is for payment to his bricklayer Mr Drew, for work
not identified. 189
Evidence of Burford Masons branching into bricklaying in City churches is found as early as
1674, when Strong and Kempster's work at St Stephen Walbrook was measured, which
included incidental bricklaying.l'" Only four years later, Thomas Strong took a contract for
constructing St Benet Paul's Wharf of brick, exercising skills which were to stand the Strongs
in good stead on future projects. Although the livery companies controlling stonemasonry
and bricklaying were autonomous, throughout the seventeenth century some of their
members appear to have assumed the 'Custom of London' in carrying out work which strictly
belonged to a different craft guild, regardless of the one to which they had been apprenticed,
an issue explored in Chapter SiX.191 Knoop and Jones observed that in the provinces,
'specialisation was imperfect', building craftsmen being more likely to undertake work
outside their trained craft.192 Indeed, an interchange between masons laying stone and brick
was noted at Eton College already in the 1440s. However, stonemasons would have had less
opportunity to practise bricklaying in stone-producing areas such as Oxford and the
Cotswolds, and the Burford Masons' branching out into brick would have been more taxing.
189 KvW.
190 GL, MS 25,539/1.
191 Campbell. 'Carpentry Trade', p, 218.
192 KJ, Mediaeval Mason, pp. 204, 132.
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It is remarkable that Ephraim Beauchamp's first known contract in London in 1688 was not
for stonemasonry, but for building the east wing of the College of Arms in brick (Figure 48).
Other mason-contractors similarly took on contracts involving bricklaying, such as Samuel
Fulkes, Edward Pierce, and Joshua Marshall.l'" A later, substantial, brick building by one of
the Burford Masons was Ardington House, Berkshire, constructed by Thomas Strong around
1720.
My research has uncovered the Strongs using their bricklaying skills to venture into the
speculative building market. Speculative development was predominantly brick-based,
usually only finishes, chimneypieces and paving executed in stone. The mason who was
able and willing to carry out bricklaying could enter into this market and reap its rewards,
unlike the stonemason who limited himself to his craft. Whereas the main flush of
residential rebuilding in the City took place relatively soon after the Fire, extensive
construction went on apace outside the City. Edward Strong senior owned two houses in
the Bridgewater Square development north of the Barbican, one on the west side of North
West Alley, and another on the east side of Princes Street, which he let at two pounds and
four pounds per annum respectively, having probably built both houses. The Bridgewater
Square site was acquired by Wren and two others in 1688 with the expectation of an eight
percent return, at a time when interest on loans was limited to only six percent. 194 Other
master craftsmen working for Wren similarly owned houses in this enterprise, the masons
Samuel Fulkes and John Thompson, plasterer Henry Dogood, and Sarjeant Plumber
Matthew Roberts, who was to become Edward Strong junior's father-in-law. In Old
Burlington Street, not only Edward Strong senior, but also Christopher Cass and Edward
193Campbell, 'Bricklayers' Contracts', p. 8.
194a L, MS 2461; Muldrew, p. 114.
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Tufnell are found as mortgagees, suggesting that they may also have been associated with
the construction of houses in that street.195 In view of the huge opportunities for speculative
builders at the time, it is likely that Burford Masons became more involved in speculative
building than these examples show.
The east wing of the College of Arms was a hybrid project, allowing Ephraim Beauchamp
to negotiate a leaseback of the three dwellings it was to comprise, two of which his family
held until 1748.196 The third lease passed to the Strong family on his death, Edward junior
still using it in 1734 when he noted 'dined at St Peter's Hill,.197
Colvin observed that although speculative building brought great rewards, it could also
bring bankruptcy. 198 That the Burford Masons managed to avoid the latter is to their credit
as entrepreneurs.
CONCLUSION
Dilatory payment has been identified as the overriding problem facing the Burford
Masons after going up to London. The chapter showed the Burford Masons adapting
to the increasingly capital-based economy of London with credit assuming an
important role.
195 Survey of London. pp. 558-9.
196 College of Arms, ed. by Walter Godfrey (London: London Survey Committee, 1963), p. 20.
197 Bodl. MS Top. Herts c.2; SM, Letter-book.
198D' • 18ictionary, p. .
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Examination of six major late-paying commissions of the Burford Masons has
revealed them to have been burdened by arrears over a period of some fifty years. In
the 1670s for St Stephen Walbrook alone, Strong and Kempster carried arrears of
£1,240; by the 1720s, the Strongs' arrears for Blenheim, including interest, had
amounted to over twelve thousand pounds.
The Burford Masons were found to have developed strategies to counter the effects of
dilatory payments. Of these strategies, sale of their stone was found to be of vital
importance. Payment for stone outside their contracts, as from 1667 when shipping to
London was shown to have started, allowed them to capitalise their firms over five
years before taking on the risk of their first late-paying commission. When stone was
supplied as part of a building contract, the component of arrears it represented
involved few outgoings and was largely profit, once payment was received. Stone
was found to comprise up to a third of the total arrears.
The Burford Masons had to devise further strategies for building up capital in order to
function, turning them effectively into creditors on many of their commissions. The
role of the family firm was shown to be a mainstay of their operation. Deployment of
masons in and between the families allowed them to take on several contracts
concurrently, promptly-paid ones alleviating the arrears burden. It was discovered
that William Kempster could only start his contract on the south-west tower of St
Paul's with his father's full financial support over fourteen months.
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Entering into partnerships within and between the dynasties and with others was
found to be a further strategy the Burford Masons employed for almost sixty years to
share the burden of arrears and facilitate multiple contracts. Diversification of client
has shown the Burford Masons taking on contracts in London, the country, and from
the Crown, often running concurrently, which spread the risk. William Kempster's
business as a City mason showed a wide range of clients. Diversifying into
bricklaying and probably also entering speculative building further extended their
client base.
In the course of their careers the Strongs increasingly used capital to generate income,
by lending at interest, granting mortgages, involving themselves in insurance,
acquiring stocks, and investing in property, turning them into financiers.
By countering the problem of dilatory payments successfully, the Burford Masons
contributed to the speedy completion of many of the great projects of the rebuilding,
and in so doing, probably helped safeguard their stylistic unity.
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CHAPTER SIX:
THE BURFORD MASONS' INVOLVEMENT WITH THE LONDON
MASONS' COMPANY
INTRODUCTION
The livery companies of seventeenth-century London evolved from the medieval craft or
trade guilds within the square mile of the City. They were self-governing, but also
participated in the government of the City through their electoral privileges. Each
occupied a given position in their hierarchy, based on their economic or political power,
the order of precedence being settled in 1515 by the Lord Mayor after years of dispute. I
The first twelve Companies, which included the Mercers', Grocers' and Goldsmiths', were
known as the 'Great Twelve', the remainder were referred to as the 'Minor Companies'
which included the Masons' Company at number thirty. By the time of the Great Fire the
number of livery companies had increased to over sixty. Contemporary members of the
Masons' Company included such successful masons as Joshua Marshall, Thomas
Cartwright, and Thomas Knight, mentioned in Chapter Three as early post-Fire
purchasers of Kempster's stone.
This chapter examines the Burford Masons' involvement with the London Masons'
Company, continuing my investigation into the shift to modern building practices, with
which the Company was also struggling to adjust. Despite the provisions of the
1 Corporation of London, The Livery Companies of the City of London (London: Corporation of
London,2001).
208
Rebuilding Act of 1667 granting master masons from outside the City equal working
privileges to existing members of the Company, the first Burford Masons to go up to
London, Christopher Kempster and Thomas Strong, chose to apply for admittance only
three years later. This apparently superfluous move is even more surprising as these
provincial masons had never been involved in a trade guild in their native area, nor in
nearby Oxford. This chapter examines their motives for seeking membership of the
Company, and the degree of their commitment to it, in the light of its contemporary
standing.
The most comprehensive account of the history of the London Masons' Company,
covering many centuries, is still Edward Conder junior's pioneering study The Hole
Crafte, which takes in the Company's early connection with Freemasonry.i Knoop and
Jones's study The London Mason draws on Conder, exploring the Company's position in
the seventeenth century. The Company's own publication The Worshipful Company of
Masons focuses on the history of its organisation.' All three are empirical studies based
on primary sources, Knoop and Jones exploring several issues in a wider discussion,
particularly the effectiveness of the Company's remaining trade functions. All three
works conclude that the Company's control of trade and standards was waning by the
later seventeenth century.
A more recent study of a contemporary building craft in the City of London, 'The
Carpentry Trade in Seventeenth Century England' by James W.P. Campbell, sheds light
on the working practices and relevance of the guild system, concluding that the London
2 Records of the Hole Crafte and Fellowship of Masons (London: Swann Sonnenschein, 1894).
3 The Worshipful Company of Masons, ed. by Francis Raymond Smith (n.p.: London Masons'
Company, 1960).
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building guilds never recovered from the post-Fire legislation which removed their
monopoly of trade," Looking at the City's livery companies more generally, Pride without
Prejudice; The Freedom; and the Corporation of London's own publication The Livery
Companies of the City of London explore the relationship between the companies and the
City government. 5 The latter concludes that the decline of livery companies generally,
not just the Masons' Company, began in the seventeenth century."
My study explores the interrelationship between the London Masons' Company and the
Burford Masons over their long period of membership spanning over half a century, in
the face of its accelerated decline. By concentrating on the evidence relating to three
dynasties whose membership was optional, my research investigates the question of the
benefits which the Company still had to offer them.
Dealing with particular masons who became members of the Masons' Company, this
chapter draws on the Company's original records deposited at the Guildhall Library.
These include the Quarteredge Books, which cover receipts for subscriptions over
intermittent periods from 1663, the Court Minutes, starting only when the Company
received its Charter in 1677, and the Renter Warden's Accounts, which commence in
1670.7 The dates of individual Burford Masons achieving the status of Freedom of the
City of London are also found in these records, as are details of apprentices taken on by
the Company's members.
4 James W.P. Campbell, 'The Carpentry Trade in Seventeenth-Century England', Georgian Group
Journal. 12 (2002), 215-237.
S Jennifer Lang, Pride without Prejudice (London: Perpetua, 1975); The Freedom ed. by Valerie Hope,
Olive Birch and Gilbert Torry (Buckingham: Barracuda, 1982); Livery Companies.
6 Livery Companies. p. 10.
7 Guildhall Library, MSS 5313, 5304, 5303/1.
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In order to place the Burford Masons' experience in the context of the Masons' Company,
this examination starts by looking briefly at the Company evolving from its residual
medieval function earlier in the seventeenth century up to the Great Fire. The Company's
ensuing accelerated decline, which the Burford Masons witnessed, is then considered. Set
against this background, the Burford Masons' involvement with the Company is
investigated. Their careers within its organisation are traced from the Company's own
records. Motives for their initial and continued commitment to the Company are
explored. Various issues arise from this, such as external pressures and inducements for
admittance to the Company, and the pragmatic and social incentives to remain active
members of it. None of these issues have yet been explored through the experience of a
particular group of masons.
THE LONDON MASONS' COMPANY IN TRANSITION
Before 1666
The medieval functions of the various City guilds or livery companies serving the
construction industry had, on the whole, survived into the seventeenth century. Those
functions largely comprised protecting their monopoly of trade, overseeing standards of
workmanship and materials, and providing welfare and legal protection for their
members. Clearly these objectives directly benefited the companies' members while
serving clients by assuring standards of construction. They also relieved parishes of
caring for needy members and their families, as churchwardens' accounts show. This
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mutuality had ensured the companies' own survival whilst those needs existed. However,
in order to carry out their historic functions, the companies needed to be adequately
funded. Their income was sourced from members in the form of fees and subscriptions,
and from rents generated from their property investments in the City."
With the expansion of London beyond the City walls, craftsmen were increasingly
moving to the suburbs to evade the companies' fees and controls, and the costs of having
to become freemen of the City of London in order to trade in the City legally. Details of
the sums involved are discussed below. The City authorities, like the companies, were
receiving less income as a result, and already by 1632 were unsuccessfully petitioning the
Crown for support, claiming that:
the freedom of London which was heretofore of very great esteeme, is grown to be
little worth, by reason of the extraordinary enlargement of the suburbs, where great
numbers of traders and handicraftsmen doe enjoy without charge, equaU benefit
with the freemen and citizens of London. 9
Within the City, the infiltration of building tradesmen not free of the City of London,
known as 'foreigners', had been an ongoing challenge to the companies. From the
companies' point of view, apart from taking jobs away from their members, the foreigners
paid no fees, thus diminishing the companies' income and weakening their control. The
London Masons' Company had been seeking to address the question of foreigners since at
least the fifteenth century, but by the earlier seventeenth century their recorded concerns
8 T.M.M. Baker, London: Rebuilding the City after the Great Fire (Chichester: Phillimore, 2000), p. 11.
9 T.F. Reddaway, The Rebuilding of London after the Great Fire (London: Cape, 1940), p. 42, citing
Nov. 1632, P.C. Reg., 2-42, p. 305.
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related particularly to work opportunities at St Paul's Cathedral. In 1622 the Masons'
Company petitioned the 'Bishop of London, the Lord Mayor and the Commissioners' that
intended work at St Paul's be given to freemen only; twenty years later, the Company
even expended money on intended action to prevent foreigners from working there. Cases
were also arising in the earlier part of the century of masons becoming free of companies
other than the Masons' Company.l" Not only did the Masons' Company have no control
over such masons, but received no income from them either.
Apart from gradual loss of revenue from dwindling membership, the Masons' Company
was one of the many which lost significant capital through property speculation in Ulster
as a consequence of James I's persistent encouragement to invest there. The Civil War
impoverished the Company further, both sides making demands for money, the Company
at first lending to the king, and later giving to Cromwell's army. The effect on Minor
Companies such as the Masons' was to leave them in dire straits, having to sell off much
of their silver and gold plate. 11
After 1666
The Great Fire compounded the problems the Masons' Company had experienced earlier
in the century. Masons' Hall in Hazlewood Alley was one of the forty-four livery halls
destroyed by the fire, which the Company rebuilt three years later at a cost of around
10 London Mason, pp. 10, 12, 15.
II Lang, pp. 37, 39.
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eight hundred pounds. 12 The fire also wiped out rental income from its investment
property in the City, further impoverishing the Company.
However, it was the Rebuilding Act of 1667 which, in responding to the urgent
rebuilding needs, seriously undermined the privileged position which the City companies
serving the building trades had enjoyed. The Act, as noted in Chapter Three, granted all
building craftsmen the same liberty of working whilst they were engaged on the
rebuilding as those who had become freemen through the various companies. After
having been engaged for seven years on such work, they would 'have and enjoy the same
liberty as free men of the city for their natural lives', granting them equal status in their
professional practice in the City.':' Foreign master masons, such as Christopher Kempster
and Thomas Strong, could now work legally within the City without joining the Masons'
Company. Whilst enjoying the freeman's privilege of working within the City of London
as long as the rebuilding lasted, they were not actually granted the freedom of the City
itself. As such they were excluded from the Masons' Company and its networking
advantages, and from political involvement in the government of the City through
Common Hall, the third main court of the City, made up of liverymen.
If they chose, however, foreign master craftsmen could still apply for freedom of the City
by 'redemption', a lump sum payment in lieu of serving their apprenticeship in one of the
City companies, having served it elsewhere. This sum comprised two elements, one fee
payable to the livery company, the other to the City. The City, which had shown itself
responsive to the state of trade over the years, reduced its fees for freedom in 1673 to
12 Baker, p. 11; Smith, p. 10.
13 Conder, p. 192, citing 18 & 19 Car.II, c.viii.c.xvi.
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encourage men of craft and trade back into the City.i" The Masons' Company, by
contrast, raised its admission 'fines' the same year by 50% to thirty-six shillings,
presumably in order to recoup some of the financial haemorrhage it was suffering. After
this, the total required for admittance and obtaining freedom amounted to around eighty-
five shillings, the equivalent of some six weeks' wages for a journeyman, prohibitive for
many. Once admitted, masons were obliged to pay significant further fees as they rose
through the ranks of the Company, for instance, in order to take livery, a total of eleven
pounds was due in addition to the cost of ceremonial clothing.
Edward Strong senior, as one of the biggest employers in the Company, seems to have
recognised this obstacle and in 1692 paid the Company's admittance fees for six masons
as 'foreign members', a status probably denoting membership of the Company without
freedom of the City. IS As three of those masons are found in Strong's St Paul's team two
years later, it is likely that all six were his employees." Not all masters were so generous;
by 1690, the Masons' Company seems to have accepted that many foreigners would never
join, and raised a token sixpence quarterage money from them instead, to regularise their
employment by members of the Company. 17
Several master masons of importance chose to become members of companies other than
the Masons', such as Edward Pierce (whose contract at St Paul's Cathedral Kempster and
Beauchamp took over), who was free of the Painter Stainers' Company, whilst other
notable mason-contractors at St Paul's, Nathaniel Rawlins and Samuel Fulkes, purchased
14 Reddaway, p. 305.
15 London Mason. p. 14.
16 GL, MS 5304/1, London Mason, p. 85.
17 London Mason, pp. 12-14.
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their freedom through the Haberdashers' Company. 18 Master masons free of companies
other than the Masons' also took on apprentice masons, gradually increasing the number
of masons operating outside the Masons' Company. The Masons' Company, in its Search
at St Paul's on 26 September 1694, left a record of all those working in five mason-
contracting teams, noting each employee's status in relation to the Company." My
analysis of this record (Figure 79) reveals among other things that by 1694, some 42% of
the mason-contractors' workforce had no connection with the Masons' Company.
Whereas the average is a little lower in Strong's team, Kempster and Beauchamp stand
out as employing by far the smallest percentage unaffiliated to the Masons' Company,
12% only.
It is not surprising that by the 1690s, the Masons' Company was claiming that it had 'now
but few free of their said company in comparison of former times'. 20 By 1694 affiliation
to other companies had become so common that the Masons' Company successfully
petitioned the City authorities for all apprentices bound to master masons free of other
companies to be turned over the Masons' Company instead. Figure 79 illustrates the
extent of the problem at St Paul's that year, when an average of 29% of all apprentices in
the St Paul's mason-contracting teams were bound to masters not connected with the
Masons' Company, although if the Haberdasher Samuel Fulkes's team is excluded, this
figure is reduced to 12%. Kempster and Beauchamp were exemplary in having in their
team only apprentices indentured through the Mason's Company, whereas Strong's team
comprised 6% apprentices bound to masters outside the Company, well below average.
The extreme case was Fulkes's workforce, in which none of the apprentices were bound
18 London Mason, pp. 14,25,33-34.
19 GL, MS 5304/1, fols 160v - 165V•
20 London Mason, p. 14.
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through the Masons' Company, perhaps understandable as Fulkes himself had no
connection with it. These statistics show the Burford Masons to have been remarkably
compliant with the Company's policy on this issue.
Although apprenticeship was in principle still governed by the Statute of Artificers of
1563, the direct relationship between master and apprentice was breaking down,
apprentices being set to work without their masters directly supervising them in
contravention of the law." Evidence of this can again be found in the 1694 Search,
which identified those apprentices in each team working with or without direct
supervision of their masters. Figure 79 brings to light that on average, 28% of apprentices
investigated worked without the direct supervision of their apprentice master. The
Kempster and Beauchamp team operated in excess of this at 36%, although some of the
masters of the apprentices they employed can be found working in other teams at St
Paul's. On a site this size, the relevant master did not always supervise his apprentice
directly; William Kempster, for instance, employed on the south-west tower in John
Thompson's team, could not easily have overseen his son and apprentice Christopher who
was engaged in Kempster and Beauchamp's team on the south-east section of the chancel
and transept. In this practice, the Burford Masons clearly breached the Company's rules,
going with the general trend in opting for more flexible and profitable practices.
This analysis illustrates the Masons' Company gradually losing control over its
governance of apprenticeships, a situation which masters such as the Burford Masons
used to their advantage.
21 Joan Lane, Apprenticeship in England (London: University College London, 1996), p. 2.
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The Masons' Company, which had existed as a corporate body by prescription, received
its Royal Charter rather late in the day, in 1677, all other companies serving the building
trade having long since acquired theirs.22 This formalised the Company's control over all
masons working in the Cities of London and Westminster and seven miles beyond,
whether or not they were members of the Company.r' Despite the Company's newly-
acquired powers however, its decline in control and finances continued; by 1694 it was
claiming impoverishment, facing almost utter ruin, being 'incapable of assisting poor
members and widows as heretofore'. 24
Several Burford Masons, as noted in the last chapter, took on contracts involving
bricklaying as well (Figure 78), strictly a craft governed by the Tylers' and Bricklayers'
Company. There is also limited evidence that craftsmen not trained as masons carried
out mason's work at this time, a practice termed 'intermeddling';" This does not suggest
a sharp delineation of protective trade practices and may have been a continuation of
the 'Custom of London' which had tolerated members of one Company carrying out
another's trade. Despite the Custom of London applying only to 'marchandizing and
trades', but not crafts, a number of examples do exist of this practice among building
craftsmen, particularly carpenters." Such erosion of trade boundaries would not have
assisted the Masons' Company's cause. The extent of this breakdown is not easy to
assess, however; Nicholas Hawksmoor's Building Notebook for instance shows a clear
delineation continuing in the later seventeenth century in the various woodworking
22 Smith, p. 10; Livery Companies, p. 36.
23 Smith, p. 11.
24 As summarized by London Mason, p. 14.
25 London Mason, p. 17.
26 Campbell, p. 232.
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crafts and types of smith, although no light is shed on the masons' trade.27 Hawksmoor's
practice may not be typical, however, as his Notebook records work for more elite
clients, particularly the Crown, Lord Leominster at Easton Neston, and Lord Carlisle at
Castle Howard, where long-standing practices may have prevailed.
Ensuring standards of workmanship, construction and materials had been the
province of the trade guilds for centuries. Since the early part of the seventeenth
century, however, increasing concern over the growth of London had resulted in
several attempts to regulate new building construction by legislation, particularly
with a view to reducing the spread of fire; at least eight Proclamations between
1602 and 1630 sought to address this.28 Following the devastation of the Great Fire,
the 1667 Act was more successful in regulating standards, as most construction
involved new building. Later Acts of 1707 and 1709 augmented the regulation of
building construction in London and were strictly enforced by City Surveyors rather
than trade companies.i" Of the Burford Masons, Ephraim Beauchamp took
advantage of the increasing centralisation, becoming one of the forty-seven
Commissioners of Sewers for Tower Hamlets noted in 1712; he was by then
entitled 'esquire', indicating that his appointment was probably not based solely on
his craft skills.30 Despite the Masons' Company's dwindling control over standards
of construction, it continued to carry out Searches for defective materials and 'false
27 James W.P. Campbell, 'Nicholas Hawksmoor's Building Notebook' , Construction History, 20
(2004),21-44, p. 24.
28 Stephen Porter, The Great Fire of London (Stroud: Sutton, 1996), p. 12
29 John Summerson, Georgian London, rev. edn (Harmondsworth: Penguin, 1969), p. 68; Campbell,
p.220.
30 Reports of the RCHM, 11, pt 4-5, (London: HMSO, 1887), p. 211, citing the MSS of the Marquess
Townshend.
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work' (poor workmanship) until 1704, when the last Search is recorded." After
seeking legal advice on its position in 1719, the Masons' Company took no further
steps that century to enforce its jurisdiction. 32 It is indicative of the Company's
continuing decline that Masons' Hall was demolished in 1865 and not rebuilt. 33
REASONS FOR THE BURFORD MASONS' INVOLVEMENT WITH THE
COMPANY
Foreign masons who arrived in London after the Great Fire were not required to become
members of the London Masons' Company and were legally free from its controls. Yet
Christopher Kempster and Thomas Strong saw fit to purchase their freedom of the
Masons' Company by redemption in 1670, on 4 August and 15 September respectively
(Figure 80).34 The juxtaposition of the serious decline of the Masons' Company with the
considerable commitment of the Burford Masons to it, begs the question as to why the
Burford Masons took the trouble to become involved with the Company, remain involved
with it, even invest in it, and spend valuable time serving as its officers, when they could
have concentrated on increasing their income from construction. This chapter now
considers their possible motives, starting by looking at why the first Burford Masons
chose the path of admittance in 1670.
31 London Mason, p. 18.
32 Smith, p. 13.
33 Baker, p. 78.
34 GL, MS 5313.
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Pressure to comply through harassment
Itwas seen above that the monopoly of trade which the City companies had legally, ifnot
entirely in practice, enjoyed for centuries was suddenly extinguished by the Rebuilding
Act in 1667. This was met with resentment; already in May that year, the City had to
order that actions should not be brought against foreigners working on the rebuilding in
accordance with the new legislation, and those actions which had already been brought
were to be withdrawn without penalty." In spite of this, two years later, the Masons'
Company joined forces with the Companies of the Carpenters, Tylers and Bricklayers,
Joiners and Plasterers in a petition to the Court of Aldermen seeking to exclude
foreigners from contracts in the City." The outcome is unrecorded, but the action
indicates ongoing resistance of City craftsmen to foreigners.
The Masons' Company continued to pressurise foreign masons, making enquiries into
their credentials, particularly seeking satisfaction that they had completed their
apprenticeship elsewhere." Whilst exposing the unqualified to prosecution, this practice
interfered with the proper working of those foreigners who were master masons. This was
carried out by searches, when officers of the Company, usually the Wardens, paid
unannounced visits to known building sites in the City to ascertain the status of men
working as masons. The Company then sought to coerce those working in contravention
of the Company's regulations into membership. Their methods proved at times
successful, as already in 1678, when Thomas Strong was found to be employing at least
four foreigners in his team of thirty-five at St Paul's, the foreigners subsequently
3S Reddaway, p. 117.
36 Conder, p. 191.
37 Reddaway, p. 304.
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requesting admittance as foreign members.i" One of the foreigners in Strong's team,
however, Nathaniel Rawlins, was already free of the Haberdashers' Company, so this
number may not be entirely representative. Searches for 'false work' were similarly used
to beleaguer those on building sites."
Foreign master masons who had already invested time and money in their business in the
City, like Strong and Kempster, would have found such molestation at best a hindrance to
carrying out their work, but more seriously a threat to their future business. Unlike most
masons, they also wanted to sell their own stone, which would have been an additional
motive to secure their future safe operation in view of its potential profitability.
Consolidating their position by becoming free of the Masons' Company would have
placed them outside its harassment, eliminating this uncertainty.
Opportunities for new contracts opened up in 1670
Itwas apparent from the second Rebuilding Act, passed on 11 April 1670, that many
more contracts would shortly become available for building craftsmen in the City. The
number of churches which were to be rebuilt and funded under the Act had risen from the
thirty-nine quoted in 1667 to fifty-one. Masons particularly would have seen this as their
unique opportunity, since apart from company halls and public buildings, the majority of
which were already underway, most of the City was being rebuilt in brick, but it was
likely that at least some of the fifty-one churches would be rebuilt with stone. It is telling
38 London Mason, p. 71.
39 Reddaway, p. 116.
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that during the first half of 1670, when the extent of potential new masonry contracts
became evident, harassment intensified."
To those masons with stone to sell from their own quarries, the business opportunities
would have seemed even more lucrative. The fact that Kempster obtained his freedom of
the Mason's Company only four months after the second Rebuilding Act was passed, and
Strong a month later, indicates their high motivation to become involved in the imminent
church building programme. On one day alone in October 1670, thirteen masons obtained
their freedom by redemption." For some three years there was a steady stream of
applicants; in the year 1673-4, the City companies admitted 194 foreign building
craftsmen." Itwould appear that the harassment inflicted upon foreigners since 1667 had
reaped rewards.
Despite Strong and Kempster obtaining their freedom in 1670, all the first twenty
contracts for rebuilding City churches were let to London masons, as was demonstrated
in Chapter Three (Figure 34). This shows a preference for masons who were already
known in the City; it might equally be evidence of ongoing discrimination against
foreigners, even though they might since have become free of the Masons' Company. The
contract which Strong and Kempster were awarded, two years after becoming free, was
on riskier terms, being on the extraordinary.
As it turned out, the total payments for Edward Strong and Kempster's work on City
churches indicate that their decision to become free of the Masons' Company stood them
40 Reddaway, p. 117.
41 London Mason, p. 15.
42 Reddaway, p. 304.
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in good stead. Edward Strong received over £15,000 for his work on City churches,
Kempster over £8,600, both excluding their joint payment of almost £4,500 for St
Stephen Walbrook.43 The success of the two pioneering Burford Masons paved the way
for many others of their families, particularly Thomas Strong's brother Edward, brother-
in-law Ephraim Beauchamp, and Christopher Kempster's son William, who subsequently
became contractors for rebuilding City churches and St Paul's, having purchased their
freedom through the Company.
The 1667 Act had effectively granted freemen's rights to those master craftsmen engaged
on the rebuilding either in perpetuity when they had worked on the rebuilding for seven
years, or until the rebuilding was 'fully finished" The criteria for identifying the state of
'fully finished' were not defined, however. In view of the ambiguity, ambitious foreign
masons might well have chosen the cautious route of membership of the Masons'
Company for similar reasons to Christopher Kempster and Thomas Strong.
Use of apprentices
After 1684, almost all other Burford Masons who were admitted to the Masons' Company
did so by first becoming apprenticed in the City, arrangements for this no doubt made by
their relatives already there, the first family apprentice being John Strong to his brother
Thomas as early as 1671.45 At least thirteen members of the Strong, Kempster, and
Beauchamp families became apprenticed through the London Masons' Company
(Figure 81).
43 KJ, The Mediaeval Mason. 3rd edn, (Manchester: Manchester University Press, 1967), p. 181.
44 Conder, p. 192, citing 18 & 19 Car.II, c.viii, c.xvi.
4S GL, MS 5304/1, fo1.42.
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Serving an apprenticeship in the City of London at a time when construction skills were
in great demand, and when new styles and techniques were being introduced, was an
attractive proposition for those from town and country alike, producing a strong demand
for apprenticeships in the London livery companies. Like applications for redemption, the
number of apprenticeship bindings recorded by the Masons' Company shows a striking
increase in 1670, when the City church rebuilding programme began in earnest. 46 The
origin and number of apprentices bound to individual Burford Masons can be seen in
Figure 82, which shows a steady demand for apprenticeships, given that at anyone time,
a master mason was permitted only two apprentices, or three if the master had served as
Warden twice. When a master died before his apprentice was out of his indentures, the
apprentice was 'turned over' to another master who at the time was below his permitted
complement. Individual Burford Masons took on 'turned over' apprentices to augment
their apprentice numbers. It can be seen from the same Figure that around half ofthe total
Burford Masons' apprentices in London were drawn from the provinces, some from as far
afield as Staffordshire, Dorset, and Essex, indicating a considerable attraction in serving a
City apprenticeship with these master masons. As might be expected, over half of those
provincial apprentices originated from the Burford area, some of whom were family
members, others coming from diverse backgrounds, their fathers variously being
husbandmen, tailors, maltsters, and clothiers. Many are not traced in London after serving
their apprenticeship, and may have returned home with their newly-acquired skills. With
time, the Burford Masons increasingly drew their apprentices from the London area. Two
such apprentices, Edward Tufnell who was apprenticed to Christopher Kempster, and
46 GL, MS 5313.
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Andrews Jelfe, Edward Strong junior's apprentice, were to remain in London and form
partnerships with Edward Strong junior.
The benefit to the master of taking on apprentices could be great. The master received a
modest premium of up to ten pounds to take on the apprentice." The master was required
to pay an Apprentice Fee of2s. 6d. to the Masons' Company, and provide board, lodging,
and clothing for him during the seven years of his indentures." Apprenticeship provided
the master with free labour for around twelve hours a day, usually 6 am to 6 pm."
Initially, this would be of minimal value as the apprentice would require much guidance,
but later the apprentice's earning capacity would be significant. Where the master was a
mason-contractor, his more advanced apprentice saved him the cost of skilled labour; a
master paid by the day would charge his client real money for the apprentice's work. The
more advanced apprentice represented real financial advantage for the master, up to forty
pounds per annum, according to some contemporary accounts. 50 The extent to which the
Burford Masons used apprentices at St Paul's can be seen by the analysis of the 1694
Search (Figure 79). Whereas the average team comprised 32% apprentices, Kempster and
Beauchamp employed 44% apprentices, by far the largest percentage on site. Such cheap
apprentice labour was legally only possible in the City for masters free of the Masons'
Company.
47 R. Campbell, The London Tradesman (London: T. Gardner, 1747; repro Newton Abbot: David &
Charles, 1969), p. 336
48 Smith, p. 9.
49 Lane, p. 97; Malcolm Airs, The Tudor & Jacobean Country House: A Building History (Stroud:
Sutton, 1995)p. 171.
so Earle, p. 358, citing Mayor's Court, Interrogatories 68, CLRO.
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Social status
Despite the gradual relative impoverishment of the Masons' Company, Robert Campbell
was writing in 1747 that the London master mason still 'ranked among the first Rank of
Tradesmen'. He deemed stonemasonry 'an ingenious genteel Craft, and not
unprofitable'."
Edward Strong senior's epitaph in St Peter's church, St Albans (Figure 83), and Ephraim
Beauchamp's in All Saints, Tottenham (Figure 84), proclaim both men to be a 'Citizen
and Mason of London'. Following on Christopher Kempster's name on his wall memorial
in Burford parish church run the words 'Freeman of the City of London and of ye
Company of Masons' (Figure 75). William Kempster's daybooks reveal William to have
drafted the additional phrase 'twice Master of his Company', an achievement which
William as a member of that Company himself clearly esteemed, but the phrase was
ultimately excluded from Christopher's inscription. 52 Membership of the Masons'
Company, and the Freedom or Citizenship of London derived through it, was clearly held
in high regard by the dynasties' respective families, many of whose members were also
masons.
All three of these Burford Masons had served as Masters of the Company, in the case of
Christopher Kempster twice. Each of the eleven mason-contractors at St Paul's belonging
to the Masons' Company held this position at some time, with the exception of Thomas
Strong, who died prematurely, and Jasper Latham, who died after reaching the position of
51 R. Campbell, p. 158.
52 KvW.
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Warden.53 These were busy men already, making significant money on their contracts
and other enterprises, yet willing to forego valuable time and money in serving as Master.
This strongly indicates that the Company was still considered to have residual status.
Whilst the craft functions of the Company declined, the role of Master does not appear to
have become any less prestigious. The position of Master could only be held by those
with substantial financial resources, those becoming Upper Warden 'at length would, ifin
prosperous circumstances, proceed to fill the chair'. 54 The Company's court minutes
record costly dinners held at the Master's, and Warden's, expense. 55 In view of the
expense involved, Christopher Kempster agreeing to hold the position of Master twice
gives some indication of its value to him, also reflecting on the esteem in which his peers
held him.
As only freemen were able to hold civic office in the City, the livery companies through
which freedom could be obtained were sometimes viewed as a stepping-stone to a
political career. 56 None of the Burford Masons, however, pursued this avenue, unlike
their contemporaries John Townesend of Oxford or Francis Smith of Warwick, both of
whom became actively involved in provincial politics, attaining high civic office. 57 By
contrast, Edward Strong junior, having been elected to the office of Sheriff of the City of
London and County of Middlesex in 1728, declined to accept, resulting in a fine of over
53 London Mason, p. 20.
54 Conder, p. 140.
55 GL, MS 5304/1.
56 Adrian Tinniswood, By Permission of Heaven (London: Pimlico, 2004), pp. 4-5; Livery
Companies, p. 7.
57 Dictionary, pp. 1045, 940.
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four hundred pounds. 58In March 1686 members of the London Masons' Company were
approached to sign the 'Solemn Oath' in support of King James. They refused to do so,
twenty-one masons including Edward Strong senior and Christopher Kempster putting
their names to their declaration of refusal (Figure 85).59 The fact that the Company was
approached in this way, and that its members felt independent enough to refuse the king's
request, indicates that the Company was still self-confident and considered itself of high
status. By contrast, ten years later, the same Edward Strong, together with two other
Strongs, three Kempsters, and Ephraim Beauchamp, all signed the Association Oath of
loyalty to William III, in common with most Protestants who were invited to subscribe.f"
Opportunities for networking within the Company
The importance of networking as a means of obtaining contracts was explored in Chapter
Four. The Masons' Company opened up a further avenue for cultivating influential
contacts that could lead to commissions, known as the 'Acception'.
In the seventeenth century, coinciding with the increasing number of gentlemen
interested in architecture, a separate classification of'Acception' coexisted with, or
possibly in, the Masons' Company." In the Company's earliest surviving account books,
payments from Accepted masons can be traced intermittently from the 1620s through to
1677.62 The Acception comprised both 'operative members' of the Company, such as the
58 Country Journal or The Craftsman, 29 June, 1728, p. 2; Daily Journal, 12 July 1734, p. 1.
59 GL, MS 5333.
60 Index to the Association Oath Rolls for the City of London 1696, ed. by Cliff Webb (Woking:
West Surrey Family History Records, 2006), pp. 9,67, 112.
61 AQC, 9 (1896), p. 37.
62 Conder, p. 155.
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master mason Nicholas Stone, and non-operative or 'speculative members', comprising
gentlemen unskilled in construction crafts. Entry to the Acception by operative masons
appears to have been limited to members of the Masons' Company, who could be
admitted for the sum of£l; for 'strangers', or speculative members, the fee was £2.63
These sums were paid to the Masons' Company, which provided a banquet for Accepted
members and controlled their funds, strongly indicating that the Company had control
over the Acception. The Acception appears to have attracted strangers of high calibre,
such as the antiquary and Fellow of the Royal Society Elias Ashmole, who attended an
Acception Lodge held at Masons' Hall in 1682.64 According to John Aubrey, Sir
Christopher Wren was admitted as an Accepted mason in 1691.65The opportunity to
network with potential clients and knowledgeable gentlemen no doubt attracted aspiring
members of the Masons' Company to join, such as master masons Thomas and William
Wise, William Stanton, and John Thompson, all of whom Ashmole noted as members in
1682.66There is no evidence in the Company's fragmentary records of the Acception,
however, that any of the Burford Masons were members, but as major mason-contractors
in London, their involvement is most likely.
Whether or how Accepted masonry and the growth of Freemasonry through the
seventeenth century were connected has not been established, although Conder firmly
considered the Acception to have been a forerunner of modem Freemasonry, the first
63 Smith, p. 17; Douglas Knoop, 'Connection between Operative and Speculative Masonry', AQC, 45
(1935), p. 36.
64 Ashmole's Diary. ed. by R.T. Gunther (Oxford: Old Ashmolean Reprints II, 1927), p. 119.
65 Conder, p. 5, citing a manuscript in Aubrey's hand dated 1691.
66 Gunther, p. 119.
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Grand Lodge of which was formed in 1717.67 The Acception appears to have run on,
however, as in 1732 the Daily Journal recorded a meeting of the 'Lodge of Free and
Accepted Masons' at the Devil Tavern in Fleet Street. 68 Using a tavern as a meeting place
suggests that links with the Masons' Company had weakened by then. The earlier
association of the Acception and the Masons' Company also shows that the Company's
status was deemed sufficiently high for gentlemen to choose to associate with.
THE BURFORD MASONS' COMMITMENT TO THE LONDON MASONS'
COMPANY
The first five Burford Masons to obtain their freedom did so by redemption. In 1680 John
Strong was the first Burford Mason to obtain freedom by 'servitude', meaning by
apprenticeship in the City, in his case with his brother Thomas." Most of the later
Burford Masons gained their freedom in this way, although William Kempster's younger
son William, born the son ofa freeman, became free by 'patrimony', without the need of
formal apprenticeship. Despite choosing this method of entry, William junior appears to
have been a skilled mason, his name appearing in his father's daybooks amongst the
workforce.i" As it turned out, those first Burford Masons who purchased their freedom in
1670 instigated a multiplier effect, enabling many members of their families to follow.
Whereas Thomas Strong and Christopher Kempster may also have had their immediate
67 Conder, p. 13. This thesis does not explore Freemasonry. Further information can be found in John
Hamill, The Craft: A History of English Freemasonry (n.p.: Crucible, 1986).
68 AQC, 46 (1937), p. 444.
69 GL, MS 5304/1, fol. 42.
70 KvW.
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family in mind in becoming freemen, they could scarcely have envisaged the ultimate
scale of their response.
Once a mason was admitted as a freeman in the Company, he could rise into the Livery,
from which he could be one of the twenty-four elected for life to the Court of Assistants.
Higher offices such as Rent(n)er Warden (Lower Warden), Upper Warden, and Master
were elected annually." Figure 86 illustrates the structure of the Company's
establishment, which I have compiled from a number of sources. Within a year, both
Christopher Kempster and Thomas Strong had been admitted into the Livery, and within
five years Strong was elected to the Court of Assistants. 72 Thomas Strong's early death in
1681 cut short his rise to the higher ranks of Renter Warden, Upper Warden, and Master,
a course later achieved by five other Burford Masons.
The careers of the individual Burford Masons in the Masons' Company are set out in
Figure 81. Omissions of data may be the result of incomplete records, or the particular
mason not pursuing a career within the Company. John Strong for instance returned to the
provinces after obtaining his freedom in 1680 working on London Bridge; Thomas Hands
appears to have lived outside the City after completing his apprenticeship. Neither would
have needed to remain in the Company, particularly if they had no ambition to take
contracts in the Cities of London or Westminster. What is certain, however, is that no less
than nineteen Burford Masons were either apprenticed through the Masons' Company, or
admitted by other means.
71 Smith, p. 11.72aL, MS 5303/1, fo1. 261.
232
Christopher Kempster, the first Burford Mason to join the Company, was also the first to
be elected Master, unusually holding the office twice, in 1691 and 1700. Over the
hundred years' research period, only one mason exceeded that achievement, Abraham
Storey, who held the office three times.73 The Masons' Company's record of Kempster's
election in 1700 can be seen in Figure 87, the year his son William was also elected
Renter Warden, and his son Edmund admitted to the Livery." When William Kempster
subsequently became Master in 1705, he won his election against the competing
nominees of his father and Edward Strong senior." As only three candidates were
permitted to stand, this is likely to be an example of Burford Masons continuing to
support each other. At least one Burford Mason would have been elected: Christopher
Kempster, who was already seventy-eight, Strong, aged fifty-three, or William, fifty-four.
The Burford Masons not only served through the honorary high ranks of the Company,
but also as its paid officers. The position of Treasurer of the Company was held by
Christopher Kempster in 1687, and by Edward Strong senior in 1693, who did not resign
unti11716.76 Surviving papers connected with Strong's office demonstrate that the
position of Treasurer was not a sinecure." Later in the eighteenth century, the office of
Beadle was held by Edward's great nephew John when already a pensioner of the
Company. The Beadle acted as the Company's clerk and constable, one of his minor
duties being to ensure the Company was kept in pipes and tobacco."
73 Smith, p. 51.
74 GL, MS 5303/1, fo1. 43v•
7S GL, MS 5304/2, fo1. 74.
76 GL, MSS 5304/1.
77 GL, MS 5322.
78 Conder, p. 265; Livery Companies, p. 8.
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As well as taking on high office, individual Burford Masons have also been found to have
supported the Company financially, by donations and loans. In 1684, Christopher and
William Kempster, and Edward Strong were among those who donated money to the
Company to defray the costs of seeking a second charter, Strong giving five pounds,
Christopher Kempster four, and William, not yet a mason-contractor, one pound."
Although these were modest sums compared with the ten pounds donated each by the
more established masons Thomas Wise, William Stanton, and John Thompson, they do
testify to Strong's and the Kempsters' belief in the purpose of the Company, albeit
perhaps also to their motivation of buying into social networks. In 1691, Edward Strong,
Ephraim Beauchamp and Christopher Kempster all gave 'free gifts' to the Company of up
to five pounds, Kempster making another donation four years later of £5 2s. 6d.80 All
these financial commitments underline their espousal of the Company's cause.
In total, at least eleven Strongs were attached to the Masons' Company, six Kempsters
(including a future son-in-law), and two Beauchamps. Several remained active members
until they died. Christopher Kempster, the only Burford Mason with a London business
who effectively remained domiciled in Burford, was sufficiently committed to the
Company to continue attending its meetings in London until he was eighty-three."
CONCLUSION
The decline of the Masons' Company as a trade guild has been analysed through the
experience of the Burford Masons. Itwas shown to manifest itself in the employment of
79 GL, MS 5304/1, fol. 84.
80 GL, MS 5303/1.
81 GL, MS 5304/2, fol. 33.
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masons unaffiliated with the Company, and in the related erosion of trade boundaries, for
example stonemasons branching out into bricklaying. Supervision of apprentices was
found to be relaxing, facilitating their flexible deployment, more profitable to the master.
These changes served to weaken the hold of the Company on its members and on its
control over standards of workmanship. Yet in all three cases, the Burford Masons went
along with these modernising trends, in spite of being staunch supporters of the
Company.
A number of reasons were identified to explain the Burford Masons' close association
with the Company. By joining, they avoided the widespread practice of harassment which
caused operational discomfort and business insecurity. The timing of their application for
membership indicates that the prospect of a large number of City church rebuilding
contracts was a significant incentive, especially for masons with their own stone to sell.
Their ongoing commitment was found to be further motivated by opportunities for
networking, and by promising social status. Having documented the careers of the
Burford Masons in the Company for the first time, they were shown to have risen through
the ranks of its medieval hierarchy with no less than five Burford Masons holding the
office of Master. The Company's standing was still sufficiently high to provide
opportunities to mix in influential circles, potentially profitable for these elite masons,
who aspired to prestigious commissions. The Company also offered the incentive to
aspiring apprentices of obtaining freedom, which kept the Burford Masons well supplied
with apprentices, providing them with free labour.
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At least thirteen members of the Burford Masons were identified as being apprenticed
through the Company. Although over half of the provincial apprentices which the
Burford Masons took on originated from their home area, they also exerted a strong pull
on other parts of the country. This educational element was part of what constituted the
Burford Masons as a school, also manifesting itself later in disseminating new ideas to
the provinces, which will be considered in the next chapter.
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CHAPTER SEVEN:
THE BURFORD MASONS AS TRANSLATORS OF DESIGN
INTRODUCTION
Perhaps the most significant development to affect the working practices of master
masons during the research period was the emergence of a new persona in the
construction process: the architect. Master masons, who had continued in their medieval
tradition of both designing and constructing buildings, found the design function
increasingly assumed by men of gentle birth, unskilled in the building crafts but informed
about the new styles originating from the continent.
In order to realise their designs, the incoming architects had to rely on the skills of the
craftsman. This chapter explores this interaction through the experience of the Burford
Masons with architects such as Sir Christopher Wren, Hugh May, Nicholas Hawksmoor,
and Sir John Vanbrugh, whose designs they translated and executed. It also investigates
the Burford Masons' activity in their traditional role as designers of their own buildings.
The rise of the architect in England has been examined in detail in the literature and need
not be explored here. t The role of the mason as designer in the early modem period,
Introduction to Dictionary, and John Wilton-Ely, 'The Rise of the Professional Architect in
England'in The Architect: Chapters in the History of the Profession. ed. by Spiro Kostof(Oxford:
Oxford University Press, 1977),57-95.
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however, has received significantly less attention, not least due to the paucity of
evidence.
Of particular relevance to the research period is Howard Colvin's Introduction to his
Dictionary which traces the rise of the architectural profession in the seventeenth century,
examining the role of the building trades in the design process, particularly masons,
bricklayers, and carpenters.i Malcolm Airs investigated the design process in Tudor and
Jacobean times, noting the emergence of professional designing craftsmen from the end
of the sixteenth century.' The part played by the mason in design after the arrival of the
architect in England was explored by Elizabeth Chew, looking particularly at the master
mason Nicholas Stone (c.l587-1647) and the degree of his design autonomy as distinct
from Inigo Jones, the first English architect in the Renaissance sense." Chew identified
the advantages to clients of employing Stone in the capacity of architect. Giles Worsley,
in his chapter 'No Lonely Genius: Inigo Jones and his contemporaries', explored the
designing role of both architect and mason, going on to look at working practices such as
the making of models. 5 Nicholas Kingsley, focusing on country houses in
Gloucestershire, sought to identify master craftsmen responsible for the design of
particular buildings, including three known cases of the Strongs' involvement: Lower
2 Dictionary.
3 Malcolm Airs, The Tudor & Jacobean Country House: A Building History (Stroud: Sutton, 1995),
p.46.
4 Elizabeth Chew, 'A Mockery of the Surveyor's Style? Alternatives to Inigo Jones in Seventeenth-
Century Elite British Architecture', in Articulating British Classicism, ed. by Barbara Arciszewska
and Elizabeth McKellar (Aldershot: Ashgate, 2004), pp. 57-95.
S Giles Worsley, Classical Architecture in Britain: the Heroic Age (New Haven and London: Yale
University Press, 1995).
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Slaughter Manor House, Sherborne House, and Fairford Park, none of which appears to
have involved architects."
Focusing on particular masons' skills, both John Summerson and Anthony Geraghty
considered the 'Kempster' drawing, which this chapter analyses in greater detail. 7
Anthony Gerbino and Stephen Johnson, and Airs, looked at the craftsman's skills of
draughtsmanship and model-making, which my study examines from the Burford
Masons' experience with a view to shedding light on the degree to which the architect
relied upon their expertise.t
This chapter again relies heavily on contemporary building accounts, particularly those
kept by the commissions for the City churches and St Paul's Cathedral, and institutions
such as Christ Church College and Trinity College, Oxford, the College of Arms,
London, and Abingdon Borough Council, Berkshire. Records found in the Oxfordshire
and Worcestershire Record Offices and Gloucestershire Archives have been particularly
relevant to this study, for instance in connection with Christopher Kempster's Perrott
aisle, North Leigh, Oxfordshire, a notable example of design and execution combined in
one hand.
6 Nicholas Kingsley, The Country Houses of Gloucester shire Volume One 1500-1660 (Chichester:
Phillimore, 2001).
7 'Drawings of London Churches in the Bute Collection: A Catalogue', Architectural History. 13
(1970), 30-42 and 93-118; The Architectural Drawings of Sir Christopher Wren at All Souls
College. Oxford: A Complete Catalogue (Aldershot: Lund Humphries, 2007).
8 Compass and Rule: Architecture and Mathematical Practice in England 1500-1750 (New Haven
and London: Yale University Press, 2009).
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This investigation starts with an examination of masons' traditional skills, and the extent
to which the architect relied on that expertise in the Burford Masons. It looks at how the
architect's demands extended their skill base. It considers the role of designer,
traditionally one of the skills of the mason, and the advantage of foreign travel and
literature in exposing the designer to new ideas. The continuing role of the Burford
Masons as mason-architects is examined by reference to buildings confidently
attributable to their design. The authorship of County Hall, Abingdon, is discussed as a
case study. Finally, their influence as transmitters of style in the provinces is explored.
CONTINUITY AND CHANGE IN MASONS' SKILL BASE
For the medieval mason, proficiency in mathematics, geometry and drawing was pre-
requisite in order particularly to cope with the demands of Gothic structures and
decoration. These skills equipped the mason to design, measure, provide plans and
templates, and make decisions on structural matters." The tracing floors in the cathedrals
of York and Wells reflect these activities, as does the writing of the twelfth-century monk
Gervase of Canterbury, observing the work of William of Sens. 10 Mark Girouard noted
these skills continuing in importance through Elizabethan and Jacobean times. 11 By the
late sixteenth century, the use of scale, perspective, and isometric projections in masons'
9 Gerbino and Johnston, pp. 17-21.
10 Nicola Coldstream, Medieval Craftsmen: Masons and Sculptors (London: British Museum, 1998),
p. 15
II Elizabethan Architecture: Its Rise and Fall, 1540-1640 (New Haven and London: Yale University
Press, 2009), pp. 35-46.
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drawings illustrates the development of their skills." The medieval mason also procured
stone, and was equipped to measure the work of others.
Contemporary literature reflects the continued requirement of these masons' skills in the
early modem period. Geometry and measurement, for instance, were considered of such
ongoing importance that by 1656, eighteen editions of the manual of measurement
Tectonicon by Leonard Digges had been published. J3 By 1747, The London Tradesman,
describing the skills required for each craft, noted that the mason 'must have so much
Judgment as to take in a large Compass of Figures; Geometry is absolutely necessary'."
Despite the emergence of the architect, drawing and design continued to be vital skills of
the mason, as evidenced in trade handbooks which were increasingly coming into
circulation later in the seventeenth century. Joseph Moxon, for instance, wrote in 1683,
'there be many Master Workmen that will contrive a Building, and draw the Designs
thereof, as well, and as curiously, as most Surveyors: Yea, some of them will do it better
than some Surveyors'." Twenty years later, The City and Countrey Purchaser observed
that the master workman was 'sometimes taken for the Surveyor of a Building' in his
designing and supervisory role;" The terms 'surveyor' and 'architect' were almost
synonymous at this time.!" In 1747, Robert Campbell still included designing as one of
12 Nicholas Cooper, Houses of the Gentry 1480-1680 (New Haven and London: Yale University
Press, 1999), p. 37.
13 Gerbino and Johnston, pp. 45-49.
14 R. Campbell, The London Tradesman (London: Gardner, 1747, repro Newton Abbot: David &
Charles, 1969), p. 158.
IS Joseph Moxon, Mechanick Excercises, or The Doctrine of Handy-Works (London: n.pub., 1683).
p.252.
16 Richard Neve, The City and Countrey Purchaser. and Builder's Dictionary: Or. The Compleat
Builders Guide (London: n.pub., 1703), p. 12.
17D· . 19ictionary, p. .
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the skills necessary for a stonemason, stipulating 'he must learn Designing, and to draw
all the five Orders of Architecture', and 'without Drawing and Figures he cannot make a
Stone-Mason, unless he is to be employed only in cutting and sawing Flag-Stones'. 18
It is clear that the master mason continued to be well-versed in technical aspects of design
long after the appearance of the architect in this country. This chapter will now look at
particular skills which the architect required of the Burford Masons in the design process.
Traditional masons' skills which the architect relied upon
Preparing drawings
Several types of drawings can be identified in the design process: the freehand sketch;
measured survey drawings of existing land or buildings, establishing exact dimensions
for design and construction work; presentation drawings, illustrating a concept to the
client; and detailed, working drawings, to scale, for use by both architect and craftsman
during construction.
Wren's collaborative approach to the preparation of drawings has been acknowledged for
some time, colleagues in his office such as Robert Hooke or Nicholas Hawksmoor
frequently carrying out the task." Some drawing also appears to have been delegated to
18 Campbell, p. 158.
19 Kerry Downes, Sir Christopher Wren: TheDesign of St Paul's Cathedral (London: Trefoil
Publications, in association with the Guildhall Library, 1988), p. 29.
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able craftsmen, for instance to the mason-contractor Edward Pierce, to whom drawings of
at least two City churches and details at St Paul's Cathedral are attributed by Anthony
Geraghty and Gordon Higgott.i" Geraghty also notes instances of Pierce acting as Robert
Hooke's draughtsman.
One fascinating drawing survived in the collection of antiquities and drawings which
Wren's son Christopher inherited from his father. It indicates most strongly that a Burford
Mason was also called upon to prepare drawings for the City church campaign" It came
to light among the Bute Collection sold at Sotheby's, London, in 1951, when it was
purchased by Reginald Cooper, a Nottingham architect, but is now lost.22 However, it can
still be examined from photographic records made prior to the sale and now held in the
Conway Library of the Courtauld Institute. The drawing deserves closer scrutiny, as
several issues arise from it.
The Kempster Drawing: a case study
The drawing is clearly a ground plan of a church (Figure 88). It was catalogued in the
sale as 'unidentified church', but acquired the identification label'St Bennets Pauls Wharf
on both recto and verso, presumably when the collection was photographed. This
attribution repeats the words (and spelling) inscribed on the verso in a stronger ink and
20 Geraghty, p. 86; 'The Revised Design for St Paul's Cathedral 1685-90: 'Wren, Hawksmoor and Les
Invalides', Burlington Magazine, 146 (August 2004),533-547.
21 Geraghty, pp. 86, 87.
22 As confrrmed to the author by Charles Hind of the RIBA collection of drawings at the Victoria and
Albert Museum.
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more modem hand than other writings on the sheet. The attribution is incorrect, however,
as the nave or auditorium on the drawing is significantly more elongated than that of St
Benet's, either before the Fire or as rebuilt. To the right of the caption on the recto are the
words 'Labour in Vain Hill', identifying the church correctly as St Mary Somerset,
located on the street of that name now known as Old Fish Street Hill.23
As the tower is located on the north side of the church, this plan appears to record the
earlier St Mary Somerset, most of which was burnt in 1666. The Commission for
rebuilding the City churches prepared survey drawings of around half the churches which
had been destroyed in the Great Fire, using their officers William Walgrave and Henry
Hunt until 1677. Of the other half, St Mary Somerset was one of the poorest parishes in
the City, not rebuilt until the mid-1680s, unable even to afford the interior fittings for its
new church.i" As a result of its impoverished position, the parish may have been less
demanding, and certainly less prestigious, warranting less attention by Wren in the
church's rebuilding. The draughtsmanship of the survey drawing is not of the usual
sophisticated standard of the Wren office, leading Summerson, who catalogued the
collection, to conclude that 'the crudity of the plan makes any connection with Wren's
office unlikely'r" The question arises as to the authorship of the drawing, particularly as
Christopher Kempster was the mason-contractor for the church's rebuilding.
23 H. Harben, Dictionary of London (London: Jenkins, 1918), p. 337.
24 Paul Jeffery, The City Churches of Sir Christopher Wren (London: Hambledon, 1996), pp. 289,
73,152.
2S John Summerson, Architecture in Britain 1530-1830, 9th edn, (New Haven and London: Yale
University Press, 1993), p. 42.
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Geraghty dates the drawing to between May 1685, when the parishioners visited Wren,
and April 1686, when the bricklayer's contract was let. 26 No contract has survived for
Kempster's work, but by July 1686, he had demolished the walls of the old church, and
dug new foundations.27
The plan on the recto appears to have been executed in ink, with fainter, locational
annotations of 'Church yard' and 'Building' (both occurring twice), 'Ministers House', and
'Labour in Vain Hill', seemingly written in pencil in a neat, sloping hand. Geraghty, who
has examined drawings of the Wren office extensively, considers the handwriting to be
Hawksmoor's.f Certainly the formation of the letter 'd' at the end of words is typically
his, and the word 'yard' on this plan appears almost identical to that on Hawksmoor's
heavily-annotated plan of 'The Basilica after the Primitive Christians' in Lambeth Palace
Library.29 William Kempster's handwriting in his daybooks, however, is not dissimilar
and also uses a backward-sloping tail to the letter 'd'.
Several inscriptions can also be distinguished on the verso (Figure 89). The photograph
shows marks of the plan having been folded and addressed to: 'Mr Thomas Cornweall ] in
Burford in Oxfordshier I Those p'isent', The name 'Thomas Cornewell' appears again on
the verso. The words 'Will Kempster' are written twice, apparently in the same hand,
similar to William's in his daybooks. Faint numerical figures, and a detailed profile,
26 Anthony Geraghty, 'New Light on the Wren City Churches: The Evidence of the All Souls and
Bute Drawings' (unpublished doctoral thesis, University of Cambridge, 1999), p. 137.
27 GL, MS 25,539/4.
28 Personal comment from author's conversation with Anthony Geraghty, 2005.
29 Illustrated in Pierre de la Ruffiniere du Prey, Hawksmoor's London Churches (Chicago: University
of Chicago Press, 2000), p. 63, citing LPL MS 2750/16.
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apparently ofa capital and column base of the Tuscan order, can be distinguished on the
same side.
Burford parish records did not tum up any name resembling Thomas Comweall, although
the Civil War and Commonwealth, during which he may have been born, interrupted
registrations." My investigations have led to a will of a Thomas Cornewall, mason, who
worked for Queen Anne (and had not been fully paid by 1708).31 A Thomas Combell,
'foreigner', was named as one of Edward Strong's team at St Paul's in the 1694 Masons'
Company search, who may well be the same Cornweall/Cornewall in Burford eight years
earlier, possibly working for the Strongs or the Kempsters.Y Christopher Kempster
apprenticed a Richard Cornell from Blockley, Worcestershire, in 1674, who may have
been a relative. All this would support the drawing having been sent by the Kempsters to
Burford with a view to engaging Cornweall/Comewall/Cornbell/Cornell as foreman or
supervisor for the forthcoming rebuilding of St Mary Somerset.
A further inscription on the verso presents itself in a neat, sloping, hand, reading:
'Wherefore do the heathen say, Where is now thy god'. Summerson picked out the first
four words, assuming the rest to have been deleted, but the shadow over these words,
which are still legible, was probably due to damage in transit. I have identified the
passage as taken from Psalm 115:2, but its purpose on this document is puzzling.
Commonly, masons noted down clients' requests for quotations from the Bible for
30 ORO, MS D.D ParlBurford c.l.
31 TNA, PROB 111499.
32 GL, MS 5304/1 Masons' Company Court Book.
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inscriptions on memorials, but this quotation would seem inappropriate for such use.
However, the handwriting of this verse is consistent with other notations on the verso and
recto.
The Churchwardens' accounts record that Christopher Kempster 'came to view the church
with some parishioners' in May 1685, an appropriate opportunity for a ground plan to be
made, and in keeping with Geraghty's estimated timescale.V Geraghty suggests the plan
was prepared by Christopher Kempster, as it is endorsed with the name of 'his father or
son' Will Kempster." However, the presence of William's signatures, albeit in the casual
form of 'Will', makes the plan more likely to be by William's hand. The fact that the plan
came to rest in Christopher Wren junior's collection strongly indicates that it formed a
functional part in the Wren office, as a reliable survey drawing. This plan appears to be
best evidence that Burford Masons prepared survey drawings for the City church
rebuilding campaign. It is possible that some drawings and sketches by the Burford
Masons may have been among the hundred or so others in the Wren collection sold after
Christopher Wren junior's death in 1747, now lost. 35
Further evidence of drawing
The Kempsters' ability to provide their architect with site plans is also found at Tom
Tower, in 1681. The importance of the evidence warrants extensive quoting. Wren had
33 GL, MS 5714/1, fol. 303.
34 Geraghty, 'New Light', p. 137.
35 Geraghty, Architectural Drawings, p. 7.
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initially relied on Bishop Fell to send him accurate ground plan measurements from
which he could prepare drawings for the new tower. On three occasions Fell provided
measurements, the second deviating almost one hundred percent from the first. 'I am
confounded by the last peece of ground plot' Wren responded to the second measurement,
'I wrought by the first Ground plot weh differs exceedingly from this'. In Fell's third
ground plan, measurements for the mouldings did not tally. Wren's correspondence with
Fell at this stage expresses his frustration at being provided with inconsistent information.
It is likely that Fell's measurements were provided by Thomas Robinson, mason at Christ
Church, with whom Kempster was later obliged to work in partnership. The inaccurate
measurements may be a case in point of Wren's view of 'Oxford Artists', of whom he
could not 'boast' but who 'have a good opinion of themselves', Wren strongly preferring
Kempster to execute his designs instead. In order to ascertain 'once and for all a trew
Ground-Plot', Wren asked Kempster to prepare a 'Groundplot and mouldings and such
uprights as I directed him to take, soe from 2 witnesses wee shall find out the trewth'r'"
Kempster, responsible for preparing accurate drawings both in plan and elevation,
thereby became the arbiter between Wren and Fell.
It is likely that a patron providing a drawing board for his mason-contractor expected him
to exercise his skills of draughtsmanship. In Spring 1706, at the commencement of the
Strongs' contract for Blenheim Palace, Edward Strong, among others including the Clerk
36 CCM. MS 376, letters 25. 26 and 30 June 1681.
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of Works Henry Joynes, were supplied with drawing boards at Is. 3d. each, indicating
that their drawing skills were needed in building the Palace.37
Paul Jeffery considered, inconclusively, the possibility of Edward Strong junior being the
author of a volume of twenty-three drawings probably made around 1700, now deposited
at the London Metropolitan Archives.i" The collection largely comprises drawings of
masons' work at St Paul's Cathedral, and at twelve City church steeples, eleven of which
Edward junior also constructed. The relevance of the drawings to Edward junior's work,
and an inscription in an immature hand on one of the drawings for St Paul's suggested to
Jeffery that Edward junior may have been the draughtsman responsible. The collection
also included four drawings of All Saints, Oxford, for which Edward donated Taynton
stone worth £30 15s. to build the south porticor" The purpose of those drawings remains
unclear, although Jeffery speculated that some may have been prepared for engraving.
The above exploration indicates that Burford Masons took an active part in measuring
sites and executing drawings for the architect. No evidence has been found, however, that
they prepared drawings of their own design for the architect, such as architectural details,
although given that they possessed skills of draughtsmanship, they may have done so.
The architect also relied on his master mason for other traditional skills such as
interpreting designs on site, and giving technical advice, which will now be examined.
37 BL, Add. MS 19,592, Blenheim Building Accounts.
38 Jeffery, 'Some Recently Found Drawings for St Paul's, All Saints, City Churches', Architectural
History, 35 (1992), 118-134.
39 Howard Colvin, 'The Architects of All Saints Church, Oxford', Oxoniensia, 19 (1954), 112-117 (p. 114).
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Site supervision
The Burford Masons' experience throws up a number of instances of the architect seldom
visiting the building under construction, leaving the responsibility of site supervision to
them. Reasons for his absence were doubtless varied, being perhaps the inconvenience of
the journey from London, the architect's lack of technical knowledge, or pressure of
work. When Timothy, William and Valentine Strong were engaged at Combury Park in
1631-33, the architect responsible for the design, Nicholas Stone, admitted he 'was thar in
2 years 33 times', equating to around once every three weeks." When Thomas Strong
was building the stables at Combury in 1663, and the east, Clarendon front, in 1666, both
to Hugh May's designs, May showed no sign of visiting the work in progress, delegating
even the preparation of drawings to others."
In Oxford, Wren was confident to leave the interpretation of his designs for Garden Quad
at Trinity College to Thomas Strong and his partner, carpenter Thomas Minchin, whilst
he was in Paris for seven months. Wren left the country in 1665 before even the exact site
was agreed, leaving adjustments of design to accommodate the site when chosen, as well
as responsibility for construction, to Strong and Minchin." Another extreme case of
Wren delegating site supervision to a Burford Mason, also in Oxford, was at Tom Tower,
Christ Church. In 1681 Wren was already heavily committed to ongoing work in London,
40 'The Note-Book and Account-Book of Nicholas Stone', ed. by Walter L. Spiers, Walpole Society,
VII (Oxford: Oxford University Press, 1919), p. 70.
41 John Newman, 'Hugh May, Clarendon and Combury' in English Architecture Public and Private,
ed. by John Bold and Edward Chaney (London: Hambledon, 1993),81-87.
42 Wren's letter of22 June 1665: TCA, Miscellaneous YoU, fol. 86/126.
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and had been elected President of the Royal Society. Despite the prestige of the
commission from Bishop Fell, and the complexity of the design which superimposed the
oblong entrance with a chamfered square, an octagonal upper stage, topped with an ogee
cap, Wren never visited the site himself. His letters to Fell show that he relied entirely on
contractor Christopher Kempster to supervise the work and discuss progress with him in
London. 'Mr Kempster now gives me an account', wrote Wren to Fell from London in the
summer of 1681, and in December that year 'As farre as I can perceive by discourse with
Mr Kempsterv" Wren's letters express the difficulties of overseeing work from a
distance, which he could not have overcome had Kempster not been present on site,
reporting back to him in London.
Even in the early eighteenth century, during the construction of Blenheim Palace, which
like St Paul's, had been allocated to several teams, Edward Strong senior appears to have
been primus inter pares. 'Apply yourself to old Mr Strong' wrote Hawksmoor in 1705 to
the Clerk of Works Henry Joynes, 'he will assist you'. 44 Hawksmoor also urged that other
mason-contractors at Blenheim should seek Strong's advice, when in doubt. 45
Stone, May, Wren and Hawksmoor all relied on Burford Masons to interpret their designs
and to act as their representatives on site, in fact, as their site architects.
43 CCM, MS 376.
44 BL, 19,607, Nicholas Hawksmoor, Assistant Surveyor of Blenheim Palace -letter 1705-1715.
45 David Green, Blenheim Palace, (London: Country Life, 1951), p. 238.
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Acting as technical consultants
The architect also turned to the Burford Masons for their expertise in a number of
structural and technical problems. The stability of foundations was a recurring and
serious problem, both for Wren and others. At St Paul's Cathedral, where the trouble had
presented itself already in the late 1680s, partners Christopher Kempster and Ephraim
Beauchamp were paid for 'opening the Joynts in the Legs' in February 1691, making them
structurally sound." It was William Kempster to whom Wren turned in 1707-9,
entrusting him with the repair of what Wren called the 'Flaws and Defects in the Vaults',
because he deemed it 'requir'd great Care, Skill, and Caution' to carry it out. 47 This was
no small undertaking, engaging William with a team of around thirty men for some
fifteen months." Edward Strong junior was entrusted with the similarly responsible task
of repairing 'all the Fractures & Blemishes in the several Legs and arches of the Dome,
occasioned by the Weight of the Dome pressing upon the foundation'i''"
The problem of settlement in foundations also arose at St Mary's, Warwick, where cracks
had appeared in the tower recently constructed by Francis Smith. In 1699 Wren was
approached for advice, delegating the investigation to the Edward Strongs, father and son,
for which they were paid ten guineas and two guineas respectively. 50 This not only
46 GL, MS 25,471132, Labours and Work at St Paul's Cathedral, fol. 59; MS 25,473/29, fol. 9.
47 Second Part of 'Fact against Scandal: In Answer to a Pamphlet Intitled a Continuation of Frauds
and Abuses at St Paul's ed. by John Morphew (London: Morphew, 1713), p. 76.
48 •
GL, MS 25,473/40 and 41.
49 GL, MS 25,473/41 and 42.
so Michael Farr, The Great Fire of Warwick 1694 (Hertford: Austin, 1992), p. 97.
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highlights the esteem in which Wren held the Strongs, but also the comparative expertise
of the Strongs and Smith of Warwick. When no architect was involved, clients turned
directly to Burford Masons for structural advice; when the tower of Blockley church,
Gloucestershire, was cracking due to foundation failure, the Vestry turned to John
Kempster in 1725 to design new foundations and a tower. 51 Christ's Hospital sought
expert advice from Edward Strong junior and Ephraim Beauchamp in 1716 when the
cloisters were becoming 'not only ruinous but very dangerous'. 52
As well as advising and correcting structural problems, the Burford Masons were called
upon to check on the professional standards of others as independent arbiters. I have
discovered that in 1697 and 1700, Christopher Kempster was subpoena'd to appear in two
cases concerning the mason John Fitch (Figure 90).53 As Edmund Dummer, Surveyor to
the Navy, is named in the latter case, both almost certainly relate to disputes about Fitch's
workmanship in, and payment for, constructing the new dry and wet docks at Portsmouth
to Dummer's designs. Wren, as Surveyor to the King's Works, was one of the party called
upon to check on Fitch's work, and may well have employed Kempster as consultant, in
which case he would have been Wren's expert witness. 54 Records have not been found of
the proceedings of either case.
51 John P. Haggart, Bells Brasses Benefactions Monuments and Charities (Blockley: Parish of St
Peter and St Paul, 2007), p. 8.
52 WS, XI, (1934), 79 citing Christ's Hospital Court Minutes, p. 611.
S3 KvW.
54 Wren's report on Fitch's workmanship at Portsmouth docks, 1697: LMA, COLISP/06/019.
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As quarry-owners, the Strongs' expertise was sought in connection with the stone quarries
on the Isle of Portland, Dorset, the smooth operation of which was vital to the progress of
St Paul's. Already in 1678, problems had arisen on the Isle, prompting Wren to send
representatives there, including Thomas Strong. 55 His brother and successor Edward was
dispatched to the Isle on no less than five occasions, sometimes in the company of Wren
or Hawksmoor.i" For Edward Strong's twelve days on the Isle in 1696, he was paid the
same as Hawksmoor, twelve pounds, handsome recompense compared with the three
shillings a day which the Commission paid master masons by day at St Paul's. 57
Drawing, site supervision, structural expertise, and scrutinizing the work of others were
all traditional mason's skills which, despite the arrival of the architect, were still carried
out by the Burford Masons on his behalf. Their skill base, however, was expanded by the
architect's demands to craft in new styles, and construct the first domed buildings, and a
'cantilevered' staircase. Model-making to test such ideas was another recent addition to
the mason's skill-set.
Expansion of the mason's traditional skill base
Summerson pointed out that master craftsmen of substance and ability 'readily
understood and absorbed the architectural innovations of the top designers'." The ways in
55 J.H. Bettey, 'The Supply of Stone for Re-Building St Paul's Cathedral', Archaeological Journal.
128 (1971),176-185 (p. 179).
56 J.M. Halley, 'The Rebuilding and the Workmen ofSt Paul's Cathedral from the "Accounts"', RlBA
Journal. 22.3 (1914),49-60 and 22.4 (1914), 73-82 (p. 56).
57 GL, MS 25,473/41.
58 Summerson, p. 247.
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which these innovations stretched Burford Masons' skills are now examined.
Crafting in the new styles
Both the early Strongs and Kempsters, practising in a stone area where repairs to
medieval buildings were needed, were skilled in the Gothic style; Christopher Kempster,
for instance, fashioned new pinnacles for the church of St John the Baptist at Burford in
1672, having repaired them twenty years earlier following damage sustained during the
Civil War.59 He had no difficulty crafting the fan vaulting under Tom Tower (Figure 91).
Ten years later, Edward Strong was similarly well able to execute Wren's only City
church in the Gothic style, St Mary Aldermary.f"
The classical style was embraced by the Strongs whilst it was still in its infancy. As early
as 1631 Timothy, William and Valentine Strong were building the seven-bay south wing
at Combury Park to the designs of Stone; although subsequently altered, enough remains
oftheir work for Nikolaus Pevsner to describe it as one of the earliest attempts in
England at a classical design for a country house front (Figure 8).61 Skills learned at
Cornbury in crafting elements of classical architecture were to stand them in good stead
for their next employment at Canterbury Quadrangle, St John's College, Oxford, in 1633,
the first predominantly classical building inOxford (Figure 9).62
S9 ORO, MS D.D ParlBurford c.36 Churchwardens' Accounts.
60 GL, MS 4863/1, Churchwarden's Accounts, St Mary Alderrnary, fol. 62.
61 Jennifer Sherwood and Nikolaus Pevsner, BOE: Oxfordshire (Harrnondsworth: Penguin, 1974), p. 553.
62 Howard Colvin, The Canterbury Quadrangle (Oxford: Oxford University Press, 1988), p. 1.
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Later at Combury, Thomas Strong built the stables 'on a grand scale, [... ] almost as a
classical country house in their own right', going on to construct the Clarendon wing also
to classical designs.F In Oxford, Thomas Strong's Garden Quad at Trinity College broke
with the Gothic tradition to produce what Kerry Downes likens to a service wing of a
great house of the 1660s (Figure 14).64
The Strongs' early works testify to their ability to grasp and execute the architect's new
ideas, showing them working in the vanguard of new styles in the provinces. As noted in
Appendix One, it is likely that Christopher Kempster was also working with the Strongs
in this period. By the time Kempster and Thomas Strong went up to London, they would
have been well experienced to execute the new styles in the City, and within a short time
rebuilding that 'truly Baroque conception', St Stephen Walbrook.65 Their success in
executing new styles is further proven by winning many successive contracts by the four
major commissions, those for rebuilding the City churches, St Paul's Cathedral,
Greenwich Hospital, and the Queen Anne churches, all of which incorporated new
thinking in architectural style. At one extreme, in 1681 Edward Strong senior was
building what Michael Hall described that 'uninhibited gothic pastiche', St Mary
Aldermary, contemporary with Christopher Kempster's fan vaulting under Tom Tower.
Some thirty-five years later, partners Edward Strong junior and Edward Tufnell
constructed St John Smith Square, which Pevsner considered 'the boldest manifestation of
63 Sherwood and Pevsner, p. 555.
64 Kerry Downes, The Architecture of Wren (St Albans: Granada, 1982), p. 44.
6S Nikolaus Pevsner, BOE: London 1: The Cities of London and Westminster, 3rd edn, rev. by
Bridget Cherry (Harmondsworth: Penguin, 1984), p. 71.
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the English Baroque in inner London'. 66 Meanwhile, outside London the Edward Strongs,
father and son, built the main pile of Blenheim Palace to Vanbrugh's designs, where,
according to John Summerson, 'the English Baroque culminates' (Figure 21).67
Executing the new designs of architects and absorbing their architectural language put the
Burford Masons in good stead to become transmitters of style to the provinces, as will be
discussed below.
Domes
Rebuilding the City churches provided Wren with the opportunity to explore new
structural ideas, in particular, domes. Churches capped by domes, introduced in England
at St Stephen Walbrook, required new structural solutions for support, accommodating
thrusts in the outer walls particularly. Seven City churches were rebuilt with domes: St
Antholin Budge Row, St Benet Fink, St Mary Abchurch, St Mary-at-Hill, St Mildred
Bread Street, St Stephen Walbrook and St Swithin London Stone. All of these domes
were constructed of elaborate carpentry frames with internal lath and plaster facings."
Burford Masons were contractors for three of these churches, each of which solved the
problem of support differently. At St Stephen Walbrook, built by Christopher Kempster
and Thomas/Edward Strong, the roof is carried by sixteen freestanding columns within
the church, eight of which bear arches supporting the cupola. The elliptical dome at St
66 Gothic Architecture and its Meanings J 550 - J830, ed. by Michael Hall (Reading: Spire, 2002), p. 82;
Simon Bradley and Nikolaus Pevsner, BOE: London 6: Westminster (New Haven and London: Yale
University Press, 2003), p. 679.
67 Summerson, Architecture in Britain, pp. 265.
68 Jeffery, City Churches, p. 121; Kerry Downes, A Thousand Years of the Church ofSt Stephen
Walbrook; (church leaflet).
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Mary Abchurch, where Christopher Kempster carried out the masonry work, rests on
pendentives springing from corbels in the outer walls, except for the west side where a
column and pilaster are employed. St Mildred Bread Street, a rectangular church built by
Edward Strong, combined both solutions, the dome resting on wall arches north and
south, and wide arches springing from corbels on the other two sides." Figure 92
illustrates all three methods in plan form.
Outside London, Christopher Kempster was involved in another domed construction by
Wren, that of Tom Tower, where an ogee cupola caps the stonework. At Winchester
Palace, Wren designed several cupolas, the largest, a central dome rising to thirty feet
above the roof, falling within Edward Strong's contractual area. Although the Winchester
domes were not built by the time of the King's death which ended the contract, the
masonry to accommodate them had been completed"
Edward Strong, and Christopher Kempster with his partner Ephraim Beauchamp, were
well experienced to go on to construct half of the drum of the dome of St Paul's Cathedral
between them. This was the most difficult of Wren's domes to support. In addition to the
foundations problem discussed earlier, the dome construction is clearly larger than the
others in height and area, and significantly heavier at around 65,000 tons. It was the first
triple dome, comprising an inner dome of brick, a brick cone supporting the stone lantern,
which alone weighed some 700 tons, and the usual outer carpentry frame to create the
69 The church was destroyed in 1941, but described in Gerald Cobb, The Old Churches of London
(London: Batsford, 1942), p. 71.
70 0HKW,p.31.
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outer shell (Figure 93).71 The masonry work below had to withstand these unusually great
loads and thrusts.
To restrain the dome from springing out of shape, masons were required to inset stone
channels encasing 'innumerable' iron chains, prompting the architect J.M.W. Halley to
comment that the dome was 'literally laced together with iron,.72 Both the Kempster and
Beauchamp, and the Strong teams were among those letting in chains. William Kempster
also let in several 'great chains' in his south-west tower." Stonework was also secured
with iron cramps. Christopher Kempster had worked with Wren's use of iron cramps at
Tom Tower to reinforce the transition between square and octagon." Chains were used
later by the Strongs at Blenheim Palace to counter the thrust of the arches."
Cantilevered staircases
Apart from the construction of domes and the use of chains, another unusual and
structurally challenging technique which extended the Burford Masons' skill base was
constructing the Geometric Staircase at St Paul's Cathedral, an achievement of William
Kempster in 1705 (Figure 18). Termed a 'cantilevered' staircase (although not structurally
cantilevered), it made its first appearance in England in the 1630s at the Queen's House,
Greenwich, where Inigo Jones designed the Tulip Staircase after seeing Palladio's
71 James W.P. Campbell, BuildingSt Paul's (London: Thames & Hudson, 2007), pp. 131,133-134.
72 Halley, p. 80.
73 GL, MS 25,473/39 & 40.
74 CeM, MS 376, Wren's letter to Fe1l26 May 1681.
7S BL, Add MS 19,595.
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staircase at the Convento della Carita, Venice, constructed some seventy years earlier
(Figure 94).76 Jones however, introduced rebated treads in his Tulip Staircase to resist
movement, a technique followed by Wren and Hooke at the Monument in the City, which
Kempster may have seen (Figure 95), and by William Talman with the Great Stairs at
Chatsworth House, Derbyshire. 77The staircase which William Kempster constructed to
Wren's designs at St Paul's followed a similar principle. The Kempsters, however,
advanced this technique at the modest gazebo at Pytts Lane, Burford, by making the
treads triangular in cross-section, almost halving their weight (Figure 96). The date of the
gazebo is unknown, but it is possibly the earliest example of this technique which went
on to be almost universally adopted in the late eighteenth century at the expense of the
earlier Palladian or Jonesian type, particularly in town houses. This gazebo is discussed
further below.
Models
The importance of making architectural models had been emphasized by Italian
Renaissance theorists such as Alberti, but its practice seems to have come into use only
later in England, where the earliest record of a craftsman being required to construct a
model is not found until 1568, at Longleat, Wiltshire. The craftsman concerned was a
French joiner, probably carrying out what had already become common practice on the
76 Palladio, ed. by Guido Beltramini and Howard Burns (London: Royal Academy of Arts, 2009), p. 383.
77 Sam Price and Helen Rogers, 'Stone Cantilevered Staircases', Structural Engineer, 83, 2 (2005),
29-36. p. 29.
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continent. 78 By the seventeenth century, architectural writers in England such as Sir
Henry Wotton in 1624, and both Sir Roger Pratt and the Dutchman Sir Balthazar Gerbier
in the 1660s, were recommending the construction of three-dimensional models before
embarking on building work. In Pratt's view, the practice would 'not only prevent all
future alteration in the building, a thing of a most vast expense, but will likewise avoid all
complaint of the master, and abuse of the contriver'. 79 Pratt's observation proved prescient
during the construction of Blenheim Palace, when making models helped prevent the
tedious rebuilding experienced in the early years of construction. 80
Three-dimensional models appear to have been used in the design process for at least
three purposes: to explore technical problems or innovative ideas for their structural or
aesthetic effectiveness, to visualise the designer's proposals, and to transmit to craftsmen
detailed instructions which were difficult to convey by drawings.t'
The use of models appears to have been still uncommon in the early part of the
seventeenth century, but already in 1631 Nicholas Stone was commissioned to 'mak all
thar moldes' for the proposed work at Combury Park, where the Strongs were engaged.Y
Stone, with his mason's training, had worked for a sculptor abroad and also for Inigo
Jones, who had experience of architectural practice on the continent. Mention in the
sources of any of the Burford Masons making models is found only twenty-five years
later, in Valentine Strong's contract for the new manor house at Lower Slaughter, which
78 Airs, p. 86; Howard Colvin, Unbuilt Oxford (New Haven and London: Yale University Press,
1983), p. 10.
79 The Architecture of Sir Roger Pratt, ed. by R.T. Gunther (Oxford: Oxford University Press, 1928),
p.22.
80 Green, p. 85.
81 Halley, p. 76.
82 Spiers, p. 70.
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required him to build according to 'such mouldes' as he had given the client Mr Whitmore
(Figure 46).83 The words 'model' and 'mold/mould' appear to have been synonymous in
the seventeenth century, and both terms were also used to mean a drawing.t" As three-
dimensional models were still rare in the design process at this time, however, it is likely
that Whitmore was referring to drawings.
Firm evidence of Burford Masons being required to make three-dimensional models is
found later, at St Paul's. Here Wren made great use of models, having discovered their
value in his earlier career in science." Models played such a large part in the design
process that he had over seventy constructed for St Paul's of varying sizes and
materials.f
In Wren's protracted struggle with how best to construct the dome, experimenting with
models was a vital part of his design process." Between 1690 and 1695, Edward Strong
was required to make several masonry models of parts of the dome. In February and May
1691 for instance, Strong completed two masonry models of quarter-parts of the dome,
and in June 1694, made a 'large modell' of an eighth of the dome, for which he was paid
two pounds and five shillings. The latter model took eighteen days for a mason to
complete, plus three days' work of a carver, which indicates the complexity and detail
83 GA, D451E17.
84 Elizabeth McKellar, The Birth of Modern London: The Development and Design of the City 1660-
1720 (Manchester: Manchester University Press, 1999), p. 121.
85 Geraghty, p. 8.
86 Campbell, St Paul's, p. 52.
87 Downes, pp. 27-9.
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involved." In December 1695 Strong was required to alter and add to a 'Model of the
Legg of the Dome', showing how Wren used models experimentally as his design ideas
changed.
The Geometric Staircase in the south-west tower was another challenging construction at
St Paul's. Before embarking on this major project, William Kempster spent sixteen days
making a model of the 'round stayres' in February 1704.89 He also made models of the
south-west tower in September that year, and in January 1708 for 'finishing of the
Tower,.9o Models of decorative features were also required, such as those which William
made of the pedestals of the 'great urns' on the tower."
In contrast to St Paul's, there is little evidence of model making to assist designs for the
City church campaign, even when the building proposed was as innovative and complex
as St Stephen Walbrook.92 This is probably reflective of masons having far greater
freedom in interpreting designs for the churches, as Summerson postulates.V The few
models which are known to have been made concern decorative features, and despite the
Burford Masons being involved in the construction of almost half of the City churches,
no evidence has been found of them making models for this campaign. For the steeple
campaign, however, models were made of the more complex designs, such as that of St
Vedast alias Foster. In 1712, as mason-contractor for the steeple, Edward Strong junior
88 Gordon Higgott, 'Geometry and Structure of the Dome ofSt Paul's Cathedral', in Compass and
Rule. Gerbino and Johnston, pp. 155-169, (pp. 164, 166); GL, MS 25,473/29.
89 GL, MS 25,473/38, fo1. 163.
90 GL, MS 25,473/39, fo1. 236; GL, MS 25,473/40, fo1. 96.
91 GL, MS 25,473/40, fo1. 193.
92 Jeffery. City Churches. p. 79.
93 Architecture in Britain. p. 192.
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made a model of it extending from below the cornice to the top of the spire, which at a
scale of half an inch to a foot would have stood at nearly three feet tall. 94 The complexity
of this spire is brought about by accommodating convex and concave stages, a
manifestation of the baroque style, relatively new in England at the time. Among the
models which the Strongs fashioned at Blenheim was one of the north-east tower, at a
scale of one inch to one foot, and another of the northern approach from Ditchley Gate in
1706.95 None of these models are known to have survived.l"
DESIGN SKILLS: THE ARCHITECT AND THE MASON
It is apparent from building accounts that in medieval times, the designer of a building
was usually a master mason or carpenter who was also in charge of construction, ensuring
that the design and building processes were seamless." This arrangement proved
satisfactory until design became identified as a distinct and separable function from the
physical process of construction. The effect was to remove the design element from the
mechanical arts into a concept of the liberal arts, worthy of men of education, who came
to be known as architects. Master masons still continued to carry out this function,
however, usually in respect of less prestigious buildings, some masons also assuming the
title of architect.
94 GL, MS 25,539/12, Expenditure on City Churches, fo1. 22.
9S BL, Add. MS 19,594, fo1. 74; Green, p. 80.
96 Gerbino and Johnston, p. 197; Jeffery, p. 79.
97 KJ, The Mediaeval Mason, 3rd edn (Manchester: Manchester University Press, 1967) p. 176.
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The mason's increasing identity as 'architect'
The title of architect entered printed English with the publication of John Shute's First
and Chief Groundes of Architecture in 1563.98 Shute, a painter-stainer by training,
declared himself 'Paynter and Archytecte' on the title page, even though no building has
been traced to his design." Shute's book, dealing with the theory of architecture rather
than its practice, probably brought the word 'architect' into circulation, irrespective of its
appropriate usage.
The client's construction accounts, and bills and epitaphs of contemporary masons,
indicate a growing awareness of the term of 'architect'. Already in 1576, the Cambridge
mason Richard Kirby was described as 'chief architect' in his employer's will, although
this may have reflected the employer's scholarship rather than Kirby's practice.'?' By
contrast, the contemporary mason Robert Smythson (c.1635-1614) was performing a
significant role in building design and supervision, probably warranting the description of
'architector' on his epitaph.l'" Early in the seventeenth century in Oxford, building
accounts were referring to the Halifax masons John Bentley and John Akroyd as
architects.l'" The Townesend masons' dynasty of Oxford also reflects this trend: the
founder John Townesend (c.1648-1728) submitted his accounts to Queen's College as
'Lapicidae [stonemason] Townesend', although his monument bears the inscription 'in
98 British Architectural Theory 1540-1750. ed. by Caroline van Eck (Aldershot: Ashgate, 2003), p. 53.
99 Mark Girouard, Robert Smythson and the Elizabethan Country House (New Haven and London:
Yale University Press, 1983), p. 16.
100 Airs, p. 32.
101 Girouard, p.17.
102 Airs, p. 33.
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architectonica magister' (a most skilful master of architecture). 103 His son William (1676-
1739), however, styled himself'Architecto Townesend' on his bills, yet both were
designers of'buildings.l'" Within the Smith of Warwick dynasty, the mason Francis
described his brother William the bricklayer (1661-1724) as 'architect' on his epitaph; the
Smiths also designed many of the buildings they constructed. 105
Notwithstanding some successful masons calling themselves architects, none of the
Burford Masons are known to have assumed this title, not even in their wills or epitaphs,
despite carrying out this role in respect of some important buildings of the time, discussed
below. Even Edward Strong junior, who travelled on the continent and owned books on
architecture, is not known to have called himself an architect. It is likely that the more
specific description of 'Citizen and Mason of london', which many of the Burford
Masons were entitled to use, was more valuable to them in both economic and social
terms. The social status of a Citizen was held to be immediately below that of clergyman
or barrister. 106 It is of note that none of the other masons mentioned above were able to
use this title. It may also be that, working closely with architects of higher birth and
education, the Burford Masons' use of the term would have appeared as social and
professional hubris, potentially damaging to their careers.
103 Colvin, 'Townesends', p. 52.
104 Andor Gomme, Smith of Warwick (Stamford: Shaun Tyas, 2000), p. 14; W.G. Hiscock, A Christ
Church Miscellany (Oxford: Oxford University Press, 1946), p. 44.
105 Gomme, p. 35.
106Francis Raymond Smith, ed., The Worshipful Company 0/ Masons (n.p.: London Masons'
Company, 1960), p. 22.
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As but few buildings in the incoming styles existed in the country, wider knowledge
could be gained by travelling to the continent to study built examples, or by the written
word and illustrations, both of which required time and money not usually available to
the craftsman. The educated prospective client came to demand a level of scholarship in
their designer equalling his own erudition. The designer of choice for elite buildings had
first-hand knowledge of architecture on the continent. The benefit of travel abroad and of
access to books in acquiring credentials as a designer was increasingly perceived by
craftsmen.
The importance of travel
In his petition for the post of Surveyor of the King's Works in 1660, the former royal
architect John Webb, pupil of Inigo Jones, commented that 'most gentry in England at
this day have some knowledge in the Theory of Architecture'. 107 The political upheavals
of the Interregnum had provided an incentive for gentry to spend time abroad, on official
business, or to escape the political climate. Hugh May, Sir Roger Pratt, and John Evelyn
all travelled at this time, absorbing new ideas on architectural style which they later used
as practitioners. Lisa Jardine speculated that Wren spent several months on the continent
in 1649, where he would have had first-hand experience of new ideas at a formative
age. 108 Certainly Wren was dispatched to France in 1665-6 for some nine months on
behalf of the court to report on the latest architectural developments. He sought out new
107 Dictionary, p. 1095.
101 Lisa Jardine, On a Grander Scale: The Outstanding Career of Sir Christopher Wren (London:
HarperCollins, 2(03), pp. 72-86.
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styles not only by studying buildings but by meeting architects and copying their
drawings, writing to a friend that he would bring back 'almost all France in Paper,.109
However, few masons in this country could avail themselves of such opportunities. The
designing success of the master mason Stone, who had practised in Amsterdam between
1606 and 16l3, emphasises the value of such experience. Stone went on to hold the
position of 'master mason and architect' at Windsor Castle, and to take on important
design commissions such as Goldsmiths' Hall, London, Kirby Hall, Northamptonshire,
and Cornbury Park, Oxfordshire. 110However, even by the mid-seventeenth century, very
few master masons had travelled abroad, almost certainly none of the Burford Masons.
Itwas not until a generation after Wren's visit to France that the first of the Burford
Masons is known to have ventured overseas. Edward Strong junior, probably in 1699,
travelled to France, possibly continuing on to Italy, in the company of Wren's son
Christopher. It is apparent from Wren's letter to his son that he considered Edward junior
significantly more motivated than his son in the pursuit of architecture, writing 'but the
seeing of fine buildings I perceive tempts you, and your companion Mr. Strong, whose
inclination and interest leades him, by neither of which can I find you are moved'. 111By
this time, foreign travel may have been expected of aspiring masons of means, the
109 Parentalia, p. 262
110 Dictionary, p. 990.
111WS, XIX (1942), 119.
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successful Oxford mason William Townesend, Edward junior's contemporary, being
another visiting France in the late 1690s when out of his indentures.U'
Edward junior travelled to the continent again in 1711, this time to the Low Countries
with the painter James Thornhill. Thornhill's diary of that journey, comprising both
narrative description and architectural sketches, evidences the attention the group paid to
architecture in Delft, The Hague, Rotterdam, Ghent, Antwerp and Brussels. 113 Neither the
Kempsters nor the Beauchamps are known to have ventured abroad.
Access to books
Whilst some travelled abroad to seek out new ideas, drawings and books on architecture
reached England, where they were increasingly translated, disseminating those ideas to a
wider public. 114 Building activity after the Great Fire stimulated an increase in the
publication of architectural literature for use by theoreticians and practitioners alike. lIS
General book ownership in London saw a threefold increase in the forty years after 1685;
the same period noted 17% of craftsmen's inventories to include books, although
doubtless many books passed within the family, escaping inventories.!" Craftsmen made
use of the illustrations they contained, treating them as their pattern books. 117 Initially
112D· . 1048ictionary, p. .
113 BL, Add. MS 34,788.
114 See Eileen Harris, British Architectural Books and Writers 1556-1785 (Cambridge: Cambridge
University Press, 1990).
liS Gerbino and Johnston, p. Ill.
116 Lorna Weatherill, Consumer Behaviour and Material Culture in Britain /660-1760, 2nd edn
(London: Routledge, 1996), pp. 88, 185.
117 Airs, p. 54.
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books were often provided by the client, like the 'Booke on Vitruvius for the use of the
office', purchased around 1679 by the Commission for rebuilding City churches, for three
pounds. I IS Some thirty years later when Sir John Vanbrugh could not find 'the French
book ofPaladio', he wrote to Henry Joynes, Clerk of Works at Blenheim, asking whether
it 'be not in Mr Strongs Shedd,.119These instances infer that the books were provided by
the client. None of the Burford Masons' wills or post-mortem inventories make mention
of books, even though it is known that Edward Strong junior did own books on
architecture. When abroad with Christopher Wren junior, he took the opportunity to
acquire books, experiencing difficulty in getting them past Customs at Dover. Wren,
conscious of Strong's encounter, advised his son on another visit to Holland before
returning: 'Mr Bateman will give you advice how you may get them [books purchased
abroad] into the Secretary's packets. You remember how much trouble Mr Strong was put
to at Dover by the impertinence of the Customer there. I hope this may be prevented'r "
In addition to buying books on his travels, Edward Strong junior went on to become a
subscriber to publishing both volumes of Colen Campbell's Vitruvius Britannicus (1715
and 1725), both volumes of Le Clerc's Treatise on Architecture (1723 and 1724), and
other books on architecture by Giacomo Leoni and James Gibbs.121He was also a
subscriber for John Stow's Survey of the Cities of London and Westminster revised by
118 Bodl., MS Rawlinson B389, Tabernacles Book.
119 The Complete Works of Sir John Vanbrugh, ed. by Geoffrey Webb, 4 vols (London: Nonesuch
Press, 1927-8), IV (1928),236, letter dated 17 February 1710.
120 WS, XIX, 119, Wren's letter 11 October 1705.
121 GA, P141 MI 2/4, Hedges deposits; Survey of London, vol. XXXII, Pt II, ed. by F.R.W. Sheppard
(London: Athlone Press, 1962), p. 506.
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John Strype in 1720, indicating his interest in the history of buildings.V' As a subscriber,
Edward junior contributed to the dissemination of design ideas at his own expense.
Of the Burford Masons, only Edward Strong junior is known to have taken advantage of
travel and books, which gentlemen architects had enjoyed many decades earlier, in the
seventeenth century. Despite this, the Burford Masons continued to design buildings
which they constructed, examples of which will now be considered.
THE BURFORD MASONS AS MASON-ARCHITECTS
'Buildings without architects are pushed to the sidelines of history', wrote Dana Arnold in
Reading Architectural History. 123 Some designing role is necessary for any building, but
those not attributable to a named architect tend to receive less attention. During the
seventeenth century, in contrast to the concentration in the literature, emerging architects
were designing only a small proportion of new buildings, leaving master masons to
continue their joint role of designing and constructing the majority. 124 Such buildings
were very often less prestigious and less well documented, resulting in a lack of
information about the craftsman responsible. Identifying the unknown designer in such
cases can be difficult, often requiring access to building accounts, drawings, or
craftsmen's records, relatively few of which have survived from the period under
scrutiny. In the case of the Burford Masons, the number of buildings which can be
122 Published London, 1720.
123 Dana Arnold, Reading Architectural History (London: Routledge, 2002), p. 35.
124 Andrew Saint, The Image of the Architect (New Haven and London: Yale University Press,
1983), p. 57.
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identified with some certainty to have been both designed and constructed by them is
remarkably small, despite the survival of some of their records such as the Kempster
daybooks and the Strong Memorandums, which are not as informative on this matter as
might be expected. It is likely that many of the unspecified 'divers houses' which
Valentine Strong's epitaph attests him as having built were designed as well as
constructed by him.
This chapter now looks at buildings, the design as well as the construction of which can
be confidently attributed to the Burford Masons. They are considered according to
location, starting in London, followed by the provinces, in each case chronologically.
County Hall, Abingdon, is explored as a case study, having been subject to shifting
attribution.
London:
College of Arms, east wing (1688)
In 1688 Ephraim Beauchamp designed and built the east wing of the College of Arms,
London. On 21 December 1687 Beauchamp had exhibited 'two Draughts of an Upright of
the Building intended', of which the College 'agreed that the Design with the Circular
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Pediment, and rubbed Front and Pilasters be followed'. 125This is the only known instance
of Beauchamp preparing presentation drawings, although now loSt.126
The north range had been rebuilt in 1671 by the bricklayer Morris Emmett, and the west
wing of 1682 by the carpenter John Hodge, continuing the general style. Beauchamp's
facade, as built, largely corresponded to the west wing, although Beauchamp'S differed in
function by providing three dwelling-houses. Figure 48 illustrates Beauchamp's wing
around 1750 when it still had its circular pediment and Ionic pilastered frontispiece. The
College choosing consistency of design does not demean Beauchamp's contribution or
necessarily indicate that his design ability was derivative. The eighteenth-century
chronicler William Maitland described the College quadrangle completed by Beauchamp
as 'one of the handsomest and best designed brick buildings in London'r "
St Bartholomew's Hospital Gateway (1702-3)
In 1702 Edward Strong junior contracted to build the north gate of St Bartholomew's
Hospital, Smithfield, London, 'according to the modall drawn by the said Edward Strong'
in Portland stone, for five hundred and fifty pounds.128 Although this drawing has since
been lost, it is one of the two presentation drawings known to have been prepared by the
Strongs to their own designs, the other being for Ardington House (below).129
12S CAA, Chapter Book 1, fo1. 246.
126 As confirmed to the author by the College Archivist, 2011.
127 Walter H. Godfrey, The College of Arms, London (London: London Survey Committee, 1963),
pp. 13 and 19, citing William Maitland, History of London (London: n.pub., 1765), vol.ii, 862.
128 SBHA, SBHBIHA1I8, Governors' Minutes of5 March 170112, fo1. 208V•
129 As confirmed to the author by the Hospital's archivist, 2011.
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Edward junior's design recognizes the tradition of dramatic entrance gateways, with
sensitive regard to proportion. The north elevation (Figure 60), has giant Ionic pilasters
with wreathed capitals, reminiscent of the east facade of the King William block at
Greenwich Hospital, where Edward junior was working with his father. Edward junior
built even taller giant Ionic pilasters around this time at Addiscombe House, Surrey,
possibly to his own design (Figure 59).130 The allegorical figures of Lameness and
Disease reclining on a segmental pediment are in a similar vein to Caius Cibber's statues
at Bedlam Hospital of 'Raving and Melancholy Madness', carved in 1680, although
perhaps less comfortably accommodated.!" It is assumed that Edward junior carved the
figures at St Bartholomew's, as the building accounts show no separate payment for a
carver.132
The gateway, which was to be flanked by new tenements, was the beginning of an
upgrading of the fabric of the Hospital which took place over the eighteenth century.133 St
Bartholomew's was a hospital for the poor, yet the grand gateway was an expression of its
prestige, probably intended to attract charitable contributions.
130 Kerry Downes, English Baroque Architecture (London: Zwemmer, 1966), p. 52.
131 Philip Ward-Jackson, Public Sculpture of the City of London (Liverpool: Liverpool University
Press, 2003), p. 349.
132 Author's correspondence with the Hospital archivist, 2009.
133 The Royal Hospital of St Bartholomew 1123-1973, ed. by Victor Medvei and John Thornton,
(London: St Bartholomew's Hospital, 1974), p. 281.
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Outside London: Before 1666
House at Lower Slaughter, Gloucestershlre (c. 1640)
The Strong Memorandums record that around 1640, Valentine Strong 'built an House' at
Lower Slaughter for William Whitmore.134 Although the Memorandums do not identify
the house further, it is likely to be what is now known as Manor Farm, situated close to
the Manor House which Valentine built in 1656 for Richard Whitmore, son of William,
discussed below. The former Manor House was said to be beyond repair in 1637, so it is
probable that William Whitmore built this as a temporary replacement.l" Manor Farm
was enlarged in 1688, when it was no longer in the Whitmores' possession.
Sherborne House, Gloucestershire (1651-3)
This is the first of two important buildings undertaken by the Strongs during the
upheavals of the Interregnum.
The Memorandums go on to note that in 1651-3, Valentine Strong 'built an House for
John Dutton Esq at Sherbourn', Gloucestershire.!" This had been interpreted as referring
to Dutton's grandstand Lodge Park until proved otherwise by discovery of a manuscript
134 SM, Letter-book.
13S VCH, Gloucestershire VI (London: Oxford University Press, 1965), p. 129.
136 SM, Letter-book.
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written by Lieutenant Hammond in 1634, describing the Lodge as 'lately built,.137
Strong's reference is almost certainly to nearby Sherborne House, residence of Sir John
Dutton, who was described on his death as one of the richest men in England. Dutton's
friendship with Oliver Cromwell may account for his confidence in building at this
time.138
There is no consensus, however, as to which part of the house Valentine built. Engravings
of Sherborne House show that it comprised ranges of different styles. Kingsley suggests
that, although Mark Girouard considered that half of the west front could be attributed to
Valentine, it is the south front that was the work of Strong, as it inclines towards
Mannerism, and credits him with the loggia in the courtyard.I"
The house was demolished after the discovery of extensive dry rot, and rebuilt by Lewis
Wyatt in 1829-34. The original west facade was re-erected, albeit in a 'considerably
mangled form', according to Girouard.l'" The old masonry was numbered and
incorporated into the reconstruction.l'" Figure 97 illustrates the west elevation built in
1834, likely re-incorporating elements of Strong's construction.
137 Kingsley, pp. 173-4; BL, Lansdowne 213, fo!' 342.
138 Timothy Mow1 and Brian Earnshaw, Architecture without Kings: The Rise of Puritan Classicism
under Cromwell (Manchester: Manchester University Press, 1995), p. 181.
139 Kingsley, pp. 24 - 25.
140 Country Life, Letters, 25 October 1956, p. 954.
141 VCR, Gloucestershire VI, p 12.
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Lower Slaughter Manor House, Gloucestershire; (1656-8)
Although not included in the Memorandums, the evidence for Valentine Strong
constructing this house rests on a building contract dated 1656 with Richard Whitmore. 142
Like Dutton, Whitmore became a sympathizer of the Parliamentarian cause.143
The contract required Strong to build according to 'one moddell or plattforme' provided
by Whitmore, and 'according to such mouldes as hee [Strong] hath given to the said Mr
Whitmore concerning the same'. As the contemporary meanings of the terms 'moddell',
'plattforme', and 'mouldes' were inexact, the degree of input from Strong is not wholly
ascertainable. The resemblance of Lower Slaughter Manor House to the larger, Balmes
(or Baulms) House, Hackney, built by Whitmore's cousin Sir George some twenty years
earlier, would suggest that the overall design was determined by the client, with Strong
supplying the details.
Lower Slaughter Manor was a pioneering building type in the Cotswolds, double-pile,
originally of five-by-five bays with a tall, overhanging hipped roof with dormers with a
small covered viewing platform on top. In the first floor central bay, the doorway to a
balcony was surmounted by a classical broken pediment (Figure 11). The house has been
much altered, but its original form is still recognizable (Figure 98).
142 GA, D45/EI7.
143 Kingsley, p. 139.
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Fairford Park House, Gloucestershire (1661-2)
The evidence for Valentine Strong designing this as well as constructing it is again found
in the Memorandums, which state that he 'built an House for Andrew Barker Esq',
making no mention of an independent designer. Thomas Strong completed the house
upon his brother's death. This was a seven-bay double-pile house with gabled dormers,
incorporating classical features such as Corinthian pilasters, cornice, and string-course
(Figure 12).144 The central door was framed by Corinthian pilasters and a scrolled
pediment. It displayed the influence of the recently-built Coleshill nearby. The house was
demolished in 1955.
Outside London: After 1666
County Hall, Abingdon, Berkshire (1677-81) : A case study
Lady Celia Fiennes, visiting Abingdon in 1694, described this building as 'the finest
[town hall] in England,.14s Centuries later, Pevsner endorsed her view by declaring it to
be the grandest free-standing town hall with an open ground floor in the country. In terms
of stylistic maturity, Pevsner considered it compared very favourably with other
contemporary Berkshire town halls, such as the sturdier and more Jacobean-style hall in
Wallingford (c. 1670), Faringdon, which is smaller and more provincial, and even
Windsor, built in 1687, which despite being designed by Sir Thomas Fitch and completed
144 Kingsley, p. 99.
145 'The Journeys of Celia Fiennes', ed. by Christopher Morris, (London: Cresset, 1947), p. 39.
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under the supervision of Wren, is less correct in grammar.l'" It compares especially well
with several further west, such as that in Minchinhampton, Gloucestershire (1698). Andor
Gomme considered Abingdon County Hall 'set a new standard for architecture in
provincial towns, being a traditional market house on an "heroic" scale,.147Figure 99
shows County Hall some forty-five years after it was built, and Figure 22 as it stands
today, the first floor windows having been altered in 1852.148
No contract with Kempster is extant, although payments to him for constructing the
masonry are found in the Borough Chamberlain's Accounts. John Scarborough measured
his work in 1680.149 The Chamberlain's Accounts refer to 'Christopher Kempster the
undertaker of the building the Sessions House'. ISO The title 'undertaker', explored in
Chapter Four in the context of contracting by great, was used contemporaneously to
indicate a craftsman acting in the dual capacity of designer and builder, and was used of
Kempster again in connection with the Perrott aisle, below. lSI Whereas it is clear at
County Hall from the records that Kempster was responsible for all the masonry,
sculpture, and supply of stone above foundation level, it is the authorship of the
outstanding design which has been subject to debate. IS2
146 BOE: Berkshire (New Haven and London: Yale University Press, 1966), pp. 56, 34.
147 Gomme, p. 441.
148 R. Gilyard-Beer, The County Hall, Abingdon (HMSO: 1956), p. 5.
149 ABC, Chamberlain's Accounts; BL, Add MS 28,666 (measurement by John Scarborrow, 15 April
1680).
ISO ABC, Chamberlain's Accounts 15 November 1679.
lSI NCA, Account of the New Building 1681/2-5.
IS2 ABC, Chamberlain's Accounts.
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The Chamberlain's Accounts which record the Council's outgoings include payments for
the construction of County Hall, even itemising Kempster's 'tobacco and piping', yet
make no reference to payment for drawings or design. The Bailiffs Accounts and Council
minutes are similarly silent on this question.l'" No design for this building has been
found among Wren's large collection of drawings, although it is possible a drawing may
have been among those auctioned in 1747, now lost, mentioned above.154
County Hall illustrates the problems of shifting attribution. The design having been
variously attributed to Inigo Jones and John Webb, in 1942 the Wren Society had 'no
hesitation [... ] in accepting this charming little building as the design of Sir Christopher
Wren'. 155The Wren Society, however, was endeavouring to re-establish Wren's position,
and some of its attributions have subsequently been challenged. Summerson was a little
more tentative, saying that Wren 'must surely have been concerned in the design',
suggesting that it was inspired by Le Vau's wings at the College des Quatre Nations in
pariS.156The resemblance of County Hall to that building is not overwhelming, however.
In 1966 Kerry Downes judged it 'probably' Kempster's design; the 2010 edition of
Buildings of England: Berkshire considers the design sophisticated enough to 'suggest
some involvement with the king's architect,.157
153 ABC, Bailiff's Accounts & Council Minutes.
154 Geraghty, p. 7.
ISS Caroe, p. 86; WS XIX, 100.
156 Summerson, Architecture in Britain, p. 218.
157 Downes, English Baroque Architecture, p. 5; Geoffrey Tyack, Simon Bradley and Nikolaus
Pevsner, BOE: Berkshire (New Haven and London: Yale University Press, 2010), p. 103.
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Wren had opportunity to mention any involvement he may have had in the design when
he cited this building to Bishop Fell as a testimonial to Kempster for the forthcoming
work on Tom Tower. Wren commended 'xtopher Kempster he wrought the Town house at
Abbington'; but he did not add/or me, or intimate any personal connection with the
building.!" Wren continued, in the next sentence, that Kempster 'is very carefull to
worke trew to his designe' (Figure 25), perhaps inferring Kempster's own designs.
County Hall was intended to be highly prestigious, a weapon in the town's competition
with Reading to secure a permanent base for the Berkshire Assizes and gaol, which
Abingdon duly won. 159 This motive alone might have encouraged the Council to
approach Wren for the design, but they would equally have paraded his involvement
proudly, had that been the case. They would also have sought to entertain their celebrated
architect, whereas the Accounts only record them entertaining Kempster. There is no
reference to Wren in any of the Council's records of the time.
In support of the case for Wren, R. Gilyard-Beer considered it 'significant' that the
measurer John Scarborough was used to certify Kempster's work at Abingdon.l'"
However, Scarborough, although frequently employed by Wren on City churches
(including St Stephen Walbrook) and St Paul's Cathedral, also undertook work for others,
such as the Duke of Somerset at Petworth House, Sussex, in 1690, making it equally
158 CCM, MS 376, letter dated 26 May 1681.
159 Gilyard-Beer, p. 3.
160 Gilyard-Beer, p. 5.
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possible that he was working at Abingdon independently of Wren, introduced by
Kempster.l'"
In terms of design, certain elements display a lack of sophistication, pointing to a lesser
hand than Wren's. For instance, the even number of bays, four by two, disregards strict
classical concepts. This solution was probably dictated by the confines of the site and the
height required, resulting in a particularly tall and monumental building. At the rear
elevation, the buttresses to the staircase tower, albeit an afterthought, disappear into the
tower structure without proper resolution, as happens at the Perrott aisle. Details such as
these suggest a less experienced designer than Wren.
The design of County Hall displays references to Dutch Palladianism, particularly its
hipped roof, octagonal cupola, balustraded gallery, and pedimented dormers, all similar to
nearby Coleshill House, built around 1650, and Ashdown House, built around 1665, both
of which Kempster would have known. In County Hall, these elements of the domestic
canon have been translated into civic architecture. Itwas not the first attempt to achieve
this; William Hurlbutt incorporated these features in Warwick's Market House (1670)
after studying Roger Pratt's Kingston Lacy House, Dorset.162 Henry Bell built the Custom
House in Kings' Lynn (1683), with similar references.
Kempster would have been familiar with the use of giant pilasters in London, for example
at Lindsey House (1640), and the terrace in Great Queen Street (1637). The arcading used
161 Dictionary. p. 908.
162 Gomme, p. 16.
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at the Royal Exchange (1671), close to St Stephen Walbrook where Kempster was
engaged for many years, may also have influenced the design. The east windows of St
Stephen's closely resemble those at Abingdon.
Airs observes that in Tudor and Jacobean times, market halls were usually entrusted to
only the very best craftsmen in the locality. 163 It is likely that this tradition continued later
into the seventeenth century. Kempster was a relatively local man, able to provide quality
stone for the new construction, as his quarry had for the previous building. 164 He had the
cachet of having worked for five years on City churches for Wren, would have been
conversant with Wren's architectural grammar, and well equipped to assemble elements
of it in a new building such as County Hall.
In the absence of evidence to the contrary, I see no persuasive reason to attribute the
design of this building to anyone other than Kempster.
Perrott aisle, St Mary's, North Leigh, Oxfordshire (1687)
Evidence for Christopher Kempster's role as designer of the Perrott aisle rests on the
application for, and grant of, a faculty in May 1687 made by the patron and Lord of the
Manor of North Leigh, James Perrott.165 It can be seen from the application (Figure 47)
163 Malcolm Airs, The Buildings of Britain: Tudor and Jacobean (London: Barrie & Jenkins, 1982),
p.l03.
164 Gilyard-Beer, p. 3.
165 ORO, MS Oxf.Dioc.c.455, fol. 103 application 10 May 1687; ORO, MS Oxf.Dioc.c.l05, fol. 10
grant of Faculty 25 May 1687.
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that it was made without preparatory drawings, the only information given that the aisle
was to be on the north side of St Mary's, 24 foot long and 16 foot wide. Perrott sent 'Mr
Kempster my undertaker' to deliver the application and answer questions if required.
Perrott's use of the term 'undertaker', and his sole reliance on him, point convincingly to
Kempster acting as mason-architect. Indeed, Colvin considered the aisle was 'doubtless
designed by Kempster himself.166
In view of Perrott requesting that the Faculty be granted 'in as short a time as
conveniently may be', it is most likely that Kempster began construction soon after it was
granted. It is unlikely that Perrott waited until the early eighteenth century to build the
aisle, as Jennifer Sherwood asserts, probably taking her cue from the wall memorial to
James Perrott, dated 1724.167
The aisle was intended to be a private chapel abutting the north side of the nave (Figure
26). It is separated from the main church by a two-bay Tuscan arcade, and is served by an
independent west door access. Beneath the aisle is a 'dormitory and place of Buryall' for
James Perrott's family, which when opened up in 2001 revealed barrel-vaulting with
stone walls.168
Many details of the Perrott aisle show Kempster's heavy indebtedness to his experience
with City churches. The three large, round-headed windows with cherub keystones which
166 Dictionary, p. 608.
167 Jennifer Sherwood, Guide to the Churches of Oxfords hire (Oxford: Robert Dugdale in association
with Oxfordshire Historic Churches Trust, 1989), p. 127.
168 ORO, MS Oxf.Dioc.c.105, fol. 10; author's conversation with St Mary's archivist, 2006.
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light the small area very effectively are reminiscent of Kempster's work at St Mary
Abchurch and St James Garlickhythe particularly. The round-headed windows with eared
architraves, which Jennifer Sherwood finds an 'odd combination', bear similarity to those
which he crafted at St Mary Abchurch, as does the round window with cherub keystone
above the west door of the Aisle (Figures 100 and 101).169
Whilst amalgamating elements of City church style, there are other details which lack
such sophistication, like the buttresses on the west and north elevations already noted as
similar to those at County Hall. As at Abingdon, no attempt was made to disguise their
function, or decorate them. The Tuscan columns of the arcade, although relatively squat,
have an exaggerated entasis, bold, flowing acanthus leaves emerging above each abacus,
wholly unrelated to the Tuscan order (Figure 102). This muscular representation is
Baroque in spirit, reflecting Wren's development in this direction at the time. With the
Perrott aisle, Kempster brought cutting-edge ideas from London to the provinces, not
simply copying ornaments, but interpreting them as his own.
Gazebo, Pytts Lane, Burford (date unknown)
The attribution for this garden pavilion (Figure 103 ) rests on the letters 'CK' carved on
the exposed underside of the stone staircase. The inscription was identified as a mason's
mark of the Kempster workshop by a stonemason at the Exhibition of Stonecraft held at
169 Sherwood, p. 127.
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the Tolsey Museum in Burford in 1966.170 Inspection showed it to be wearing away, but
still identifiable (Figure 104). I have not come across any other mason's mark by the
Kempsters to compare it with. This is perhaps to be expected, as by 1700 almost all
masons' marks were inscribed on hidden faces such as joint beds.!" The conspicuous
placing of the Kempster mark on the gazebo and its large size are unusual, probably
intended to remain visible to identify the author, as it was built in the garden of a house in
the ownership of the Bartholomew family, into which Christopher Kempster junior had
married.l72 It is an open question as to which Christopher Kempster this work is
attributable to.
As discussed earlier, the innovative construction of the gazebo's flight of steps places this
modest building in the vanguard of architectural development. A thermal window on the
flank wall is a classical element probably emanating from Christopher senior's experience
of City churches, such as his east window at St Stephen Walbrook. The string course is
also taken from classical grammar. Other elements, such as the hexagonal window, and
triangular-headed doorway and its label, have no known precedent.
Kitts Quarry (east front); Upton, Burford (1698)
The architrave of a ground-floor window beside the door on the east elevation of this
170 Reported to the author by the late Roger Warner, owner of the Gazebo.
171 Jennifer S. Alexander and Kathryn A. Morrison, 'Apethorpe Hall and the Workshop of Thomas
Thorpe, Mason ofKing'e Cliffe: A Study inMasons' Marks', Architectural History. 50 (2007),
59-94, p. 65.
172 R.H. Gretton, The Burford Records: A Study in Minor Town Government (Oxford: Clarendon
Press. 1920), p. 370; ORO, MS D.D ParlBurford c.l.
286
Kempster family home (Figure 27) bears the inscription in Roman lettering, 'Christopher
Kempster built this in 1698' (Figure 105). Whereas this may have been inscribed with
pride at any time by the Kempsters who remained in the house until the late nineteenth
century, the profile of the window architraves reflects this date, being similar to others
appearing in Burford around this time, such as Roche House (Figure 106), refronted in
1696, the Old Rectory (Figure 70), built around 1700, and the gazebo opposite Westhall
Hill Manor, family home of the Bartholomews (Figure 107).
The stonework of the east front of Kitt's Quarry is of cut and squared rubble, its fine
jointing perhaps an example of Christopher Kempster's 'strong well banded workes' for
which Wren had commended him almost twenty years earlier.173 The frontage is modest,
restrained, and surprisingly traditional for a mason who had taken part in what
Christopher Hussey described as the 'greatest building adventure of the age'. 174 In his
seventy-first year, Kempster apparently chose to retain something of the idiom of his
forefathers for his family home. Perhaps this bears out Wren's view of Kempster as a
'modest' and 'honest' man.
Ardington House, Berkshire (c. 1720)
Ardington had previously been attributed to the Townesends of Oxford until the
emergence of presentation drawings at the Berkshire Record Office in 1963 proved
otherwise. One of these drawings, of the east and north elevations (Figure 108), is
173 CCM, MS 376.
174 'Burford, Oxfordshire', Country Life, 24 August 1948, pp. 332-335 (p.335).
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unsigned, whereas another drawing, apparently in the same hand, of steps, chimneypiece
and ovennantel, bears a note signed 'From yr Servt at Command Tho Strong', seeking
further instructions from the client Edward Clarke. 175
Colvin presumed this Thomas Strong to be the middle son of Edward senior; The
Buildings of England: Berkshire also subscribe to this view.176 However, I have found no
evidence that Edward senior's son Thomas was either apprenticed to, or worked as, a
mason; on the contrary, he was described as a 'gentleman' of London already in his early
thirties. 177 His ledger stone in St Peter's in St Albans bears no reference to him as a
mason, nor is he mentioned in the Memorandums, yet a great deal of his brother Edward
junior's work as a mason in included. The only Thomas Strong active at that time appears
to have been the son of Valentine, who worked in London and was probably responsible
for Ardington House.
Ardington House displays strong Baroque features in plan, with corridors running along
the axis of the house. The oeil-de-boeuf and round-headed windows on the east elevation
(Figure 109) are not unlike those on the King William block at Greenwich Hospital.
Gervase Jackson-Stopps connects these features and its vertical emphasis with
Addiscombe House, Surrey, built by Edward Strong junior (Figure 59).178 The skilful use
of polychrome brickwork may have been influenced by Marlow Place, Buckinghamshire,
175 Gervase Jackson-Stopps, 'Ardington House', Country Life, 15 October 1981, pp. 1282-1285
(p.1283).
176 Dictionary. p. 997; BOE: Berkshire (2010), p. 130.
177 HRO, 1.0.25, and 80973/4, mortgage and assignment.
178 'Ardington House', p. 1284.
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attributed by Colvin to Thomas Archer, which Andor Gomme suggests may have been
constructed by Strong.!"
Similarities in the style and vertical emphasis of Ardington House with the demolished
Berkshire houses Lockinge Manor (1725-30) and Maiden Erlegh (1730), prompted Adolf
Placzek to deem it 'almost certain' that these too were designed by Thomas Strong.180
Tower of St Mary, Longcot, Berkshire (1722)
Inscribed on the flyleaves of the Baptism Register for Shrivenham, Berkshire, are
Memoranda from the Longcot churchwardens' accounts, now lost, recording that after the
old tower fell down in 1721 it was rebuilt for £226 by , - Strong of Stanford ... He was a
reputable mason'. lSI Colvin interpreted this as referring to either John, Edward senior's
brother who was apprenticed in London and set up in Stanford, or John's son John, born
1684.182
The round-headed windows with emphatic keystones, and string-courses, are indebted to
the classical canon. Strong's 'flower pots' or comer urns on the parapet, removed in the
interests of safety, would have balanced the tower's proportions. With their removal, the
tower as it now stands appears truncated (Figure 110).
179 Andor Gomme, 'Thomas Strong and Thomas Archer', Country Life, 24 December 1981, p. 2257.
180 Macmillan Encyclopaedia of Architects, ed. by Adolf Placzek, vol4, (London: Collier
Macmillan, 1982), p. 145.
181 Rev. Basil F.L. Clarke and H.M. Colvin, 'The Rebuilding and Repair of Berkshire Churches
during the Seventeenth, Eighteenth, and early Nineteenth Centuries', Berkshire Archaeological
Journal, 53 (1953), 65-99 (p. 97).
182 Dictionary, p. 937.
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Tower of St Peter and St Paul, Blockley, Gloucestershire (1725-7)
One further building of the Kempsters' design, but constructed by another master mason
of renown, is Blockley church tower (Figure 111). The drawing for the tower, held in the
Worcestershire Record Office, is the only example of a presentation drawing prepared by
one of the Kempsters to his own design.
The mason Thomas Woodward the Elder of the Chipping Campden dynasty constructed
the tower in 1725-7. Woodward's contract required him to build 'according to the Modell
Severall platforms Draughts or Schemes thereof hereto annexed,.183 The drawing sewn
into the contract shows an elevation and several floor plans of the tower (Figure 112).
The construction was supervised by Francis Smith of Warwick who, in a letter dated 25
October 1725 reviewing the terms of Woodward's contract, recited a clause that the tower
was to be built 'according to the Draught given in by Kempster'. The late John Haggart,
chronicler of the church's history, noted the Vestry minutes stated this drawing was by
John Kempster, youngest son of Christopher, but I have been unable to locate the source
to verify this.184A Thomas Cormell, churchwarden, was party to the contract, most likely
a relative of Richard Cornell from Blockley who was apprenticed to Christopher in
London.
183 WRO, 705:66 BA228/78.
184 Haggart, p. 8.
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The tower as executed combines classical and Gothic elements. The west doorway and
first floor window differ from the drawing, probably resulting from the parish's wish to
re-use as much of the old stonework as possible (Figure 113). Both bear some
resemblance to those at the Perrott aisle, pointing to a Kempster design, whereas the
Gothic belfry windows recall those at Chipping Campden, home of the Woodwards, and
are probably their input. Colvin describes the tower as 'vernacular baroque', producing a
'rustic hybrid,.185
The above buildings are the only ones found which Burford Masons almost certainly both
designed and built, with the exception of Blockley tower. Almost all exhibit design ideas
deriving from their experience of building to the ideas of others, illustrated most clearly
in their works after going up to London, particularly County Hall, Abingdon, and the
Perrott aisle. All show versatility and originality, components of styles often being
combined to produce a unique building, unfettered by strict adherence to rules of
contemporary architectural grammar. Such personal interpretation results in individual
and sometimes delightfully eccentric outcomes. It is perhaps this quality to which Wren
referred in 1694, writing 'Our English Artists are dull enough at Inventions, but when
once a forreigne patterne is sett, they imitate soe well that commonly they exceed the
originall'i!"
18S Howard Colvin, 'Gothic Survival and Gothick Revival' in Essays in English Architectural
History (New Haven and London: Yale University Press, 1999), p. 231.
186 WS, II (1934), 74.
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There are many other instances where the balance of probability of the Burford Masons
acting as mason-architects falls heavily in their favour, but space does not permit their
individual examination in this study.
STYLISTIC INFLUENCE ON THE PROVINCES
After their London experience, some Burford Masons returned to the provinces.
Christopher Kempster had retained his family base in Burford over the forty years he
worked in London. His Daybook, and papers in Chancery, shed some light on the firm's
ongoing work in Burford, continued by his sons Christopher and John.187Neither is
known to have trained in London, but would have knowledge of metropolitan styles
through their father.
Of the Strongs, Edward senior retired to St Albans, Hertfordshire, apparently no longer
engaged in building. His brother John, having trained in London, set up his own masonry
business and dynasty in Stanford-in-the-Vale, Oxfordshire. Edward junior retired in his
early fifties, continuing to live in Greenwich. Ephraim Beauchamp, whose involvement
in building appears to have ceased after the St Paul's contract ended in 1707, retired to
Tottenham in Middlesex and thence to Hertford.
The Burford Masons' home or adopted towns of Burford, St Albans and Stanford-in-the-
Vale all exhibit the early introduction of new ideas in the provinces, as do the towns of
187 ORO, 96.81, John Kempster's Will dated 7 August 1739.
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Winchester and Woodstock, where they were professionally engaged for periods of time.
Buildings and sculpture in these locations which suggest their hand or influence will now
be considered.
Buildings
A number of contemporary buildings in Burford have facades in the restrained style of
Kitt's Quarry (Figure 27), such as the Old Rectory (Figure 70) and Roche House (Figure
106). A datestone on the latter bears the initials of Robert Aston, who, as Kempster's
friend and client, would probably have employed him to refront his house. 188 The Great
House (Figure 71) and no's 19-21 High Street show a sophistication of style and quality
of execution not previously evident in the town. The later seventeenth and early
eighteenth century was a period of prosperity in Burford, when many houses were
refronted in the fashionable style. The design of these buildings and their quality of
execution suggest the hand or influence of the Kempsters or the Strongs with their
metropolitan experience.
In St Albans, where Edward Strong senior purchased and probably extended New Barnes
House, now Sopwell House, where he settled (Figure 28), there are many residences of
elegant brick construction dating from the early eighteenth century, Ivy House (Figure
114), Romeland House (Figure 115), Dalton House and Waxhouse Gate all being
188 BT, Daybook, fols B9v and Bl0r.
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outstanding and attributed to the Strongs.!" Some may indeed have been built by them,
the Strongs having acquired experience of building in brick in London, or may simply
show their influence. Records are silent on this question. Strong is known to have been
involved in property dealings in the town with his son-in-law Robert New, at least from
1705.190
Some towns where the Burford Masons were engaged in prestigious projects display a
contemporary injection of metropolitan style. At Winchester, where fashionable people
prepared to follow the king, several courtiers built stylish residences, no doubt taking
advantage of the availability of materials and the skills of the many craftsmen engaged on
the Palace.'?' The 'School' building at Winchester College, (Figure 116), was begun
under the auspices of Warden John Nicholas in September 1683, the month in which
Christopher Kempster and Edward Strong senior's contract for the Palace foundations
terminated.192 A remarkable resemblance can be seen in the finely-executed stone
garlands above the windows of 'School' and those by the Strongs at St Benet Paul's Wharf
(Figure 117), by then almost completed. A similarity in the treatment of the roofing and
round-headed windows at 'School' with Kempster's County Hall, Abingdon, built two
years earlier, has been observed by Paul Holden (Figures 22, 99); School's lugged
189 VCH, Hertfordshire. ll(London: Dawsons, 1971), pp. 420 & 473; J.T. Smith, 'Nine Hundred
Years ofSt Albans: Architectural and Social History', Hertfordshire Archaeology, 11 (1993), 1-
22 (p. 17).
190 St Albans 1650-1700. ed. by J.T. Smith and M.A. North (Hatfield: Hertfordshire Publications,
2003), p. 206.
191 B. Vesey-Fitzgerald, Winchester (London: Phoenix House, 1953), p, 103.
192 RIBA, WRE/I.
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window architraves are very similar to those at Kempster's Perrott aisle (Figure 100).193
In 1684, when work above ground had commenced at Winchester Palace, Warden
Nicholas also commissioned extensive alterations to No.3 The Close. Records do not
reveal the names of masons working on these buildings, but the coincidence of dates and
the correspondence of styles point to the hand of Edward Strong or Christopher
Kempster. Several houses were built for courtiers in the town whilst the Palace was under
construction, among them 26-7 St Swithun's Street for the Duke of York, 4 St Peter Street
for the Duchess of Portsmouth, and 8-9 Kingsgate Street for the Duke of Buckingham's
son. 194Bishop Morley, who 'thought himself obliged to keep pace with the King', built
the south front and west wing of Wolvesey Palace around this time. 195
Whilst engaged at Blenheim Palace, Edward Strong senior and junior lodged in
Woodstock Rectory (now Bishop's House), adjoining Blenheim Park. 196 This rectory was
built by Bishop Fell of Oxford some time after 1686 for the rectors of nearby Bladon."?
The Vanbrughian tower-like extensions (Figure 118) were almost certainly built by the
Strongs during their occupation between 1705 and 1712. Vanbrugh was also established
in Woodstock around this time, and could have influenced the design.!" Several other
houses in the town were rebuilt or altered in the new idiom, such as Hope House (14
193 Paul Holden, 'The Lead-Work at Winchester College School', Georgian Group Journal. 12
(2002), 238-245 (pp. 244, 238).
194 Vesey-Fitzgerald, p. 103.
195 Parentalia, p. 326; Jeremy Musson, 'Wolvesy Palace, Winchester', Country Life. 20 March 1997,
pp.74-7.
196 VCH, Oxfordshire XII. (Oxford: Oxford University Press, 1990). p. 407.
197 Adolphus Ballard, Chronicles of the Royal Borough of Woodstock (Oxford: Bocardo, 1896), p. 97.
198 Webb, p. xxv.
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Oxford Street), newly built in 1709 for Mr Parker, a ma1tster and town mayor.199 A
witness statement in the 1723 lawsuit against the Duchess of Marlborough, made by
Thomas Sheen, a mason from nearby Long Hanborough, claimed that stone from the
Blenheim site was carried to and used at several houses in Woodstock, including Hope
House and the Rectory, where it was "used at the said Mr Strong's house".2oo
Contemporary building activity in Woodstock may therefore have been activated by the
availability of materials, craftsmen and architects, rather than the demands of incoming
fashionable residents, as at Winchester. David Green has noted that 'this Vanbrughianism
[... ] breaks out in the neighbourhood of[ ... ] nearly all Vanbrugh mansions'r'?'
Sculpture
Wall monuments
Ideas which the Burford Masons encountered in London can be detected in the sculpture
of funerary monuments in the Burford area. Reference was made in Chapter Five to the
Sylvester family's wall monument in Burford church, which Christopher Kempster's
Daybook reveals him having sculpted for ten pounds, in 1674 (Figure 74).202
Contemporary with Christopher's early days in London, it displays finely-carved
Corinthian capitals and an acanthus frieze, with a highly elaborate cornice, clearly
exhibiting ideas absorbed in London. The wall memorial to Christopher (Figure 75),
199 VCH, Oxfordshire XII, p. 343.
200 BL, Add MS 19,618, fo1.l63.
201 Green, p. 270.
202 BT, Daybook, fol. B9'.
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more than forty years later, bears the inscription 'His Son William erected this', leading to
the assumption that William carved the monument. However, inspection of William's
daybooks has revealed that he commissioned his London carver John Barker to fashion it
for the sum of £ 11 12s., William by then being in his mid-sixties.i'" Barker's receipt for
William's part payment for the work, found in his daybook for private work, can be seen
in Figure 119. The weeping cherub at the base of the monument closely resembles those
embellishing the Dean's Door at St Paul's Cathedral, which was part of William's
contract, doubtless also carved by Barker (Figure 120).
Cherubs of similar outstanding craftsmanship and style are found above and below the
monument to John Thorpe in St James the Great in nearby Fulbrook (Figure 121). Thorpe
was the vicar of Burford who recommended Christopher Kempster for building the
chapel at Trinity College, Oxford, discussed in Chapter Four, so it is most likely that the
Thorpes would have turned to the Kempster workshop for their family monument. A very
similarly-fashioned cherub is found beneath a memorial some twelve miles east of
Burford at Cassington, Oxfordshire, commemorating a Francis Seale of St Clement
Danes (Figure 122). Seale's family had married into the Perrotts of nearby North Leigh,
for whom Kempster built the aisle in 1687. However, Seale died in 1720, two years after
William Kempster, but it is likely that surviving Kempsters still had contact with the
carver Barker. All the cherubs discussed above are sculpted of different stone to the
monuments they relate to, and are affixed independently, suggesting they were executed
separately. It is likely they were all sculpted by Barker, through Kempster contacts.
203 KvW.
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St John the Baptist, Burford, contains two wall cartouches of 1689 commemorating the
Bartholomew children (Figure 123). Sherwood and Pevsner consider these 'comparable
with the very best London work of this date'. 204Christopher Kempster's oldest son
Christopher married into the Bartholomew family in 1673, making it highly likely that
these originated from the Kempster workshop.i" Later cartouches are found in
neighbouring churches, notably the James Stephens tablet of 1692 in St Mary's, Great
Barrington, Gloucestershire (Figure 124). It is known from his epitaph that Stephens
married Barbara Bray, the Bray family being lords of the manor in the village.
Christopher Kempster's niece Mary also married into the Bray family, in 1688.206On
stylistic and biographical grounds, this monument is likely to be from the Kempster
workshop. Sophisticated cartouches are also found around Stanford-in-the-Vale where
Timothy and John Strong settled, for instance at Shellingford, Berkshire.
No carver's signatures have been found on these monuments to identify authorship, this
being a practice which became more common in the eighteenth century.207
Bale tombs
It is clear that the style and quality of execution of church monuments in the Burford area
developed significantly after the Great Fire provided opportunity for 'foreigners' to work
204 BOE: Oxfordshire, p. 379.
20S ORO, MS D.D ParlBurford c.l.
206 ORO, MS D.D ParlBurford c.l.
207B' Knan emp, Church Monuments (Oxford: Shire, 2010), p. 28,
---- ----------~
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in London. One type of monument, however, which was not indebted to their London
experience but which originated very likely from the Burford Masons' workshops, was
the 'bale' tomb. These prestigious churchyard monuments are a local variant of the chest
tomb, but taller and more slender, with a semi-cylindrical capstone or 'bale' on top of the
ledger. This capstone is often held to represent a corded bale of wool or cloth, but the
wealthy merchants commemorated, where identifiable, were not known to have been
connected with either trade. An alternative explanation which has been put forward
suggests that the bale represents a pall draped over a hearse.208
Almost a hundred bale tombs survive, all but a few outliers being east of a line drawn
between Winchcombe and Cirencester, Gloucestershire.i'" The majority are found in the
Windrush valley, all but seven of the total within ten miles of Burford, and half of those
within five miles of the town.210 Burford being the fulcrum of bale tomb distribution
points almost unequivocally to the Burford Masons' workshops for at least those in the
area. The Strong and Kempster families are also commemorated by fine bale tombs.
Valentine Strong's tomb at Fairford, Gloucestershire (Figure 125), is decorated on the
sides and ends with large acanthus scrowls and a cartouche, common motifs found on
many later tombs. John Kempster, son of Christopher, erected his own family bale tomb
in Burford churchyard in 1719 (Figure 126); his inscription 'JoKfecit' has been recorded
on another bale tomb in the churchyard, and on a further one innearby Asthall,
zosHilary Lees, Exploring English Churchyard Memorials (Stroud: Tempus, 2002), p. 61.
Lees, p. 61.
210 B.J. Marples, 'Some Capped Tombs', Oxoniensia 47 (1982),139-140, p. 140.
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Oxfordshire (Figure 127).211 Sculptural motifs link these tombs to many others in the
area. Of those more distant outliers, the two bale tombs at Ardington, some twenty-five
miles south in Berkshire, doubtless result from Thomas Strong's activity at Ardington
House; there are remains ofa bale tomb in Blockley, Gloucestershire, a similar distance
north-west of Burford, where John Kempster designed the church tower. The tomb may
result from John Kempster's involvement, or was perhaps introduced through Richard
Cornell, Christopher Kempster's apprentice from that village.
CONCLUSION
This chapter, examining the role of the Burford Masons during the time of the emergence
of the architect, has shown the architect relying on them for many more traditional skills
than laying masonry, in fact carrying out work which today would fall into the province
of the architect or structural engineer. Many of the Burford Masons' skills which the
architect drew on formed part of the design process, illustrating a collaborative approach
to design.
Although the first Burford Masons did not enjoy the advantages of travel and access to
architectural books as gentleman-architects did, it was shown that they nonetheless
absorbed the new classical style early on its arrival in Oxfordshire. Their skills were
further stretched by innovative, complex techniques such as the construction of domes
211 As recorded in 2003 by Christopher Walker, Chairman of Burford Tolsey Museum.
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and cantilevered staircases. Through crafting experimental models, they helped new
structural design to evolve and be realized with confidence, enabling architectural style to
move forward.
Having worked with the foremost architects at the cutting-edge of new ideas, it is not
surprising that the designs of the Burford Masons were generally found to reflect the
progression of contemporary styles. Most examples of their activity as mason-architects
were identified in the provinces, showing them to transmit style through built examples.
The blossoming of new styles of buildings and sculpture in areas closely connected with
the Burford Masons points to their influence as a school.
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CHAPTER EIGHT:
CONCLUSION
By examining a group of some of the foremost English masons of the seventeenth
and early eighteenth centuries, this thesis has shed light on changes in building
practices, which were increasingly shifting towards modem ways of working.
Scrutiny of hitherto untapped sources, in particular daybooks and business papers,
has produced important new evidence enabling a comprehensive account of the
lives and careers of the Burford Masons to be presented for the first time. The
research has added to the scholarship on the Strong dynasty, it has plucked Andor
Gomme's 'mystery man' Christopher Kempster and his dynasty out of relative
obscurity, and brought Ephraim Beauchamp to light. It has uncovered their
interdependence, and disentangled and corrected misattributions and mistaken
family relationships which have travelled through the literature. It has produced the
first catalogue of their work, revealing its enormous breadth.
Examination of their role in conjunction with the emerging architect did not indicate
a rigid separation in the design and construction of prestige buildings. It found
design to have been a collaborative process in many cases, the Burford Masons
bringing their unique and complementary abilities into a close working relationship
with the architect, contributing to moving architectural style in this country on to
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the classical and Baroque. Technical innovation necessary to realise the new styles
was achieved by this mutuality. Their close working association with architects,
especially with Wren for over five decades, challenges the emphasis on architects in
the historiography at the expense of master craftsmen.
Significant changes were found in systems of employment. In the provinces, the
Burford Masons were seen to profit from the mobility offered under direct labour.
The contracts they took in London by measure, often demanding a large and
flexible workforce, enabled them to expand their businesses. It was found that in
five of their major contracts in the provinces, undertaken by great, payments were
released intermittently, effectively turning them into hybrid contracts. Alongside
their contractual work in London it was shown that they carried out significant work
by day, demonstrating that the application of the contracting system was not as
clear-cut as has been assumed. These findings illustrate flexibility in contractual
arrangements, reflecting a period of complex transition from direct labour to
contracting. Analysis of the Burford Masons' contract terms showed them to have
been far from comprehensive, leaving the mason a high degree of freedom, which
probably resulted in the client's increasing concern with non-compliance.
Examination of a broader sample of contracts and building accounts would be
needed to endorse such trends, which future research could investigate to provide a
wider context for the Burford Masons' experience.
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Craft practices were also undergoing change at this time. In the hiatus of waning
control by the London Masons' Company and the gradual introduction of statutory
provisions, it was found that more flexible working practices developed, such as
craftsmen carrying out the work of another trade, employing masons unaffiliated
with the Company, and setting apprentices to work without their masters'
supervision. It was shown that the Burford Masons, despite their commitment to the
Company, were among those taking advantage of these opportunities which utilised
labour more profitably. The Burford Masons were found to be on the one hand
supportive of the medieval hierarchy of the Company, yet on the other, motive
forces in its decline.
Perhaps the most significant change in building practice was brought about not
within the construction industry, but by an external factor: the rapid emergence of
the credit-based economy in London. Coming from the country, the Burford
Masons' experience of this change was particularly dramatic. It was shown that they
learned to exploit their new business environment through giving loans and
mortgages, broadening their business to become financiers and entrepreneurs,
contributing to the construction of both private and public buildings in London.
One of the major findings of this thesis was the ability of the Burford Masons to
counter the ongoing burden of large arrears from dilatory payments. Sale of stone
from their quarries was found to be a major factor, this cushion of profit becoming
their source of initial credit. Far from being a handicap, their country origins gave
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them several advantages over their urban competitors. This highlights the need for
further investigation into how major City mason-contractors without such resources
coped with dilatory payments, perhaps Samuel Fulkes, also a contractor at St Paul's.
By countering late payments, the Burford Masons were found to effectively provide
involuntary loans, underwriting their various clients, mainly Commissions, for
whom they worked. This finding underlines the dependence of major public
projects on private individuals, public finance proving highly unreliable. Without
the financial stamina of contractors like the Burford Masons, the rebuilding of City
churches and St Paul's Cathedral would have temporarily ground to a halt, and the
completion of these and other major projects such as Greenwich Hospital and
Blenheim Palace would have been seriously delayed, potentially jeopardising their
stylistic unity. As the Burford Masons were involved with many prestigious
buildings, their contribution to architectural history through their role as creditors
alone was significant.
This study showed the Burford Masons as a remarkably homogeneous group
embodying elements which Colvin identified as constituting a school of masons.
He singled out schools emerging from the nurseries of quarries, serving nearby
towns with stone and masons, and noted the importance of dynasties in handing
down experience and capitalising the firms. With London as their major market, the
Burford Masons not only meet Colvin's criteria, but go beyond them in their high
degree of interdependence, forming partnerships, passing their metropolitan craft
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skills on through education, and contributing to the dissemination of ideas to the
provinces through apprentices and buildings, all these being constituent elements of
a school. These factors have established them as what could be called the 'Burford
School of Masons', examples of whose fine craftsmanship were identified in
London and particularly in the provinces. Comparable patterns might be found by
examining the work of other dynasties, such as the Townesends of Oxford, John
Townesend also working in London.
The source material of this thesis could be further scrutinised by social or economic
historians for different lines of enquiry, for instance in the study of shifts in social
class, of rural communities, or the rise of mercantile capitalism in the City. This
thesis, however, although touching on those disciplines, is placed firmly within the
relatively new investigation in architectural history into the role of craftsmen and
their practices. It has examined aspects of building practice drawn from the
experience of the Burford Masons, which, although relatively broad-based, could be
built on by investigating other contemporary masons to produce a wider
perspective.
But for the Great Fire, the Strongs might have remained masons of regional
importance, the Kempsters in relative obscurity, and Beauchamp may well have
chosen a different career path. This catalyst and the long working association of
Christopher Kempster and Edward Strong senior with Wren propelled them into
national importance. Their success brought them great personal wealth, elevating
306
them into the ranks of gentlemen, and easing their descendents into higher social
ranks. The thesis has shown the Burford Masons embracing the changing demands
in construction, finance, and organisation of their firms during a time of transition
from master-craftsmen to multidisciplinary master-builders.
